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STATE OF CONNECTICUT 
CONNECTICUT SITING COUNCIL  

Ten Franklin Square, New Britain, CT  06051 

Phone: (860) 827-2935  Fax: (860) 827-2950 

E-Mail: 
siting.council@ct.gov 

Web Site: portal.ct.gov/csc 

  
VIA ELECTRONIC MAIL 
 

July 17, 2020 

 

Lucia Chiocchio, Esq. 

Cuddy & Feder LLP 

445 Hamilton Avenue, 14th Floor 

White Plains, NY 10601 

 

RE: DOCKET NO. 478 - Eco-Site, Inc. Certificate of Environmental Compatibility and 

Public Need for the construction, maintenance, and operation of a telecommunications 

facility located at 63 Woodland Street, Glastonbury, Connecticut. 

 

Dear Attorney Chiocchio: 

 

The Connecticut Siting Council (Council) is in receipt of the request for an extension of 

construction time in the above-referenced matter dated July 16, 2020. Pursuant to Condition No. 

6 of the Certificate issued on April 2, 2018, the Council hereby grants your request for an 

extension of time to complete the construction of this facility until June 30, 2021.   

 

Pursuant to Condition Nos. 6 & 7 of the Certificate, any request for an extension to fully 

construct this telecommunications facility with at least one fully operational wireless 

telecommunications carrier shall be filed with the Council not later than 60 days prior to the 

expiration of this Certificate and shall be served on all parties and intervenors, as listed on the 

current service list.  

 

This extension is granted with the understanding that the Council will be notified should the 

Certificate Holder decide not to proceed with construction. 

 

 

Sincerely, 

 

s/Melanie A. Bachman 
 

Melanie A. Bachman 

Executive Director 

 

MAB/RDM/lm  

 

c: Richard J. Johnson, Town Manager, Town of Glastonbury 

 (richard.johnson@glastonbury-ct.gov) 

mailto:siting.council@ct.gov
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 7/16/2020 

 VIA ELECTRONIC MAIL AND FIRST CLASS MAIL 
Melanie Bachman, Esq. 
Executive Director 
Connecticut Siting Council 
Ten Franklin Square 
New Britain, CT 06051 
 

Re: Docket No. 478 – Eco-Site, Inc. & T-Mobile Northeast 
Wireless Telecommunications Tower Facility 
63 Woodland Street, Glastonbury Connecticut  
Request for Extension of Time 

 
Dear Ms. Bachman: 

This letter is respectfully submitted on behalf of Eco-Site, Inc. (“Eco-Site”), the Certificate Holder in Docket 
No. 478.  

On November 1, 2019, the Council granted an extension of construction time until June 30, 2020 pursuant to 
Condition No. 6 of the Certificate dated March 29, 2018.  At this time, the tower facility is constructed and T-
Mobile and AT&T have installed their respective facilities on the tower.  Eco-Site executed the utility easement 
required for the facility and was granted a three month extension until September 30, 2020. Eco-Site was 
recently advised by the carriers that they may not be able to make their facilities operational by September 30, 
2020 due to delays with fiber backhaul installation. Thus, Eco-Site respectfully requests a three month 
extension of time to December 30, 2020 for the construction to be complete and for the wireless facilities to 
become operational. This request is being timely made in accordance with Conditions 6 and 7 of the Council’s 
Docket No. 478 Decision & Order.  

If the facility becomes operational prior to December 30, 2020, Eco-Site will notify the Council. 

Should you have any questions regarding the foregoing please do not hesitate to contact me. Thank you for 
your consideration of this request. 

Very truly yours, 
 
 
Lucia Chiocchio 
 
cc: Parties and Intervenors; The Honorable Thomas P. Gullotta, Chairman, Town Council, Town of 
Glastonbury; Khara Dodds, Director of Planning and Land Use Services, Town of Glastonbury; Richard J. 
Johnson, Town Manager, Town of Glastonbury; Council Members; Eco-Site, Inc.; T-Mobile 

  
Lucia Chiocchio 
lchiocchio@cuddyfeder.com 
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