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INTRODUCTION 

In Connecticut, there are thousands of bridges and culverts on municipally-maintained 
roads.  Construction and maintenance of these often-expensive structures is solely the 
responsibility of the municipalities.  Recognizing the difficulty that municipalities have in meeting 
this responsibility, in 1984 the General Assembly enacted P.A. 84-254 (now known as Sections 
13a-175p through 13a-175w of the Connecticut General Statutes) as part of the State’s 
Infrastructure Renewal Program.  This program provides for State financial assistance to 
municipalities for the removal, replacement, reconstruction, rehabilitation or improvement of local 
bridges.  Under this program, a municipality may qualify for a grant ranging from 10% to 33%, 
and a loan of up to 50%, to cover eligible project costs.   

This manual has been created to guide municipalities through the process of developing 
bridge projects and applying for grants and loans under the Local Bridge Program.  Comments or 
suggestions for its improvement are welcomed.   

DEFINITIONS 

To aid in understanding some of the terms used in this manual, some definitions are given 
below.  The definitions are based on usage common in the field, but are not intended to be legally 
governing.  In the event that any definition conflicts with a definition given in the Regulations or 
Statutes, the definition given in the Regulations and/or Statutes shall govern. 

AASHTO:  The American Association of State Highway and Transportation Officials. 

AENGLC: The adjusted equalized net grand list per capita of a town, prepared as of the 
immediately preceding January 1 by the State pursuant to Section 10-261 of the General 
Statutes. 

ADT:  The Average Daily Traffic; the average number of vehicle which pass over a given 
structure on a typical day. 

Bridge:  A structure including supports erected over a depression or an obstruction, such as 
water, highway, or railway, and having a track or passageway for carrying traffic and having 
an opening measured along the center of the roadway of more than 6 feet between 
undercopings of abutments or spring lines of arches, or extreme ends of openings for multiple 
boxes.  

Coding Guide:  The most recent edition of the "Recording and Coding Guide for the Structure 
Inventory and Appraisal of the Nation's Bridges", prepared by the Federal Highway 
Administration.  This manual is available from the Federal Highway Administration, Bridge 
Division HNG-33, 400 7th Street S.W., Washington, DC 20590. 

Commissioner:  The Commissioner of the Department of Transportation, or his authorized 
representatives. 
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Commitment To Fund:  A commitment issued to a municipality by the Commissioner to fund 
the project costs of an eligible bridge project through a project grant, a project loan, or both, 
in accordance with Section 5 of the regulations. 

Culvert:  A drainage opening or similar passageway beneath a roadway embankment with no 
definite distinction between superstructure and substructure, with an interior span length of 6 
feet or more.  It may also include multiple pipes, in which the clear distance between openings 
is less than half of the smaller contiguous opening, where the overall span is 6 feet or more. 

DEP:  The Connecticut Department of Environmental Protection 

Eligible Bridge:  A bridge or culvert owned and/or maintained by a municipality, which has a 
condition rating of 4 or less given to any of the components specified in the regulations, or an 
appraisal rating of 2 or less given to the Structure Evaluation or Waterway Adequacy, and 
which has not received assistance from the Local Bridge Program within the last 20 years. 

Fiscal Year:  The fiscal year of the State, July 1 to June 30. 

FHWA:  The U. S. Department of Transportation, Federal Highway Administration. 

Functionally Obsolete:  A bridge or culvert with one of the measures of its ability to serve its 
intended purpose rated as intolerable, requiring high priority of corrective action.  A 
functionally obsolete structure may or may not also be structurally deficient. 

Highway Design Manual:  The Connecticut Highway Design Manual, dated January 1999, 
published by the Connecticut Department of Transportation. 

Inventory Rating:  The rating, in tons, denoting the safe sustained load capacity of a structure, 
determined in accordance with the Load Factor Method (Strength Design Method) described 
in the AASHTO Manual for Condition Evaluation of Bridges. 

Municipality:  Any town, city, borough, consolidated town and city, consolidated town and 
borough, district, commission, authority or other political subdivision of the State, owning or 
having responsibility for the maintenance of all or a portion of an eligible bridge. 

Structurally Deficient:  A bridge or culvert with a major structural component rated poor or 
below. 

Structure Evaluation:  An overall rating of the structure which takes into account all major 
structural deficiencies, and evaluates a bridge in relation to the level of service it provides, as 
compared with a new bridge built to current standards.  Important factors considered in this 
appraisal are the inventory rating and the condition ratings of the superstructure and 
substructure.  

Superstructure:  Bridge structural members above the top of the piers and abutments. 

Substructure:  Structural components which support the superstructure, such as piers, 
abutments, piles, fenders, footings, etc. 

Waterway Adequacy:  The evaluation of the adequacy of waterway opening with respect to the 
passage of flow through the bridge.  Important factors considered include the backwater 
depth, the likelihood of overtopping, and the resultant impact on traffic. 



Local Bridge Program Manual FY 2002 

Page - 3 - 

ELIGIBILITY 

To qualify for State funding, a bridge must carry a certified public road, be municipally 
owned and/or maintained, and be structurally deficient according to criteria developed by the 
Federal Highway Administration in the Coding Guide.  To be eligible for Federal funding, the 
bridge must be municipally owned and/or maintained, be structurally deficient or functionally 
obsolete, and must also carry a public road classified by Federal guidelines as being either a 
“local” road or a “minor collector”. 

Bridges which have previously received funding under the Local Bridge Program are not 
eligible for additional funding until at least 20 years after the completion of the earlier project.  
Projects which construct a new bridge in a new location (not built as a replacement for an existing 
bridge) are also not eligible. 

Many types of projects are eligible for funding.  The scope of the project may include   
reconstruction, rehabilitation, modifications or improvements such as widening, complete 
replacement, or complete removal, as long as the project corrects the deficiencies which made the 
bridge eligible for funding.  The project may use standard materials such as steel and concrete, 
traditional material such as timber, or innovative materials such as plastics and aluminum, as long 
as sound engineering practices are used.  Any reasonable structure type may also be used, 
including timber trusses, if conditions permit.   

In general, bridges are considered to be “structurally deficient” if the physical condition of 
any of the major structural components (deck, superstructure and substructure) are rated as 
"poor" or below (a numerical rating of 4 or less), or if the appraisal ratings for the structure 
condition or waterway adequacy are rated as requiring a high priority for replacement (a 
numerical rating of 2 or less).   

Because culverts do not have distinct decks, superstructures and substructures, these 
components are not rated when evaluating a culvert.  Instead, a “culvert rating” is assigned which 
takes into account the overall condition of the culvert.  A culvert is considered structurally 
deficient if the overall condition of the culvert is rated as “poor” or below (a numerical rating of 4 
or less).   

A bridge or culvert which is structurally deficient cannot carry full legal loads, and if left 
unchecked, will continue to decay until it is unsafe for any load. 

A bridge is considered “functionally obsolete” if the structural evaluation, deck geometry, 
under-clearances, approach roadway alignment, or waterway adequacy is rated as “intolerable 
requiring high priority of corrective action” (a numerical rating of 3 or less).  A functionally 
obsolete structure may (or may not) be able to carry all legal loads, but its configuration impairs 
its ability to carry traffic or pass high water.  A functionally obsolete structure contributes to 
traffic accidents and/or flooding, representing a liability to the municipality. 

Section 13a-175s of the Connecticut General Statutes requires the Commissioner of 
Transportation to maintain a list of deficient bridges and establish a priority list of eligible bridge 
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projects for each State fiscal year.  The purpose of the prioritized list is to rank the bridges 
statewide on the basis of need, and to determine which bridges will be funded if not enough funds 
are available to fund all applications.  To accomplish this, each bridge is assigned a “Priority 
Rating”, using the methods explained in the following sections.  In general, the structures in the 
worst condition will have the lowest Priority Ratings, with the lowest rating being the highest 
priority for funding, with exceptions possible in emergency situations. 

A.  SUFFICIENCY RATING 

Paramount in the rating process is the sufficiency rating of the bridge.  The sufficiency 
rating formula is a method of rating the structural integrity of a bridge by calculating four separate 
factors to obtain a numeric value which is indicative of bridge sufficiency.  The result of this 
calculation is a percentage in which 100% would represent an entirely sufficient bridge and 0% 
would represent an entirely deficient bridge.  Condition ratings of the superstructure, substructure 
(or culvert, if applicable) and the inventory rating (load carrying capacity of the structure), have 
the most impact in the sufficiency rating calculation.  

Serviceability, functional obsolescence, and essentiality for public use are also considered 
in the sufficiency rating calculation.  Loss of accessibility to schools, homes, businesses, etc., due 
to a load-restricted or closed bridge, constitutes an undue hardship to the public, not to mention 
the reduction or loss of essential services such as, fire protection, police, and medical services.  
Also, lengthy detours due to a closed or posted structure present ecological and financial 
hardship. 

All these factors combine to produce the sufficiency rating.  The sufficiency rating is based 
on a formula in which 55% of the total is based on structural adequacy and safety, 30% on  
serviceability and functional obsolescence, and 15% on essentiality for public use.  A graph 
depicting the sufficiency rating criteria is shown in Figure 1.  For a more complete explanation of 
how the sufficiency rating is calculated, see Appendix B of the Coding Guide. 
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1. Structural Adequacy and Safety
S1 = 55% Max.

2. Serviceability and 
Functional 

Obsolescence
S2 = 30% Max.

3. Essentiality for 
Public Use

S3 = 15% Max.

59  Superstructure
60  Substructure
62  Culverts
66  Inventory Rating

  19  Detour Length
  29  Average Daily Traffic
100  Defense Highway
         Designation

28  Lanes on Structure
29  Average Daily Traffic
32  Approach Roadway Width
43  Structure Type, Main
51  Bridge Roadway Width
53  VC over Deck
58  Deck Geometry
67  Structure Evaluation
68  Deck Geometry
69  Underclearances
71  Waterway Adequacy
72  Approach Road Align.
100  Defense Highway Des.

4.  Special Reductions
S4 = 13% max.

19  Detour Length
              36  Traffic Safety Features

           43  Structure Type, Main

    Sufficiency Rating = S1 + S2 + S3 - S4

Sufficiency Rating shall not be less than 0% nor 
greater than 100%

Figure 1.  Summary of Sufficiency Rating Factors
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   For evaluating the structural components such as decks, superstructures, substructures 
and culverts, the following numerical condition rating system is used: 

Code Description  
N NOT APPLICABLE 
9 EXCELLENT 
8 VERY GOOD - no problems noted 
7 GOOD - some minor problems 
6 SATISFACTORY - structural elements show some minor deterioration 
5 FAIR - all primary structural elements are sound, but may have minor section 

loss, cracking, spalling or scour. 
4 POOR - advanced section loss, deterioration, spalling or scour. 
3 SERIOUS - loss of section, deterioration, spalling or scour have seriously 

affected primary structural components.  Local failures are possible.  Fatigue 
cracks in steel or shear cracks in concrete may be present. 

2 CRITICAL - advanced deterioration of primary structural elements.  Fatigue 
cracks in steel or shear cracks in concrete may be present or scour may have 
removed substructure support.  Unless closely monitored it may be necessary to 
close the bridge until corrective action is taken. 

1 IMMINENT FAILURE - major deterioration or section loss present in critical 
structural components or obvious vertical or horizontal movement affecting 
structure stability.  Bridge is closed to traffic, but corrective action may put back 
in light service. 

0 FAILED - out of service - beyond corrective action. 

For rating the overall structural evaluation, deck geometry (width), under-clearances, 
approach roadway alignment, and waterway adequacy, the following rating system is used: 

Code Description 
N Not Applicable 
9 Superior to present desirable criteria 
8 Equal to present desirable criteria  
7 Better than present minimum criteria 
6 Equal to present minimum criteria 
5 Somewhat better than minimum adequacy to tolerate being left in place as-is 
4 Meets minimum tolerable limits to be left in place as-is 
3 Basically intolerable requiring high priority of corrective action 
2 Basically intolerable requiring high priority of replacement 
1 (this value not used) 
0 Bridge closed 
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B.  PRIORITY RATING 

The Priority Rating represents the physical condition of the structure, based upon the 
sufficiency rating (as discussed above), with additional “weight” given to the ratings of the main 
structural components and the structure’s load carrying capacity.  The following formulas are 
used, depending upon whether the structure is a bridge or a culvert. These formulas are based on 
the definition of "physical condition" contained in Section 13a-175p of the Connecticut General 
Statutes and the data for the formulas is taken from the rating reports developed by the bridge 
inspectors using the Coding Guide. 

1.  For Structures with Abutments and Piers 

Priority Rating = S.R. - 2 [1-(DC+SUB+SUP)/27] - 4 [1-(IR)/36] 

S.R.  =  Sufficiency Rating 
DC   =  Deck Condition Rating (0-9) 
SUB =  Condition Rating of Substructure (0-9) 
SUP =  Condition Rating of Superstructure (0-9) 
IR    =  HS-20 Gross Inventory Rating in Tons   (Tractor semi-trailer 

combinations inventory rating - Max. 36) 

Note: The factors of 27 and 36 are the maximum ratings for deck, substructure and 
superstructure conditions (9 x 3) and the acceptable load limit for a structure (36 tons) 
respectively. 

2.  For Culverts and Arches 

Priority Rating = S.R. - 2 [1-(CUL)/9] - 4 [1-(IR)/36] 
CUL =  Culvert Condition Rating (0-9) 

A preliminary list of eligible bridges with span lengths greater than 20 feet is provided in 
Appendix 1.  This list is updated annually and utilizes the most recent data gathered by the 
Department of Transportation during the Department’s regular inspections of Town-owned and 
maintained structures.  Bridges which have previously received funding under the Local Bridge 
Program within the last 20 years are not included on the eligible bridge list, even though they may 
again be deficient.  The chart will indicate if the bridge is eligible for State funding, Federal 
funding, or both. 

A preliminary list of eligible bridges with span lengths less than 20 feet is provided in 
Appendix 1A.  This list was developed from data obtained as a result of Public Act 87-584 "Local 
Bridge Study of Town-Owned Structures Less Than Twenty Feet But Greater Than or Equal to 
Six Feet In Span Length."  This study was completed on April 30, 1992 and a final report was 
forwarded to the Connecticut General Assembly in June 1993.  The Department's inspection of 
town-owned structures less than 20 feet will not be repeated unless mandated and funded by the 
Legislature.  The Department recognizes that structures which were identified in the original 



Local Bridge Program Manual FY 2002 

Page - 8 - 

study to be in fair condition or better will experience continued degradation due to age and use, 
and may currently be in worse condition than the Department’s records indicate.  A municipality 
may use staff professionals or engage a consulting professional engineer to conduct an inspection 
to provide updated information that may enable a structure to qualify for funding.  The inspection 
report must be developed using the Federal Coding Guide, be signed and sealed by a Connecticut-
registered professional engineer, and be submitted to the Department of Transportation for review 
and approval.  If the bridge is found to be deficient, it will be added to the list of eligible bridges 
and a priority rating will be assigned.  A bridge inspection report may be submitted for review at 
any time during the year, but the bridge will not be considered for funding until the inspection 
report has been reviewed.  Bridges with span lengths less than 20 feet are generally not eligible 
for Federal funding. 

Before June 30 of each year, the Department will establish a priority list of eligible bridge 
projects for which applications have been submitted.  Authorization for funding is determined by 
the project's ranking on that list, and the extent of the funding available.  Projects for which 
applications were submitted in one fiscal year, but due to program funding limitations were not 
accepted into the Program, may be resubmitted for funding consideration in a subsequent fiscal 
year, provided that construction has not yet begun. 

C.  EMERGENCY CONDITIONS 

The legislation permits the Commissioner to approve projects without regard to the 
priority list if a public emergency exists.  A public emergency is interpreted to mean a situation in 
which the physical condition of a bridge requires it to be closed, or its load limit reduced 
substantially, resulting in the isolation of people or a significant delay in the availability of  
services to such an extent that the safety of people is jeopardized. 

FUNDING 

STATE FUNDS 

Two basic types of State financial assistance are available to municipalities for local 
bridges listed on the eligible bridge lists:  grants and loans.  Grants are provided based upon the 
assessment of the town's ability to pay, as measured by the "Adjusted Equalized Net Grand List 
Per Capita (AENGLC)" method, as compiled by the Connecticut Department of Education.  Each 
town's ranking on that list and the corresponding grant percentages are listed in Appendix 2.  
Rankings on that list are used to compute a grant percentage for each municipality ranging from  
10% to 33% of the total cost of the pr oject.  This list is updated annually and grant percentages 
are adjusted accordingly. 
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Towns may also apply for a loan covering up to 50% of the eligible project costs from the 
Local Bridge Revolving Fund.  Loans are made at an interest rate of 6% per year, with the 
interest payable quarterly and the principal payable annually, maturing no later than 10 years from 
the date that the loan is made.  Project loans are made pursuant to a loan agreement and 
promissory note between the State and the borrowing municipality which specifies the terms of 
the loan. 

Applications for financial aid will be evaluated only for those projects anticipated to be 
under way during the upcoming fiscal year.  Extensions can be granted provided that the 
municipality demonstrates that it is vigorously pursuing the project. 

If the municipality submits all required documentation on schedule, funding for eligible 
projects is made available at approximately the time of construction contract award.  Preliminary 
studies, engineering and property acquisition costs are eligible, subject to certain restrictions, and 
are reimbursed retroactively.  Under exceptional circumstances, municipalities may apply for an 
advance grant to fund the preliminary engineering phase of a project.  Construction costs incurred 
prior to the Commitment to Fund are not eligible for reimbursement. 

In the event of multiple municipal involvement in a bridge project, a decision must be 
made by the governing bodies of each involved municipality as to which municipality will be the 
lead relative to contact with the Department.  The lead municipality will be responsible for overall 
prosecution of the project, including coordination with other municipalities, meeting all 
requirements of the Statutes, regulations and the Department's administrative documents. 
Agreements between municipalities defining concurrence in the selection of the lead municipality 
must be submitted to the Department at the preliminary application stage.  Subsequent agreements 
defining financial responsibility must be submitted at the supplemental formal application stage.  
Grants will be made for the project costs using either: (1) each municipality’s percentage as 
determined by formula for the percentage of cost attributable to each municipality; or (2) the 
grant percentage of the lead municipality.  In the event costs are not divided evenly between 
municipalities, the rationale must be approved by the Department.   

The Commissioner may, however, deem the lead municipality to be the only municipality 
eligible for financial aid, or both, without regard to the ownership or other interests of any other 
municipality in the eligible bridge.  In this case, agreements, grant and loan disbursement 
certifications and loan payments will be made with and by the lead municipality only. 

The Local Bridge Program does not prohibit the use of other State funding sources, such 
as Town Aid for Roads or Local Capital Improvement Program grants, in conjunction with Local 
Bridge Program funding.  However, any other funding programs being used should be checked to 
see if they prohibit funding from other sources.  In any event, no municipality may receive a grant 
and/or loan amount which exceeds the allowable percentage of eligible project costs.  Since the 
Local Bridge Program grant is based on the municipality’s share of construction costs, 
participation in other aid programs which pay for 100% of construction costs will render the 
project ineligible for a grant from the Local Bridge Program for the same project. 
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FEDERAL FUNDS 

From time to time, ConnDOT has made funding available from the Federal Highway 
Administration’s Highway Bridge Rehabilitation and Replacement Program (HBRR).  This 
program provides reimbursement of up to 80% of eligible project costs, for all phases of a project. 

Because Federal funds are involved, additional requirements and procedures come into 
play.  To ensure that municipalities do not run afoul of the Federal regulations, ConnDOT works 
closely with the municipality during the course of a project.  Once a commitment to fund a 
qualifying municipal bridge project is issued by ConnDOT, the municipality is provided guidance 
by ConnDOT in developing the contract plans, specifications and estimates.  The municipality 
must stay in close contact with ConnDOT to ensure compliance with all program requirements.  
Failure to follow these rules may result in the municipality being responsible for all project costs. 

It is important to note that this is a reimbursement program.  This means that the 
municipality must be prepared to pay project expenses “up front”, and then be reimbursed after 
the fact.  Thus, the municipality should budget enough local funding to cover several months of 
project costs, which may be considerable during the construction phase.   

Other significant differences caused by Federal funding requirements are outlined in the 
section “Guidelines For Obtaining Funds Under the Local Bridge Program”. 

For information on other Federal funding programs, please contact your regional planning 
agency. 

ELIGIBLE COSTS 

Program regulations require that only those costs of a bridge project which are determined 
to be necessary and reasonable are reimbursable.  In general, a cost is necessary and reasonable if, 
in its nature or amount, it does not exceed that which would be incurred by a prudent person in 
the conduct of a competitive business.  In any given project the reasonableness or necessity of 
certain items of cost may be difficult to determine.  In order to avoid a possible subsequent 
disallowance or dispute based on a cost being found unnecessary or unreasonable, the  
municipality is encouraged to seek advance approval from the Local Bridge Program 
Administrator as to the treatment to be accorded such cost.  

Examples of items which will ordinarily be considered eligible costs include, by category: 

Preliminary Engineering: 

• Engineering studies and inspections undertaken to determine whether a bridge is 
eligible for the Local Bridge Program; 

• Preliminary surveys; 

• Preliminary engineering activities, including type studies, preparation of project 
plans, specifications, and cost estimates; 
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• Preparation of bid documents; 

• Preparation of permit applications; 

• Soil borings and other subsurface investigations used for design; 

• Public hearings and legal notices; 

• Historical reviews and archeological studies prior to construction;  

Rights-of-Way: 

• Property and easement acquisition; 

• Property appraisals; 

• Title searches; 

• Legal fees for eminent domain proceedings;  

Utilities: 

• Engineering costs related to municipally owned utility relocation; 

• Municipally owned utility adjustment and relocation costs;  

Construction: 
• Construction costs (those payments made to the construction contractor) for work 

on the bridge, including approach roadway work necessitated by the bridge project, 
and any extra work required to properly complete the project; 

• Where a municipality undertakes a project using its own labor, equipment and 
material:  payroll costs of municipal employees directly working on the project, 
burden and fringe costs, such as FICA, vacation pay, sick leave pay, and pension 
contributions, of such employees so long as such costs can be audited; documented 
costs of materials; costs per hour of an item of equipment so long as such costs can 
be audited; if such costs cannot be audited then the then current equipment charges 
published by the Federal Emergency Management Agency. 

• Costs generally recognized as reasonable and necessary for the performance of the 
project taking into account established contracting or construction practices; 

• Costs incurred to comply with Federal and State laws and regulations, and contract 
terms and specifications; 

Construction Engineering/Incidentals to Construction: 

• Construction inspection; 

• Materials testing; 

• Construction advertising; 

• Construction bid review and analysis; 
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• Review of shop, construction and working drawings; 

• Engineering support and consultation during construction; 

• Inspector’s field office costs; 

• Archeological studies after beginning construction;  

• Construction staking and surveying not performed by the construction contractor; 

• Other costs generally recognized as reasonable and necessary for the performance 
of the project to the standards used on ConnDOT projects 

 

Costs which ordinarily will not be eligible for local bridge program funding include: 

• General municipal administration costs, including the wages or salaries of municipal 
employees not working directly on the project; 

• Overhead costs of a municipality performing construction on its own account;  

• Interim or final audits; 

• Preliminary engineering (design) and/or construction engineering (inspection) costs 
in excess of 15% of the construction cost for each activity. 

• Construction costs incurred prior to the commitment to fund; 

• Costs for roadway work not necessitated by the bridge project; 

• Expenses for relocation of utilities not owned by a municipality; 

• Legal expenses for lawsuits related to the project; 

• Premiums for insurance; 

• Any costs generally not recognized as reasonable and necessary for the performance 
of the project to the standards used on ConnDOT projects. 

PROJECT DEVELOPMENT 

Each year, the Department updates and publishes this program manual and solicits 
applications for the upcoming fiscal year. The current State Fiscal Year runs from July 1, 2001 to 
June 30, 2002, and hence is known as Fiscal Year 2002.   

The municipality, as the structure’s owner, is ultimately responsible for all phases of the 
project.  This may include, but is not limited to, survey studies, preliminary and final design, 
material testing, utility relocation, rights-of-way activities, permit acquisition, construction work, 
construction supervision and inspection.  If a municipality does not diligently pursue the project, 
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no progress will be made.  For Federally-funded projects, ConnDOT will provide considerable 
guidance in completing these tasks, and if requested, the Department may perform rights-of-way 
activities. 

These activities may be accomplished either in-house by municipal staff, or by consulting 
engineers and contractors solicited for that purpose.  When selecting a consultant engineer for a 
project which is not Federally-funded, the municipality may use its normal procedure for 
purchasing outside services.  When Federal funds are used for a project, a “qualification based” 
selection procedure must be employed, and the consultant’s activities will be governed by the 
latest edition of the ConnDOT Consulting Engineers Manual. Preliminary engineering (design) 
and construction engineering (inspection) must not exceed 15% of the construction cost for each 
activity.  Any such costs in excess of 15% of construction costs will not be reimbursable. 

Should the municipality opt to accomplish the construction using its own employees (the 
"force account" method), the current F.E.M.A. (Federal Emergency Management Agency) 
schedule of rates for rental of equipment will be used.  Hourly rates for personnel and the pre-bid 
prices for materials from the current "Town Aid" schedule will also be allowed.  The necessary 
guidelines for equipment rate charges, material certification and municipal payroll costs will be 
made available to the municipalities. 

INITIATION/PRELIMINARY APPLICATION 

A project is initiated by the municipality determining that it desires to repair or replace an 
eligible bridge.  Bridges which are known by ConnDOT to be in poor condition (and thus eligible) 
are listed in Appendices 1 and 1A; additional bridges may also be considered if the municipality 
submits an inspection by a licensed engineer revealing them to be in poor condition, and the 
Department agrees with the results of the inspection report. 

The municipality’s chief official must assign someone to determine the extent of work 
needed to return the bridge to an acceptable condition, and to develop preliminary plans and 
specifications for this work.  At the preliminary application stage, cost estimates are generally 
based on estimates for similar types of work; detailed plans and specifications are not required at 
this point. 

Once preliminary plans and specifications have been developed, the municipality should 
have a rough idea of the project’s scope and cost, and is ready to submit a Preliminary 
Application.  The preliminary application must be submitted by the deadline established by the 
Commissioner; for State Fiscal Year 2002 the deadline has been extended until May 18, 2001.  
The preliminary application will be reviewed by the Local Bridge Program Administrator, and if 
sufficient funding is available, ConnDOT will issue a “Commitment to Fund” around July 1 of the 
same year.  Once a commitment to fund a project is made, subsequent priority revisions will not 
alter the commitment, and the Department will participate in the applicable portion of all eligible 
project costs, up to the limit of available funding.  Engineering costs incurred prior to the 
commitment to fund date are reimbursable, but construction costs incurred prior to the 
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commitment to fund are not.  Therefore, construction should not begin until after the commitment 
to fund is signed. 

SUPPLEMENTAL APPLICATION 

With the commitment to fund in hand, the municipality is ready to proceed to the final 
design stage, where the scope and estimated costs will be more accurately defined.  As a part of 
the design process, a public hearing must be held to solicit public input. 

As the project develops, the municipality must inform the Department of any major 
changes in the cost of the project (in excess of 10%), so that the Department can allocate 
sufficient funding to the project.  Failure to notify the Department of increases in the cost of a 
project may result in the State not participating in any costs beyond the amount of the original 
Commitment to Fund.  Once the final design, rights-of-way acquisition, utility coordination, 
permits, and public hearing are completed, the municipality is ready to submit the Supplemental 
Application.  The individual responsible for the project’s design must be a professional engineer 
licensed in Connecticut, and must sign and seal the plans and specifications. 

Design criteria should be consistent with the Standard Specifications for Highway Bridges 
of the American Association of State Highway and Transportation Officials (AASHTO), the 
ConnDOT Bridge Manual, and the ConnDOT Highway Design Manual.  The guidelines have 
considerable flexibility built into them, and also have provisions for deviating from standards when 
conditions warrant.  Additional consideration should be given to remaining fatigue life, hydraulic 
analysis, and scour susceptibility.   

If the municipality deviates from the AASHTO or Highway Design Manual guidelines, it 
must consider and document all of the factors listed in Public Act 97-214 (see appendix).  This 
documentation should be retained in the project’s file, and need not be submitted to the 
Department unless Federal funds are involved.  For projects with Federal funding, the designer 
will be required to comply with all ConnDOT standards where possible; any deviations from the 
AASHTO or ConnDOT design guidelines must be approved by the Department.  A life 
expectancy of at least 20 years after construction completion will be required for all projects.   
HS-20 load capacity must be achieved on the structure, unless a municipality opts for a lesser load 
limit for a rehabilitation project.  In all cases, a minimum load capacity of 12 tons must be 
obtained.  Designs must also consider fatigue on existing structural elements in accordance with 
the AASHTO Guidelines for Fatigue Evaluation of Bridges.  Guide railing of a safe and 
responsible design will be required at the leading ends to bridges.  Consideration should be given 
to upgrading the bridge railings to current AASHTO standards. 

The Supplemental Application must be made on the current form supplied by the 
Department, and must include the final plans, specifications, detailed cost estimates, public 
hearing notice and minutes, and the following certifications: 

1) By a professional engineer licensed in Connecticut that the design conforms to the 
minimum AASHTO and Highway Design Manual requirements.  In accordance 
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with Public Act 97-214, the municipality has the responsibility for approving any 
digressions from AASHTO or Highway Design Manual guidelines, for projects 
funded solely under the State Local Bridge Program. 

2) By an appraiser that all property values assessed on the project are fair and 
reasonable.  If no property was acquired for the project, a letter to this effect 
should be submitted. 

3) By an authorized municipal official that property acquisition is complete or will be 
complete at the time construction starts. 

4) By an authorized municipal official that public utility companies are aware of the 
project and prepared to relocate or adjust facilities as necessary to construct the 
project, and that estimates for the relocation or adjustment of municipally-owned 
utilities are realistic for the project need. 

On projects which are not Federally funded, the Department requires plans and 
specifications to be submitted primarily for data collection purposes and for planning inspections, 
so that the official files maintained on each bridge can be kept up to date.  The Department does 
not routinely review or approve any plans or specifications, except for those project which are 
Federally funded; that responsibility lies solely with the municipality.  The Department may, 
however, offer comments on the proposed design, as workload permits.  The plans should show 
structural members in sufficient detail to enable load rating calculations to be performed (if 
structural details are left to a vendor, shop drawings should be submitted as well).   

AGREEMENTS 

All payments to the municipality by the State must be made in accordance with a formal 
State/Municipal agreement.  This agreement will be a standard form agreement, approved by the 
Attorney General, which the municipality will not be allowed to add, delete, substitute, or modify 
any portion of.  For Federally funded projects, there will be separate agreements for each phase of 
the project (design, rights-of-way, construction).  For State funded projects, there will generally 
be only one agreement covering all phases of the project.  If the scope of the project changes 
significantly, a supplemental agreement may be needed. 

Upon review and acceptance of the supplemental application, the Department will prepare 
and forward a State/municipal agreement to the municipality for signatures.  The grant and/or 
loan amounts in the agreement are based on the data submitted as part of the Supplemental 
Application.  Two copies of the agreement will be prepared by the Local Bridge Program office, 
and forwarded to the municipality along with instructions for signature by the municipal official.  
Once signed by the municipality, both copies of the agreements, along with attachments, must be 
returned to the Department to be signed by the State.  

When the agreements are fully executed, one copy of the agreement will be returned to the 
municipality, and a Tax Exempt Proceeds Fund account will be established by Reich & Tang 
Mutual Funds.  A checkbook will be sent to the municipality by Reich & Tang to allow the 
municipality to withdraw the funds when due.  The account will be funded to the value of the 
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grant (and loan if applicable) when all required documents have been submitted and the project is 
ready for closing.   

Upon receipt of bids, the municipality will certify the bids, select the successful bidder, and 
submit certified copies of the bids to DOT.  In the event that the municipality selects a bidder 
other than the "low bidder", documentation substantiating the selection must be submitted for 
approval. 

Once all administrative requirements are complete and all required documents have been 
submitted, the Attorney General’s office will be notified that the project is ready for  “closing”.  
The closing involves the submission of several documents by the municipality and its attorney for 
review by the Attorney General’s Office.  Upon conclusion of the closing, the Attorney General’s 
office will notify the Local Bridge Program Administrator, and the funds in the account will be 
made available to the municipality.  If construction is not yet complete, the funds will be 
transferred into the Tax Exempt Proceeds Fund account, where the municipality may write checks 
against the account to cover project costs.  If construction has been completed, the municipality 
may request that the State send a check for the entire grant and/or loan amount directly to the 
municipal treasurer.  

PERMITS 

The municipality is responsible for obtaining all permits required by federal, state and local 
regulatory agencies, including local Inland Wetlands and Watercourses.  Any project which 
impacts a waterway or wetlands will require some type of U.S. Army Corps of Engineers permit, 
regardless of the funding source.  Most Local Bridge Program projects will have impacts small 
enough that they will be covered under the Category II Connecticut Programmatic General Permit 
(CT PGP).  No separate application is required if a determination is made that a project is covered 
by the CT PGP, but the determination must be documented in the project records, and the 
conditions of the permit must be complied with.   

Because State funds are involved, Section 25-68d of the Connecticut General Statutes 
requires that a State Floodplain Management Certificate be obtained from the DEP. The 
municipality must prepare the application for the Floodplain Management certificate, and forward 
it to the Local Bridge Program Administrator for signature.  The Administrator will then forward 
the application to DEP.  (Applications submitted directly to DEP by the municipality, instead of 
by the DOT, will be returned by DEP without review.)  Permit applications should be sent in early 
in the project development, in case regulatory agencies require design revisions.   

Some projects, especially those involving larger waterways, may also require additional 
State and Federal permits, such as U.S. Army Corps of Engineers, and U.S. Coast Guard Bridge 
Permit Application (and/or navigation lighting approval or waiver). Projects impacting tidal, 
coastal or navigable waters may require permits from the DEP’s Office of Long Island Sound 
Programs.  Construction sites disturbing one acre or more will also require a National Pollutant 
Discharge Elimination System (NPDES) permit under the Federal Clean Water Act.   
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Following is a list of regulatory approvals which may be required, depending upon the 
particulars of the project: 

• DEP Flood Management Certification. 

• Municipal Inland Wetlands and Watercourses Agency Permit Application. 

• DEP Tidal Wetlands and/or Structures and Dredging Permit Application. 

• DEP Certificate of Permission Application. 

• DEP Stream Channel Encroachment Line Permit Application. 

• Corps of Engineers Permit Application (typically a Programmatic General Permit 
concurrence). 

• U.S. Coast Guard Bridge Permit Application and/or navigation lighting approval or 
waiver. 

• Department of Health Services Change in Land Use Permit Application. 

• DEP Section 401 Water Quality Certificate Application. 

PROJECT COMPLETION 

Once construction has been completed, the municipality must certify to the Department 
that the project has been completed, within 90 days of the completion of construction.  When 
available, the municipality should also submit a set of “as-built” plans to the Department, to be 
included in the Bridge Safety unit’s file on each bridge.  The as-built plans will be used in planning 
any future inspections of the bridge.   

The municipality must obtain an audit of the total cost of the project by a Certified Public 
Accountant (either a project-specific audit, or as part of the applicable annual municipal audits) 
and forward the audit to the Department for the purpose of adjusting the final grant and/or loan 
amounts and closing out the project, with the exception of the pay-back of any loan issued by the 
State.  Failure to provide an audit is an event of default under the project agreement, and may result 
in the Department requesting the return of the grant and loan, and the municipality becoming 
ineligible for future financial assistance.   

The contents of the audit report must be in accordance with government auditing 
standards issued by the Comptroller General of the United States, and the requirements as 
outlined in the OMB Circular A-133, “Audits of States, Local Governments, and Non-Profit 
Organizations” and the State Single Audit Act, as applicable. 

If the audit will be performed as part of the municipality’s annual single audit, the auditor 
should be given notice that the municipality has a Local Bridge Program project.  The auditor can 
then identify and separate out all expenditures directly related to specific bridge projects, in 
supplementary schedules with program/grant information such as the bridge number and location, 
account numbers, ConnDOT project number (if any), project phase (design, construction, etc.), 
and expenditures broken down by phase.  A sample supplemental schedule will be attached to the 
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Project Agreement.  The sum of project expenditures should agree, in total, to the program/grant 
expenditures as shown in the annual audit report.  Any costs which are not supported by the audit 
report and supplemental schedules will not be eligible for reimbursement.  

The municipality must retain all records for at least seven years after issuance of the 
project's certification of acceptance, or three years after receipt of the final payment, whichever is 
later, provided there is no pending litigation.  These records include the contract, contractor's 
monthly and final estimates and invoices, construction orders, correspondence, field books, 
computations, contractor's payrolls, EEO/AA records/reports, and any other project related 
records.  The audited Municipality must obtain written approval from the Connecticut 
Department of Transportation prior to destruction of any records and/or documents 
pertinent to the project. 

Upon review by the Department's audit staff, the municipality will be notified by letter of 
its eligibility for additional grant and/or loan funds, or that reimbursement is due the State.   The 
Department will also take actions necessary to close out the Tax-Exempt Proceeds Fund account 
established for the project.   

GUIDELINES FOR OBTAINING FUNDS 
UNDER THE LOCAL BRIDGE PROGRAM 

The following guidelines outline, in typical order, those steps that municipalities must 
follow to obtain funding under the Local Bridge Program.  These guidelines are general, and are 
intended only to give an overview of the process.  Additional guidance will be given to the 
municipality by ConnDOT as the project progresses.  Please see Section 18 for additional 
procedures which must be followed when a bridge is owned or maintained currently by more than 
one municipality. 

ALL APPLYING MUNICIPALITIES SHOULD REVIEW THESE PROCEDURES 
WITH THEIR MUNICIPAL ATTORNEYS AND BOND COUNSEL, WHEN APPROPRIATE, 
IN ORDER TO PLAN FOR THEIR LOCAL BRIDGE PROJECTS.  NOTE THAT A 
PARTICIPATING MUNICIPALITY MUST APPROPRIATE MONIES FOR THE  FULL 
AMOUNT OF LOCAL BRIDGE PROJECT.  WHEN A LOCAL BRIDGE PROJECT IS TO BE 
FINANCED BY BORROWING, THE MUNICIPALITY MUST AUTHORIZE BONDS FOR 
EITHER OR BOTH OF THE FOLLOWING AS APPLICABLE:  (i) THE PORTION OF 
TOTAL PROJECT COSTS TO BE FINANCED BY A LOAN UNDER THE LOCAL BRIDGE 
PROGRAM; (ii) MUNICIPALITY'S SHARE OF THE TOTAL COSTS. 
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PROCEDURES FOR STATE FUNDED PROJECTS 

1. Municipality submits a Preliminary Application (see Appendix 5) by the deadline to 
receive a Commitment to Fund by July 1 of the same year.  If the deadline has been 
extended, as it usually is, the new deadline will be noted in the cover letter transmitting 
this manual. 

2. ConnDOT reviews the preliminary application.  If accepted, the State issues a 
Commitment to Fund to the municipality on or about July 1.  If rejected, the municipality 
may reapply in any future fiscal year.   

3. Municipal official signs and returns the Commitment to Fund letter to the State.  Once the 
Commitment to Fund has been issued, the project may proceed with construction as soon 
as it is ready. 

4. Municipal legislative body sets date for public hearing on bridge project.  Municipality 
publishes a legal notice NOT LESS THAN 5 DAYS in advance of the public hearing in a 
newspaper of general circulation.  Legislative body holds public hearing. 

5. Municipality submits Supplemental Application (a Supplemental Application form will be 
included with the Commitment to Fund letter, and is also available on ConnDOT’s Web 
Site) within 270 days of the Commitment to Fund letter, along with the following: 

(a) Final plans (2 copies) and specifications certified by a Connecticut Professional 
Engineer, including any design exceptions;  

(b) Final estimates; 

(c) Proposed project schedule; 

(d) Municipal certifications as to: 
(i) Completion of property acquisition;  
(ii) Ownership of or responsibility for bridge; 
(iii) Coordination for relocation of public utilities; 

(e) Appraiser's certificate as to property acquired, if applicable; 

(f) Amount of grant and/or loan requested; 

6. ConnDOT reviews supplemental application package.  If complete, ConnDOT prepares 
and delivers two copies of a Project Agreement to the municipality. 

7. Municipal legislative body votes to approve Local Bridge Project and to authorize the 
financing in accordance with statutory and charter requirements for issuance of its 
indebtedness as follows: 

(a) Authorizes municipal official to execute project agreement; 
(b) Appropriates funds to meet total estimated cost of bridge project; 
(c) Authorizes bonds, including project loan general obligation promissory note, if 

necessary. 
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8. Authorized Municipal official executes (signs and seals) and returns two copies of the 
Project Agreement (with attachments) together with the  following to the State: 

(a) Newspaper affidavit of publication of notice of public hearing;  

(b) Certified minutes of public hearing; 

(c) Certified copies of authorizing proceedings. 

9. ConnDOT reviews agreement package and authorizing proceedings.  State then executes 
and returns one copy of Project Loan and/or Grant Agreement. State's obligation to make 
loan and/or grant terminates 180 days from the date of the Project Agreement if the loan 
or grant is not funded by that date, unless otherwise extended by the Commissioner. 

10. Upon receipt of all bids, the Municipality must submit the following to the State: 

(a) Certified copies of all contractor's bids, including written justification for awarding 
the construction contract to any bidder other than the lowest bidder;  

(b) Evidence that the Municipality and the contractor have entered into a legally 
binding construction contract. 

(c) Evidence that the Municipality has funds available to pay its share of the total 
project costs; 

(d) An inquiry as to whether or not the State has funds available to finance, in part, 
any increase in cost should the total project cost exceed the total project cost 
stated in the Supplemental Application. 

11. Once all the above requirements have been met, ConnDOT notifies the municipality that 
the file is ready for closing, and instructs the municipality to have their legal counsel 
complete and return the closing documents. 

12. Counsel to the municipality prepares the following according to forms provided as exhibits 
to Project Loan and Grant Agreement or Project Grant Agreement, as of the closing date, 
and returns them to the Local Bridge Program Administrator: 

(a) For loan and grant (to be prepared by bond counsel): 
(i) Opinion of nationally recognized bond counsel;  
(ii) General Obligation Promissory Note; 
(iii) Signature and no litigation certificate and incumbency certificate with 

bank's certification; 
(iv) Receipt for proceeds;  

(b) For grant only: 
(i) Opinion of municipal attorney;  
(ii) Signature and no litigation certificate and incumbency certificate;  

13. Upon satisfaction of above items, the Assistant Attorney General closes the loan and/or 
grant.  Upon completion of the closing, the funds are released to municipality.  If 
construction is not complete, the funds will be transferred into the TEPF account 
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established for the project, the municipality may write checks against this account.  If 
construction work is complete, the municipality may request that a check for the full 
amount due be sent directly to it. 

14. At the close of every fiscal year during which expenditures were made on the project, the 
municipality forwards a copy of its annual single audit, along with supplemental schedules, 
to ConnDOT. 

15. Within 90 days of the completion of construction, the municipality certifies to ConnDOT 
that the project has been completed.  As soon as it is available, the municipality forwards 
an audit of the project to ConnDOT to adjust the grant and/or loan amounts.  

16. As soon as possible after construction is complete, the municipality (or its Engineer) 
submits as-built plans to the Local Bridge Program Administrator. 

17. ConnDOT reviews the project audit, and notifies the municipality of the findings.  If the 
project costs exceed those in the original agreement, the municipality may request a 
supplemental grant and/or loan.  If the project costs are less than those in the original 
agreement, the Department will invoice the municipality for the balance due. 

18. For any bridge owned or maintained by more than one municipality, the following 
additional procedures govern funding under the Local Bridge Program: 

(a) One municipality (the "lead" or “managing” municipality) may assume 
responsibility under the Local Bridge Program for maintenance of the entire bridge 
under an interlocal agreement approved by its legislative body entered into with 
another municipality whose legislative body must also approve such agreement.  
Upon entering into such interlocal agreement, the lead municipality may file a 
preliminary application for the total project costs, may borrow up to 50% of the 
total project costs, and may be awarded a grant based upon its grant percentage as 
applied to such total project costs; 

(b) In the absence of an interlocal agreement allocating responsibility for maintenance, 
each municipality may apply for a loan for 25% (50% of 50%) of the total project 
costs and for a grant based upon its grant percentage applied to 50% of the total 
project costs; 

(c) Under either of the above scenarios, evidence that each municipality is legally 
bound to complete its respective portion of the project must be delivered to the 
State before funds may be disbursed. 

PROCEDURES FOR FEDERALLY FUNDED PROJECTS 

1. Municipality submits a Preliminary Application (see attachment) to the State by the 
deadline to receive a Commitment to Fund by July 1 of the same year.  The deadline for 
State Fiscal Year 2002 is May 18, 2001.   
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2. ConnDOT reviews the Preliminary Application.  If accepted, the State issues a 
Commitment to Fund to the municipality on or about July 1. If rejected, the municipality 
may reapply in any future fiscal year.   

3. Municipal official signs and returns the Commitment to Fund letter to the State.  

4. Following acceptance of a project, a concept meeting is scheduled between representatives 
of ConnDOT and the municipality to review the program requirements and to discuss the 
steps required to move forward with the project following Federal and State guidelines.  
At this point, the municipality should begin to inform the public of the project by 
publishing a press release, and by sending notification letters to abutting property owners 
and other interested parties. 

5. An agreement between ConnDOT and the municipality for the design phase of the project 
is prepared and forwarded to the municipality for signature. 

6. Municipal legislative body votes to approve Local Bridge Project and to authorize the 
financing in accordance with statutory and charter requirements for issuance of its 
indebtedness as follows: 

(a) Authorizes municipal official to execute project agreement; 
(b) Appropriates funds to meet total estimated cost of bridge project; 

7. Authorized Municipal official executes (signs and seals) and returns two copies of the 
Project Agreement (with attachments) together with the resolution authorizing the 
appropriate municipal official to execute the agreement, and certified copies of authorizing 
proceedings to the State.  

8. The following pre-design activities are initiated by ConnDOT: 

a.  Environmental Review 
b. State Historic Preservation Office (SHPO) Review 
c. Natural Resources Review 
d. Preliminary Fisheries Review and coordination 
e.  Hazardous/Contaminated Materials Screening   

9. After the concept meeting, the municipality initiates the selection of a designer. 
Municipalities may undertake the design phase themselves if they have appropriate staff, 
or may hire a consulting engineer.  If a consultant is to be engaged, the selection process is 
started by publishing a legal advertisement to solicit letters of interest (“RFQ”) to perform 
the design work from engineering firms.  The RFQ must be published in at least one (1) 
newspaper having substantial circulation within Connecticut, and 1 professional trade 
journal.  The deadline for submitting RFQs must be at least 1 month after the date of 
publication.   

10. The municipality forms a consultant engineer selection committee consisting of a minimum 
of five (5) people, of whom one is the first elected official and one is an engineer.  Based 
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upon the responses to the RFQ, five (5) consultant firms are “short-listed”, and notices are 
sent to the short-listed firms to set up interviews. 

11. During the consultant interview process, each member of the selection committee fills out 
a rating sheet for each consultant interviewed.  The committee chairman fills out a 
summary sheet tabulating all of the ratings and indicates the recommended consultant 
based upon the highest score. 

12. The Municipality submits copies of all the rating sheets, including the summary, along with 
a recommendation for the consultant chosen to ConnDOT for approval.  If a municipality 
selects a consultant other than the top-ranked one, a written explanation will be required. 

13. After ConnDOT approves the selection of the consultant, an assignment meeting between 
representatives of the municipality, the selected consultant, and ConnDOT is scheduled.  
The purpose of the assignment meeting is to discuss the project issues and to establish the 
required scope of services to be provided by the consultant.  The consultant is notified to 
submit information to ConnDOT to review and establish a current audited BF&O rate. 

14. Following the assignment meeting, the consultant prepares a detailed narrative work 
scope.  Once the work scope is agreed to by the Municipality, the consultant, and 
ConnDOT, the consultant prepares a fee proposal for submission to the municipality. A 
certified payroll list is submitted to the municipality and ConnDOT for use in calculating 
the lump sum fee.  At the municipality's request, ConnDOT will prepare an independent 
man-hour counterproposal estimate for use by the municipality as a guide during 
negotiations.  

15. Upon completion of negotiations, the municipality forwards a request for approval of the 
negotiated lump sum fee to ConnDOT.  If the fee is acceptable, ConnDOT will send an 
approval letter. 

16. A draft agreement between the municipality and the consultant is prepared by ConnDOT 
and is forwarded to the parties for signature.  Four (4) copies of the fully executed 
agreement are forwarded to ConnDOT for distribution, along with a copy of the Notice to 
Proceed issued by the municipality to the consultant. 

17. When the preliminary design (30%) is complete, the municipality forwards a set of 
preliminary plans, specifications, and cost estimates to ConnDOT, and schedules a public 
hearing to solicit comments from the public on the design.  The designer must consider 
these comments during final design. 

18. If any property impacts are identified during the preliminary design stage, Rights-of-Way 
acquisition must begin early.  If the municipality prefers that ConnDOT acquire the rights 
of way, an additional State/municipal agreement will be required. 

19. Municipality requests permission from ConnDOT to proceed to final design. 
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20. The municipality (or its consultant engineer) forwards plans to ConnDOT at the semi-final 
(70%) and final (90%) design stages for review and comment. 

21. When final design is complete, the municipality (or its Consultant Engineer) forwards to 
ConnDOT the following for review: 

• One set of completed plans, including utility relocation plant, if applicable. 
• One set of special provisions. 
• One copy of Engineer’s Construction Cost Estimate, separating federal and state 

participating contract pay items from the non-participating contract pay items. 

22. ConnDOT reviews the above submittals, and if acceptable, authorizes the construction 
phase based on availability of funds.  The following prerequisites must be completed 
before construction funds are committed: 

a. ConnDOT Office of Rights-of-Way issues a Rights-of-Way Certificate when 
required. 

b. ConnDOT certifies that all Federal, State, and Local Permits have been acquired. 

c. ConnDOT prepares PS & E Approval memorandum which initiates the requests 
for FHWA authorization to advertise. 

d. ConnDOT requests FHWA authorization to advertise. 

e. FHWA authorizes advertising of project. 

f. Municipality notified to advertise in writing by ConnDOT. 

23. Final Preparation for Advertising: 

a. ConnDOT meets with the Municipality and/or its Consultant Engineer to forward 
the following documents and to discuss the requirements for advertising, bidding 
and award of the project: 

1. Complete contract special provisions (originals). 
2. Original Mylar construction plans. 
3. Reduced scale prints of any standard drawings referenced on the plans. 
4. Complete schedule of Prices for inclusion with Bid Proposal Documents 

and reduced versions for inclusions with Notice to Contractors. 
5. Design Report 
6. Engineer’s Final Estimate (CONFIDENTIAL) 
7. Calendar Days Chart 

b. Municipality (or its Consultant Engineer) requests State Wage Schedules from 
State Labor department.  Request must be made no sooner than 20 days nor later 
than 10 days prior to the advertising date.  State Wage Schedules are included at 
the back of the contract special provisions.  Note: Federal Wage Schedules are 
amended frequently and federal regulations require the latest version to be used. 
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c. Municipality (or its Consultant Engineer) prepares the following: 

1. Legal Notice. 
2. Notice to Contractors.  
3. Bid Proposal Documents. 

24. Municipality forwards to the ConnDOT copies of the resumes of (a) the municipal 
personnel administrating the construction contracts, and (b) the consultant inspection 
personnel for approval by the ConnDOT Office of Construction. 

25. Municipality publishes legal notices advertising the project in at least two newspapers 
having a substantial circulation in the project area, and notifies ConnDOT of scheduled bid 
opening (date, time and place).  A 28-day minimum advertising period is required.  The 
Disadvantaged Business Enterprises (DBE) set-aside percentage shall be included in the 
legal notices. 

26. Municipality issues Bid Proposal documents to any prospective bidder for the projects 
who submits a written request.  Municipality maintains a log of all contractors who have 
been issued Bid Proposal documents and/or plans and specifications. 

27. Any addenda to the project must be submitted to ConnDOT for approval prior to being 
issued.  Municipality issues any addenda to the project no later than ten (10) calendar days 
preceding the scheduled bid opening date to all prospective bidders who have Bid 
Proposal documents.  Addenda must be sent via Certified Mail or by FAX with an 
acknowledgement of receipt.  Note: Addenda must be issued to incorporate amendments 
to the Federal Wage Schedules which are published in the Federal Register 10 days prior 
to the opening of bids. 

28. Municipality publicly opens and announces bids. 

29. Municipality forwards pre-Award documents to the apparent low bidder.  Copies of the 
completed pre-Award documents shall be sent by the Municipality to ConnDOT. 

30. Municipality audits all bids computations and forwards the following to ConnDOT: 

a. Certified copies of all bids received and a Statement of correctness of bids. 

b. Detailed bid breakdown by items of the lowest three bids with the names of the 
bidders. 

c. List of all bidders with the names of bidders and total bid amounts. 

d. A bid analysis and a justification for accepting (or rejecting) the low bid if the 
lowest responsible bid is less than 20 percent under or more that 10 percent over 
the Engineer’s Construction Estimate.   

e. Statement of low Bidder’s Qualifications. 

f. Statement that the affirmative action and disadvantaged business enterprise aspects 
of the contract have been complied with. 



Local Bridge Program Manual FY 2002 

Page - 26 - 

g. Statement that the low bidder is a firm registered with the Secretary of State. 

h. Recommendation to accept (or reject) the low bid. 

i. Copies of the transmittal letters for all of the above documents shall be sent to 
ConnDOT. 

31. ConnDOT reviews documents submitted per above items.  ConnDOT also obtains final 
funding approval. 

32. Municipality authorized to award Contract per letter from ConnDOT. 

33. Municipality prepares Contract documents, awards and executes contract, and arranges 
with ConnDOT for the time, place, and date of the pre-construction meeting.  
Municipality notifies contractor to provide copy of Builder’s Risk Insurance certificate at 
the pre-construction meeting.  

The following parties are to be notified to attend the pre-construction meeting: 

Representative(s) of the Municipality, including a traffic official. 
Representative(s) of the consultant designer. 
Representative(s) of the consultant inspector. 
Representative of the Local Bridge Program (Tel. 860/594-3389) 
Representative(s) from the appropriate ConnDOT District construction office. 
Representative(s) from all affected utility companies (if applicable). 
Representatives of any affected railroads (if applicable). 
Representative of ConnDOT Laboratory (Tel. 860/258-0321) 
Representative of the State Labor Department (Tel. 860/240-4288) 

34. Municipality submits to ConnDOT: 

• Two copies of the letter awarding the Contract. 
• Five conformed copies of Contract.   
• Notice of pre-constructing meeting. 

35. Pre-Construction meeting is held, and contractor is ordered to proceed by the 
municipality.   

36. Construction begins.  Municipality pays contractor’s invoices and requests reimbursement 
from ConnDOT’s Office of Construction District office. 

Notes:  Field changes, contract time extensions, change in liquidated damages or other 
actions which will change the project cost or duration must receive advance 
approval in writing from the ConnDOT District Construction Office.  Significant 
changes in the project will require a supplemental agreement. 

37. Periodically throughout the project, ConnDOT personnel will visit the project to review 
the project’s progress, and monitor compliance with record-keeping procedures. 
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38. When it appears that the construction work is substantially complete, the municipality or 
its consultant must arrange a semi-final inspection to determine if any additional work is 
needed to satisfactorily complete the project.  ConnDOT representatives must be invited 
to participate in the semi-final inspection.   

39. Upon completion of the work identified in the semi-final inspection, the municipality 
schedules a final inspection.  ConnDOT representatives must be invited to participate in 
the final inspection.  As-built drawings should be completed, or nearly so, by the time of 
the final inspection.  

40. ConnDOT audits the project, adjusts accounts, and notifies the municipality of the 
findings.   

INSTRUCTIONS FOR COMPLETING THE PRELIMINARY APPLICATION 

Completing the Preliminary Application (see attachment) is the first step in the application 
process.  Because there are specific legal requirements that must be met, application must be 
made using the attached form, or a photocopy of the form.  Other forms are not acceptable, and 
may delay processing of the application.  It must contain the following information: 

Town/City/Borough of:  Name of the municipality responsible for the bridge project. 

Bridge Location:  The name of the road that the structure carries and the feature (road, river, 
etc.) that the bridge crosses. 

Bridge Number:  The 5 or 6 digit number assigned to the structure by ConnDOT’s Bridge 
Safety unit. 

Length of Span:  The clear span between abutment faces or culvert sides, measured along the 
centerline of the road that the bridge carries. 

Sufficiency Rating:  The sufficiency rating taken from the most recent bridge inspection report. 

Priority Rating:  The priority rating can be found on the list of eligible bridges in the appendices, 
or can be computed from the inspection report using the formula found in Section 2 of the 
Program Regulations. 

Evaluation & Rating Data Accomplished by State Forces:  Check Yes if the rating data shown 
and the description of existing conditions given was performed by ConnDOT. 

Evaluation & Rating Data Accomplished by Others:  Check Yes if the rating data shown and 
the description of existing conditions given was performed by someone other than 
ConnDOT, such as the Town Engineer or a consulting engineer.  If the rating is based on 
an inspection by someone other than ConnDOT, a copy of the inspection report must be 
included. 

If Others, Name of Professional Engineer:  The name of the Connecticut-Licensed Professional 
Engineer who actually evaluated the bridge, if the evaluation was not done by ConnDOT. 
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Connecticut Professional Engineers License Number:  The license number of the Professional 
Engineer who actually evaluated the bridge, if the evaluation was not done by ConnDOT. 

Engineer’s Address: The address of the Connecticut-Licensed Professional Engineer who 
actually evaluated the bridge, if the evaluation was not done by ConnDOT. 

Description of Existing Condition of Structure:  Attach a description of the current condition 
of the bridge.  This should generally include the latest inspection report. 

Description of Scope of Project:  Attach a description of the proposed work to be done. At this 
point in the project, which may be before detailed engineering is performed, only rough 
estimates may be available.  If available, preliminary plans (2 copies), specifications, 
quantity estimates and hydraulic data should be included. 

Name of Municipal Official to Contact: The name of the municipal official who will be 
responsible for administering the project, and who can be contacted if any questions arise.  
Copies of all correspondence will be sent to this person. 

Mailing Address:  The mailing address for the municipal official who will be the official contact.  
This will be the address where all agreements and legal notices are sent. 

Telephone Number:  The telephone number with area code, for the listed municipal official. 

FAX Number:  The facsimile telephone number with area code, for the listed municipal official. 

E-mail:  The e-mail address for the municipal official who will be handling administration of the 
project.  E-mail will only be used for informal, “unofficial” contacts.  All formal notices 
will be sent by U.S. mail. 

Preliminary Cost Figures: 

Preliminary Engineering Fees:  The estimated cost of designing the project; include a 
breakdown of fees.  This cost cannot exceed an amount equal to 15% of the Estimated 
Construction Costs. 

Rights-of-Way Cost:  The estimated cost of acquiring any property, easements, rights, etc. 
needed to construct the project.  

Municipally-Owned Utility Relocation:  The cost of relocating any utilities owned by a  
municipality.  Costs are eligible for reimbursement if the utilities are owned by any 
municipality in the State, including regional authorities.  Privately owned utilities (such as 
CL&P, SNET, Yankee Gas, etc.) are not eligible.  

Estimated Construction Costs:  The engineer’s estimate of construction costs, based upon the 
preliminary plans and specifications.  A detailed estimate with estimated quantities and unit 
prices should be attached, if available. 

Construction Engineering:  The estimated cost of engineering and related services needed 
during construction, such as construction inspection, materials testing, review of shop 
drawings, etc.  This amount may not exceed an amount equal to 15% of the Estimated 
Construction Costs. 
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Contingencies:  The amount to be set aside for unforeseen problems and extra work  This 
amount cannot exceed an amount equal to 10% of the Estimated Construction Costs. 

 Total Estimated Project Cost:  The grand total of all above eligible costs. 

Financial Aid Data: 

Project Reimbursement Request:  This is the Total Estimated  Project Cost, from the bottom of 
page #1 of the Preliminary Application, multiplied by 0.8 (80%).  Please note that only a 
limited number of bridges will qualify for Federal funding; qualifying bridges will have a 
“Y” in the “Federal Eligible” column of Appendix 1.  This should remain blank if a State 
grant is being requested. 

Allowable Grant Percentage:   The grant percentage that the municipality is eligible for.  This 
percentage can be found in Appendix 2.  This grant percentage will remain fixed for the 
life of the project, regardless of changes in future fiscal years.  This should remain blank if 
Federal Reimbursement is being requested. 

Project Grant Request:  The dollar amount of the grant request.  This amount is the Total 
Project Cost multiplied by the Grant Percentage. 

Project Loan Request:  The amount of the loan that is being requested, if any. The maximum 
amount that may be requested is an amount equal to 50% of total project costs, (6% 
interest, 10-year life, payable quarterly). 

Schedule: 

Public Hearing Held:  The date that a public meeting is planned to inform the public of the 
project.  This does not have to be a “formal” hearing, as long as the public is provided an 
opportunity to comment on the project. 

Design Completion:  The date that all final plans, specifications and estimates will be completed. 

Property Acquisition Completion:  The date that all Rights-of-Way activities will be completed. 

Utilities Coordination Completion:  The anticipated date that all arrangements with utility 
companies will be completed. 

Advertising:   The anticipated date that the invitation for construction bids will be made. 

Supplemental Application Submission:  The anticipated date that the supplemental application 
and all of its support documentation will be submitted.  This date can be any time after the 
final design is complete.  Please note that this date must be within 270 days of the 
Commitment to Fund date.  This item does not apply to Federally-funded projects. 

Start of Construction:   The date that construction is anticipated to begin. 

Completion of Construction: The date that construction is anticipated to completed. 

Signature:  The Application must be signed by the Chief Executive of the municipality, unless 
another municipal official has been authorized by the municipality’s legislative body.  If the 
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application is submitted by someone other than the chief executive, proof of authorization 
must be submitted along with the application.  
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APPENDIX 1 - ELIGIBLE BRIDGES OVER 20 FEET 
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05516 Ansonia Jewett Street Beaver Brook 4 4 5 5 N 4 2 6 7 45.26 43.45 Y N 
04585 Ashford Westford Hill Road Mount Hope River 5 5 4 6 N 4 4 8 8 56.46 55.50 Y Y 
04181 Bethel Walnut Hill Road Limekiln Brook 5 4 4 4 N 3 2 6 6 34.66 32.07 Y N 
05169 Bethlehem Wood Creek Road Weekeepeemee River 6 6 5 6 N 5 4 8 8 69.43 69.13 N Y 
05170 Bethlehem Falls Road Nonnewaug Brook N N N 4 2 2 N 4 6 28.63 23.52 Y Y 
05956 Bethlehem Magnolia Hill Road East Spring Brook 5 5 7 6 N 5 4 7 6 72.94 72.20 N Y 
06121 Bethlehem Nonnewaug Road East Spring Brook 7 7 7 6 N 7 3 8 6 77.14 76.47 N Y 
05611 Bolton Shoddy Mill Road Burnap Brook 7 7 6 6 N 6 2 8 8 78.21 77.47 N Y 
04587 Bozrah Bishop Road Pearsons Brook 3 3 4 5 N 5 3 4 3 12.76 9.95 Y Y 
04848 Branford School Ground Road Notch Hill Brook 5 5 7 7 N 5 3 7 7 60.72 59.20 N Y 
04227 Bridgeport Island Brook Avenue Pequonnock River 4 5 6 6 N 5 4 7 6 82.74 81.85 Y N 
06127 Bridgewater Hemlock Road Clapboard Oak Brook N N N 6 5 5 3 8 8 66.98 66.09 N Y 
06128 Bridgewater Wewaka Brook Road Wewaka Brook 7 6 5 6 N 5 3 9 8 66.14 65.25 N Y 
05916 Burlington Vineyard Road Burlington Brook 4 5 6 6 N 5 4 7 7 65.65 65.43 Y Y 
05498 Canaan Dublin Road Northeast Utility Canal 6 6 6 8 N 3 7 8 5 32.20 27.87 N Y 
04424 Canterbury Miller-Goodwin 

Connector 
Little River 7 6 7 7 N 6 4 6 3 65.40 63.55 N Y 

04599 Canterbury Gooseneck Hill Road Cory Brook 7 4 5 6 N 4 4 6 7 57.67 56.86 Y Y 
04600 Canterbury Woodchuck Hill Road Little River 6 6 7 7 N 6 3 6 3 69.45 68.19 N Y 
06193 Canterbury Elmdale Road Kitt Brook N N N 7 5 5 N 7 7 75.70 74.59 N Y 
04608 Chester Wig Hill Road Pattaconk Brook 7 7 4 7 N 5 3 7 6 60.95 59.84 Y Y 
04609 Clinton Pleasant Valley Road Menunketesuck River 6 6 6 6 N 6 3 7 6 76.97 76.08 N Y 
06296 Clinton Waterside Lane Hammock River 7 7 7 7 N 7 2 8 8 57.22 55.55 N Y 
05140 Colebrook Sandy Brook Road Sandy Brook 6 6 5 7 N 6 4 5 3 67.04 66.52 N Y 
05144 Colebrook Wolfords Hill Road Sandy Brook 7 3 6 7 N 4 3 5 6 36.73 35.25 Y Y 
05147 Colebrook Bunnel Street Loon Brook 6 7 7 7 N 6 3 7 7 77.13 76.39 N Y 
04464 Coventry Flanders River Rd Hop River 6 6 6 5 N 3 4 8 8 38.83 35.05 N Y 
04621 Coventry Pucker Street Hop River 7 7 7 5 N 7 2 8 5 78.83 78.39 N Y 
04624 Coventry Parker Bridge Road Hop River 3 5 7 5 N 5 4 8 8 62.34 61.12 Y Y 
04630 Coventry Brigham Road Willimantic River 4 7 7 6 N 7 5 8 7 92.99 92.88 Y N 
04631 Coventry Merrow Road Willimantic River 4 7 7 6 N 7 4 8 7 81.95 82.17 Y N 
04175 Danbury Rose Hill Avenue Still River 4 4 5 5 N 4 4 6 8 64.34 63.30 Y N 
05094 Danbury Kenosia Avenue Mill Plain Swamp 5 6 6 7 N 5 2 6 8 71.34 71.27 N Y 
05103 Danbury Eagle Road Still River 6 6 5 6 N 5 2 8 8 64.91 65.84 N Y 
04995 Darien Old Tokeneke Road Five Mile River 3 3 1 4 N 0 0 9 9 18.42 12.94 Y Y 
04636 Deep River Village Street Deep River 5 5 6 6 N 5 2 7 8 40.16 36.90 N Y 
04637 Deep River Union Street Deep River 6 6 6 5 N 6 2 7 8 75.92 74.59 N Y 
04447 East Granby Floydville Road Salmon Brook 7 4 4 6 N 4 5 7 7 64.17 65.06 Y Y 
04881 East Haven Maple Street Farm River 5 5 7 7 N 5 2 7 7 64.93 63.97 N Y 
05220 Easton Silver Hill Road Aspetuck River 5 5 7 6 N 5 2 9 3 67.66 66.47 N Y 
04501 East Windsor Wapping Road Ketch Brook 6 6 4 7 N 4 6 7 5 66.75 71.82 Y N 
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04503 Ellington Windermere Avenue Marsh Brook 2 4 3 4 N 3 2 6 3 63.05 64.72 Y N 
04504 Ellington Lower Butcher Road Hockanum River 7 3 3 6 N 3 4 7 8 29.69 28.10 Y N 
03697 Fairfield Brookside Drive Mill River 6 5 5 5 N 2 4 8 8 30.62 26.69 Y N 
04196 Fairfield Congress Street #2 Mill River 6 5 4 4 N 4 3 8 8 51.05 51.27 Y N 
04201 Fairfield Cornell Street Rooster River 4 5 5 4 N 5 4 8 8 66.34 65.38 Y N 
04204 Fairfield Mill Plain Road Mill River (S.Bridge) 5 4 5 5 N 4 2 6 8 43.99 42.03 Y N 
04952 Fairfield Sturges Road Mill River 3 6 7 7 N 5 4 8 8 73.82 72.78 Y N 
04953 Fairfield Duck Farm Road Mill River 5 4 5 5 N 4 5 8 8 53.71 51.52 Y Y 
04956 Fairfield Valley Road Horse Tavern Brook 6 4 5 5 N 4 4 6 6 52.06 50.95 Y Y 
04957 Fairfield Merritt Street Horse Tavern Brook 7 4 5 5 N 3 6 6 6 40.85 37.37 Y Y 
04509 Glastonbury Mill Street Salmon Brook 4 7 7 7 N 5 2 6 8 68.57 67.13 Y Y 
05154 Goshen East Street South Bantam River 7 6 7 6 N 6 4 3 8 78.89 79.15 N Y 
04517 Granby Silver Street East Branch Salmon 

Brook 
7 7 5 6 N 5 2 7 5 65.84 66.91 N Y 

04519 Granby Wells Road East Branch Salmon 
Brook 

7 7 7 7 N 6 3 7 8 77.57 79.13 N Y 

04523 Granby Simsbury Road Bissell Brook 4 4 7 7 N 4 4 7 8 49.77 48.88 Y Y 
04525 Granby Simsbury Road West Branch Salmon 

Brook 
5 7 6 6 N 5 3 8 6 75.23 77.34 N Y 

04526 Granby Broad Hill Road West Branch Salmon 
Brook 

4 7 7 7 N 5 4 8 3 76.94 76.27 Y Y 

03954 Greenwich Sound Beach Avenue Cider Mill Brook 8 4 6 5 N 4 4 7 6 68.72 69.94 Y N 
05013 Greenwich Comly Avenue Byram River 3 7 6 7 N 4 4 9 6 81.98 81.17 Y N 
05014 Greenwich Riversville Road East Branch Byram River 5 4 4 4 N 4 3 7 5 61.85 59.37 Y N 
05604 Greenwich Lake Avenue Horseneck Brook 8 6 6 7 N 6 3 7 3 79.49 79.86 N Y 
04669 Griswold Bitgood Road Pachaug River 5 4 4 6 N 4 4 5 6 49.15 47.67 Y Y 
04671 Griswold Carol Road Pachaug River 5 5 5 7 N 5 3 4 7 63.16 62.05 N Y 
04673 Griswold Edmund Road Pachaug River 6 6 4 5 N 4 4 7 5 51.74 52.59 Y Y 
04677 Groton Gales Ferry Road Great Brook 5 4 6 8 N 4 4 7 5 56.75 55.53 Y Y 
04859 Guilford Clapboard Hill Road East River 8 6 5 6 N 5 3 8 7 65.33 64.52 N Y 
04861 Guilford Twin Bridge Road Iron Stream 6 6 7 6 N 6 2 7 8 78.88 79.40 N Y 
04863 Guilford Saw Mill Road West River 7 6 6 7 N 6 4 7 3 78.38 77.57 N Y 
04871 Guilford Meadow Hills Drive Little Meadow Brook N N N 6 4 4 N 7 8 85.96 84.85 Y N 
04872 Guilford Stoneboat Road Little Meadow Brook N N N 6 4 4 N 7 8 88.97 87.86 Y N 
06003 Guilford Vineyard Point Rd. Abandoned Trolley Line 4 4 7 N N 4 3 N 6 53.36 51.69 Y Y 
06536 Guilford Flat Meadow Road West River Overflow N N N  3 3 N 7 8 41.98 40.65 Y Y 
04686 Haddam Clarkhurst Road Clarkhurst Brook 2 3 0 7 N 0 0 8 4 21.00 15.37 Y Y 
04014 Hamden Treadwell Street Private Property 4 5 7  N 5 4  6 73.25 72.77 Y N 
04127 Hamden Skiff Street Mill River 6 4 6 6 N 5 5 8 8 41.99 40.29 Y N 
04168 Hamden Waite Street Lake Whitney 3 5 3 6 N 3 2 7 8 2.00 -1.30 Y N 
04895 Hamden River Road #2 Mill River 4 6 7 7 N 5 3 8 7 73.88 73.14 Y Y 
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05057 Harwinton Northfield Road Naugatuck River 4 5 5  N 5 5 7 6 77.02 77.50 Y Y 
05058 Harwinton Catlin Road Harwinton Lake Spillway 3 3 3 7 N 3 2 7 6 15.73 11.29 Y Y 
04453 Kent Bulls Bridge Road Housatonic River 7 6 7 7 N 6 2 9 8 76.80 77.28 N Y 
04700 Killingly Peep Toad Road Whetstone Brook 5 5 5 6 N 4 3 4 5 47.63 44.52 N Y 
04701 Killingly Rock Avenue Five Mile River 7 7 7 6 N 7 2 6 8 78.84 80.17 N Y 
04702 Killingly North Street Five Mile River 7 7 7 7 N 7 2 7 7 78.16 79.49 N Y 
04704 Killingly Attawaugan Ballouville 

Road 
Five Mile River 6 6 6 7 N 6 2 6 5 76.49 75.82 N Y 

04705 Killingly Ballouville Road Canal 6 6 6 6 N 6 3 6 7 77.42 76.98 N Y 
04708 Killingly River Road Five Mile River 6 6 6 7 N 6 3 5 7 79.78 79.34 N Y 
04712 Killingworth River Road Brook 4 7 7 7 N 5 4 7 4 78.88 78.21 Y Y 
04716 Killingworth Reservoir Road Menunketesuck River N N N 6 3 3 N 7 8 43.37 42.04 Y Y 
04719 Lebanon Waterman Road Pease Brook N N N 6 4 4 N 7 8 70.36 69.25 Y Y 
05341 Lebanon McGrath Lane #2 Yantic River 5 3 5 7 N 3 3 7 5 36.71 35.45 Y Y 
06071 Lebanon Mack Road Pease Brook N N N 5 3 3 5 7 8 51.21 49.65 Y Y 
05180 Litchfield High Bridge Road Bantam River 5 5 3 6 N 3 5 9 8 37.69 34.43 Y Y 
05703 Litchfield Knife Shop Road Northfield Pond Brook N N N 6 3 3 N 9 6 55.96 54.63 Y Y 
04726 Lyme Macintosh Road Eight Mile River 7 6 7  N 6 3 7 6 77.99 77.47 N Y 
05818 Lyme Day Hill Road Roaring Brook 7 7 7  N 7 3 7 8 77.98 77.54 N Y 
06039 Lyme Salem Road East Br Eight Mile River 8 7 7  N 7 3 8 8 77.88 78.18 N Y 
03793 Manchester North Main Street Hockanum River 4 4 6 7 N 4 2 7 6 43.51 42.10 Y N 
05366 Mansfield Laurel Lane Mount Hope River 6 6 6 6 N 5 2 7 8 52.46 49.90 N Y 
05035 Middlebury Long Meadow Road Long Meadow Pond 4 4 5 8 N 4 5 7 6 84.63 83.59 Y N 
04031 Middletown Prospect Street Connecticut Central RR 6 6 4 N N 4 2 N 8 22.53 19.05 Y N 
04032 Middletown Pearl Street P&W Railroad 7 4 6 N N 4 5 N 5 56.33 55.59 Y Y 
05621 Middletown Wilcox Street Sumner Brook N N N 6 4 4 N 6 8 67.83 65.94 Y Y 
03645 Milford River Street Wepawaug River 4 4 5 5 N 4 3 7 8 43.38 41.57 Y N 
04942 Milford Flax Mill Lane Wepawaug River 6 6 7 5 N 6 4 3 6 75.89 75.41 N Y 
04741 Montville Meeting House Lane Cove River 6 6 4 5 N 4 2 6 6 50.61 49.80 Y Y 
03713 Naugatuck Rubber Avenue Long Meadow Pond Brook 5 4 6 5 N 4 5 6 8 65.49 64.38 Y N 
04214 Naugatuck Maple Street Naugatuck River 4 4 4 6 N 4 2 7 6 44.06 42.73 Y N 
04907 Naugatuck Rubber Avenue 

Extension 
Long Meadow Pond Brook 3 6 7 5 N 4 2 7 3 67.75 67.94 Y N 

04095 New Canaan Old Norwalk Road Five Mile River 7 4 5 6 N 4 3 9 8 52.79 51.98 Y N 
04998 New Canaan Hickock Road Silvermine River 7 7 4 5 N 4 6 9 8 70.93 70.26 Y Y 
05104 New Fairfield Sawmill Road #1 Ball Pond Brook 7 7 7 6 N 7 3 7 7 72.44 71.22 N Y 
03748 New Haven State Street Mill River 5 5 4 4 N 4 5 9 8 56.02 53.95 Y N 
04258 New Milford Wellsville Avenue East Aspetuck River 3 4 6 6 N 4 4 6 6 46.15 44.56 Y N 
05118 New Milford Merryall Road West Aspetuck River 4 4 4 6 N 4 6 6 6 57.83 56.61 Y N 
05263 New Milford Sand Road West Aspetuck River 7 7 7 7 N 7 3 9 8 77.92 77.70 N Y 
05314 New Milford Mill Street Great Brook 5 7 6 7 N 6 2 9 8 74.93 76.82 N Y 
05655 New Milford Aspetuck Road West Aspetuck River 4 7 7 7 N 6 4 6 8 79.94 79.27 Y Y 



Local Bridge Program Manual   FY 2002 

APPENDIX 1 - ELIGIBLE LOCAL BRIDGES OVER 20 FEET 

Page - 34 - 

Bridge 
No Town Feature Carried Feature Crossed D

ec
k 

S
up

er
st

ru
ct

ur
e 

S
ub

st
ru

ct
ur

e 
C

ha
nn

el
 

C
ul

ve
rt

 
S

tr
uc

tu
ra

l E
va

l 
D

ec
k 

G
eo

m
et

ry
 

W
at

er
w

ay
 

A
pp

ro
ac

h
 

S
uf

fic
ie

nc
y 

R
at

in
g

 

P
ri

or
ity

 R
at

in
g

 

S
ta

te
 E

lig
ib

le
 

Fe
de

ra
l E

lig
ib

le
 

01844 Newtown Coverbridge Road #2 Pond Brook 4 4 4 4 N 4 5 6 8 56.29 54.51 Y Y 
04289 Newtown Currituck Road Pond Brook 4 5 4 7 N 4 4 5 8 48.51 48.81 Y N 
04423 Newtown Pond Brook Road Pond Brook 5 5 5 5 N 5 2 7 6 65.16 64.05 N Y 
05028 Newtown Walnut Tree Hill Road Pootatuck River 5 6 6 5 N 5 2 8 6 71.30 69.89 N Y 
05150 Norfolk River Place Blackberry River 4 7 6 6 N 5 5 6 6 84.10 83.36 Y N 
05971 Norfolk Smith Road Hall Meadow Brook N N N 7 3 3 N 7 8 52.98 51.65 Y Y 
05202 North Canaan Old Turnpike North Konkapot River 7 5 6 5 N 5 2 7 8 55.29 53.29 N Y 
03961 North Haven Spring Road Muddy River 3 6 7 6 N 5 4 6 6 71.14 69.88 Y N 
04153 Norwalk Broad Street Norwalk River 4 4 6 6 N 4 2 9 6 46.39 44.76 Y N 
04154 Norwalk Perry Avenue Norwalk River 6 4 6 7 N 9 4 9 6 53.70 52.89 Y N 
04160 Norwalk Wall Street Norwalk River 5 5 4 7 N 4 2 9 9 49.69 48.73 Y N 
04078 Norwich Wawecus Street Yantic River 4 7 7 7 N 5 2 3 7 72.75 73.97 Y N 
04745 Norwich Pleasant Street Yantic River 7 7 7 5 N 7 3 3 7 74.49 76.60 N Y 
04915 Oxford O'Neill Road Eight Mile Brook 7 7 7 7 N 7 4 7 3 75.92 78.03 N Y 
04751 Plainfield Sterling Hill Road Ekonk Brook 7 6 5 7 N 5 3 5 6 66.65 67.76 N Y 
05344 Pomfret Wolf Den Drive Mashamoquet Brook 3 5 3 5 N 3 5 8 6 31.96 30.22 Y Y 
05350 Pomfret Bosworth Road Mashamoquet Brook 6 4 5  N 4 3 6 8 36.22 34.33 Y Y 
05663 Pomfret Covell Road Brook 5 3 4 6 N 3 5 7 6 32.43 28.43 Y Y 
04761 Putnam Chase Road Five Mile River 5 6 6 5 N 5 2 5 3 70.92 70.18 N Y 
01677 Redding Cross Highway Little River 8 6 6 5 N 6 2 7 8 77.03 76.62 N Y 
05322 Redding Valley Rd #2 Aspectuk River 6 6 6 8 N 6 3 9 3 73.88 74.55 N Y 
05510 Ridgefield Portland Avenue Norwalk River 6 6 4  N 5 4 7 6 53.56 52.86 Y Y 
05887 Ridgefield Mountain Road Wataba Lake 5 7 6 7 N 5 2 6 6 75.95 75.73 N Y 
05888 Ridgefield Topstone Road Norwalk River 6 5 5 5 N 5 2 6 6 66.33 65.29 N Y 
05071 Roxbury River Road Little Jacks Brook 8 6 6 6 N 6 2 9 6 77.77 77.25 N Y 
05889 Roxbury Judd's Bridge Road Lenevig Brook 5 5 4 6 N 4 4 7 8 52.95 51.99 Y Y 
04767 Salem Darling Road East Brook 6 6 6 6 N 6 3 7 8 77.48 77.92 N Y 
05854 Sherman Sawmill Road Sawmill River N N N 5 5 5 3 7 6 57.26 56.37 N Y 
04549 Simsbury Firetown Road Bissell Brook 7 7 6 6 N 6 3 7 6 76.26 76.19 N Y 
04555 Somers Maple Street Scantic River 5 5 6 6 N 5 4 8 3 76.98 75.94 N Y 
04465 Southbury River Road Pomperaug River 4 6 5 7 N 4 6 9 8 81.63 80.85 Y N 
05392 Southington Prospect Street Eight Mile River 4 7 6 5 N 5 6 9 6 72.24 71.17 Y Y 
04444 Sprague Parkwood Road Little River-Hanover Res. 7 7 8 8 N 7 3 7 3 74.90 74.53 N Y 
04774 Stafford Colburn Road Furnace Brook 7 5 6 6 N 5 3 8 7 67.94 68.05 N Y 
04778 Stafford Leonard Road Furnace Brook 4 5 6 7 N 5 2 8 6 62.63 66.19 Y Y 
04779 Stafford Spring Street Middle River 6 6 6 6 N 6 3 8 6 78.95 78.28 N Y 
04781 Stafford West Street Middle River 5 6 6 6 N 6 3 8 7 77.80 78.61 N Y 
04782 Stafford Cooper Lane Edson Brook 6 6 6 6 N 6 3 8 8 77.10 76.21 N Y 
03679 Stamford Cold Spring Road Rippowam River 4 4 3 5 N 3 3 7 6 30.11 34.26 Y N 
03682 Stamford South State Street #1 Rippowam River 6 6 4 6 N 4 2 6 6 50.77 49.96 Y N 
04064 Stamford Richmond Hill Avenue Rippowam River 4 6 6 6 N 5 3 9 6 73.54 72.50 Y N 
04170 Stamford Soundview Avenue Brook 3 4 6 6 N 4 4 7 3 62.16 59.35 Y N 
05008 Stamford Farms Road Mianus River 3 4 6 3 N 3 3 5 3 35.82 33.56 Y Y 
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04566 Suffield Suffield Street Stony Brook 7 7 6  N 6 2 8 6 77.54 77.02 N Y 
04569 Suffield Russell Avenue Philo Brook 7 7 6 6 N 6 3 7 4 74.89 74.15 N Y 
05043 Thomaston Walnut Hill Rd #2 Northfield Brook 4 6 7  N 4 7 6 8 86.61 86.42 Y N 
04793 Thompson Red Bridge Road Quinebaug River 7 7 7 7 N 7 3 3 8 73.64 73.75 N Y 
04794 Thompson Blain Road French River 6 7 6 7 N 6 2 7 5 77.82 79.12 N Y 
04797 Thompson Wilsonville Road French River 5 6 7 6 N 5 3 4 6 73.46 72.68 N Y 
05412 Thompson Brandy Hill Road Quaddick Lake 8 8 7 7 N 7 3 7 6 78.83 78.53 N Y 
05638 Thompson Baker Road Quaddick Lake 7 7 8 8 N 7 3 7 6 78.94 78.57 N Y 
05084 Torrington Wall Street E Branch Naugatuck River 4 6 6 6 N 5 5 8 8 91.84 92.25 Y N 
05087 Torrington Duggan Road E Branch Naugatuck River 1 5 5 6 N 0 0 0 0 17.00 11.81 Y Y 
05090 Torrington Lovers Lane Lovers Lane Brook 6 6 7 7 N 3 3 6 8 54.26 51.78 N Y 
04936 Trumbull Brock Street Pequonnock River 8 8 7 7 N 7 2 9 8 75.89 75.37 N Y 
04573 Vernon West Main Street Hockanum River 4 5 6 6 N 5 4 7 7 80.63 81.30 Y N 
04833 Wallingford Tyler Mill Road Muddy River 6 6 0 3 N 0 0 0 0 17.00 11.89 Y Y 
05159 Washington Romford Road Bantam River 8 8 8 7 N 8 2 8 8 75.80 75.58 N Y 
05038 Waterbury Sheffield Street Hancock Brook 0 3 5 6 N 1 3 6 3 32.00 26.59 Y Y 
05518 Waterford Old Mill Road Hunts Brook 6 5 6 6 N 5 2 7 3 62.59 64.29 N Y 
03652 West 

Hartford 
South Quaker Lane #1 Trout Brook 4 7 7 7 N 5 2 7 8 73.28 72.84 Y N 

04933 Weston Old Redding Road Aspetuck River 5 5 4 4 N 4 2 7 6 49.60 48.19 Y Y 
04960 Weston River Road Saugatuck River 7 7 7 7 N 7 3 9 6 75.38 74.49 N Y 
04962 Weston Valley Forge Road Saugatuck River 5 5 4 8 N 4 3 9 3 46.90 45.49 Y Y 
04971 Westport Old Road #2 Sasco Brook 6 3 7 5 N 3 2 9 6 19.09 15.61 Y Y 
05345 Willington Daleville School Road Fenton River 6 6 6 6 N 6 3 7 6 79.93 79.26 N Y 
05531 Willington Kechkes Road Fenton River 7 5 6 6 N 5 3 6 6 67.00 66.44 N Y 
04975 Wilton Lovers Lane Comstock Brook 6 6 4 5 N 4 2 9 3 52.74 51.59 Y Y 
04979 Wilton Kent Road Norwalk River 5 5 7 7 N 5 2 9 8 64.43 63.69 N Y 
04981 Wilton Cannon Road Norwalk River 6 6 7 6 N 6 3 9 8 77.80 76.99 N Y 
04986 Wilton Sugar Hollow Road Norwalk River 5 4 7 7 N 4 4 7 6 54.43 53.50 Y Y 
05734 Wilton Borglum Road Silvermine Brook 7 7 7 8 N 7 2 9 6 77.89 77.45 N Y 
03986 Winchester Wallens Street Still River 4 6 7 8 N 4 4 8 8 75.86 75.12 Y N 
04059 Winchester Bridge Street Mad River 4 7 6 7 N 5 6 6 8 92.41 91.56 Y N 
04060 Winchester Holabird Avenue Still River 3 6 7 7 N 4 2 8 7 70.73 71.47 Y N 
05127 Winchester Case Avenue Mad River 4 7 6 6 N 5 7 8 8 93.88 93.25 Y N 
05129 Winchester Division Street Mad River 3 7 7 7 N 4 4 7 8 72.90 73.94 Y Y 
05131 Winchester Sucker Brook Road Sucker Brook-Spillway 4 7 7 8 N 4 5 8 6 90.40 92.29 Y N 
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001003 Andover Merritt Valley Road Brook N N 7 4 4 7 60.84% 59.51% 
001006 Andover Lake Road Brook 5 4 6 N 4 7 56.00% 54.89% 
001007 Andover Lake Road Cheney Brook N N N 3 3  46.76% 45.20% 
003002 Ashford Axe Factory Road Bigelow Brook 6 4 6 N 4 7 32.88% 29.84% 
005002 Barkhamsted Park Road Beaver Brook N N N 4 4 7 64.83% 63.50% 
007019 Berlin Middletown Road Stream 5 4 5 N 4 6 49.78% 48.59% 
007020 Berlin Spruce Brook Road Spruce Brook 6 3 5 N 3 9 38.67% 37.48% 
008005 Bethany Old Mill Road Sargent River 5 5 4 N 4 9 29.53% 26.68% 
009004 Bethel Old Hawleyville Road Limekiln Brook 6 4 6 N 5 7 37.30% 33.49% 
014001 Branford Chestnut Street Branford Supply Pond N N N 4 4  62.85% 61.52% 
014002 Branford Harbor Street Tidal Channel 4 3 4 N 4  45.69% 44.28% 
014003 Branford Hosley Avenue Brook N N N 3 3  42.37% 40.81% 
014005 Branford Saw Mill Road Pond 7 6 4 N 4  41.36% 38.95% 
015004 Bridgeport Chopsy Hill Road Island Brook 6 N N 3 3  49.31% 47.75% 
015005 Bridgeport Chopsy Hill Road Island Brook 4 4 4 N 4  60.66% 59.33% 
015007 Bridgeport Cleveland Avenue Rooster River 3 4 5 N 4  59.83% 58.50% 
015012 Bridgeport Griffin Avenue Island Brook 4 4 6 N 4  61.65% 60.46% 
015021 Bridgeport Platt Street Island Brook N N N 4 4  64.76% 63.43% 
015022 Bridgeport Pond Street Island Brook N N N 4 4  63.85% 62.52% 
015026 Bridgeport Valley Avenue Island Brook 6 6 4 N 4  64.85% 63.81% 
015028 Bridgeport Woodrow Avenue Island Brook 5 5 3 N 3  44.84% 43.58% 
016001 Bridgewater Hut Hill Road Wewaka Brook 4 4 4 N 4  61.82% 60.49% 
016004 Bridgewater Wewaka Brook Road Wewaka Brook N N N 4 4  62.78% 61.45% 
016005 Bridgewater Stuart Road East Brook N N N 4 4  64.84% 63.51% 
017005 Bristol Lake Avenue Cussgutter Brook 4 4 5 N 4  49.36% 48.10% 
017006 Bristol Lake Avenue Mix Brook 5 4 5 N 4  63.61% 62.42% 
017015 Bristol Brook Street Stream 7 7 4 N 4  64.61% 63.72% 
017036 Bristol Memorial Boulevard Stream 3 3 7 N 3  43.74% 42.48% 
017042 Bristol Church Street Stream 4 4 6 N 4  61.75% 60.56% 
018001 Brookfield Obtuse Rocks Road Beers Brook N N N 4 4  67.86% 66.53% 
019006 Brooklyn Elliot Road Sandy Brook 3 3 6 N 3 4 32.61% 31.28% 
022005 Canterbury Cemetery Road Deane Brook 6 6 4 N 5 7 62.69% 61.65% 
022007 Canterbury Cemetery Road Peck Brook 5 5 3 N 4 7 47.64% 46.38% 
023005 Canton East Hill Road #3 Rattlesnake Brook N N N 2 1 2 10.03% 5.81% 
023014 Canton Simonds Avenue Rattlesnake Brook-W.Br. N N N 2 1 4 19.94% 15.72% 
025018 Cheshire Blacks Road Honeypot Brook 5 5 4 N 4  63.84% 62.65% 
025023 Cheshire West Johnson Avenue Judd Brook 8 8 4 N 4  64.84% 64.10% 
028015 Colchester Starr Road Brook 5 5 4 N 4  19.06% 14.43% 
030002 Columbia Macht Road Macht Brook 6 6 3 N 3 7 38.10% 36.99% 
031001 Cornwall River Road Reed Brook 7 4 6 N 4 7 35.61% 32.09% 
031011 Cornwall Chamberlain Road Bloody Brook 4 6 4 N 4  60.85% 59.66% 
031016 Cornwall Lake Road Holenbeck River N N N 4 4  62.84% 61.51% 
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032006 Coventry Monument Hill Rd Mill Brook 6 6 4 N 4  64.82% 63.78% 
032008 Coventry Bradbury Lane Mill Brook 5 2 6 N 0  22.94% 21.68% 
032010 Coventry Snake Hill Road Mill Brook 6 6 4 N 4  47.78% 46.74% 
033001 Cromwell Christian Hill Road Stream 7 7 4 N 4  53.34% 52.45% 
034003 Danbury Shelter Rock Road Sympaung Brook 4 6 6 N 4  74.39% 75.02% 
034013 Danbury W Starrs Plain Road Saugatuck River 5 4 4 N 4  47.86% 46.60% 
034017 Danbury Washington Ave Parks Pond Brook 4 4 5 N 4 7 61.75% 60.49% 
034023 Danbury Miry Brook Road Miry Brook 4 4 5 N 4  43.36% 42.10% 
034024 Danbury Backus Avenue Brook 4 4 4 N 4 7 46.04% 44.71% 
034027 Danbury Padanaram Road Margerie Brook 4 4 4 N 4  53.03% 51.70% 
034031 Danbury Padanaram Road East Lake Brook 5 5 4 N 4  47.62% 46.43% 
034035 Danbury West Street Blind Brook 4 4 5 N 4 8 65.86% 64.60% 
034037 Danbury William Street Blind Brook 4 4 5 N 4 6 66.19% 64.93% 
034039 Danbury Jefferson Street Blind Brook 5 4 6 N 4 5 67.17% 66.06% 
034040 Danbury Reservoir Road Brook 5 5 4 N 4 6 50.21% 49.02% 
122001 Deep River Tower Hill Road Brook N N N 4 4  65.84% 64.51% 
037003 Durham Coe Road Parmalee Brook N N N 4 4  67.84% 66.51% 
041002 East Hampton Walnut Ave Brook 6 6 4 N 4  59.84% 58.80% 
041004 East Hampton Niles Street Brook 6 6 4 N 4  41.99% 38.40% 
041005 East Hampton Flat Brook Road Flat Brook 4 4 4 N 4  59.80% 58.47% 
041006 East Hampton Flat Brook Road Flat Brook 6 6 3 N 3  26.83% 25.72% 
041007 East Hampton Blacksmith Road Brook N N N 4 4  62.86% 61.53% 
041008 East Hampton Terp Road Pine Brook 6 6 4 N 4  46.51% 45.47% 
044004 East Lyme Society Road Pataquanset River 4 7 3 N 3 7 45.77% 49.81% 
046003 East Windsor East Road Ketch Brook 4 4 4 N 4 2 50.71% 49.38% 
046007 East Windsor Highland Avenue Chestnut Brook 4 4 4 7 4 7 47.17% 46.50% 
050003 Fairfield Burr Street Brook 5 4 6 N 5  47.73% 46.62% 
050006 Fairfield Cemetery Road Browns Brook 5 5 4 N 5  47.13% 45.94% 
050008 Fairfield Creconoof Road Cricker Brook 6 6 4 N 5  66.84% 65.80% 
050011 Fairfield Governors Lane Browns Brook 5 5 4 N 4  60.85% 59.66% 
050019 Fairfield Nonopage Road Cricker Brook 4 4 6 N 4  59.85% 58.66% 
055005 Granby Simsbury Road Kendall Brook 6 6 4 N 4 6 48.74% 47.70% 
055010 Granby Enders Road Brook 6 4 5 N 4 7 31.50% 27.17% 
056010 Greenwich Pemberwick Road Crossing Path 5 5 4 N 4  47.54% 46.35% 
056038 Greenwich Doubling Road Rockwood Lake 4 4 7 N 4  54.68% 53.57% 
056051 Greenwich Winding Lane Horseneck Brook N N N 6 2 7 77.16% 76.27% 
058003 Groton Packer Road Haleys Brook 4 4 7 N 4 7 57.71% 56.60% 
058008 Groton Beach Road Venetian Harbor N N N 4 4  62.79% 61.46% 
059004 Guilford North Madison Road Little Meadow Brook N N N 4 4  67.79% 66.46% 
061025 Hamden Sanford Street Shepard Brook 4 4 5 N 4 6 52.46% 51.20% 

 Hamden Woodin Street Wilmont Brook 4 4 5 N 4 6 55.76% 53.95% 
064002 Hartland Fuller Road Belden Brook 7 7 4 N 4  36.65% 33.76% 
064003 Hartland Fuller Road Brook 4 6 4 N 4  28.49% 24.86% 
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066006 Hebron Marjorie Circle Brook 6 4 6 N 4  58.85% 56.81% 
067003 Kent Macedonia Brook Road Macedonia Brook 7 4 7 N 5 9 53.71% 52.82% 
067010 Kent Macedonia Brook Road Macedonia Brook 7 4 5 N 5 8 27.11% 23.96% 
067016 Kent Kent Hollow Road Aspetuck River 4 4 6 N 4 7 49.15% 47.96% 
070003 Lebanon Tobacco Street Ten Mile Brook 4 5 7 N 6  72.47% 71.99% 
070007 Lebanon Goshen Hill Road Exeter Brook 6 6 4 N 4 7 56.16% 55.12% 
071003 Ledyard Stonybrook Road Billings Avery Brook 4 4 7 N 4 7 66.16% 65.05% 
072002 Lisbon Blissville Road Brook 4 4 6 N 4  47.27% 46.08% 
073002 Litchfield Shear Shop Road Marshepaug River 6 4 6 N 4  53.58% 52.54% 
073011 Litchfield West Morris Road Hill Brook 7 7 4 N 4 7 58.10% 57.21% 
074007 Lyme Birch Mill Road Falls Brook 6 4 7 N 4  58.75% 58.68% 
075001 Madison Tibbals Bridge Road Hammonasset River 7 6 2 N 2  22.00% 20.89% 
075005 Madison Bradley Corners Ro Neck Brook 5 5 4 N 4  58.79% 57.60% 
075010 Madison Garnet Park Road Bailey Creek N N N 4 4  59.61% 58.28% 
077002 Mansfield Mount Hope Road Brook N N N 4 4  60.83% 59.50% 
077006 Mansfield Hillyndale Road Eagleville Brook N N N 2 2  39.97% 38.19% 
077007 Mansfield Shady Lane Eagleville Brook 4 5 4 N 4  48.27% 49.01% 
082031 Middletown Industrial Park Road Fall Brook N N N 0 0 8 40.91% 38.69% 
083006 Milford Melba Street Calf Pen Meadow Cr. 4 4 4 N 4  60.80% 59.47% 
083013 Milford Wheelers Farms Road Brook 5 6 4 N 4  59.84% 58.73% 
084001 Monroe High Rock Road #2 Halfway River 7 6 4 N 4  52.86% 51.90% 
084002 Monroe High Rock Road #2 Halfway River 5 5 3 N 3  34.61% 33.35% 
085008 Montville Derry Hill Road Brook 4 4 6 N 4  45.51% 44.32% 
088013 New Britain Lincoln St. # 2 Willow Brook N N N 4 4  64.86% 63.53% 
089005 New Canaan Huckleberry Hill R Silvermine River 5 5 4 N 4  51.35% 50.16% 
089008 New Canaan Ponus Ridge Brook N N N 4 4  67.86% 66.53% 
089010 New Canaan Greenley Road Noroton River 4 4 6 N 4  45.73% 44.54% 
089012 New Canaan West Road Brook N N N 4 4  62.78% 61.45% 
089013 New Canaan Wahackme Road Noroton River 4 4 4 N 4  47.74% 46.41% 
089014 New Canaan Richmond Hill Road Brook 3 2 3 6 2 7 14.22% 13.33% 
091001 New Hartford Farmington River Road Ratlum Brook N N N 4 4 7 64.84% 63.51% 
091004 New Hartford West Hill Road Brook N N N 4 4 9 47.82% 46.49% 
091009 New Hartford West Hill Road Finnak Brook 5 5 4 N 4 7 52.31% 51.12% 
095002 New Milford Mud Pond Road Bull Mountain Brook 3 2 3 N 2  17.00% 15.37% 
095008 New Milford Riverview Road Womenshenuk Brook 6 4 4 N 4  49.49% 48.19% 
095010 New Milford North Road Denman Brook N N N 3 3  47.84% 46.28% 
095011 New Milford Indian Trail Merryall Brook 6 3 5 N 3 7 21.89% 18.04% 
095020 New Milford Gaylord Road Morrissey Brook 5 4 4 N 4  36.51% 33.81% 
093003 Newington Garfield St. Mill Brook 6 4 6 N 4  63.80% 62.76% 
096006 Newton Stony Brook Road Brook N N N 4 4 8 56.20% 54.87% 
096038 Newtown High Rock Road #2 Halfway Brook 7 7 4 N 4  27.55% 26.66% 
096040 Newtown Old Hawleyville Road Pond Brook 5 5 4 N 4 6 43.91% 42.72% 
097006 Norfolk Doolittle Drive Loon Brook N N N 4 4  63.82% 62.49% 
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101002 North Stonington Puttker Road Green Fall River N N N 4 4  64.82% 63.49% 
103016 Norwich East Town Street Brook 6 6 4 N 4  64.75% 63.71% 
103018 Norwich Hunters Road Hunter Brook 4 4 6 N 4  49.58% 48.39% 
104004 Old Lyme McCurdy Road Duck River N N N 4 4  66.61% 65.28% 
107001 Oxford Park Road Little River N N N 4 4  60.84% 59.51% 
109001 Plainville Town Line Road Stream 4 6 4 4 4 8 60.15% 58.82% 
111004 Pomfret Dennis Road Lyon Brook 4 6 6 N 5  48.31% 44.38% 
117007 Ridgefield Mopus Bridge Road Brook 3 3 3 N 3 6 33.06% 31.50% 
117016 Ridgefield Stonehedge Road Brook 4 4 6 N 4  53.31% 52.12% 
117026 Ridgefield Florida Hill Road Norwalk River 4 4 7 N 4 8 49.87% 48.76% 
117029 Ridgefield Depot Road Norwalk River N N N 4 4  60.78% 59.45% 
117036 Ridgefield Gay Road Silvermine River 7 7 4 N 4  63.85% 62.96% 
121003 Salisbury Mount Riga Road Wachocastinook Creek 5 7 4 N 4  47.86% 46.82% 
121006 Salisbury Between The Lakes Twin Lakes Channel 4 5 6 N 4  61.56% 60.45% 
121010 Salisbury Salmon Kill Road Factory Brook 7 7 4 N 4  65.81% 64.92% 
123003 Scotland Kemp Road Kimball Pond Brook 6 6 4 N 6  63.82% 62.78% 
123004 Scotland Kasacek Road Merrick Brook 6 6 3 N 6  49.82% 48.71% 
125006 Sharon Old Sharon Road #3 Mill Brook 4 4 8 N 0  26.49% 25.45% 
125010 Sharon Keeler Road Macedonia Brook 7 3 6 N 3  25.57% 20.98% 
125011 Sharon Kirk Road Brook 4 4 6 N 4  48.20% 47.01% 
125012 Sharon West Cornwall Road Swamp Brook 4 4 7 N 4  44.81% 43.70% 
125015 Sharon West Woods Road #2 Brook N N N 4 4  64.84% 63.51% 
128003 Simsbury Goodrich Road Brook N N N 4 4 4 64.85% 63.52% 
130010 Southbury New Road Spruce Brook 4 5 6 N 4  52.17% 51.06% 
130023 Southbury River Road #1 Pootatuck Brook 6 6 4 N 4 8 60.24% 59.20% 
131018 Southington Old Mountain Rd. Stream 3 3 7 N 3  28.72% 27.46% 
133003 Sprague LaCroix Road Beaver Brook 6 3 3 N 3  34.36% 33.03% 
134003 Stafford Pine Road Crystal Lake Brook 4 4 5 N 4 8 29.74% 26.70% 
134005 Stafford Upper Rd. Furnace Brook 7 7 3 N 3  49.84% 48.88% 
135011 Stamford Riverbank Road E Br Mianus River 4 4 5 N 4  61.78% 60.52% 
139004 Suffield River Boulevard Deep Brook 7 7 4 N 4  63.84% 62.95% 
141001 Thompson Owen Adam Road Long Branch Brook N N N 2 2  38.97% 37.19% 
143014 Torrington Brightwood Ave. #1 Brook 7 7 4 N 4  64.81% 63.92% 
143024 Torrington Klug Hill Road Brook 4 4 5 N 4  47.17% 45.91% 
144009 Trumbull Old Dike Road Emergency Spillway 6 6 4 N 4 7 67.08% 66.04% 
148010 Wallingford Field Drive Brook 7 N N 4 5 5 65.20% 63.87% 
150015 Washington West Mountain Road Sprain Brook 7 4 3 N 3 8 23.30% 19.45% 
151012 Waterbury Cooke Street Brook 5 5 3 N 3  34.53% 33.27% 
151026 Waterbury Brown Street Great Brook 4 3 7 N 3  32.78% 31.59% 
151027 Waterbury Water Street Great Brook 6 3 7 N 3  35.79% 34.75% 
151029 Waterbury Cherry Avenue Great Brook 3 3 8 N 3  30.65% 29.46% 
151030 Waterbury Cherry Street Great Brook 5 3 8 N 3  34.69% 33.65% 
155019 West Hartford Caya Ave St Augustine Brook 7 7 4 N 4 7 69.16% 68.27% 
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158008 Westport Greens Farms Road Muddy Brook 4 4 5 N 4  59.78% 58.52% 
158009 Westport High Point Road Muddy Brook N N N 4 4  56.42% 55.09% 
158018 Westport Sasco Creek Road Brook 3 3 4 N 3  41.82% 40.34% 
158021 Westport Kings Highway North Willow Brook 4 4 5 N 4  45.55% 44.29% 
159007 Wethersfield Middletown Ave Beaver Brook N N N 4 4  63.82% 62.49% 
160005 Willington Clint Eldredge Road Eldredge Brook 4 7 7 N 3 7 18.84% 14.28% 
168001 Woodbury Lynns Corner Road Lewis Atwood Brook 1 1 7 N 1  34.00% 32.44% 
168013 Woodbury Middle Quarter Road South Brook 5 4 5 N 5 8 53.47% 52.28% 
169003 Woodstock Hopkins Road Stafford Brook 6 6 4 N 4  47.64% 46.60% 
169016 Woodstock North Gate Road Sawmill Brook 6 7 4 N 4  62.44% 59.59% 
169017 Woodstock Peake Brook Road Brook 6 6 4 N 4  47.95% 46.91% 
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Municipal grant percentages are based on the Adjusted Equalized Net Grand List Per 
Capita. (AENGLC) of a municipality.  Per statute, grant percentages vary from 10% to 33% 
based on the following formula:  

HIGH AENGLC = Greenwich = $295,636.63 
LOW AENGLC = Hartford =     $7,034.84 
FACTOR  = (HIGH AENGLC - LOW AENGLC) / (33-10) 
 = ($295,636.63 - $7,034.84) / 23 = 12,547.90 

Municipal Grant % = 33 - (MUNICIPAL AENGLC - LOW AENGLC) / FACTOR 

Example:  Andover % = 33 - ( 23,649.86 - 7,034.84) / 12,547.90 =  31.68% 

TOWN AENGLC GRANT % 
Andover 23,649.86 31.68 
Ansonia 13,507.71 32.48 
Ashford 18,199.82 32.11 
Avon 88,600.79 26.50 
Barkhamsted 30,916.49 31.10 
Beacon Falls 21,888.68 31.82 
Berlin 37,793.19 30.55 
Bethany 40,200.82 30.36 
Bethel 34,236.32 30.83 
Bethlehem 36,107.19 30.68 
Bloomfield 37,198.69 30.60 
Bolton 28,652.68 31.28 
Bozrah 24,311.04 31.62 
Branford 41,969.08 30.22 
Bridgeport 8,462.36 32.89 
Bridgewater 80,273.19 27.16 
Bristol 18,138.02 32.12 
Brookfield 53,043.81 29.33 
Brooklyn 15,358.84 32.34 
Burlington 33,416.58 30.90 
Canaan 39,121.11 30.44 
Canterbury 14,846.08 32.38 
Canton 37,792.96 30.55 
Chaplin 17,684.15 32.15 
Cheshire 37,918.03 30.54 
Chester 37,415.91 30.58 
Clinton 27,870.20 31.34 
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TOWN AENGLC GRANT % 
Colchester 20,490.80 31.93 
Colebrook 35,593.90 30.72 
Columbia 30,659.23 31.12 
Cornwall 101,899.46 25.44 
Coventry 19,882.72 31.98 
Cromwell 26,247.20 31.47 
Danbury 30,429.23 31.14 
Darien 286,505.89 10.73 
Deep River 30,857.49 31.10 
Derby 16,368.26 32.26 
Durham 29,782.73 31.19 
Eastford 24,101.93 31.64 
East Granby 46,339.05 29.87 
East Haddam 30,135.60 31.16 
East Hampton 23,841.25 31.66 
East Hartford 17,523.17 32.16 
East Haven 15,844.92 32.30 
East Lyme 30,967.42 31.09 
Easton 110,236.94 24.78 
East Windsor 25,030.94 31.57 
Ellington 23,023.39 31.73 
Enfield 18,890.52 32.06 
Essex 64,036.73 28.46 
Fairfield 71,958.20 27.83 
Farmington 70,653.96 27.93 
Franklin 31,092.31 31.08 
Glastonbury 49,113.77 29.65 
Goshen 59,439.00 28.82 
Granby 35,538.99 30.73 
Greenwich 295,636.63 10.00 
Griswold 12,613.99 32.56 
Groton 21,337.81 31.86 
Guilford 50,812.06 29.51 
Haddam 44,782.23 29.99 
Hamden 21,330.79 31.86 
Hampton 19,794.52 31.98 
Hartford 7,034.84 33.00 
Hartland 26,770.48 31.43 
Harwinton 32,512.54 30.97 
Hebron 26,130.27 31.48 
Kent 48,260.81 29.71 

 

TOWN AENGLC GRANT % 
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Killingly 12,986.68 32.53 
Killingworth 33,176.94 30.92 
Lebanon 22,048.42 31.80 
Ledyard 22,420.20 31.77 
Lisbon 16,323.91 32.26 
Litchfield 36,899.51 30.62 
Lyme 94,927.55 26.00 
Madison 69,464.30 28.02 
Manchester 20,407.18 31.93 
Mansfield 8,878.97 32.85 
Marlborough 28,711.72 31.27 
Meriden 13,252.01 32.50 
Middlebury 58,949.45 28.86 
Middlefield 27,671.52 31.36 
Middletown 20,885.27 31.90 
Milford 32,668.33 30.96 
Monroe 40,229.12 30.35 
Montville 20,012.23 31.97 
Morris 39,248.23 30.43 
Naugatuck 16,135.55 32.27 
New Britain 7,997.65 32.92 
New Canaan 280,320.12 11.22 
New Fairfield 44,836.59 29.99 
New Hartford 27,928.62 31.33 
New Haven 7,629.06 32.95 
Newington 27,228.67 31.39 
New London 10,114.83 32.75 
New Milford 34,155.00 30.84 
Newtown 46,046.00 29.89 
Norfolk 43,128.38 30.12 
North Branford 25,240.77 31.55 
North Canaan 21,485.23 31.85 
North Haven 47,725.97 29.76 
North Stonington 27,096.41 31.40 
Norwalk 47,299.87 29.79 
Norwich 13,868.01 32.46 
Old Lyme 82,092.96 27.02 
Old Saybrook 66,330.10 28.27 
Orange 61,680.18 28.65 
Oxford 30,670.42 31.12 
Plainfield 11,333.59 32.66 

 

TOWN AENGLC GRANT % 
Plainville 21,674.24 31.83 
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Plymouth 16,693.98 32.23 
Pomfret 25,607.76 31.52 
Portland 25,934.55 31.49 
Preston 19,283.92 32.02 
Prospect 24,958.34 31.57 
Putnam 14,358.30 32.42 
Redding 114,702.99 24.42 
Ridgefield 114,574.37 24.43 
Rocky Hill 32,621.26 30.96 
Roxbury 101,397.87 25.48 
Salem 25,539.62 31.53 
Salisbury 99,098.30 25.66 
Scotland 17,890.22 32.13 
Seymour 21,859.92 31.82 
Sharon 79,792.74 27.20 
Shelton 37,049.23 30.61 
Sherman 94,086.87 26.06 
Simsbury 51,904.21 29.42 
Somers 22,843.98 31.74 
Southbury 51,575.09 29.45 
Southington 27,548.62 31.37 
South Windsor 34,993.47 30.77 
Sprague 15,362.66 32.34 
Stafford 16,068.69 32.28 
Stamford 66,030.34 28.30 
Sterling 14,242.97 32.43 
Stonington 44,043.42 30.05 
Stratford 26,754.26 31.43 
Suffield 36,527.78 30.65 
Thomaston 21,660.19 31.83 
Thompson 13,963.22 32.45 
Tolland 26,424.65 31.45 
Torrington 17,335.24 32.18 
Trumbull 50,594.34 29.53 
Union 24,216.73 31.63 
Vernon 17,601.29 32.16 
Voluntown 17,153.80 32.19 
Wallingford 28,868.86 31.26 
Warren 71,768.46 27.84 
Washington 93,291.50 26.13 

 

TOWN AENGLC GRANT % 
Waterbury 10,594.70 32.72 
Waterford 101,866.05 25.44 
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Watertown 23,513.21 31.69 
Westbrook 55,375.23 29.15 
West Hartford 40,315.70 30.35 
West Haven 13,271.41 32.50 
Weston 222,360.09 15.84 
Westport 259,492.76 12.88 
Wethersfield 33,004.41 30.93 
Willington 19,300.40 32.02 
Wilton 165,502.94 20.37 
Winchester 17,288.95 32.18 
Windham 8,857.11 32.85 
Windsor 30,794.12 31.11 
Windsor Locks 31,250.87 31.07 
Wolcott 22,006.59 31.81 
Woodbridge 94,784.67 26.01 
Woodbury 44,228.58 30.04 
Woodstock 26,015.71 31.49 
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APPENDIX 3 - LOCAL BRIDGE PROGRAM LEGISLATION 

Following are excerpts from the Connecticut General Statutes and Public Acts which relate to 
Local Bridges.  They are included as a convenience to the reader of this manual, and are not intended to 
be a complete list of all relevant Statutes.  The reader is cautioned that these are not certified copies, and 
to check that there have been no revisions to the Statute before relying upon it. 

CGS SECTIONS 13A-175P THROUGH 13A-175W 

PART IIb 

LOCAL BRIDGE PROGRAM 

Sec. 13a-175p. Definitions.  The following terms, as used in sections 13a-175p to 13a-175w, 
inclusive, shall have the following meanings unless the context clearly indicates a different meaning or 
intent: 

(1) "Commissioner" means the Commissioner of Transportation. 
(2)   "Eligible bridge" means a bridge located within one or more municipalities in the State, the 

physical condition of which requires that it be removed, replaced, reconstructed, rehabilitated or 
improved as determined by the commissioner. 

(3)  "Eligible bridge project" means the removal, replacement, reconstruction, rehabilitation or 
improvement of an eligible bridge by one or more municipalities. 

(4)  "Grant percentage" means a percentage established by the commissioner for each municipality 
by (A) ranking all municipalities in descending order according to each such municipality's adjusted 
equalized net grand list per capita as defined in section 10-261; and (B) determining a percentage for each 
such municipality on a scale from not less than 10% to not more than 33% based upon such ranking.  In 
any case where a municipality does not have an adjusted equalized net grand list per capita such 
municipality shall be deemed to have the adjusted equalized net grand list per capita of the town in which 
it is located. 

(5)  "Local bridge program" means the local bridge program established pursuant to sections 13a-
175p to 13a-175u, inclusive. 

(6)  "Local Bridge Revolving Fund" means the Local Bridge Revolving Fund created under section 
13a-175r. 

(7)  "Municipality" means any town, city, borough, consolidated town and city, consolidated town 
and borough, district or other political subdivision of the state, owning or having responsibility for the 
maintenance of all or a portion of an eligible bridge. 

(8)  "Physical condition" means the physical condition of a bridge based on its structural 
deficiencies, sufficiency rating and load capacity all as determined by the commissioner. 

(9)  "Priority list of eligible bridge projects" means the priority list of eligible bridge projects 
established by the commissioner in accordance with the provisions of section 13a-175s. 

(10) "Project costs" means the total costs of a project determined by the commissioner to be 
necessary and reasonable. 

(11)  "Project loan" means a loan made to a municipality from the Local Bridge Revolving Fund and 
evidenced by the municipality's project loan obligation. 
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(12)  "Project loan agreement" means a loan agreement with respect to a project loan as provided for 
in subsection (c) of section 13a-175s. 

(13) "Project loan obligation" means an obligation of a municipality issued to evidence indebtedness 
under a project loan agreement and payable to the state for the benefit of the Local Bridge Revolving 
Fund. 

(14) "Project grant" means a grant-in-aid made to a municipality pursuant to section 13a-175s. 
(15) "Supplemental project obligation" means bonds or serial notes issued by a municipality for the 

purpose of financing the portion of the costs of an eligible bridge project not met from the proceeds of a 
project grant or project loan. 

(P.A. 84-254, S. 8, 62.) 

Sec. 13a-175q.   Local bridge program.  The establishment of a program for the removal, 
replacement, reconstruction, rehabilitation or improvement of local bridges is a matter of state-wide 
concern affecting the health, safety and welfare of the inhabitants of the state and of persons traveling 
within the state.  It is the policy of the state to establish a timely and efficient method for municipalities to 
participate in this program and in furtherance thereof, sections 13a-175p to 13a-175w, inclusive, are 
intended to provide authority for municipalities to approve local bridge projects, and, in connection 
therewith, to authorize project loan agreements, and the issuance of project loan obligations and 
supplemental project obligations.  For the purpose of ensuring and encouraging participation by 
municipalities in the benefits of the local bridge program, the powers of municipalities are expressly 
enlarged and expanded to include the power to do all things necessary and incident to their participation 
in the local bridge program under sections 13a-175p to 13a-175w, inclusive. 

(P.A. 84-254, S. 9, 62.) 

Sec. 13a-175r.  Local Bridge Revolving Fund.  There is established and created a fund to be 
known as the “Local Bridge Revolving Fund”.  The state shall deposit in said fund (1) all proceeds of 
bonds issued by the state for the purpose of making project loans and project grants to municipalities, 
including proceeds of any special tax obligation bonds which are issued for the purpose of funding the 
local bridge program through project loans and grants, (2) any and all payments made by municipalities in 
respect of project loans including loan interest, (3) all appropriations for the purpose of making project 
loans and project grants, and (4) any additional moneys from any other source available for deposit into 
said fund.  Moneys deposited in said fund shall be held by the treasurer separate and apart from all other 
moneys, funds and accounts.  Investment earnings credited to the assets of said fund shall become part of 
the assets of said fund.  Any balance remaining in said fund at the end of a fiscal year shall be carried 
forward in said fund for the fiscal year next succeeding.  Amounts in the Local Bridge Revolving Fund 
shall be expended only for the purpose of funding project loans and project grants or for the purchase or 
redemption of special tax obligation bonds issued pursuant to sections 13b-74 to 13b-77, inclusive. 

(P.A. 84-254, S. 10, 62; P.A. 89-240, S. 1, 3.) 
History:  P.A. 89-240 added provisions re proceeds of grants to be deposited in fund, added new Subdiv. (3) re appropriations 

deposited in fund and relettered Subdiv. (3) as Subdiv. (4). 

Sec. 13a-175s.  Procedure for making project grants and loans under local bridge program.  
(a) The commissioner shall maintain a list of eligible bridges and shall establish a priority list of eligible 
bridge projects for each fiscal year.  In  establishing such priority list, the commissioner shall consider the 
physical condition of each eligible bridge. 
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(b) In each fiscal year the commissioner may make project loans to municipalities in the order of the 
priority list of eligible bridge projects to the extent of moneys available therefor in the Local Bridge 
Revolving Fund.  Each municipality undertaking an eligible bridge project may apply for and receive a 
project loan or loans.  The aggregate amount of project loans made to a municipality with respect to any 
project shall be equal to the amount requested by the municipality up to an amount not to exceed 50% of 
the project costs allocable therefore to such municipality. 

(c) Each project loan shall be made pursuant to a project loan agreement between the state, acting 
by and through the commissioner, and the borrowing municipality and shall be evidenced by a project 
loan obligation of the borrowing municipality issued in accordance with section 13a-175t.  Each project 
loan agreement shall be in the form prescribed by the commissioner, provided that each project loan 
agreement shall provide for a project loan obligation bearing interest at the rate of 6% per annum payable 
quarterly and maturing no later than 10 years from the date of such obligation. 

(d) In each fiscal year the commissioner may make project grants to municipalities in the order of 
the priority list of eligible bridge projects to the extent moneys are available therefore.  Each municipality 
undertaking an eligible bridge project may apply for and receive a project grant equal to its grant 
percentage multiplied by the project costs allocable to such municipality. 

(e) All applications for project loans and project grants for the fiscal year ending June 30, 1985, 
shall be filed with the commissioner no later than October 1, 1984, and for each succeeding fiscal year all 
such applications shall be filed with the commissioner no later than March first of the fiscal year next 
preceding.  The commissioner may for good cause extend the period of time in which any such 
application may be filed. 

(f) A project grant or project loan shall not be made to a municipality with respect to an eligible 
bridge project unless:  (1) each municipality undertaking such project has available to it, or has made 
arrangements satisfactory to the commissioner to obtain, funds to pay that portion of the project costs for 
which it is legally obligated and which are not met by project loans or project grants; (2) each 
municipality undertaking such project provides assurances satisfactory to the commissioner that it will 
undertake and complete such project with due diligence and that it will operate and maintain the eligible 
bridge properly after completion of such project; (3) each municipality undertaking such project and 
seeking a project loan or a project grant has filed with the commissioner all applications and other 
documents prescribed by the commissioner; (4) each municipality undertaking such project and seeking a 
project loan or a project grant has established separate accounts for the receipt and disbursement of the 
proceeds of project loans and project grants; and (5) in any case in which an eligible bridge is owned or 
maintained by more than one municipality, evidence satisfactory to the commissioner that all such 
municipalities are legally bound to complete their respective portions of such project.  Notwithstanding 
any provisions of this subsection, the commissioner may make an advance grant to a municipality for the 
purpose of funding the engineering cost of an eligible bridge project.  Such grant shall equal the 
municipality’s grant percentage multiplied by the engineering cost, which cost shall not exceed fifteen per 
cent of the construction cost of the project, provided the amount of such advance shall be deducted from 
the total grant for the project.  

(g) Notwithstanding the provisions of subsections (b) and (d) of this section, the commissioner may 
make project grants and project loans with respect to an eligible bridge project without regard to the 
priority list of eligible bridge projects if a public emergency exists requiring the immediate removal, 
replacement, reconstruction, rehabilitation or improvement of the eligible bridge of such project to 
protect the public health and safety. 

(P.A. 84-254, S. 11, 62; P.A. 88-60, S. 2; P.A. 89-240, S. 2, 3.) 
History:  P.A. 88-60 amended Subsec. (g) to allow the commissioner to make an advance grant to a municipality to fund engineering 

costs of an eligible bridge project; P.A. 89-240 deleted Subsec. (b) re allocation of funds between projects and fund, deleted Subdiv. (1) 
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of Subsec. (f) re approval by commissioner of preliminary plans and specifications and relettered Subsecs. (c), (d), (e), (f), (g) and (h) as 
Subsecs. (b), (c), (d), (e), (f), (g)  

Sec. 13a-175t.  Project loans.  Municipal procedures.  (a) A municipality may authorize (1) the 
execution and delivery of project loan agreements; (2) the issuance and sale of project loan obligations to 
finance its obligations under a project loan agreement; and (3) the issuance and sale of its supplemental 
project obligations, in accordance with such statutory and other legal requirements as govern the issuance 
of obligations and the making of contracts by the municipality.  Obligations authorized under this section 
shall be subject to the debt limitation provisions of section 7-374. 

(b)  The legislative body of a municipality shall hold at least one public hearing on an eligible bridge 
project, including the authorization of project loan obligations and supplemental project obligations with 
respect thereto, prior to its vote on the approval or disap proval of the eligible bridge project and the 
authorization of financing therefore.  Notice of the time, place and purpose of the hearing shall be 
published in a newspaper having general circulation in the municipality not less than five days prior to the 
day on which such hearing is to be held.  For purposes of this subsection, such five-day period shall 
include the day upon which such notice is first published, and shall include any Saturday, Sunday or legal 
holiday, which may intervene between such publication and the day on which such hearing is held, but 
shall not include the day upon which such hearing is held. 

(c) Each project loan obligation issued pursuant to this section shall bear interest at the rate of 6% 
per annum payable quarterly, shall mature in such amounts and at such time or times not later than 10 
years from the date thereof and shall contain such other terms and provisions as the project loan 
agreement under which it is issued provides. 

(d) Project loan obligations and supplemental project obligations shall be general obligations of the 
issuing municipality and each such obligation shall recite that the full faith and credit of the issuing 
municipality are pledged for the payment of the principal thereof and interest thereon. 

(e) Whenever a municipality has authorized the issuance of project loan obligations or supplemental 
project obligations, it may authorize the issuance of temporary notes in anticipation of the receipt of the 
proceeds from the issuance of its project loan obligations or supplemental project obligations.  Such 
temporary notes may be renewed from time to time by the issuance of other notes, provided that any such 
renewals shall conform to all legal requirements and limitations applicable thereto, including the 
requirements and limitations set forth in sections 7-378 and 7-378a. 

(f) Except as otherwise provided in this section, project loan obligations, supplemental project 
obligations and temporary notes issued in anticipation of the receipt of the proceeds thereof shall be 
issued by a municipality in accordance with such statutory and other legal requirements as govern the 
issuance of such obligations generally by such municipality, including, where applicable, the provisions of 
chapter 109. 

(P.A. 84-254, S. 12, 62.; P.A. 87-224, S. 1, 4.) 
History:  P.A. 87-224 amended Subsec. (b) by changing the time notice of a hearing is published from at least ten days to not less 

than five days prior to the day on which the hearing is held, and by defining the five day period.  

Sec. 13a-175u.  Regulations.  The commissioner shall adopt such regulations in accordance with 
the provisions of chapter 54 as may be necessary to give effect to and carry out the purposes of sections 
13a-175p to 13a-175t, inclusive. 

(P.A. 84-254, S. 13, 62.) 
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Sec. 13a-175v.  Interlocal Agreements.  If an eligible bridge is located or maintained by more 
than one municipality, the municipalities owning such eligible bridge may enter into an interlocal 
agreement concerning such eligible bridge.  Such interlocal agreement may provide, among other things, 
that one municipality shall be responsible for undertaking and completing an eligible bridge project, 
maintaining such eligible bridge project, applying for a project loan or a project grant, or both, for such 
eligible bridge project and repaying a project loan for such eligible bridge project.  A municipality is 
authorized to enter into such an interlocal agreement by vote of its legislative body and the provisions of 
sections 7-339a to 7-3391, inclusive, shall not be applicable to such interlocal agreement.  Any such 
agreement entered into prior to May 27, 1987, is validated. 

(P.A. 87-224, S. 2, 4.) 

Sec. 13a-175w.  Eligibility of municipality which enter into interlocal agreement for project 
loan or grant.  In any case in which an eligible bridge is owned or maintained by more than one 
municipality and such municipalities enter into or have entered into an interlocal agreement authorized by 
section 13a-175v, the commissioner may deem the municipality which has agreed pursuant to such 
interlocal agreement to undertake, complete and maintain an eligible bridge project to be the only 
municipality eligible for a project grant or a project loan, or both, concerning such eligible bridge project 
and the commissioner may make a project loan or project grant, or both, to such municipality without 
regard to the ownership or other interests of any other municipality in such eligible bridge. 

(P.A. 87-224, S. 3, 4.) 

Secs. 13a-175x to 13a-175z.  Reserved for future use. 

 

PUBLIC ACT 97-214 

AN ACT CONCERNING THE REHABILITATION OR REPLACEMENT OF BRIDGES  IN 
THE STATE AND REQUIRING A SOUTHEAST CORRIDOR TRANSPORTATION STUDY. 

    Be it enacted by the Senate and House of Representatives in General Assembly convened: 

    Section  1.  (NEW)   (a)  In the event site conditions, environmental factors, engineering factors or 
considerations of community standards and custom would reasonably allow for a departure from the 
standards for geometric design with respect to bridges established by the American Association of State  
Highway  and  Transportation Officials or by the Department of Transportation, the department may 
approve exceptions to such standards without waivers. 

    (b) In choosing between the rehabilitation of an existing bridge and the construction of a new bridge, 
whether on the existing location or on a new location, the department and any affected municipality shall 
weigh the following factors:  
(1)  The functional classification of the highway; 
(2)  the load capacity and geometric constraints of the bridge within its existing footprint and the 

availability of alternative routes;  
(3)  the comparative long-term costs, risks and benefits of rehabilitation and new construction;  
(4)  the requirements of state standards for geometric design;  
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(5) disruption to homes and businesses; 
(6)  environmental impacts;    
(7) the potential effects on the  local  and  state  economies;   
(8) cost-effectiveness;  
(9)  mobility;   
(10) safety, as determined by factors such as accident history for motorists, pedestrians and  bicyclists; 

and  
(11)  the impact on the historic, scenic and aesthetic values of the municipality in which the bridge is or 

may be located. 

(c) The department shall implement policies and programs to allow municipal governments to develop 
projects or construct projects, or both, in consultation with the department, in accordance with federal 
laws and regulations if federal funds are used. 

(d) The state or a municipality, any state or municipal agency or any employee thereof or any engineer 
retained in connection with a bridge project shall not be liable for any injury or damage to any person or 
property caused by the selection of design standards that enable an existing bridge, which was initially 
constructed not less than twenty-five years prior to the effective date of this act, to be repaired or 
rehabilitated in substantially the same configuration that existed before such repair or rehabilitation, 
provided nothing in this subsection shall be construed to relieve the state, any municipality or any person 
from liability under section 13a-144 or 13a-149 of the general statutes arising out of structural or design 
defects in any such bridge or negligence in the maintenance, repair or rehabilitation of any such bridge. 

 Sec. 2. (a) The Commissioner of Transportation shall, in cooperation with the Southeastern, 
Connecticut River Estuary and South Central Regional Planning Agencies, conduct a study of the 
transportation demands and needs of the southeast corridor of the state.  The commissioner shall assess 
such demands and needs of the region from Branford, Connecticut to the Connecticut-Rhode Island state 
line which shall include Interstate Route 95, U.S. Route 1, the Shoreline East railroad line, regional bus 
systems and ferry services.  He shall develop travel demand for the period from 1998 to 2008.  In 
conducting such study, the commissioner shall (1) consider options with respect to financing the 
maintenance of the current transportation system and future capital improvements to such system,  (2) 
evaluate travel demand management strategies and make recommendations with respect to the utilization 
of such strategies in the southeast corridor of the state,  (3) identify intrastate transportation opportunities 
and impediments,  (4) assess the interregional services of the three regional transportation plans,  (5) 
develop a plan of action to integrate such intermodal and interregional opportunities into the corridor  
transportation system, and  (6) develop marketing strategies to promote usage of the Shoreline East 
railroad line and commuter parking facilities.  The commissioner, in evaluating such strategies and 
opportunities, shall consider existing and future fiscal resources, environmental constraints, safety of the 
traveling public and the need for maintenance and congestion relief.  In conducting such study, the 
commissioner shall also seek input on a regular basis from industry and civic groups and other interested  
parties with an interest in conducting such an assessment. 

(b)  Not later than January 1, 1999, the commissioner shall submit a report on his findings and   
recommendations to the joint standing committee of  the General Assembly having cognizance of matters 
relating to transportation, in accordance with the provisions of section 11-4a of the general statutes. 
 
Approved June 24, 1997 
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PUBLIC ACT 87-584 

AN ACT CONCERNING MUNICIPAL ASSISTANCE AND 
ESTABLISHING A LOCAL PROPERTY TAX RELIEF TRUST FUND 

Sec. 15. The Department of Transportation shall conduct a state-wide study of town roads and 
bridges in which the Department shall evaluate and catalog the following: 
(1) The age of such roads and bridges; (2) the physical condition of such roads and bridges; (3) the 
present and future use of such roads and bridges; and (4) the cost of repairing, reconstructing and 
maintaining such roads and bridges.  The Department of Transportation shall provide each municipality in 
the state with the information collected by the department while cataloging and evaluating such roads and 
bridges. The Department of Transportation shall, on the basis of such information, recommend a priority 
list of town road and reconstruction projects. The Department shall submit a report of its findings and 
recommendations to the governor and the joint standing committees of the general assembly on finance, 
revenue and bonding and on transportation on or before January 15, 1988. 

 

CGS CHAPTER 467a 

FLOOD MANAGEMENT 

Sec. 25-68b. Definitions.  As used in sections 25-68b to 25-68h, inclusive:  

(1) "Activity" means any proposed state action in a floodplain or that impacts natural or man-made 
storm drainage facilities, including, but not limited to, the following: (a) Any structure, obstruction or 
encroachment proposed for emplacement within the floodplain area; (b) any proposal for site 
development which increases peak runoff rates; (c) any grant or loan which affects land use, land use 
planning or the disposal of state properties in floodplains, or (d) any program regulating flood flows 
within the floodplain;  

(2) "Base flood" means that flood which has a one per cent chance of being equaled or exceeded in 
any year, as defined in regulations of the National Flood Insurance Program (44 CFR 59 et seq.) or that 
flood designated by the commissioner pursuant to section 25-68c. Any flood so designated by the 
commissioner shall have at least a one per cent chance of being equaled or exceeded in any year. Such 
flood may be designated as the A or V zones on maps published by the National Flood Insurance 
Program. The "base flood for a critical activity" means the flood that has at least a .2 per cent chance of 
being equaled or exceeded in any year. Such flood may be designated as the B zone on maps published 
for the National Flood Insurance Program;  

(3) "Commissioner" means the Commissioner of Environmental Protection;  

(4) "Critical activity" means any activity, including, but not limited to, the treatment, storage and 
disposal of hazardous waste and the siting of hospitals, housing for the elderly, schools or residences, in 
the .2 per cent floodplain in which the commissioner determines that a slight chance of flooding is too 
great;  
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(5) "Floodplain" means that area located within the real or theoretical limits of the base flood or base 
flood for a critical activity;  

(6) "Flood-proofing" means any combination of structural or nonstructural additions, changes or 
adjustments which reduce or eliminate flood damage to real estate or improved real property, to water 
and sanitary facilities, and to structures and their contents;  

(7) "Freeboard" means a safety factor, expressed in feet above a calculated flood level, that 
compensates for unknown factors contributing to flood heights greater than the calculated height, 
including, but not limited to, ice jams, debris accumulations, wave actions, obstructions of bridge 
openings and floodways, the effects of urbanization on the hydrology of a watershed, loss of flood 
storage due to development and sedimentation of a watercourse bed.  

(P.A. 84-536, S. 1.)  

Sec. 25-68c. Powers and duties of commissioner.  The commissioner shall have the following 
powers and duties under sections 25-68b to 25-68h, inclusive:  

(1) To coordinate, monitor and analyze the floodplain management activities of state and local 
agencies;  

(2) To coordinate flood control projects within the state and be the sole initiator of a flood control 
project with a federal agency;  

(3) To act as the primary contact for federal funds for floodplain management activities sponsored by 
the state;  

(4) To regulate actions by state agencies affecting floodplains except conversion by The University of 
Connecticut of commercial or office structures to an educational structure;  

(5) To designate a repository for all flood data within the state;  

(6) To assist municipalities and state agencies in the development of comprehensive floodplain 
management programs;  

(7) To determine the number and location of state-owned structures and uses by the state in the 
floodplain and to identify measures to make such structures and uses less susceptible to flooding 
including flood-proofing or relocation;  

(8) To mark or post the floodplains within lands owned, leased or regulated by state agencies in order 
to delineate past and probable flood heights and to enhance public awareness of flood hazards;  

(9) To designate the base flood or base flood for a critical activity where no such base flood is 
designated by the National Flood Insurance Program. The commissioner may add a freeboard factor to 
any such designation;  

(10) To require that any flood control project be designed to provide protection equal to or greater 
than the base flood.  

(P.A. 84-536, S. 2; P.A. 95-230, S. 44, 45.)  

History: P.A. 95-230 amended Subdiv. (4) to add exception for The University of Connecticut, effective June 7, 1995.  
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Sec. 25-68d. Certification of activity or critical activity within or affecting the floodplain.  
Exemption.  (a) No state agency shall undertake an activity or a critical activity within or affecting the 
floodplain without first obtaining approval from the commissioner of a certification submitted in 
accordance with subsection (b) or exemption by the commissioner from such approval in accordance with 
subsection (d).  

(b) Any state agency proposing an activity or critical activity within or affecting the floodplain shall 
submit to the commissioner information certifying that:  

(1) The proposal will not obstruct flood flows or result in an adverse increase in flood elevations, 
significantly affect the storage or flood control value of the floodplains, cause an adverse increase in flood 
velocities, or an adverse flooding impact upon upstream, downstream or abutting properties, or pose a 
hazard to human life, health or property in the event of a base flood or base flood for a critical activity;  

(2) The proposal complies with the provisions of the National Flood Insurance Program (44 CFR 59 
et seq.), and any floodplain zoning requirements adopted by a municipality in the area of the proposal and 
the requirements for stream channel encroachment lines adopted pursuant to the provisions of section 
22a-342;  

(3) The agency has acquired, through public or private purchase or conveyance, easements and 
property in floodplains when the base flood or base flood for a critical activity is elevated above the 
increment authorized by the National Flood Insurance Program or the flood storage loss would cause 
adverse increases in such base flood flows;  

(4) The proposal promotes long-term nonintensive floodplain uses and has utilities located to 
discourage floodplain development;  

(5) The agency has considered and will use to the extent feasible flood-proofing techniques to protect 
new and existing structures and utility lines, will construct dikes, dams, channel alterations, seawalls, 
breakwaters or other structures only where there are no practical alternatives and will implement 
stormwater management practices in accordance with regulations adopted pursuant to section 25-68h; 
and  

(6) The agency has flood forecasting and warning capabilities consistent with the system maintained 
by the National Weather Service and has a flood preparedness plan. 

(c) The commissioner shall make a decision either approving or rejecting a certification within ninety 
days of receipt of such certification, except that in the case of an exemption any decision shall be made 
within ninety days of the close of the hearing. If a certification is rejected, the agency shall be entitled to a 
hearing in accordance with the provisions of sections 4-176e, 4-177, 4-177c and 4-180.  

(d) Any state agency proposing an activity or critical activity within or affecting the floodplain may 
apply to the commissioner for exemption from the provisions of subsection (b). Such application shall 
include a statement of the reasons why such agency is unable to comply with said subsection and any 
other information the commissioner deems necessary. The commissioner, after public notice of the 
application and an opportunity for a public hearing in accordance with the provisions of chapter 54, may 
approve such exemption if he determines that (1) the agency has shown that the activity or critical activity 
is in the public interest, will not injure persons or damage property in the area of such activity or critical 
activity, complies with the provisions of the National Flood Insurance Program, and, in the case of a loan 
or grant, the recipient of the loan or grant has been informed that increased flood insurance premiums 
may result from the activity or critical activity or (2) in the case of a flood control project, such project 
meets the criteria of subdivision (1) and is more cost-effective to the state and municipalities than a 
project constructed to or above the base flood or base flood for a critical activity. Following approval for 
exemption for a flood control project, the commissioner shall provide notice of the hazards of a flood 
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greater than the capacity of the project design to each member of the legislature whose district will be 
affected by the project and to the following agencies and officials in the area to be protected by the 
project: The planning and zoning commission, the inland wetlands agency, the director of civil defense, 
the conservation commission, the fire department, the police department, the chief elected official and 
each member of the legislative body, and the regional planning agency. Notice shall be given to the 
general public by publication in a newspaper of general circulation in each municipality in the area in 
which the project is to be located.  

(e) The failure of any agency to comply with the provisions of this section or any regulations adopted 
pursuant to section 25-68c shall be grounds for revocation of the approval of the certification.  

(f) The provisions of this section shall not apply to any proposal by the department of transportation 
for a project within a drainage basin of less than one square mile.  

(P.A. 84-536, S. 3; P.A. 88-317, S. 87, 107.)  

History: P.A. 88-317 added references in Subsec. (c) to Secs. 4-176e, 4-177c and 4-180, effective July 1, 1989, and applicable to all 
agency proceedings commencing on or after that date.  

Sec. 25-68e. Suspension.  The provisions of sections 25-68b to 25-68h, inclusive, and any 
regulations adopted thereunder may be suspended by the commissioner during any disaster emergency 
proclaimed by the Governor pursuant to section 28-9a or during an emergency declaration or major 
disaster declaration declared by the President of the United States under Public Law 93-288.  

(P.A. 84-536, S. 4.)  

Sec. 25-68f. Floodplain designation.  Where more than one flood zone has been designated for an 
area, the most stringent designation shall be used in fulfilling the provisions of sections 25-68b to 25-68h, 
inclusive.  

(P.A. 84-536, S. 5.)  

Sec. 25-68g. Immunity.  The state, any municipality or any officer or employee thereof shall not be 
liable for any damage resulting from reliance on any decision made pursuant to section 25-68d.  

(P.A. 84-536, S. 6.)  

Sec. 25-68h. Regulations.  The commissioner shall adopt regulations in accordance with the 
provisions of chapter 54 to implement the provisions of sections 25-68b to 25-68h, inclusive. Such 
regulations shall include, but not be limited to, (1) standards for stormwater management and flood flows 
and (2) procedures for certification or exemption of a proposal in accordance with section 25-68d.  

(P.A. 84-536, S. 7.) 
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APPENDIX 4 - REGULATIONS 

STATE OF CONNECTICUT 
REGULATIONS 

OF 
DEPARTMENT OF TRANSPORTATION 

CONCERNING 
LOCAL BRIDGE PROGRAM 

Sec. 13a-175u-1.  Definitions 

The following terms shall have the following respective meanings: 

(a) "AASHTO" means the American Association of State Highway and Transportation 
Officials, 444 North Capitol Street, N.W., Suite 249, Washington, D.C. 20001. 

(b) "AENGLC" means as of the date grant percentages are determined in accordance with 
Section 3 of these regulations, the adjusted equalized net grand list per capita of a town prepared as of 
the immediately preceding January 1 by the State pursuant to Section 10-261 of the General Statutes. 

(c) "Bridge design requirements" means the design requirements for a span established by the 
"Standard Specifications for Highway Bridges" of AASHTO and, in addition, the following: 

(1) minimum life expectancy of 20 years after construction completion; 

(2) an HS-20 limit for a newly constructed or rehabilitated span, except that a municipality 
may approve a lesser load limit for a rehabilitated span so long as such load limit is not 
less than a 12-ton single unit load limit; 

(3) compliance with DOT guidelines for fatigue of existing structural elements; 

(4) guide railings of a safe design at the leading ends of a span; 

(5) upgrading of existing parapet and traffic railings to AASHTO standards. 

(d) "Bridge" means a structure with defined abutments with a distance between the faces of 
abutments of 6 feet or more, measured along the centerline of the bridge, and whose superstructure is 
integral with the roadway.  

(e) "Coding Guide" means the "Recording and Coding Guide for the Structure Inventory and 
Appraisal of the Nation's Bridges", dated December 1995, as may be updated from time to time, prepared 
by the Federal Highway Administration.  

(f) "Commissioner" means the Commissioner of the Department of Transportation. 

(g) "Commitment to fund" means a commitment issued to a municipality by the Commissioner 
to fund the project costs of an eligible bridge project through a project grant, a project loan, or both, in 
accordance with Section 5 of these regulations. 
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(h) "Condition rating of substructure" means the numerical rating of from 0 to 9 applicable to 
the substructure of a bridge determined in accordance with the criteria set forth in the Coding Guide. 

(i) "Condition rating of superstructure" means the numerical rating of from 0 to 9 applicable 
to the condition of the superstructure of a bridge determined in accordance with the criteria set forth in 
the Coding Guide. 

(j) "Construction contract" means an agreement between a municipality and a contractor 
whereby the contractor undertakes to complete the removal, replacement, reconstruction, rehabilitation 
or improvement of an eligible bridge. 

(k) "Culvert" means (a) a box culvert with a distance between the faces of side walls of 6 feet 
or more whose superstructure is not integral with the roadway, or (b) a concrete or metal arched 
structure or a metal plate pipe structure with an interior span length of 6 feet or more.  A prefabricated 
metal, concrete or other pipe culvert does not constitute a "culvert".  

(l) "Culvert condition rating" means the numerical rating of from 0 to 9 applicable to the 
condition of a culvert determined in accordance with the criteria set forth in the Coding Guide. 

(m) "Deck condition rating" means the numerical rating of from 0 to 9 applicable to the 
condition of the deck of a bridge determined in accordance with the criteria set forth in the Coding Guide. 

(n) "Eligible bridge" means:  

(1)  a bridge which has a condition rating of 4 or less given to any of the following 
components:  superstructure, substructure, or deck condition, or an appraisal rating of 2 
or less given to the structure evaluation or waterway adequacy, or 

(2)  a culvert with a culvert condition rating of 4 or less. 

(o) "Eligible bridge project" means the removal, replacement, reconstruction, rehabilitation or 
improvement of an eligible bridge by one or more municipalities. 

(p) "Factor" means the number equal to the following: 
(High AENGLC-Low AENGLC) 

23 

(q) "Filing date" means with respect to any fiscal year the filing date set forth in Section 5 of 
these regulations. 

(r) "Fiscal year" means the fiscal year of the State. 

(s) "Grant percentage" means the number equal to the following: 
33 - (Municipal AENGLC-Low AENGLC) 

Factor 

(t) "High AENGLC" means the AENGLC of a town which is higher than the AENGLC of 
any other town. 
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(u) "Inventory rating in tons" means the numerical rating denoting the safe sustained load 
capacity of a structure, determined in accordance with the Load Factor Method described in the Manual 
For Condition Evaluation Of Bridges.  The live load used in the analysis shall be the MS18 (HS 20) truck 
or lane loading, whichever controls. 

(v) "Local bridge revolving fund" means the local bridge revolving fund created under Section 
13a-175r of the Connecticut General Statutes. 

(w) "Low AENGLC" means the AENGLC of a town which is lower than the AENGLC of any 
other town. 

(x) "Managing municipality" means the municipality designated by those municipalities filing 
joint preliminary and supplemental applications pursuant to Section 5 of these regulations to act as the 
municipalities' liaison with the Department of Transportation and to coordinate the efforts of such 
municipalities in undertaking and completing an eligible bridge project. 

(y) "Manual For Condition Evaluation Of Bridges" means the most recent edition of the 
"Manual For Condition Evaluation Of Bridges, 1994”, dated September 1996, with interim revisions as 
may be updated from time to time, prepared by the AASHTO Subcommittee On Bridges And Structures, 
and published by AASHTO. 

(z) "Municipality" means any town, city, borough, consolidated town and city, consolidated 
town and borough, district or other political subdivision of the State, owning or having responsibility for 
the maintenance of all or a portion of an eligible bridge. 

(aa) "Municipal AENGLC" means the AENGLC of a municipality, but if no AENGLC is 
determined for the municipality, then it is the AENGLC of the town in which the municipality is located. 

(bb) "Municipal official" means the chief elected official, town manager, city manager, or other 
official of a municipality duly authorized to act on behalf of such municipality in connection with the local 
bridge program. 

(cc) "Physical condition" means the physical condition of a span based on its structural 
deficiencies, sufficiency rating and load capacity all as determined by the Commissioner. 

(dd) "Preliminary application" means an application prepared in accordance with subsections 
(a), (b), and (c) of Section 5 of these regulations. 

(ee) "Priority list of eligible bridge projects" means the priority list determined in accordance 
with Section 2 of these regulations. 

(ff) "Professional engineer" means a professional engineer licensed by the State of 
Connecticut. 

(gg) "Priority rating" as determined by the Commissioner means:  

 (1)  with respect to a bridge, the number equal to the following: 
SR - 2[1 - (DC + SUB + SUP)] - 4[1 - (IR)] 
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27 36 

"SR" means sufficiency rating 
"DC" means deck condition rating 
"SUB" means condition rating of substructure 
"SUP" means condition rating of superstructure 
"IR" means inventory rating in tons 

(2)  with respect to a culvert, the number equal to the following: 
SR - 2[1 - (CUL)] - 4[1 - (IR)] 

9 36  

"SR" means sufficiency rating 
"CUL" means culvert condition rating 
"IR" means inventory rating in tons 

(hh) "Project costs" means the costs of an eligible bridge project determined by the 
Commissioner to be necessary and reasonable. 

(ii) "Project grant" means a grant-in-aid made to a municipality pursuant to Section 13a-175s 
of the Connecticut General Statutes. 

(jj) "Project grant agreement" means a grant agreement between the State and a municipality 
with respect to a project grant.  

(kk) "Project loan" means a loan made to a municipality from the local bridge revolving fund 
and evidenced by the municipality's project loan obligation. 

(ll) "Project loan agreement" means a loan agreement with respect to a project loan as 
provided for in subsection (c) of Section 13a-175s of the Connecticut General Statutes. 

(mm) "Project loan obligation" means an obligation of a municipality issued to evidence 
indebtedness under a project loan agreement and payable to the State for the benefit of the local bridge 
revolving fund. 

(nn) "Public emergency" means a situation in which the physical condition of a bridge requires 
it to be closed or its load limit to be reduced substantially resulting in the isolation of, or a significant 
delay in the availability of emergency vehicle service to, people to such an extent that the safety of such 
people is jeopardized. 

(oo) "Rehabilitation" means the improvement of an existing span in such manner as to preserve 
the existence of all or any portion of such span. 

(pp) "Span" means a bridge or culvert. 

(qq) “Structure evaluation” means the overall rating of the structure which takes into account 
all major structural deficiencies, and evaluates a bridge in relation to the level of service it provides, as 
compared with a new bridge built to current standards.   
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(rr) "Sufficiency rating" means the sufficiency rating of a span determined in accordance with 
the criteria set forth in the Coding Guide. 

(ss) "Supplemental application" means the application described in subsection (e) of Section 5 
of these regulations. 

(tt) “Waterway adequacy” means the appraisal of the adequacy of waterway opening with 
respect to the passage of flow through the bridge. 

(Effective October 24, 1984; amended October 7, 1999) 

Sec. 13a-175u-2.  Priority List of Eligible Bridge Projects 

(a) As of July 1 of each fiscal year, the Commissioner shall establish a priority rating for each 
bridge or culvert which is located within one or more municipalities, and is owned in whole or in part by a 
municipality.  Each such priority rating shall be based upon the then most recently available data obtained 
by or submitted to and accepted by the Commissioner. 

(b)  As of July 1 of each fiscal year, the Commissioner shall rank all spans for which a 
completed Preliminary Application has been received in the order of their priority ratings, with the span 
having the lowest priority rating being ranked first and the span having the highest priority rating being 
ranked last.  The list so determined shall constitute the priority list of eligible bridge projects for the then 
current fiscal year. 

(c)  Notwithstanding the provisions of subsection (b) of this section, upon receipt by the 
Commissioner of an application of a municipality, which application shall include all necessary supporting 
data, the Commissioner may disregard the priority list of eligible bridge projects and issue a commitment 
to fund an eligible bridge project if a public emergency exists with respect to  such project. 

(Effective October 24, 1984; amended October 7, 1999) 

Sec. 13a-175u-3.  Grant Percentage 

(a)  As of March 1 of each fiscal year, the Commissioner shall determine a grant percentage 
for each town.  The grant percentage of a town shall be applicable to any municipality located in such 
town. 

(b) The grant percentage of a municipality determined as of March 1 of each fiscal year shall 
be used to determine the amount of the project grant for which a municipality would be eligible under a 
commitment to fund issued during the next succeeding fiscal year. 

(Effective October 24, 1984; amended October 7, 1999) 

Sec. 13a-175u-4.  Project Costs 

(a) The Commissioner shall fund through project grants and project loans only those costs of 
an eligible bridge project which he finds necessary and reasonable.  A cost is necessary and reasonable if, 
in its nature or amount, it does not exceed that which would be incurred by a prudent person in the 
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conduct of a competitive business.  In determining the necessity and reasonableness of a given cost, the 
Commissioner shall consider the following: 

(1)  whether the cost is of a type generally recognized as reasonable and necessary for the 
performance of the project taking into account established contracting or construction 
practices; 

(2)  restraints or requirements imposed by such factors as generally accepted sound business 
practices, Federal and state laws and regulations, and contract terms and specifications; 

(3)  generally accepted accounting practices and principles appropriate under the 
circumstances; 

(4)  whether the cost would be incurred by a prudent businessman under the circumstances, 
considering his responsibilities to the owners of his business, his employees, his 
customers, the government, and the public at large; and 

(5)  any limitations or exclusions set forth in these regulations or the applicable project grant 
agreement or project loan agreement. 

(b)  In any given project the reasonableness or necessity of certain items of cost may be 
difficult to determine.  In order to avoid a possible subsequent disallowance or dispute based on a cost 
being found unnecessary or unreasonable, a municipality may seek advance approval from the 
Commissioner as to the treatment to be accorded such cost. 

(c)  Those items of cost which ordinarily will be considered eligible project costs include: 

(1)  preliminary engineering activities, including engineering studies undertaken to determine 
whether a bridge is eligible for inclusion on the priority list of eligible bridge projects, 
provided that the aggregate cost thereof does not exceed 15% of the construction costs 
of the project; 

(2)  property acquisition; 

(3)  construction engineering services including inspection and materials testing, provided 
that the cost thereof does not exceed 15% of the construction costs of the project;  

(4)  construction costs; 

(5)  municipally owned utility adjustment and relocation costs; and 

(6)  in the case where a municipality undertakes a project using its own labor, equipment and 
material, the following: 
(A)  payroll costs of municipal employees working on the project; 
(B)  burden and fringe costs, such as FICA, vacation pay, sick leave pay, and pension 

contributions, of such employees so long as such costs can be audited; 
(C)  documented costs of materials; 
(D)  costs per hour of an item of equipment so long as such costs can be audited; if such 

costs cannot be audited then the then current equipment charges published by the 
Federal Emergency Management Agency. 
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(d)  Any project costs incurred prior to the start of construction of an eligible bridge project 
will be eligible for reimbursement so long as actual construction of the project for which such costs were 
incurred commences no earlier than the date upon which the Commissioner issues a commitment to fund 
the project. 

(e)  Those items of cost which ordinarily will not be eligible for local bridge program funding 
include: 

(1)  administration, including the wages or salaries of municipal employees not working 
directly on the project; 

(2)  overhead costs of a municipality performing construction on its own account; and 

(3)  interim or final audits. 

(Effective October 24, 1984; amended October 7, 1999) 

Sec. 13a-175u-5.  Application For Project Grants and Project Loans; Issuance of Commitments to 
Fund 

(a)  A municipality must file a completed preliminary application with the Commissioner on or 
before March 1 in each fiscal year, unless otherwise extended by the Commissioner, in order to be eligible 
to receive a commitment to fund during the fiscal year next following such date. 

(b)  Any municipality which submits a completed preliminary application and which does not 
receive a commitment to fund as provided in subsection (a) of this section shall be required to resubmit 
such preliminary application for it to be reconsidered for funding during the next succeeding fiscal year, 
or shall notify the Commissioner in writing that the municipality wants such preliminary application as 
previously submitted to be so reconsidered. 

(c) A preliminary application shall provide all information requested by the Commissioner on 
the Preliminary Application form. 

(d)  Following each filing date the Commissioner shall rank in the order of the priority list of 
eligible bridge projects then in effect each preliminary application which is complete.  On or before June 
30 of the then current fiscal year, the Commissioner shall issue commitments to fund, in the order of such 
priority list, each eligible bridge project the construction of which is scheduled to commence within the 
next succeeding fiscal year, to the extent moneys therefore are available, provided, however, that a 
municipality may request a waiver of the construction commencement date from the Commissioner if 
justification can be provided for not commencing construction of an eligible bridge project within the next 
succeeding fiscal year.  However, for eligible projects for which the preliminary application was filed on 
or before October 1, 1984, or such later date as may be established by the Commissioner, commitments 
to fund shall be issued by the Commissioner within 90 days of such date. 

(e)  A commitment to fund shall lapse (1) as to a project loan or a project grant if the 
municipality's supplemental application as filed with the Commissioner contains estimated project costs in 
excess of those set forth in the municipality's preliminary application and insufficient moneys remain to 
fund the amount of the project loan or project grant or both, as the case may be, being requested, or (2) a 
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municipality fails to file with the Commissioner within 270 days of the date its commitment to fund is 
issued, unless any such date is extended by the Commissioner for good cause shown, a completed 
supplemental application which shall contain all information requested by the Commissioner on the 
Supplemental Application form. 

 (f)  In the case of an eligible bridge project involving more than one municipality, only one 
preliminary application and one supplemental application shall be filed.  Each such application shall 
contain all the information required by these regulations with respect to each participating municipality 
and the preliminary application shall designate the managing municipality. 

(Effective October 24, 1984; amended October 7, 1999) 

Sec. 13a-175u-6.  Funding 

(a)  After a supplemental application is deemed complete by the Commissioner he shall enter 
into a project loan agreement or a project grant agreement or both, as the case may be, with the filing 
municipality, pursuant to which the State shall, on the date all of the conditions precedent to funding are 
met, pay to the municipality the project grant or make the project loan, or both.  

(b) Subject to the terms and conditions set forth in each project grant agreement and project 
loan agreement, the Commissioner shall be obligated to fund the amount of project costs equal to the sum 
of (1) the municipality's grant percentage multiplied by the project costs allocable to such municipality 
and (2) the project loan amount requested by the municipality up to 50% of the project costs allocable to 
it. 

(c) In addition to any other conditions precedent to funding the project established by the 
Commissioner, each project grant agreement and project loan agreement shall include the following 
conditions precedent to funding, if applicable: 

(1) certified copies of all bids of contractors; 

(2) written justification for awarding the construction contract to any person other than the 
lowest bidder; 

(3) evidence that the municipality and contractor have entered into a legally binding 
construction contract; 

(4) the municipality has available to it, or has made arrangements satisfactory to the 
Commissioner to obtain, funds to pay that portion of the project costs for which it is 
legally obligated and which are not met by project loans or project grants; 

(5) the municipality has established a tax exempt proceeds fund account for the receipt and 
disbursement of the proceeds of project loans and project grants; 

(6) in any case in which an eligible bridge is owned or maintained by more than one 
municipality, evidence satisfactory to the Commissioner that all such municipalities are 
legally bound to complete their respective portions of such project; and 
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(7) evidence that the legislative body of the municipality has held at least one public hearing 
on the eligible bridge project in accordance with subsection (b) of section 13a-175t of 
the Connecticut General Statutes. 

 (d) In addition to any other agreement of a municipality required by the Commissioner, each 
project grant agreement and project loan agreement shall contain the following agreements: 

(1) the municipality will commence construction of the project within 30 days after the date 
such agreement or agreements are entered into, unless otherwise extended by the 
Commissioner; 

(2) the municipality will complete such project no later than the date of completion set forth 
in its supplemental application, unless otherwise extended by the Commissioner; 

(3) the municipality will operate and maintain the eligible bridge properly after completion 
of such project. 

(Effective October 24, 1984; amended October 7, 1999) 

Sec. 13a-175u-7.  Project Completion 

(a)  Upon completion of construction a municipality will (1) certify to the Commissioner that 
the project is completed and (2) forward to the Commissioner an audit of the project prepared by a 
certified public accountant. 

(b)  The Commissioner will review the audit and notify the municipality of any overpayment or 
underpayment of project costs by the State.  In case of underpayment, the Commissioner shall as soon as 
practicable, but in no event later than 90 days after determining such underpayment, reimburse the 
municipality for such underpayment.  In case of overpayment the municipality shall as soon as practicable 
but in no event later than 90 days after such notification, reimburse the State for such overpayment. 

(c)   Any interest earned by a municipality from the proceeds of a project grant or a project 
loan shall be expended by the municipality solely for transportation purposes within the municipalities. 

(Effective October 24, 1984) 





 

 

CONNECTICUT DEPARTMENT OF TRANSPORTATION 
James F. Sullivan, Commissioner 

PRELIMINARY APPLICATION FOR THE LOCAL BRIDGE PROGRAM 

Preliminary application is hereby made by the Town/City/Borough of  _____________________ 
for possible inclusion in the Local Bridge Program for  Fiscal Year 2002 for the following structure: 

Bridge Location: _____________________________________________________________________ 

Bridge Number:     Length of Span:              feet 

Sufficiency Rating:    Priority Rating:  _____________________ 

Evaluation & Rating Data Accomplished by State Forces:  Yes   No _____  

Evaluation & Rating Data Accomplished by Others:  Yes   No _____  
(Professional Certification Required) 

If Others, Name of Professional Engineer:     

Connecticut Professional Engineers License Number:   

Engineer’s Address:    
Description of Existing Condition of Structure:  (attach description) 

Description of Scope of Project:  (attachment - Include 2 copies of preliminary plans and specifications). 

Name of Municipal Official to Contact: ____________________________________________________ 

Mailing Address:  _____________________________________________________________________ 

Telephone: _____________________________ FAX: _________________________________ 

E-mail: _______________________________________ 

Preliminary Cost Figures: 

Preliminary Engineering Fees (Include Breakdown of Fees)  $  
 (Not to Exceed 15% of Construction Costs)  

Rights-of-Way Cost (If Applicable)  $  

Municipally Owned Utility Relocation Cost $  

Estimated Construction Costs (Include Detailed Estimate) $  

Construction Engineering (Inspection, Materials Testing)  $  
 (Not to Exceed 15% of Construction Cost)  

Contingencies (10% of Construction Costs Only)  $  

Total Estimated Project Cost $  



 

 



 

 

Preliminary Application Page #2 
Local Bridge Program, FY 2002 

Financial Aid Data: 

Federal Reimbursement: (Limited to qualifying bridges – See Appendix1) 
Total Estimated Project Cost multiplied by 80%: 

Project Reimbursement Request    $     

State Local Bridge Project Grant: (Cannot be combined with Federal reimbursement) 

Allowable Grant Percentage            % of Total Cost. 

Project Grant Request    $     

State Local Bridge Project Loan:  (Maximum 50% of total project cost)  

Project Loan Request    $     

Schedule:  (Anticipated Dates) 

Public Hearing Conducted:    

Design Completion:    

Property Acquisition Completion:     

Utilities Coordination Completion:     

Construction Advertising:     

Supplemental Application Submission:    

Start of Construction:     

Completion of Construction:     

I hereby certify that the above is accurate and true, to the best of my knowledge and belief. 

Signature:    
(Chief Elected Official, Town Manager, or other Officer Duly Authorized) 

Date:    

Return completed applications to:   Mr. Stanley C. Juber 
Administrator of the Local Bridge Program 
Connecticut Department of Transportation 
2800 Berlin Turnpike, P.O. Box 317546 
Newington, Connecticut 06131-7546 



 

 



 

 

COMMENT FORM 

Local Bridge Program Manual – FY 2002 

In order to improve this manual for future users, your comments and suggestions would 
be greatly appreciated.  What parts of the manual did you find: 

Most helpful, and why?________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

Least helpful, and why?________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

Confusing?__________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

I would like more information on:________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

General Comments:___________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 



 

 

 
 
 
 
 
 
 
 
 

Fold along dotted line 

Place 

Stamp 

Here 

Stanley C. Juber 
Local Bridge Program, Room 3300 
Connecticut Department of Transportation 
PO Box 317546 
Newington, CT  06131-7546 

Fold along dotted line 

 


