STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL
Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov
Web Site: portal.ct.gov/csc

DEVELOPMENT AND MANAGEMENT PLAN SCHEDULE

DOCKET NO. 502 - Cellco Partnership d/b/a Verizon Wireless application for a Certificate of
Environmental Compatibility and Public Need for the construction, maintenance, and operation
of a telecommunications facility located at 118 Newton Road, Woodbridge, Connecticut.

Application received 05/13/21
Completeness review 06/03/21
Council Interrogatories

e Set-One Filed 06/09/21
e Set-One responses due 06/30/21
e Set-Two Filed 07/29/21
e Set-Two responses due 08/17/21
Pre-hearing tele-conference - 11:00 a.m. 06/16/21
Exchange of Interrogatories between Parties and Intervenors 06/29/21
Deadline for Pre-filed Testimony and Responses to Interrogatories 07/06/21
Deadline to request Party/Intervenor status 07/06/21
Public Hearing 2:00 p.m. evidentiary session and 6:30 p.m. public 07/13/21
comment session via Zoom conferencing

Final Exchange of Interrogatories between Parties and Intervenors 08/17/21
Deadline for Pre-filed Testimony, Late-filed Exhibits and Responses to 08/24/21
Interrogatories

First Continued Evidentiary Session via Zoom conferencing — 2:00 p.m. 08/31/21
Deadline for Late-filed Exhibits 09/14/21
Second Continued Evidentiary Session via Zoom conferencing — 2:00 09/21/21
p.m.

Final Continued Evidentiary Session via Zoom conferencing — 2:00 p.m. 10/19/21
Close of Evidentiary Record 10/19/21
Close of Public Comment Period 11/18/21
Draft Findings of Fact 12/02/21
Draft Findings of Fact, Opinion & Decision & Order 12/16/21
Deadline for Decision 10/10/21
90-day extension of Deadline for Decision per Emergency Orders, as 01/08/22
extended

Final Decision 12/20/21
Development and Management (D&M) Plan received 12/03/25
Deadline for Decision for D&M Plan 02/01/26

Siting Analyst: Robert Mercier
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