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REVISED SCHEDULE 
 

DOCKET NO. 516 – The United Illuminating Company (UI) application for a Certificate of 
Environmental Compatibility and Public Need for the Fairfield to Congress Railroad Transmission 
Line 115-kV Rebuild Project that consists of the relocation and rebuild of its existing 115- kilovolt 
(kV) electric transmission lines from the railroad catenary structures to new steel monopole structures 
and related modifications along approximately 7.3 miles of the Connecticut Department of 
Transportation’s Metro-North Railroad corridor between Structure B648S located east of Sasco 
Creek in Fairfield and UI’s Congress Street Substation in Bridgeport, and the rebuild of two existing 
115-kV transmission lines along 0.23 mile of existing UI right-of-way to facilitate interconnection of 
the rebuilt 115-kV electric transmission lines at UI’s existing Ash Creek, Resco, Pequonnock and 
Congress Street Substations traversing the municipalities of Bridgeport and Fairfield, Connecticut. 

 
Application received 03/17/2023 
Completeness review 04/13/2023 
Council Interrogatories 
• Set-One Filed 
• Set-One responses due 

 
05/10/2023 
05/31/2023 

Pre-hearing conference via Zoom remote conferencing - 11:00 a.m. 06/28/2023 
Council Interrogatories 
• Set-Two Filed 
• Set-Two responses due 

 
07/11/2023 
07/18/2023 

Deadline for Exchange of Interrogatories between Parties and 
Intervenors 

07/11/2023 

Deadline for Pre-filed testimony and responses to interrogatories   07/18/2023 
Deadline to request Party/Intervenor status 07/18/2023 
Public Hearing 2:00 p.m. evidentiary session and 6:30 p.m. public 
comment session via Zoom remote conferencing  

07/25/2023 

Council Interrogatories 
• Set-Three Filed 
• Set-Three responses due 

 
08/01/2023 
08/22/2023 

Deadline for Exchange of Interrogatories between Parties and 
Intervenors 

08/15/2023  

Deadline for Pre-filed testimony, responses to interrogatories and 
submission of late filed exhibits  

08/22/2023 

Continued Evidentiary Session 2:00 p.m. via Zoom remote 
conferencing 

08/29/2023 

Final Deadline for Exchange of Interrogatories between Parties and 
Intervenors 

09/19/2023  

Final Deadline for Pre-filed testimony, responses to interrogatories and 
submission of late filed exhibits 

10/03/2023  

Continued Evidentiary Session 2:00 p.m. via Zoom remote 
conferencing (refer to Hearing Information section on Docket 516 
project webpage for Zoom remote conferencing log in/call in) 

10/17/2023 
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          Revised 11/02/2023 

 

Final Extended Deadline for Exchange of Interrogatories between 
Parties and Intervenors 

10/12/2023 

Final Extended Deadline for Pre-filed testimony, responses to 
interrogatories and submission of late filed exhibits  

11/02/2023 

Final Extended Deadline for Pre-filed testimony and responses to 
interrogatories (with extension granted by the Council)  

11/09/2023 

Continued Evidentiary Session 2:00 p.m. via Zoom remote 
conferencing (refer to Hearing Information section on Docket 516 
project webpage for Zoom remote conferencing log in/call in)  

11/16/2023 

Close of Evidentiary Record 11/16/2023 
Close of Public Comment Period 12/16/2023 
Draft Findings of Fact 12/21/2023 
Draft Findings of Fact, Opinion & Decision & Order  01/04/2024  
Deadline for Decision 03/17/2024 
 
Siting Analyst:  Michael Perrone 


