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STATE OF CONNECTICUT 
CONNECTICUT SITING COUNCIL  

Ten Franklin Square, New Britain, CT  06051 
Phone: (860) 827-2935  Fax: (860) 827-2950 

E-Mail: siting.council@ct.gov 
Web Site: portal.ct.gov/csc 

 

VIA ELECTRONIC MAIL 
 
June 13, 2023 
 
Kenneth C. Baldwin, Esq. 
Robinson & Cole LLP 
280 Trumbull Street 
Hartford, CT 06103-3597 
kbaldwin@rc.com 
 
RE: DOCKET NO. 494 – Cellco Partnership d/b/a Verizon Wireless Certificate of Environmental 

Compatibility and Public Need for the construction, maintenance, and operation of a 
telecommunications facility located south of Chestnut Hill Road at the intersection with Grilley 
Road and Lyman Road (Parcel No. 104-1-5B), Wolcott, Connecticut. 

 
Dear Attorney Baldwin: 
 
The Connecticut Siting Council (Council) is in receipt of your additional request for an extension of 
construction time in the above-referenced matter dated June 13, 2023. Pursuant to Condition No. 7 of the 
Certificate issued on May 24, 2021, the Council hereby grants your request for an extension of time to 
complete the construction of this facility until November 24, 2024.   
 
Pursuant to Condition Nos. 7 and 8 of the Certificate, any request for an extension to fully construct this 
telecommunications facility with at least one fully operational wireless telecommunications carrier shall 
be filed with the Council not later than 60 days prior to the expiration of this Certificate and shall be 
served on all parties and intervenors, as listed on the current service list and the Town. 
 
This extension is granted with the understanding that the Council will be notified should the Certificate 
Holder decide not to proceed with construction. 
 
Sincerely, 

 
Melanie Bachman 
Executive Director 
 
MAB/MP/laf 
 
C: Service List, dated November 19, 2020 
 The Honorable Thomas G. Dunn, Mayor, Town of Wolcott (tdunn@wolcottct.org) 
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June 13, 2022 
 
 
Melanie A. Bachman, Esq. 
Executive Director/Staff Attorney 
Connecticut Siting Council 
10 Franklin Square 
New Britain, CT  06051 
 
Re: Docket No. 494 – Cellco Partnership d/b/a Verizon Wireless Telecommunications 

Facility, South of Chestnut Hill Road at the Intersection with Grilley Road and 
Lyman Road, Wolcott, Connecticut 

 
 Request for Extension to November 24, 2024 
 
Dear Attorney Bachman: 

On May 24, 2021, the Siting Council approved the construction of the above referenced 
wireless telecommunications facility in Wolcott, Connecticut (Docket No. 494).  Due to changes 
in budget priorities, construction of Cellco’s Wolcott South Facility did not commence on or 
about March 15, 2023 as previously noted.  Construction is now targeted to commence in early 
2024.  A more precise date is still yet to be determined.  Cellco will resubmit its notice at least 
two weeks prior to the new commencement of construction date as soon as that information is 
available.  

In addition, due to this unforeseen delay in construction, Cellco respectfully requests a 
second extension of the Council’s approval for twelve (12) months, to November 24, 2024, to 
complete the development of this facility.  Thank you in advance for your cooperation. 

If you have any questions, please contact me. 

Sincerely, 

 
Kenneth C. Baldwin 

Copy to: 
 Tim Parks  

 
 
 
 
 

KENNETH C. BALDWIN 
 
280 Trumbull Street 
Hartford, CT 06103-3597 
Main (860) 275-8200 
Fax (860) 275-8299 
kbaldwin@rc.com 
Direct (860) 275-8345 
 
Also admitted in Massachusetts 
and New York 
 


