From: robert.carberry@nu.com [mailto:robert.carberry@nu.com]
Sent: Friday, March 01, 2013 8:47 AM

To: Walsh, Christina

Cc: Roberts, Linda; Bachman, Melanie

Subject: D&M Plan Change, North Bloomfield Substation, Docket 370
Importance: High

Hi Christina:

| have an urgent D&M Plan change, meaning that construction forces are standing by, that | will call you
about this morning.

Here is the plan view drawing for North Bloomfield Substation. The change is to shift the location of one
of the 110-foot tall lightning masts by about 20 feet to avoid a foundation excavation too close to an
underground duct bank with in-service control cables. There are three such masts on the 115-kV side of
the autotransformers (on the original D&M Plan drawing there were five, but two were eliminated in a
December 2011 change filing), and two of these have already been installed at their indicated

locations. Per the Change Approval Process in the D&M Plan for this substation | am inclined to
categorize this change as a minor one that does not need prior CSC approval. [If CSC staff thinks
otherwise, then | will ask the Council to review this as an "urgent" change under the Change Approval
Process.
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