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DEVELOPMENT AND MANAGEMENT PLAN SCHEDULE 

 

 

DOCKET NO. 442 – New Cingular Wireless PCS, LLC Certificate of Environmental Compatibility 

and Public Need for the construction, maintenance, and operation of a telecommunications facility 

located at 284 New Canaan Avenue, Norwalk, Connecticut.   

 

Application received 09/23/2013 

Completeness review deadline 10/23/2013 

Pre-hearing Questions 

• Set-One Filed 

• Set-One responses due 

 

 

10/22/2013 

11/12/2013 

 

Pre-hearing conference (10:00 a.m.) 11/05/2013 

Field review and hearing in Norwalk 12/19/2013 

Close of Record 01/21/2014 

Reopening of evidentiary record 01/23/2014 

Hearing in New Britain (1 PM) 04/15/2014 

Pre-hearing filings due 04/08/2014 

Close of Record 05/15/2014 

Draft Findings of Fact 05/15/2014 

Draft Findings of Fact, Opinion 

 & Decision & Order  

05/29/2014 

Decision 05/29/2014 

(with extension) 

Development and Management (D&M) Plan Part I (west unipole) received 11/25/2014 

Decision on D&M Plan Part I 01/25/2015 

West unipole on-air date 11/30/2018 

D&M Plan Part II (east unipole) received 12/09/2022 

Deadline for Decision for D&M Plan Part II 02/07/2023 

 

 

 

 

 

Siting Analyst: Robert Mercier 
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