
 

 

 

 

 January 5, 2016 

 

Mr. Robert Stein 

Connecticut Siting Council 

10 Franklin Square 

New Britain, CT  06051 

 

Re: Docket No. 461 - CSC 461 Greenwich Substation and Line Project 

 

Dear Mr. Stein: 

 

This letter provides the response to requests for the information listed below.   

 

Response to CSC-03 Interrogatories dated 12/14/2015 

CSC-001 

 

Response to HD-02 Late Filed Exhibits dated 12/08/2015 

LF-008, 009, 010, 011, 012, 013, 014 

 

Response to OCC-05 Interrogatories dated 12/22/2015 

OCC-064, 065, 066, 067, 068, 069, 070, 071, 072 

 

Very truly yours, 

 

 

 

John Morissette 

Project Manager 

Siting  

As Agent for CL&P 

dba EversourceEnergy 

 

 

cc: Service List 
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Witness: Witness Panel 

Request from: Connecticut Siting Council 

 

Question: 

In regards to Eversource Late File Exhibit 3, dated November 25, 2015, please provide the 

following: 

 

a)  Please provide representative photo-simulations of the hybrid 

overhead/underground route as described on Page 4, last paragraph, and 

referenced on Transcript pp. 167-168 (December 1, 2015). 

 

b)  Regarding Segment 1, is it feasible to install an underground XLPE cable from the 

Cos Cob Substation using the Application Preferred Route to Indian Field Road? If 

so, how much would this segment cost as compared to the overhead design?  

 

c)  How much space is needed on both sides of a jack & bore XLPE installation under 

the railroad?  

 

d)  Referring to the Segment 2A Route map, is Parcel1106 Town property? What is its 

use?  

 

e)  As discussed at the December 1, 2015 hearing (pp. 137-138, 142-143), for Segment 

2C, if it is technically possible to extend an underground route north on Indian 

Field Road to Morningside Drive, then to Circle Drive, what would be the 

estimated duration of construction for each road segment? What is the estimated 

cost of this potential alternative? 

 

 

Response: 

a)   Please see the attached photo-simulations of the Railroad South 

overhead/underground hybrid route included in the HD-001, Q-LF-003 segment 

matrix.  This hybrid route is the least expensive of the three routes included in the 

segment matrix in that response.  

 

b)   Yes, it is feasible.  It should be noted that XLPE cable has a larger diameter than 

HPFF cable which in turn reduces the length of XLPE cable that can be transported 

on a cable reel.  The maximum cable run using XLPE cable before a splice vault is 

required is approximately 2,500 feet.  When a longer cable run is necessary, HPFF 

cable would be used to minimize the number of splice vaults. 

 

 The estimated cost of building 2,500 feet of a double circuit 115-kV XLPE 

transmission getaway with no vaults for Segment 1 is approximately $19.5 million 



compared to $12.7 million using overhead construction.  This underground option 

would cost approximately $6.8 million more than the overhead option.  



 

c)   A typical jacking pit is approximately 50 feet long, 15 feet wide, and 20 feet deep.  

Alongside the jacking pit, an area of approximately 100 feet by 150 feet would be 

required to accommodate various pieces of equipment, operators, and material during 

performance of required activities.  The receiving pit is approximately 30 feet long, 12 

feet wide, and 20 feet deep.  Alongside the receiving pit, an area approximately 20 feet 

wide around the entire perimeter of the pit would be necessary to perform the 

required activities. 

  

d)   Parcel 1106 is owned by the Town of Greenwich, Town Tax ID 1-4545, the deed 

reference is Greenwich Land Records vol. 438, p. 290.  The Town's use of this parcel is 

unknown.  The only improvements on the parcel appear to be an access road with 

gate, which Eversource uses to access the distribution line on the south portion of the 

southerly lots off Circle Drive.  

. 

e)   Yes, it would be technically feasible to extend an underground route north on Indian 

Field Road to Morningside Drive and then to Circle Drive.  The distance from Cos Cob 

Substation to Indian Field Road is approximately 2,700 feet, a length that would 

require the use of HPFF cable to minimize the number of splice vaults, since XLPE 

cable is limited to lengths of approximately 2,500 feet or less between splice vaults. 

See response to part b) above.  

 Trenching approximately 400 feet in Indian Field Road would take 3-4 weeks.   

 Trenching approximately 300 feet in Morningside Drive would take 2-3 weeks.   

 Trenching approximately 2,300 feet in Circle Drive would take 13-15 weeks.   

 Trenching across private properties (yellow line) would eliminate approximately 

700 feet of trenching and reduce the time of construction by 5-6 weeks.   

 

The estimated cost of building a double circuit 115-kV HPFF transmission line from 

Indian Field Road to Morningside Drive, staying within the roadways, to the end of 

Circle Drive for Segment 1 and 2 is approximately $38.1 million compared to $21.9 

million using overhead construction.  This underground option would cost 

approximately $16.2 million more than the overhead option.  

 

The estimated cost of building a double circuit 115-kV HPFF transmission line from 

Indian Field Road, crossing private properties, to the end of Circle Drive for 

Segment 1 and 2 is $34.9 million compared to $21.9 million using overhead 

construction.  This underground option would cost approximately $13.0 million more 

than the overhead option.  
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EXISTING
PHOTO LOCATION ORIENTATION
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PHOTO LOCATION ORIENTATION
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EXISTING
PHOTO LOCATION ORIENTATION

2 BRUCE PARK AVENUE SOUTHEAST
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2 BRUCE PARK AVENUE SOUTHEAST
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3 BRUCE PARK DRIVE NORTH
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3 BRUCE PARK DRIVE NORTH
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4 CIRCLE DRIVE EXTENSION SOUTHEAST
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4 CIRCLE DRIVE EXTENSION SOUTHEAST
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5 EVERSOURCE RIGHT OF WAY NORTHEAST
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5 EVERSOURCE RIGHT OF WAY NORTHEAST
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6 EVERSOURCE RIGHT OF WAY SOUTHWEST
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6 EVERSOURCE RIGHT OF WAY SOUTHWEST
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7 COS COB RAILROAD STATION PARKING LOT SOUTHWEST
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7 COS COB RAILROAD STATION PARKING LOT SOUTHWEST
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