
 

STATE OF CONNECTICUT 
CONNECTICUT SITING COUNCIL  

Ten Franklin Square, New Britain, CT  06051 

Phone: (860) 827-2935  Fax: (860) 827-2950 

E-Mail: siting.council@ct.gov 

Web Site: portal.ct.gov/csc 

 
VIA ELECTRONIC MAIL 

 

August 17, 2022 

 

Bruce McDermott, Esq.  

Attorney  

Murtha Cullina LLP  

One Century Tower 

265 Church Street 

New Haven, CT 06510-1220 

bmcdermott@murthalaw.com 

 

RE: DOCKET NO. 483 - The United Illuminating Company Certificate of Environmental 

Compatibility and Public Need for the Pequonnock Substation Rebuild Project that entails 

construction, maintenance, and operation of a 115/13.8-kilovolt (kV) gas insulated 

replacement substation facility located 700 feet southwest of UI’s existing Pequonnock 

substation on an approximately 3.7 acre parcel owned by PSEG Power Connecticut, LLC at 

1 Kiefer Street, Bridgeport, Connecticut, and related transmission structure and 

interconnection improvements. 
 

Dear Attorney McDermott: 

 

The Connecticut Siting Council (Council) is in receipt of the request for an extension of 

construction time in the above-referenced matter dated August 17, 2022. Pursuant to Condition 

No. 6 of the Certificate issued on October 12, 2018, the Council hereby grants your request for an 

extension of time to complete the construction of this facility until December 31, 2024.   

 

Pursuant to Condition Nos. 6 and 7 of the Certificate, any request for an extension to fully 

construct this electric substation facility shall be filed with the Council not later than 60 days 

prior to the expiration date of this Certificate and shall be served on all parties and intervenors, as 

listed in the service list, and the City of Bridgeport. 

 

This extension is granted with the understanding that the Council will be notified should the 

Certificate Holder decide not to proceed with construction. 

 

Sincerely, 

 
Melanie A. Bachman 

Executive Director 

 

MAB/MP/lf  

 

c: Service List dated dated June 7, 2018 

 The Honorable Joseph P. Ganim, Mayor, City of Bridgeport (mayor@bridgeportct.gov) 
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BRUCE L. MCDERMOTT 
203.772.7787 DIRECT TELEPHONE 
860.240.5723 DIRECT FACSIMILE 
BMCDERMOTT@MURTHALAW.COM 

August 17, 2022 

Melanie A. Bachman, Esq. 
Executive Director/Staff Attorney 
Connecticut Siting Council 
10 Franklin Square 
New Britain, CT  06051 
 

 

Re: DOCKET NO. 483 - The United Illuminating Company Application for a 
Certificate of Environmental Compatibility and Public Need for the 
Pequonnock Substation Rebuild Project that Entails Construction, 
Maintenance, and Operation of a 115/13.8-kilovolt (kV) Gas Insulated 
Replacement Substation Facility Located 700 Feet Southwest of UI’s 
Existing Pequonnock Substation on an Approximately 3.7 Acre Parcel 
Owned by PSEG Power Connecticut, LLC at 1 Kiefer Street, Bridgeport, 
Connecticut, and Related Transmission Structure and Interconnection 
Improvements 

Dear Attorney Bachman: 

Condition 6 of the October 11, 2018 Decision and Order that approved The 
United Illuminating Company’s (“UI”) new Pequonnock Substation project provides that 
construction is to be completed within five years of the effective date of the Decision 
and Order and that the Certificate Holder is to provide the Connecticut Siting Council 
(the “Council”) with notice of any schedule changes as soon as possible.  UI’s 
development and management plan provided an estimated construction completion 
date of August 2024.  By this letter, UI wishes to inform the Council that the new 
anticipated construction completion date is November 2024. 

Please feel free to contact me with any questions concerning this letter at 
(203) 772-7787. 

 




