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STATE OF CONNECTICUT 
CONNECTICUT SITING COUNCIL  

Ten Franklin Square, New Britain, CT  06051 
Phone: (860) 827-2935  Fax: (860) 827-2950 

E-Mail: siting.council@ct.gov 
Web Site: portal.ct.gov/csc 

 
 
VIA ELECTRONIC MAIL 
 
June 14, 2024 
 
Catherine Conklin  
Site Acquisition Specialist  
GDIT  
2586 Industry Ln. Suite 100  
Norristown, PA 19403  
Catherine.Conklin@gdit.com  
 
RE: EM-CING-015-210625 - New Cingular Wireless PCS, LLC (AT&T) notice of intent to 

modify an existing telecommunications facility located at 430 John Street, Bridgeport, 
Connecticut.  Request for Additional Extension of Construction. 

 
Dear Catherine Conklin: 
 
The Connecticut Siting Council (Council) is in receipt of an additional request for an extension of 
construction time submitted on behalf of AT&T, for the above-referenced exempt modification 
request, dated June 14, 2024.  
 
Pursuant to Condition No. 7 of the Council’s decision letter dated July 26, 2021, the Council 
hereby grants an extension of time until July 26, 2025, to complete construction.   
 
This extension is granted with the understanding that the Council will be notified should AT&T  
decide not to proceed with construction. 
 
Sincerely, 
 

 
 
Melanie A. Bachman 
Executive Director 
 
MAB/ANM/laf 
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GDIT 
 

 
June 14, 2024 
  
 
 
Melanie A. Bachman, Executive Director  
Connecticut Siting Council  
10 Franklin Square   
New Britain, CT 06051  
 
Re:  EM-CING-015-210625- New Cingular Wireless PCS, LLC (“AT&T”)  

430 John Street, Bridgeport, Connecticut 
 
Request for Extension 

 
Dear Ms. Bachman: 
 
For various reasons with the new owner re-modeling the building, to include an artist’s loft mixed 
use development, New Cingular Wireless was not able to complete the project in the allotted 
time. Therefore, we are requesting an extension date of December 15, 2024, to complete the 
work. 
 
Thank you in advance for your cooperation. 
 
If you have any questions, please do not hesitate to contact me. 
 
 
Very truly yours 
 

Catherine Conklin 
 

Catherine Conklin, Site Acquisition Specialist 
General Dynamics Wireless Services 
4603 Kemper Street 
Rockville, MD 20853 
(301) 266-0258 
catherine.conklin@gdit.com 
 
GENERAL DYNAMICS 
Information Technology 
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