GDIT

October 4, 2022

VIA ELECTRONIC MAIL

Melanie A. Bachman, Executive Director
Connecticut Siting Council

10 Franklin Square

New Britain, CT 06051

RE: CSC Approval EM-CING-028-200331 CT2140 Colchester
Generator Installation 29 Mahoney Road, Colchester, Connecticut

Dear Ms. Bachman,

The purpose of this letter is to notify the Siting Council that construction activity
associated with the above-referenced decisions has been completed.

If you have any questions or need any additional information regarding this facility,
please do not hesitate to contact me.

Sincerely,

Catherine Conklin

Site Acquisition Specialist

General Dynamics Wireless Services
2586 Industry Lane, Ste. 100
Norristown, Pa 19403

(202) 568-0437 phone

catherine.conklin@qdit.com
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mailto:steven.volkert@gdit.com

Generator Contractor Notice of Completion

|, Susan Snyder , confirm that the awarded scope of work at

site Colchester Mahoney 10042314 is complete, and all work meets industry standards and

jurisdictional code requirements. All required inspections were completed, and all permits are
closed. Please find the required notice of completion form with photos, etc. attached for your

review and acceptance.

GC Signature

Site Xitor ID 10012102358

Project Xitor ID 10016863414

Workflow ID




Generator Contractor Notice of Completion

FA Number 10042314

Address Line 1 29 Mahoney Rd

Address Line 2

City, State, Zip Colchester, CT 6415
Contractotinformationty

Contractor Name Superior Wireless LLC

PM or POC

Susan Snyder

Phone Number

413-281-3303

Email Address

ssnyder@superiorwirelessservices.com

Base PO Amount

Approved Work Authorizations

Total Due at Final Acceptance

Release of Liens




Only ONE ITEM per field. PleaseZIP multiple items. Place photo icon directly on the red indicator.

Documentation

Daily CHA Forms (zipped) O
Permits Closed Out O
Fuel Receipt (if applicable) O
Redline CDs O
Pre-Start Checklist



Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Typewriter
Only ONE ITEM per field.  Please ZIP multiple items.  Place photo icon directly on the red indicator.


Remember to RESIZE large photos. Also, ZIP Multiple Photos! Only one item allowed per field.

Notice of Completion - Photos

General Site Information

Description

C1-GD ATS installed and Grounded as per CD's o
C2-GD All foundations are oriented as per CD's o
C3-GD All foundations set, Square, Level & Correct Size as per CD's o
C4-GD All Conduits installed as per CD's o
C5-GD Automatic Transfer Switch (ATS) Installed (if applicable) / Cam-Lock o
C6-GD All wiring from the generator to the ATS correct gauge

C7-GD Generator Control & Alarm Wires Installed and Labeled w/66 block

C8-GD Generator frame attached to ground system with 2 hole lug o
C9-GD Housekeeping: All trash removed -]
C10-GD Remove construction materials and clean site o
C11-GD Generator undamaged & clean o
C12-GD Fuel Tank Installed level and as per CD's o



Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Typewriter
Remember to RESIZE large photos.  Also, ZIP Multiple Photos!  Only one item allowed per field.


Item # Description Photo
C13-GD Initial Fueling Complete, filled to 80%
C14-GD Individual alarms labeled and run to the 66 alarm block in shelter
C15-AT&T All documentation left on site including manual and keys
C17-AT&T Install information added to log book in site o
C18-AT&T Generator Commissioning Complete o
C22-AT&T Signage installed on generator o
C23-AT&T Padlocks installed on ATS and fuel door o
Al Pre-Construction Photos-General site area o
A2 Foundation rebar photos, measure rebar size and spacing -]
A3 Generator Anchor Bolts to Slab, 2 each side (]
A4 Trench depth photos
A5 Conduit installation depth o
A6 CAD Weld from generator ground to existing ground ring =



Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval


Item # Description Photo
A7 Post Construction Photos o
B5 ATS Serial # -]
B6 Engine serial # o
B7 Labeling of circuit breakers and panel schedule o
B8 Site signage for compliance
B9 Daily Logs-Site Log Book Photo Required o



Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval

Karl Beckett(kbeckett@pvicm.com)
Oval


STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL
Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council(@ct.gov

Web Site: www.ct.gov/csc

VIA ELECTRONIC MAIL
April 20, 2020

Lucia Chiocchio, Esq.

Cuddy & Feder LLP

445 Hamilton Avenue, 14th Floor
White Plains, NY 10601

RE:  EM-CING-028-200331 — New Cingular Wireless PCS, LLC (AT&T) notice of intent to modify
an existing telecommunications facility located at 29 Mahoney Road, Colchester, Connecticut.

Dear Attorney Chiocchio:

The Connecticut Siting Council (Council) hereby acknowledges your notice to modify this existing
telecommunications facility, pursuant to Section 16-50j-73 of the Regulations of Connecticut State
Agencies with the following conditions:

1. Any deviation from the proposed modification as specified in this notice and supporting materials
with the Council shall render this acknowledgement invalid;

2. Any material changes to this modification as proposed shall require the filing of a new notice
with the Council;

3. Within 45 days after completion of construction, the Council shall be notified in writing that
construction has been completed;

4. The validity of this action shall expire one year from the date of this letter; and

5. The applicant may file a request for an extension of time beyond the one year deadline provided
that such request is submitted to the Council not less than 60 days prior to the expiration.

The proposed modifications including the placement of all necessary equipment and shelters within the
tower compound are to be implemented as specified here and in your notice dated March 31, 2020. The
modifications are in compliance with the exception criteria in Section 16-50j-72 (b) of the Regulations of
Connecticut State Agencies as changes to an existing facility site that would not increase tower height,
extend the boundaries of the tower site by any dimension, increase noise levels at the tower site boundary
by six decibels or more, and increase the total radio frequencies electromagnetic radiation power density
measured at the tower site boundary to or above the standards adopted by the Federal Communications
Commission pursuant to Section 704 of the Telecommunications Act of 1996 and by the state Department
of Energy and Environmental Protection pursuant to Connecticut General Statutes § 22a-162. This
facility has also been carefully modeled to ensure that radio frequency emissions are conservatively below
state and federal standards applicable to the frequencies now used on this tower.

This decision is under the exclusive jurisdiction of the Council. Please be advised that the validity of this
action shall expire one year from the date of this letter. Any additional change to this facility will require



EM-CING-028-200331
April 20, 2020
Page 2

explicit notice to this agency pursuant to Regulations of Connecticut State Agencies Section 16-50j-73.
Such notice shall include all relevant information regarding the proposed change with cumulative worst-
case modeling of radio frequency exposure at the closest point of uncontrolled access to the tower base,
consistent with Federal Communications Commission, Office of Engineering and Technology, Bulletin
65. Thank you for your attention and cooperation.

Sincerely,
s/ Melanie A. Bachman

Melanie A. Bachman
Executive Director

MAB/IN/emr

c: The Honorable Mary Bylone, First Selectman, Town of Colchester

C:\Users\Evan\Desktop\work\em-cing-028-200331_dcltr_MahoneyRd.docx



	GC.pdf
	Cover Sheet
	Notice of Completion
	Required Photos 1

	GC.pdf
	Cover Sheet
	Notice of Completion
	Required Photos 1

	GC.pdf
	Cover Sheet
	Notice of Completion
	Required Photos 1


	NAME: Susan Snyder
	SITE: Colchester Mahoney 10042314
	SIGNATURE: 
	TF_PROGRAM: Program
	TF_ZONE: Zone
	TF_NAME: TF Vendor Close-Out Package
	TF_IMP_RUN_ID: 
	SITE_XITOR_ID: 
	WORKFLOW_ID: 
	P_XITOR_ID: 
	TF_EMAIL_TO: tf@uat-gd.trackormail.com
	P_DAILY_CHA_FORMS*1: 
	P_PERMITS_CLOSED*1: 
	P_FUEL_RECEIPT*1: 
	P_DOCS_RED_CX_DRAWINGS*1: 
	P_PRE_START_CHECKLIST*1: 
	P_ATS_INST_GRND*1: 
	P_FOUND_ORIENT*1: 
	P_FOUND_CORRECT*1: 
	P_CONDUIT_INSTALL*1: 
	P_ATS_INSTALL*1: 
	P_GEN_FRAME_ATTACH*1: 
	P_GEN_ATS_GAUGE*1: 
	P_GEN_CTRL_ALARM*1: 
	P_TRASH_REMOVED*1: 
	P_CLEAN_SITE*1: 
	P_CLEAN_GEN*1: 
	P_TANK_INSTALL*1: 
	P_INSTALL_INFO_LOG*1: 
	P_INITIAL_FUEL_80*1: 
	P_INDIVID_ALARM*1: 
	P_DOC_MAN_KEYS*1: 
	P_GEN_COMMISSION*1: 
	P_CONDUIT_INSTALL_DEPTH*1: 
	P_GEN_SIGN*1: 
	P_ATS_FUEL_PADLOCK*1: 
	P_PRE_CONST_GENERAL_SITE*1: 
	P_FOUND_REBAR*1: 
	P_GEN_ANCHOR_BOLTS*1: 
	P_TRENCH_DEPTH*1: 
	P_CAD_WELD*1: 
	P_DAILY_LOG*1: 
	P_ATS_SERIAL*1: 
	P_CIRCUIT_PANEL_LABEL*1: 
	P_POST_CONST*1: 
	P_ENGINE_SERIAL*1: 
	P_SITE_SIGN*1: 


