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STATE OF CONNECTICUT 
CONNECTICUT SITING COUNCIL 

Ten Franklin Square, New Britain, CT  06051 
Phone: (860) 827-2935  Fax: (860) 827-2950 

E-Mail: siting.council@ct.gov 
Web Site: portal.ct.gov/csc 

 
 
VIA ELECTRONIC MAIL 
 
June 9, 2023 
 
Catherine Conklin 
Site Acquisition Specialist 
General Dynamics Wireless Services 
2586 Industry Lane, Suite 100 
Norristown, PA  19403 
Catherine.conklin@gdit.com  
 
RE: EM-CING-033-220114 - New Cingular Wireless PCS, LLC (AT&T) notice of intent to 

modify an existing telecommunications facility located at 201 Main Street, Cromwell, 
Connecticut. 

 
Dear Catherine Conklin: 
 
The Connecticut Siting Council (Council) is in receipt of the request for an additional extension 
of construction time submitted on behalf of AT&T, for the above-referenced exempt modification 
request, dated June 9, 2023.  
 
Pursuant to Condition No. 7 of the Council’s decision letter dated February 8, 2022, the Council 
hereby grants an extension of time until February 8, 2024 to complete construction.   
 
This extension is granted with the understanding that the Council will be notified should AT&T 
decide not to proceed with construction. 
 
Sincerely, 
 

 
 
Melanie A. Bachman 
Executive Director 
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June 8, 2023 
 
VIA ELECTRONIC MAIL  
Melanie Bachman  
Executive Director  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051  
 
Re:  EM-CING-033-220114 –New Cingular Wireless PCS, LLC d/b/a AT&T Notice of  

Exempt Modification Emergency Back-up Generator at 201 Main Street, 
Cromwell, Connecticut, 06416  

 
Dear Executive Director Bachman:  
 
This letter is respectfully submitted in connection with the captioned Facility for which the 
Siting Council issued an extension of construction time until August 8, 2023. 
 
In accordance with condition 7 of the acknowledgement letter, we respectfully request a 
six-month extension to December 29, 2023, to complete the modification approved by the 
Siting Council. AT&T is currently reviewing the feasibility of a potential design change 
and if the design change is accepted, AT&T will provide details of the changes to the 
Siting Council for review.  
 
Should Council members or Staff have any questions regarding the foregoing please do not 
hesitate to contact me. Thank you for your consideration of this request. 
 
Sincerely, 
 
 
 
Catherine Conklin     
Site Acquisition Specialist     
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Catherine.Conklin@gdit.com 
405 Commerce Park Drive 
Cranberry Twp, PA 16066 
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