STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL
Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov
Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL
December 6, 2022

Kenneth C. Baldwin, Esg.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597
kbaldwin@rc.com

RE: EM-VER-034-220113 - Cellco Partnership d/b/a Verizon Wireless notice of intent to
modify an existing telecommunications facility located at 18 Old Ridgebury Road,
Danbury, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of

construction time submitted on behalf of Verizon, for the above-referenced exempt modification

request, dated December 2, 2022.

Pursuant to Condition No. 8 of the Council’s decision letter dated February 10, 2022, the Council
hereby grants an extension of time until February 10, 2024 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon
decide not to proceed with construction.

Sincerely,

Melanie A. Bachman
Executive Director
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KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com

Direct (860) 275-8345

Also admitted in Massachusetts
and New York

December 2, 2022

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council

10 Franklin Square

New Britain, CT 06051

Re: EM-VER-034-220113 — Cellco Partnership d/b/a Verizon Wireless
Telecommunications Facility, 18 Old Ridgebury Road, Danbury, Connecticut

Request for Extension
Dear Attorney Bachman:

On February 10, 2022, the Siting Council acknowledged Cellco’s notice of intent to
modify its existing telecommunications facility at 18 Old Ridgebury Road in Danbury,
Connecticut. Cellco will not complete the facility modifications by the February 10, 2023
deadline and, therefore, is requesting an extension of twelve (12) months to complete the work.

Thank you in advance for your cooperation. If you have any questions, please do not
hesitate to contact me.

Sincerely,
Kenneth C. Baldwin

Copy to:
Alex Tyurin
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