STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL
Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov
Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL
March 21, 2023

Kenneth C. Baldwin, Esg.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597
Kbaldwin@rc.com

RE: EM-VER-047-210419 — Cellco Partnership d/b/a VVerizon Wireless notice of intent to modify an
existing telecommunications facility located at 232 South Main Street, East Windsor,
Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an additional extension of

construction time submitted on behalf of Verizon Wireless for the above-referenced exempt modification

request, dated March 16, 2023.

Pursuant to Condition No. 7 of the Council’s decision letter dated May 25, 2021, the Council hereby
grants an extension of time until May 25, 2024 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon
Wireless decide not to proceed with construction.

Sincerely,

vy -

Melanie A. Bachman
Executive Director

MAB/ANM/laf
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KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com

Direct (860) 275-8345

Also admitted in Massachusetts
and New York

March 16, 2022

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council

10 Franklin Square

New Britain, CT 06051

Re:  EM-VER-047-210419 — Cellco Partnership d/b/a Verizon Wireless
Telecommunications Facility, 232 South Main Street, East Windsor, Connecticut

Second Request for Extension
Dear Attorney Bachman:

On May 25, 2021, the Siting Council acknowledged Cellco’s request for modifications to
the existing telecommunications facility at 232 South Main Street in East Windsor, Connecticut.

Cellco has not yet completed the approved modifications at this site and requests an additional
extension to May 25, 2024, to complete this work.

If you have any questions, please do not hesitate to contact me.
Sincerely,
/&wz W
Kenneth C. Baldwin

Copy to:
Aleksey Tyurin

21834552-vl
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