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LaFountain, Dakota

From: Aja Chase <aja.chase@ericsson.com>
Sent: Tuesday, October 24, 2023 10:57 AM
To: CSC-DL Siting Council
Subject: EM-AT&T-049-220518
Attachments: CTL05154_806373_HRT_101_943232_AT&T_

5G_NR_ISR_CBAND_Engineer's_Certification_of_Completion_10.23.23.pdf; A SECTOR OVERALL 
GROUND.JPG; B SECTOR OVERALL GROUND 2.JPG

Good Morning CSC, 

Construction is now complete on this site. The FCCA letter and photo of overall work completed are attached. Please 
reach out if you have any questions! 

4 OLIVER ROAD  ENFIELD  06082 

Kindly, 

Aja 



October 23, 2023 
 
Veronica Delia Chapman   MTS Engineering P.L.L.C. 
Crown Castle USA   1717 S. Boulder, Suite 300 
3200 Horizon Drive, Suite 150   Tulsa, OK 74119 
King of Prussia, PA 19406   (918) 587-4630 
(610) 635-3222   btwo@btgrp.com 
 
Subject:                Engineer’s Certification of Completion 
 
Jurisdiction Designation: Building Permit Number:  B-22-596 
 
Carrier Designation: Site ID:                                         CTL05154 
  
Engineering Firm Designation: Project Number:                 89211.017.01 
 
Site Data:        4 Oliver Road, Enfield, CT 06082 

Latitude 41.960055°, Longitude -72.592305° 
          Wireless Telecommunications Facility 
 
Dear Veronica Delia Chapman, 
 
I, Chad Tuttle, a registered professional engineer in the state of Connecticut with Registration No. 23924, have 
examined site photographs provided by the Client, last dated October 4, 2023, for the Wireless 
Telecommunications Facility referenced above. Based on the photographs provided; As Built drawings certified 
by Dzmitry Babkou of Belazor Technologies, dated October 11, 2023; and the construction drawings by B+T 
Group dated April 12, 2022; I hereby certify that to the best of my knowledge, information, and belief all 
constructed improvements are in substantial compliance with the permitted construction drawings approved by 
the Town of Enfield (last revised April 12, 2022) and that said improvements meet the intent of the applicable 
Codes listed on said drawings (e.g., 2015 IBC with Amendments, 2015 IMC with Amendments and 2017 NEC).  
 
In my professional opinion, any minor deviations from the drawings and specifications will not prevent the 
project from functioning in compliance with the requirements of the Town of Enfield and other applicable 
regulatory agencies listed in the drawings. 
  
Should you have any questions or require any additional information, please do not hesitate to contact our 
office.  
 
Engineer’s Certification of Completion prepared by: Bhree Barrett 
 
Respectfully submitted by: MTS Engineering P.L.L.C. 
 
 
 
Chad Tuttle, P.E. 
Engineer of Record 
 






