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STATE OF CONNECTICUT 
CONNECTICUT SITING COUNCIL 

Ten Franklin Square, New Britain, CT  06051 
Phone: (860) 827-2935  Fax: (860) 827-2950 

E-Mail: siting.council@ct.gov 
Web Site: portal.ct.gov/csc 

 
 
VIA ELECTRONIC MAIL 
 
May 22, 2023 
 
Kenneth C. Baldwin, Esq. 
Robinson + Cole 
280 Trumbull Street 
Hartford, CT  06103-3597 
kbaldwin@rc.com 
 
RE: EM-VER-057-210628 - Cellco Partnership d/b/a Verizon Wireless notice of intent to 

modify an existing telecommunications facility located at 411 West Putnam Avenue, 
Greenwich, Connecticut  

 
Dear Attorney Baldwin: 
 
The Connecticut Siting Council (Council) is in receipt of your letter dated May 19, 2023, submitted 
on behalf of Verizon, requesting an additional extension of time to submit a notice of completion 
of construction for the above-referenced exempt modification. 
 
Pursuant to Condition No. 7 of the Council’s decision letter dated July 26, 2021, the Council hereby 
grants an extension of time until July 26, 2024 to complete construction. 
 
This extension is granted with the understanding that the Council will be notified should Verizon 
decide not to proceed with construction. 
 
Sincerely, 
 

 
 
Melanie A. Bachman 
Executive Director 
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May 19, 2023 

 
 
 
Melanie A. Bachman, Esq. 
Executive Director/Staff Attorney 
Connecticut Siting Council 
10 Franklin Square 
New Britain, CT  06051 
 
Re: EM-VER-057-210628 – Cellco Partnership d/b/a Verizon Wireless 

411 West Putnam Avenue, Greenwich, Connecticut 
 
 Second Request for Extension – Greenwich SW 
 
Dear Attorney Bachman: 

On July 26, 2021, the Siting Council acknowledged Cellco’s request for modifications to 
the existing telecommunications facility at 411 West Putnam Avenue in Greenwich, Connecticut.  
Cellco has not yet completed the approved modifications at this site and requests a second 
extension for an additional twelve (12) months, to July 26, 2024, to complete this work. 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

 
Kenneth C. Baldwin 

 
Copy to: 
 Aleksey Tyurin 

 
 
 
 
 

KENNETH C. BALDWIN 
 
280 Trumbull Street 
Hartford, CT 06103-3597 
Main (860) 275-8200 
Fax (860) 275-8299 
kbaldwin@rc.com 
Direct (860) 275-8345 
 
Also admitted in Massachusetts 
and New York 
 

  


