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STATE OF CONNECTICUT 
CONNECTICUT SITING COUNCIL  

Ten Franklin Square, New Britain, CT  06051 

Phone: (860) 827-2935  Fax: (860) 827-2950 

E-Mail: siting.council@ct.gov 

Web Site: portal.ct.gov/csc 

 

VIA ELECTRONIC MAIL 

 

May 24, 2021 

 

Amy Hicks 

Outreach Specialist 

The United Illuminating Company 

180 Marsh Hill Road 

Orange, CT 06477 

 

RE: EM-UI-062-160620e – The United Illuminating Company notice of intent to modify an existing 

telecommunications facility located at 210 Skiff Street, Hamden, Connecticut. 

 

Dear Ms. Hicks: 

 

The Connecticut Siting Council (Council) is in receipt of your letter dated May 19, 2021, submitted on 

behalf of The United Illuminating Company (UI), requesting an extension of time to submit a notice of 

completion of construction for the above-referenced exempt modification. 

 

The Council hereby grants an extension of time until July 12, 2022, to submit a notice of completion of 

construction.  

 

This extension is granted with the understanding that the Council will be notified should UI need 

additional time to submit a notice of completion or decides not to proceed with construction. 

 

Thank you for your attention to this matter. 

 

Sincerely, 

 

s/ Melanie A. Bachman 
 

Melanie A. Bachman 

Executive Director 

 

MAB/IN/emr 
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180 Marsh Hill Road, Orange, CT 06477
Telephone 203.499.2586
www.uinet.com

An equal opportunity employer

VIA ELECTRONIC AND U.S. MAIL 

May 19, 2021

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
The Connecticut Siting Council
Ten Franklin Square 
New Britain, CT 06051

Re: EM-UI-062-160620e– The United Illuminating Company notice of intent to modify an 

existing energy facility located at 210 Skiff Street, Hamden, Connecticut – Request for 

Extension 

Dear Attorney Bachman:

The United Illuminating Company (“UI”) submits this Request for Extension pursuant to 

Condition 5 of the Connecticut Siting Council’s (“Council”) June 12, 2016 Acknowledgement 

in the above captioned letter.  Due to continued delays with the Town of Hamden’s scheduled 
construction, and the COVID-19 pandemic, UI requests an extension to complete construction 
until July of 2022.

Please do not hesitate to contact me with any questions or concerns in regard to this request at 

(203) 499-2586. Thank you for your consideration. 

Sincerely, 

Amy Hicks 

Outreach Specialist 

The United Illuminating Company 




