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STATE OF CONNECTICUT  
CONNECTICUT SITING COUNCIL  

Ten Franklin Square, New Britain, CT  06051 

Phone: (860) 827-2935  Fax: (860) 827-2950 

E-Mail: siting.council@ct.gov 

Web Site: portal.ct.gov/csc 

 
 

VIA ELECTRONIC MAIL 

 

January 11, 2021 

 

Kenneth C. Baldwin, Esq. 

Robinson & Cole LLP 

280 Trumbull Street 

Hartford, CT 06103-3597  

kbaldwin@rc.com 

 

RE: EM-VER-065-200218 – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an 

existing telecommunications facility located at 22 Welsh Road, Hartland, Connecticut. 

 

Dear Attorney Baldwin: 

 

The Connecticut Siting Council (Council) is in receipt of your letter dated January 8, 2021, submitted on 

behalf of Verizon Wireless, requesting an extension of time to submit a notice of completion of 

construction for the above-referenced exempt modification. 

 

The Council hereby grants an extension of time until March 9, 2022 to submit a notice of completion of 

construction.  

 

This extension is granted with the understanding that the Council will be notified should Verizon 

Wireless need additional time to submit a notice of completion or decides not to proceed with 

construction. 

 

Thank you for your attention to this matter. 

 

Sincerely, 

 

s/Melanie A. Bachman 
 

Melanie A. Bachman 

Executive Director 

 

MAB/IN/laf 
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January 8, 2021 

 
Via Electronic Mail 
 
 
Melanie A. Bachman, Esq. 
Executive Director/Staff Attorney 
Connecticut Siting Council 
10 Franklin Square 
New Britain, CT  06051 
 
Re: EM-VER-065-200218 – Cellco Partnership d/b/a Verizon Wireless 

22 Welsh Road, Hartland, Connecticut 
 
 Request for Extension 
 
Dear Attorney Bachman: 

On March 9, 2020, the Siting Council acknowledged Cellco’s request to modify its 
existing telecommunications facility at 22 Welsh Road in Hartland, Connecticut.  Cellco has not 
yet completed the approved modifications at this site.  We are, therefore, requesting an extension 
of twelve (12) months, to March 2, 2022, to complete these modifications. 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

 
Kenneth C. Baldwin 

 
Copy to: 
 Aleksey Tyurin 

 
 
 
 
 

KENNETH C. BALDWIN 
 
280 Trumbull Street 
Hartford, CT 06103-3597 
Main (860) 275-8200 
Fax (860) 275-8299 
kbaldwin@rc.com 
Direct (860) 275-8345 
 
Also admitted in Massachusetts 
and New York 
 

  


