
 
 

 

750 W Center St, Suite 301 
West Bridgewater, MA 02379 

781-713-4725 
 

 
 

January 9, 2025 
 

 
Melanie A. Bachman  
Acting Executive Director  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051 
 
RE: EM-VER-078-230925 - Cellco Partnership d/b/a Verizon Wireless, 1725 Stafford Road, Mansfield, Connecticut. 
 
Notice of Construction Complete 
 
Dear Ms. Bachman:  
 
The purpose of this letter is to notify the Siting Council that construction activity associated with the above-referenced 
facility modifications has been completed.  
  
If you have any questions or need any additional information regarding this facility, please do not hesitate to contact 
me.     
 
      Sincerely, 
 
 
 
       

Barbara Kassabian 
 
 
 

 
 
  
Barbara Kassabian 
c/o Cellco Partnership d/b/a Verizon Wireless 
Centerline Communications, LLC 
750 West Center Street, Suite 301 
West Bridgewater, MA 02379 
Mobile: (603) 303-8001 
bkassabian@clinellc.com 
 

mailto:bkassabian@clinellc.com


 

 

 

 

 

January 6, 2025 

Mr. Michael Ninteau 
Town of Mansfield Building Department 
4 S Eagleville Road 
Storrs Mansfield, CT 06268 

Re: Letter of Professional Opinion 

Project: Mansfield North CT (Verizon) 
 1725 Stafford Road 
 Storrs Mansfield, CT 06268 

Owner:  American Tower 

Engineer: ATC Tower Services, LLC 
3500 Regency Pkwy, Suite 100, Cary, NC 27518 

Contractor: KMM Communication Corp. 
 1900 Lakeway Drive STE 100, Lewisville, TX 75057 

Centek Project No.: 24140.54 

Building Permit No.: NA 

Dear Mr. Ninteau, 

We are providing this “Letter of Professional Opinion” with regard to the structural components 
at the above referenced project. 

The following are the basis for substantiating compliance with construction documents 
prepared by American Tower Corporation dated 09/06/2023 Rev.1, Structural Analysis Report 
prepared by American Tower Corporation dated 08/18/2023 and Mount Analysis Report 
prepared by Colliers Engineering & Design dated 08/03/2023: 

❑ Field observations of completed construction on 12/18/2024. 

The work under this Contract has been reviewed and found, to the Engineer’s best knowledge, 
information, and belief, to be completed in general compliance with the documents prepared by 
the aforementioned offices. 

Sincerely,  

Carlo F. Centore, PE 
Principal 




