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STATE OF CONNECTICUT 
CONNECTICUT SITING COUNCIL  

Ten Franklin Square, New Britain, CT  06051 

Phone: (860) 827-2935  Fax: (860) 827-2950 

E-Mail: siting.council@ct.gov 

Web Site: portal.ct.gov/csc 

 
VIA ELECTRONIC MAIL 

 

February 28, 2023 

 

Barbara Kassabian  

Centerline Communications LLC 

750 W. Center Street, Suite 301 

West Bridgewater, MA 02379 

bkassabian@clinellc.com   

 

RE: EM-VER-101B-211206 - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an 

existing telecommunications facility located at 15 Dwight Street, North Haven, Connecticut. 

 

Dear Barbara Kassabian: 

 

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time 

submitted on behalf of Verizon Wireless, for the above-referenced exempt modification request, dated 

February 28, 2023.  

 

Pursuant to Condition No. 8 of the Council’s decision letter dated January 24, 2022, the Council hereby 

grants an extension of time until January 24, 2024 to complete construction.   

 

This extension is granted with the understanding that the Council will be notified should Verizon 

Wireless decide not to proceed with construction. 

 

Sincerely, 

 

 
 

Melanie A. Bachman  

Executive Director 

 

MAB/ANM/laf 
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From: Barbara Kassabian <bkassabian@clinellc.com>  

Sent: Tuesday, February 28, 2023 12:32 PM 

To: Fontaine, Lisa <Lisa.Fontaine@ct.gov> 

Cc: CSC-DL Siting Council <Siting.Council@ct.gov> 

Subject: em-ver-101b-211206 - Approval Extension Request / 15 Dwight Street, North Haven, Connecticut 
 

Good afternoon, 
 

Please accept this email as an formal request to extend the approval decision for Verizon Wireless’ Exempt 

Modification at the subject site. Delays associated with supply chain/pandemic related issues prevented Verizon 

from moving forward with construction of this project. Verizon is prepared to proceed and complete this 

construction at their earliest convenience as weather permits, but no later than 6/30/2023.  

 

Attached  

 

•  em-ver-101b-211206 CSC Council Approval Decision  

 

 

Should you need any further information concerning this request, please reach out to me at any time. I appreciate 

your consideration.  

 

Barbara Kassabian 

 

 

 

  

Barbara Kassabian 
Centerline Communications LLC 

750 W. Center St. Suite 301 | West Bridgewater, MA 02379 

Mobile: 603.303.8001  

bkassabian@clinellc.com |www.centerlinecommunications.com  
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