
From: Barbadora, Jeff <Jeff.Barbadora@crowncastle.com>  
Sent: Wednesday, September 6, 2023 3:46 PM 
To: CSC-DL Siting Council <Siting.Council@ct.gov> 
Subject: EM-VER-119-200303 - 52 New Britain Avenue Rocky Hill CT - 842872 
 

Good afternoon, 
 
Construction is completed. 
 
Thanks, 
 
 
Jeffrey Barbadora 
Site Acquisition Specialist 
781-970-0053 
 
Crown Castle 
1800 W. Park Drive, Suite 250 
Westborough, MA 01581 
 
 
This email may contain confidential or privileged material. Use or disclosure of it by anyone other than 
the recipient is unauthorized. If you are not an intended recipient, please delete this email.  

 



April 1, 2021 
 
Mr. Robert Brodka   B+T Group 
Crown Castle   1717 S. Boulder, Suite 300 
2000 Corporate Drive   Tulsa, OK 74119 
Canonsburg, PA 15317       (918) 587-4630 
(201) 316-9169   btwo@btgrp.com 
 
Subject:                Construction Completion Letter 
 
Carrier Designation: Site Name:                                            Rocky Hill 3 CT 
  
  
 
Engineering Firm Designation: B+T Group Project Number:               95171.018.01 
 
 
Site Data:        52 New Britain Avenue, Rocky Hill, CT 06067 

Latitude 41°39’ 36.89”, Longitude -72° 40’ 50.58” 
          Monopole 
 
Dear Mr. Brodka, 
 
B+T Group is pleased to submit this “Construction Completion Letter” regarding the above mentioned 
Monopole.   
 
We reviewed the photographs of the telecommunications equipment installed on the Monopole, taken on March 
11, 2021.  Based on the photographs provided, the As Built drawings by Eli Pitts, and the construction drawings 
by B+T Group dated February 07, 2020, this telecommunications site has the following antennas and associated 
equipment installed in three sectors on the Monopole. 
 

 (6) New Antennas 
 (6) New RRHs 
 (3) New Side-by-Side Antenna Mounts 
 Mount modification by Paul J. Ford and Company dated January 9, 2020 

 
 

The quantities and types of antennas and associated equipment from the photographs are in compliance, 
therefore, it is our opinion that the antennas and associated equipment were properly installed. 
 
We at B+T Group appreciate the opportunity of providing our continuing professional services to you and Crown 
Castle. If you have any questions or need further assistance on this or any other projects, please give us a call. 
 
Construction Control Inspection Letter prepared by: Jennifer Tillson, E.I.  
 
Respectfully submitted by: B+T Engineering, Inc. (COA PEC.0001564 Exp. 2/10/22) 
 
 
 
Chad Tuttle, P.E. 
Engineer of Record 

           4/1/21




