
 
 

s:\ems_ts\1_bytown\westport\postrdeast\verizon\em_ver-158-220518_extltr_220518_postroadeast_westport.docx 

STATE OF CONNECTICUT 
CONNECTICUT SITING COUNCIL 

Ten Franklin Square, New Britain, CT  06051 
Phone: (860) 827-2935  Fax: (860) 827-2950 

E-Mail: siting.council@ct.gov 
Web Site: portal.ct.gov/csc 

 
 
VIA ELECTRONIC MAIL 
 
May 30, 2023 
 
Kenneth C. Baldwin, Esq. 
Robinson & Cole LLP 
280 Trumbull Street 
Hartford, CT 06103-3597 
kbaldwin@rc.com  
 
RE: EM-VER-158-220518 – Cellco Partnership d/b/a Verizon Wireless notice of intent to 

modify an existing telecommunications facility located at 880 Post Road East, Westport, 
Connecticut. 

 
Dear Attorney Baldwin: 
 
The Connecticut Siting Council (Council) is in receipt of the request for an extension of 
construction time submitted on behalf of Verizon Wireless, for the above-referenced exempt 
modification request, dated May 30, 2023.  
 
Pursuant to Condition No. 10 of the Council’s decision letter dated July 28, 2022, the Council 
hereby grants an extension of time until July 28, 2024, to complete construction.   
 
This extension is granted with the understanding that the Council will be notified should Verizon 
Wireless decide not to proceed with construction. 
 
Sincerely, 
 

 
 
Melanie A. Bachman 
Executive Director 
 
MAB/ANM/dll  
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May 30, 2023 

 
 
 
Melanie A. Bachman, Esq. 
Executive Director/Staff Attorney 
Connecticut Siting Council 
10 Franklin Square 
New Britain, CT  06051 
 
Re: EM-VER-158-220518 – Cellco Partnership d/b/a Verizon Wireless 

Telecommunications Facility, 880 Post Road East, Westport, Connecticut 
 
 Request for Extension – Westport 
 
Dear Attorney Bachman: 

On July 28, 2022, the Siting Council acknowledged Cellco’s notice of intent to modify its 
existing telecommunications facility at 880 Post Road East in Westport, Connecticut.  Cellco 
will not complete the approved facility modifications by the July 28, 2023 deadline and, 
therefore, is requesting an extension of twelve (12) months to complete the work. 

Thank you in advance for your cooperation.  If you have any questions, please do not 
hesitate to contact me. 

Sincerely, 

 
Kenneth C. Baldwin 

 
Copy to: 
 Alex Tyurin 

 
 
 
 
 

KENNETH C. BALDWIN 
 
280 Trumbull Street 
Hartford, CT 06103-3597 
Main (860) 275-8200 
Fax (860) 275-8299 
kbaldwin@rc.com 
Direct (860) 275-8345 
 
Also admitted in Massachusetts 
and New York 
 

  




