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STATE OF CONNECTICUT 
CONNECTICUT SITING COUNCIL  

Ten Franklin Square, New Britain, CT  06051 

Phone: (860) 827-2935  Fax: (860) 827-2950 

E-Mail: siting.council@ct.gov 

Web Site: portal.ct.gov/csc 

 
 
 
 
 
VIA ELECTRONIC MAIL 

 

August 16, 2021  

 

Kathleen M. Shanley 

Manager – Transmission Siting 

Eversource Energy 

56 Prospect Street 

P.O. Box 270 

Hartford, CT  06103 

 

RE: SUB-PETITION NO. 1293-MM-02 (Middlefield - Middletown) - Eversource Energy 

declaratory ruling that no Certificate of Environmental Compatibility and Public Need is required 

for all transmission facility asset condition maintenance improvements statewide to comply with 

the updated National Electrical Safety Code clearance requirements. 

 

Dear Ms. Shanley: 

 

The Connecticut Siting Council (Council) is in receipt of your letter dated August 13, 2021 rescinding the 

project completion letter erroneously submitted to the Council on October 19, 2020 and requesting an 

extension of time to complete maintenance improvements associated with the above-referenced sub-

petition which was approved by the Council on August 10, 2020.  As stated in your letter, final 

engineering and a Natural Diversity Database review were recently completed for three structures and 

construction mobilization will be commencing soon.   

 

Pursuant to Condition No. 5 of the Council’s decision letter dated August 10, 2020, the Council hereby 

grants an additional extension of time until August 10, 2022 to complete the improvements for the above-

referenced sub-petition.  

 

This extension is granted with the understanding that the Council will be notified should Eversource need 

additional time to complete maintenance improvements or decides not to proceed with construction. 

 

Thank you for your attention to this matter. 

 

Sincerely, 

 
Melanie A. Bachman 

Executive Director 

 

 
MAB/RDM 
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August 13, 2021 
 
 
Ms. Melanie Bachman, Executive Director 
Connecticut Siting Council 
Ten Franklin Square 
New Britain, CT  06051 
 
 
Re: Sub-Petition 1293-MM-02 (Middlefield and Middletown):  Withdrawal of Notice of 

Completion Letter and Request for Extension.  
 
 
Dear Ms. Bachman: 
 
On October 19, 2020 Eversource Energy (Eversource) erroneously submitted a Notice of Completion 
letter to the Connecticut Siting Council (Council) for the subject project. Eversource is currently 
planning to mobilize to complete the remaining three structure installations, which were delayed 
pending final engineering and/or a review by the Natural Diversity Data Base.  Eversource also hereby 
requests a one year extension of the Council’s approval to complete the work. 
 
 
Thank you for your consideration for this request. Should you have any questions regarding please do 
not hesitate to contact me at via e-mail at kathleen.shanley@eversource.com or telephone at (860) 728-
4527.   I apologize for any inconvenience. 
 
 
Sincerely, 
 
 

 
 
Kathleen M. Shanley 
 
 
 

 

 

56 Prospect Street 
P.O. Box 270 
Hartford, CT 06141-0270 
 
Kathleen M. Shanley 
Manager – Transmission Siting 

Tel:  860-728-4527 

mailto:kathleen.shanley@eversource.com

