R STATE OF CONNECTICUT

A % 4N CONNECTICUT SITING COUNCIL
- L e Ten Franklin Square, New Britain, CT 06051
~fa _;."' Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: sjting.council @ct.gov
Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL
October 6, 2020

Susan J. Bellion

Project Siting Specialist — Transmission Siting
Eversource Energy

P.O. Box 270

Hartford, CT 06141

RE: PETITION NO. 1346 - The Connecticut Light and Power Company d/b/a Eversource Energy
declaratory ruling, pursuant to Connecticut General Statutes 84-176 and §16-50k, for the
replacement and relocation of an existing telecommunications facility and an existing relay and
control enclosure located at Manchester Substation, 250 Olcott Street, Manchester,
Connecticut, and related substation improvements.

Dear Ms. Bellion:

The Connecticut Siting Council (Council) is in receipt of your email correspondence of October 6, 2020
regarding temporary changes to work hours for the above-referenced declaratory ruling issued by the
Council on July 20, 2018.

Pursuant to Condition No. 1 of the Council’s Decision of July 20, 2018, your request to perform work
from 7:00 a.m. to 10:00 p.m. on Sunday, October 11, 2020 is hereby approved.

The extended work hours are necessary to accommodate the cut over process from the existing control
enclosure to the new control enclosure that requires de-energization of the transformers during a
CONVEX-approved outage. Eversource received prior Council approval to perform this work on the
following Sundays: September 20, 2020, September 27, 2020 and October 4, 2020. However, the
planned outage that was to begin on September 19, 2020 was delayed to September 26, 2020 due to
operational issues elsewhere in the system. Thus, the Sunday, October 11, 2020 work hours are
necessary to make up for lost time and maintain the project schedule.

The work will primarily take place inside the control enclosures. The only noise will be from vehicles
driven by workers entering and exiting the substation.

This approval applies only to the request for extended work hours in your email of October 6, 2020.
Any significant changes to the project require advance Council notification and approval.

Thank you for your attention and cooperation.
Sincerely,

s/Melanie A. Bachman

Melanie A. Bachman
Executive Director

MB/MP

c. Kathleen M. Shanley, Manager — Transmission Siting, Eversource Energy
The Honorable Jay Moran, Mayor, Town of Manchester
Scott A. Shanley, General Manager, Town of Manchester
James Davis, Zoning Enforcement Officer, Town of Manchester
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Petition 1346 - Manchester Substation - Extended Work Hours - Sunday, 10/11/20
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Dzar Ms. Bachman:

Ad you recall, Enersource requested and recemed approval for extended werk bours for the above refierenced peoject ae Sunday, 8/20; Senday, 9/27 and Senday, 10/4 from TAM-10504
Unfortunately,the plann:d catage that was to bagin on September 19™ was defayed to September 26™ due so operational isses ekewhers in the system and, a5 a result, Eversosrce was not
adle to work the extendzd Bours oo Sunday, 8/20. Therekes, Eversourte is now sequesting extended work hours on Sueday, 10/11 to make up for this bost time aad to stay on frack with the
project schedule. This wark can osly be accomplished with the transformess de-enerpzed and CONVEX has restreted the transkormer outages to weekends coly.

The work dhring the extended bours wil e prmariy incide the control enclosures. The coly noise generated wil be by tha vehicles driven by the workers to zrrive and leave the substation.
We have nofified the Town of Manchester of our intzntion to sumit this request 1o the Councl and they do not cbject 1o these exended work hows.

Please do not hesitate to contact me should you have sy quastioes regaeding this request. Thank you for your cansideration of this matter,
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