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STATE OF CONNECTICUT 
CONNECTICUT SITING COUNCIL  

Ten Franklin Square, New Britain, CT  06051 

Phone: (860) 827-2935  Fax: (860) 827-2950 

E-Mail: siting.council@ct.gov

Web Site: www.ct.gov/csc

VIA ELECTRONIC MAIL 

March 26, 2020 

Kathleen Shanley 

Project Manager-Transmission Siting 

Eversource Energy 

P.O. Box 270 

Hartford, CT 06141-0270 

RE: PETITION NO. 1382 - The Connecticut Light and Power Company d/b/a Eversource Energy 

declaratory ruling, pursuant to Connecticut General Statutes §4-176 and §16-50k, for the 

proposed 1355 Line Rebuild Project consisting of the replacement and reconductoring of 

approximately 1.38 miles of its existing No. 1355 115-kilovolt (kV) electric transmission line 

structures within existing Eversource electric transmission line right-of-way between a location 

just east of the existing Schwab Junction off of Chimney Hill Road and Colony Substation off of 

Old Colony Road in Wallingford, Connecticut, and related substation and electric transmission 

line structure improvements. 

Dear Ms. Shanley: 

The Connecticut Siting Council (Council) is in receipt of your email correspondence dated March 25, 

2020 regarding a minor project change to the above-referenced project that was approved by the Council 

on October 25, 2019. The minor project change consists of additional work hours occurring on three 

Sundays (April 5, 19, and 26), with construction work hours from 9 AM to 7 PM, to facilitate the 

completion of the 1355 Line Rebuild Project approximately two weeks ahead of schedule to address 

uncertainties related to the availability of resources for construction of the project due to the coronavirus 

response.  

Pursuant to Condition No. 1 of the Council’s October 25, 2019 Declaratory Ruling, your request for the 

above minor project change, as detailed in your March 25, 2020 correspondence, is hereby approved. This 

approval applies only to the minor project change described in your March 25, 2020 correspondence.  

Any significant changes to the project require advance Council notification and approval.   

Thank you for your attention and cooperation. 

Sincerely, 

s/ Melanie A. Bachman 

Melanie A. Bachman 

Executive Director 

c: The Honorable William W. Dickinson, Jr., Mayor, Town of Wallingford 

Kacie Hand, Town Planner, Town of Wallingford 
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From: Shanley, Kathleen M <kathleen.shanley@eversource.com>  
Sent: Wednesday, March 25, 2020 3:19 PM 
To: Bachman, Melanie <Melanie.Bachman@ct.gov> 
Subject: Petition No. 1382: 1355 Line Rebuild Project, Town of Wallingford 

Dear Ms. Bachman: 

Eversource Energy (Eversource) requests that the Connecticut Siting Council staff review and approve 
extended work hours for the subject project, consisting of construction on three Sundays in April (April 
5, 19, and 26), to facilitate the completion of the 1355 Line Rebuild Project approximately two weeks 
ahead of schedule.  Current work hours for the Project are Monday through Saturday, 7 AM to 7 PM. 

The 1355 Line serves the Town of Wallingford Electric Division, which has recently expressed a desire to 

have Eversource accelerate its construction schedule to return the 1355 Line to service as soon as 

possible.  (There has been an outage on the line since March 2, 2020.)  Wallingford Electric has concern 

regarding the potential uncertainties related to the spread of the coronavirus and the availability of 

resources to support the project in the longer term.   

Accordingly, Eversource proposes to accelerate the 1355 Line schedule to achieve an in-service date of 

approximately April 29, 2020 – two weeks earlier than planned.  Thus, Eversource requests the ability to 

perform construction activities on three Sundays - April 5, 19, and 26.  The proposed Sunday work hours 

would be from 9 AM to 7 PM.  The Sunday work would be performed only if needed (e.g., due to 

weather delays) to achieve the accelerated in-service schedule for the 1355 Line.  Outreach has been 

completed with the Town and abutters. 

Thank you in advance for your consideration of this request.  Should you have any questions, please do 

not hesitate to contact me. 

Kate 

Kathleen M. Shanley │ Manager - Transmission Siting │ kathleen.shanley@eversource.com │ Direct: (860) 728-4527 

This electronic message contains information from Eversource Energy or its affiliates that may 

be confidential, proprietary or otherwise protected from disclosure. The information is intended 

to be used solely by the recipient(s) named. Any views or opinions expressed in this message are 

not necessarily those of Eversource Energy or its affiliates. Any disclosure, copying or 

distribution of this message or the taking of any action based on its contents, other than by the 

intended recipient for its intended purpose, is strictly prohibited. If you have received this e-mail 

in error, please notify the sender immediately and delete it from your system. Email transmission 

cannot be guaranteed to be error-free or secure or free from viruses, and Eversource Energy 

disclaims all liability for any resulting damage, errors, or omissions. 
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