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127 Washington Ave., West Bldg., Lower Level, North Haven, CT  06473 
(860) 398-5408   •  greenskies.com 

CiAugust 3, 2026 
VIA ELECTRONIC  
Melanie Bachman, Esq. 
Executive Director and Staff Attorney 
Connecticut Siting Council  
10 Franklin Square 
New Britain, CT 06051 
  
 
RE: PETITION NO. 1683 – Greenskies Clean Energy LLC petition for a declaratory ruling, 
pursuant to Connecticut General Statutes §4-176 and §16-50k, for the construction, maintenance 
and operation of a 2.75-megawatt AC solar photovoltaic electric generating facility and 
associated equipment located on one parcel (Parcel No. 079-015) northwest of the intersection of 
Quassapaug Road and Artillery Road, Woodbury, Connecticut, and associated electrical 
interconnection. 
 
Construction Progress Reports 
 
Dear Ms. Bachman: 
Construction commenced on the Artillery Rd, Woodbury project on May 12, 2026. The 
information below covers the period from July 1, through July 31, 2026. Below is a summary of 
construction activities for the project. Additional reports will be provided through the completion 
of construction. 

July 2026 

• Stabilization achieved for all basins and swales.  
• Underground DC trenching commenced.  
• Installation of DC Combiner racks and underground conduit within DC trench.  
• Began receiving piles and racking materials.  
• Started pile installation.  
• Weekly erosion and sedimentation (E&S) inspections ongoing and in compliance. 

 
Please do not hesitate to contact me if you have any questions regarding this construction 
progress report. 

Sincerely,  
Hannah Lawrence 
Construction Project Manager 
Greenskies Clean Energy, LLC 
 
cc:  
Chip Florio  
Director of Project Delivery 
Greenskies Clean Energy, LLC 
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