Middletown \ Norwalk Transmission Line Project

CSC Monthly Construction Report
June 2006

OVERHEAD
Segment 1a

No construction activity in Segment 1a during June 2006.

Segment 1b
No construction activity in Segment 1b during June 2006.

Segment 2a

No construction activity in Segment 2a during June 2006.

Segment 2b
No construction activity in Segment 2b during June 2006.

UNDERGOUND
Segment 3
No construction activity in Segment 3 during June 2006.

Segment 4a

No construction activity in Segment 4a during June 2006.

Segment 4b
No construction activity in Segment 4b during June 2006.

Segment 4c
No construction activity in Segment 4c during June 2006.

Watercourse and Railroad Crossings in Underground Segments
No construction was conducted for watercourse and railroad crossings in underground segments during June 2006.

SUBSTATIONS
Scovill Rock Switching Station 
No construction activity at the Scovill Rock Switching Station in June 2006.
Beseck Switching Station

Excess Top Soil Material continued to be removed from the site.  Blasting began 6/6/06 with the pre-splitting of the future North and West rock face walls and progressed into the production blasting.  Blasting activities are continuously monitored and daily reports generated.  The rock will be crushed on site and use as on site structural fill, access road sub-base, and the remainder trucked off-Site.  The Site drainage system, embankment, retaining wall, and the retention pond are all in various stages of construction. Continued heavy periodic rains required constant attention to the EPSC measures.
East Devon Substation 
No construction activity was at the East Devon Substation in June 2006.
Norwalk Substation 

No construction activity at the Norwalk Substation in June 2006.
OTHER
Approved D&M Change Requests:

Scovill Rock Switching Station 
Revised the schedule and man-hour requirements
Submitted 5/30/2006
Approved 6/19/2006

Segment 4a
Revised cable and vault locations resulting from cross bonding studies


Submitted 5/2/2006

Approved 6/7/2006

