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Updated Minimum Daily Liquidated Damage Rates 
 

This Directive supersedes Engineering and Construction Directive ECD-2019-1 Minimum Daily 

Liquidated Damage Rates.  Federal Regulations require that the Department periodically review 

and verify the Liquidated Damages (LD) rates used in construction contracts.  Subsequent to a 

review of the daily construction-related Incidental Costs associated with construction contracts, the 

actual rates and minimum per diem LD rates for all construction contracts are shown in the table 

below. 

 

 

Estimated Contract 

Value ($) 

Average Daily 

Incidental Costs 

(2018-2019) 

 

Recommended 

Minimum Daily LD rate 

0 – 1,000,000 $799 $800 

1,000,000 – 3,000,000 $1,157 $1,2001 

3,000,000 – 5,000,000 $1,589 $1,6001 

5,000,000 – 10,000,000 $1,959 $2,0001 

10,000,000 – 25,000,000 $4,345 $4,3001,2 

25,000,000 - Above $8,905 $8,9001,2 

 

  Notes: 
1 For projects that involve significant impacts to the travelling public and/or which involve loss 

of operational efficiency or revenue, the LD rate may, at the discretion of the Engineering 

Division Chief overseeing the project design, be reviewed to determine if user costs or costs 

associated with the loss of use of a facility should be added to estimate a reasonable LD rate.  

In these cases, if federal funds are used, the staff preparing the LD rate estimate should review 

the applicable federal regulation. 

 
2 Department incidental costs related to projects over $10 million in estimated construction costs 

vary widely.  Therefore, computation of project-specific LD rates is recommended.   
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