STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL
Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
www.ct.gov/csc

VIA ELECTRONIC MAIL
August 2, 2019

Lucia Chiocchio, Esq.

Cuddy & Feder, LLP

445 Hamilton Avenue, 14% Floor
White Plains, New York 10601

RE: TS-CING-046-181001 - New Cingular Wireless PCS, LLC request for an order to approve tower
sharing at an existing telecommunications facility located at 515 Morehouse Road, Easton,
Connecticut.

Dear Attorney Chiocchio:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction
time for this tower share request, dated August 1, 2019. Pursuant to Condition No. 6 of the Council’s
decision letter dated October 26, 2018, T have considered your request for an extension of
construction time for this tower share request and grant a one-year extension of time until October
26, 2020, to complete the construction of this project.

This extension is granted with the understanding that the Council will be notified should New
Cingular Wireless PCS, LLC decide not to proceed with construction.

Sincerely,

Melanie A. Bachman
Executive Director
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August 1, 2019

VIA EMAIL AND OVERNIGHT DELIVERY
Melanie Bachman, Esq.
Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, Connecticut 06051

Re:  TS-CING-046-181001 - New Cingular Wireless PCS LLC (“AT&T”)
Request for Extension of Time
515 Morehouse Road, Easton, Connecticut

Dear Executive Director Bachman:

On behalf of New Cingular Wireless PCS, LLS (“AT&T") we respectfully request a seven (7) month
extension of time to May 25, 2020 in order for AT&T to complete construction of its facility
approved in connection with TS-CING-046-181001. AT&T is experiencing construction delays.
AT&T anticipates that construction will be complete, and the facility will be operational beforc
May 25, 2020.

Thank you for your considcration in this matter. Should you have any questions, please do not
hesitate to contact me.

Very tru yours,
Lucia Chiocchio
cc: Hon. Adam W. Dunsby, First Selectman, Town of Easton

Phillip Doremus, Zoning Enforcement Officer, Town of Easton
AT&T
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