STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL
Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
www.ct.gov/csc

VIA ELECTRONIC MAIL
December 23, 2019

Kathleen M. Shanley
Manager-Transmission Siting
Eversource Energy

P.O. Box 270

Hartford, CT 06141-0270

RE: PETITION NO. 1286 - Eversource Energy declaratory ruling that no Certificate of
Environmental Compatibility and Public Need is required for the proposed West Brookfield
Reliability Project that includes reconductoring of approximately 1.4 miles of its existing No.
1887 115-kilovolt (kV) electric transmission line within existing Eversource electric transmission
line right of way between the existing West Brookfield Substation located at 83 Prange Road and
the existing West Brookfield Junction near Pocono Road in Brookfield, Connecticut, installation
of two 14.4 Megavolt Ampere Reactive (MV AR) capacitor banks at the West Brookfield
Substation located at 83 Prange Road, Brookfield, Connecticut and related substation and
transmission line structure improvements.

Dear Ms. Shanley:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time
for this declaratory ruling, dated December 20, 2019. Pursuant to Condition No. 5 of the Council’s
decision letter dated March 20, 2017, I have considered your request for an extension of construction time
for this project and grant an extension of time until June 30, 2021 to complete the construction of this
project.

This extension is granted with the understanding that the Council will be notified if Eversource Energy
decides not to proceed with construction.

il

Melanie A. Bachman
Executive Director

c: The Honorable Stephen Dunn, First Selectman, Town of Brookfield
Ralph Tedesco, Director of Public Works, Town of Brookfield
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. 56 Prospect Street
EVERSSURCE
Hartford, CT 06103
ENERGY
Kathleen M. Shanley

Manager — Transmission Siting
Tel: (860) 728-4527

December 20, 2019

Melanie Bachman, Executive Director
Connecticut Siting Council

Ten Franklin Square

New Britain, CT 06051

RE:  Petition 1286 — West Brookfield Reliability Project
Request for Extension

Dear Ms. Bachman:

The Connecticut Light and Power Company doing business as Eversource Energy (Eversource) received
approval from the Connecticut Siting Council (“Council”) on March 16, 2017 (Petition 1286). In its March 20,
2017 letter approving the above referenced Petition, the Council included conditions regarding the work
undertaken pursuant to this Petition. Eversource is requesting an extension of the deadline for completing
the facility based on the following condition:

e Any request for extension of the time period to fully construction the facility shall be filed with the
Council not later than 60 days prior to the expiration date of this decision and shall be served on all
parties and intervenors, if applicable, and the Town of Brookfield.

Due to delays in receiving the necessary permitting approvals, Eversource hereby requests that the
deadline to complete the facility be extended to June 30, 2021.

Enclosed are this original and two (2) copies of this request for extension.

Thank you for your attention to this matter. If you have any questions or comments, please call me at
(860) 728-4532.

Sincerely,

Cc: The Honorable Stephen C. Dunn, First Selectman, Town of Brookfield



