CITRINE

55 Greens Farms Road, 200-78
Westport, CT 06880

203 557 5554 www.citrinepower.com

CONSTRUCTION HOURS/DAYS and CONSTRUCTION SCHEDULE

April 2019

Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

To Whom It May Concern:

For the construction of the solar array at Middletown / Middlefield, Citrine Power LLC {the “Petitioner”)

and its contractors plan to work the following hours during the proposed Construction Schedule attached
hereto:

e Monday — Saturday: 7am to 6 pm
e Sunday—9amto6pm
e Federal Holidays will be observed

Regards

Cela Sinay Bernie

Managing Partner

Citrine Power LLC

55 Greens Farms Road, Suite 200-78
Westport, CT 06880
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Construction Schedule

CONSTRUCTION SCHEDULE EST. DAYS  Apr-19 Moy-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19 Jon-20

Approvals & Permitting 90 days
Major Component Procurement 60 days
Construction 120 days
Site Prep S days
Racking and Module Install 55 days
Inverter & AC Install 60 days
Finalize Fence and Landscaping 10 days
Commissioning and Inspection 20 days
Utility Close Out / PTO 15 days
Final Completion 15 days

TOTAL 270 days
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