

Connecticut Department of Transportation
State Projects Scheduled for Advertising
September 2019 through August 2020

Updated: 9/12/19

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 09/04/19					
0300-0202	VARIOUS	RAIL	Network Infrastructure Upgrade - Phase 3	FACILITY REHABILITATION	I
Advertising Date: 09/11/19					
0158-0206	WESTPORT	Beachside Ave	Replace Br 00069 o/ I-95	BRIDGE RESTORATION NO ADD CAP	G
Advertising Date: 09/18/19					
0101-0112	No. Stonington	Boom Br Rd	Br 04744 o/ Pawcatuck River	BRIDGE SPRSTUCTRE REPL NO ADD CAP	E
Advertising Date: 09/25/19					
0015-0248	BRIDGEPORT	US 1	NHS - Rehab Br 00325 o/ Yellow Mill Channel	BRIDGE RESTORATION NO ADD CAP	H
0108-0186	PLAINFIELD	I-395	NHS - Rehab Br 00302 o/ Moosup River (90/10)	BRIDGE DECK REPLACEMENT	I
0173-0503	Weston/Trumbull	CT 57/CT 127	Rehab Br (Culverts) 06768 & 06778 (B/O of 173-415)	MINOR DRAINAGE	E
0174-0405	DISTRICT 4	Various	Traffic Signal Replacements for APS Upgrades	TRAFFIC SIGNAL INSTALLATION	F
Advertising Date: 10/02/19					
0123-0066	SCOTLAND	CT 14	Replace Br 00681 o/ Merrick Brook	BRIDGE REPLACEMNT NO ADD CAP	E
Advertising Date: 10/09/19					
0099-0114	NORTH CANAAN	US 7	Modernize Railroad Crossing	MINOR IMPRVMNT OF GRADE CROSSING	E
0099-0115	NORTH CANAAN	US 7/US 44	Modernize Railroad Crossing	MINOR IMPRVMNT OF GRADE CROSSING	E
Advertising Date: 10/23/19					
0118-0170	ROCKY HILL	RT 3, 99 & 411	Replace/Upgrade CTSS Equipment	COMPUTERIZED TRAFFIC SIGNAL SYSTEM	H
Advertising Date: 10/30/19					
0015-0335	BRIDGEPORT	CT 127	Widening & geometric revisions @ Evers St	MINOR INTERSECTION IMPROV	F
Advertising Date: 11/06/19					
0028-0202	COLCHESTER	CT 2	Rehab 3 Culverts	BRIDGE RESTORATION NO ADD CAP	E
0134-0147	STAFFORD	RT 190	Intersection Improvements at Rte 319	RECONSTRUCTION NO ADD CAP	F
0138-0250	STRATFORD	US 1	Replace Traffic Control Signals in Various Locations	TRAFFIC SIGNAL INSTALLATION	D
0173-0468	DISTRICT 3	Various	Signal Replacements for APS Upgrades	TRAFFIC SIGNAL INSTALLATION	F
Advertising Date: 11/13/19					
0063-0694	HARTFORD	I-84 TR 823	NHS - Rehab Bridge 03400D o/ Parking Lot	MINOR BRIDGE REHABILITATION	E
0155-0171	WEST HARTFORD	I-84	Construct Operational Lanes EB & WB (CN)	UPGRADE EXPRESSWAY	M
0163-0196	WINDHAM	CT 66	Rehab Bridges 00488 & 00489 o/ RR	BRIDGE REPLACEMNT NO ADD CAP	H
0173-0483	GUILFORD		Tank Replacements in Guilford	FACILITY REHABILITATION	E

Scope Codes:

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

Connecticut Department of Transportation
State Projects Scheduled for Advertising
September 2019 through August 2020

Updated: 9/12/19

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 11/20/19					
0058-0336	GROTON	Mosher Ave	Rehab Br 03903 over Amtrak RR	BRIDGE SPRSTRUCTRE REPL NO ADD CAP	G
0063-0712	HARTFORD	I-84	NHS - Rehab Br 00980B o/CT River, I-84 WB TR 826 to I-91 NB	BRIDGE SPRSTRUCTRE REPL NO ADD CAP	E
0113-0107	PRESTON	CT 2A	Rehab Br 02931 o/ Dickerman's Brook	BRIDGE REPLACEMNT NO ADD CAP	E
0113-0108	PRESTON	CT 2A	Rehab Br 02932 o/ Dickerman's Brook	BRIDGE REPLACEMNT NO ADD CAP	E
0171-0428	WOLCOTT		Wolcott Tank Replacements	FACILITY REHABILITATION	D
0171-0429	DISTRICT 1		Replace Salt Shed Roofs, Vernon, Stafford & Union	FACILITY REHABILITATION	D
0172-0466	DISTRICT 2		DAS Tank Replacement, E. Lyme & Norwich	FACILITY REHABILITATION	E
Advertising Date: 11/27/19					
0025-0147	CHESHIRE	CT 10 - CC	Traffic Signal Replacements to Accommodate Pedestrians (CN)	TRAFFIC SIGNAL REVISION	E
0044-0154	EAST LYME	CT 156	Rehab Br 06026 o/ Niantic River	BRIDGE RESTORATION NO ADD CAP	I
0138-0247	STRATFORD	Ryder Lane	Construction of Salt Shed	FACILITY CONSTRUCTION	E
0164-0241	WINDSOR		Replace Roof at Windsor Maintenance Facility	FACILITY REHABILITATION	C
Advertising Date: 12/04/19					
0014-0177	BRANFORD	CT 146	Replace Br 02675 o/ Sybil Creek	BRIDGE REPLACEMNT NO ADD CAP	E
0034-0350	BROOKFIELD		Construction of Brookfield Repair Facility	FACILITY REHABILITATION	I
0172-0480	DISTRICT 2	Various	Upgrade Traffic Signals to LED at Various Locations	TRAFFIC SIGNAL INSTALLATION	E
0174-0416	DISTRICT 4		Replace Salt Shed Roofs, Cornwall, Bethlehem & Danbury	FACILITY REHABILITATION	D
Advertising Date: 12/11/19					
0047-0119	ELLINGTON	CT 140	Replace Br 02668 o/ Charters Brook, and intersection impr. @ Webster Hill Rd	BRIDGE REPLACEMNT NO ADD CAP	E
0055-0141	GRANBY	CT10/202	Intersection Improvements at East St. & Notch Rd.	INTESECTION REALIGNMENT	F
0105-0215	OLD SAYBROOK	CT 154	Replace Br 02708 o/ Plum Bank Creek (B/O of 105-209)	BRIDGE REPLACEMNT NO ADD CAP	E
Advertising Date: 12/18/19					
0096-0201	NEWTOWN	I-84	NHS - Rehab Br 01218 & 04180 o/ Housatonic River (Rochambeau)	BRIDGE SPRSTRUCTRE REPL NO ADD CAP	M
0301-0510	NORWALK	West Avenue	Lockwood Mansion Fence Restoration	FACILITY REHABILITATION	E
Advertising Date: 01/01/20					
0051-0272	FARMINGTON	CT 177	Rehab Br 01487 over Farmington River	MINOR BRIDGE REHABILITATION	E
Advertising Date: 01/08/20					
0122-0103	DEEP RIVER	CT 80	Replace Br 02929 over Deep River	BRIDGE RESTORATION NO ADD CAP	E
0139-0113	Suffield/Enfield	CT 190	Rehab Br 03295 o/ CT River & Amtrak	BRIDGE RESTORATION NO ADD CAP	F

Scope Codes:

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

Connecticut Department of Transportation
State Projects Scheduled for Advertising
September 2019 through August 2020

Updated: 9/12/19

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 01/15/20					
0141-0154	THOMPSON	I-395	Rehab Br 06793 & 06794 (Culverts)	BRIDGE RESTORATION NO ADD CAP	F
0174-0417	DISTRICT 4	Various	Horizontal Curve Signs & Pavement Markings	SIGNING	F
Advertising Date: 01/22/20					
0320-0019	WINDSOR	RAIL	Hartford Line - Temporary High Level Platform	FACILITY REHABILITATION	F
Advertising Date: 02/19/20					
0139-0103	SUFFIELD	Harvey Lane	Modernize Railroad Crossing	MINOR IMPRVMT OF GRADE CROSSING	D
Advertising Date: 02/26/20					
0089-0128	NEW CANAAN	CT 123	Replace Br 06695 over Rose Brook (culvert)	BRIDGE REPLACEMNT NO ADD CAP	E
0156-0182	WEST HAVEN	CT 162	Intersection Improvements at SR 705	RECONSTRUCTION NO ADD CAP	C
Advertising Date: 03/04/20					
0059-0164	GUILFORD	US1/CT22	Intersection Improvement US1 @ CT22	MAJOR INTERSECTION	E
Advertising Date: 03/18/20					
0103-0266	NORWICH	I-395	Rehab 3 culverts on I-395 in Norwich	CONSTRUCT CULVERT	E
0174-0418	DISTRICT 4	VARIOUS	Replace Traffic Signals at Various Locations	TRAFFIC SIGNAL INSTALLATION	F
Advertising Date: 03/25/20					
0135-0331	STAMFORD	CT 137	NHS - Replace Br 01350 o/ Rippowam River	BRIDGE REPLACEMNT NO ADD CAP	F
Advertising Date: 04/08/20					
0140-0175	THOMASTON	SR 807	Retaining Wall Slope Stabilization	SLOPE STABILIZATION	C
Advertising Date: 04/15/20					
0036-0184	DERBY	CT 34	Reconstruction from Bridge St. to Ausonio Dr.	RECONSTRUCTION NO ADD CAP	I
Advertising Date: 04/22/20					
0300-0196	VARIOUS		Scour Rehabilitation Project	BRIDGE RESTORATION NO ADD CAP	E
Advertising Date: 04/29/20					
0171-0412	FARMINGTON	Colt Highway	Construct Cftastrak Commuter Lot	COMMUTER PARKING LOTS	E
Advertising Date: 05/06/20					
0014-0186	BRANFORD	CT 146	Seawall Replacement	CONCRETE BARRIER RAIL	G
0172-0471	DISTRICT 1 & 2	VARIOUS	Replace Traffic Signals at Various Locations	TRAFFIC SIGNAL INSTALLATION	F
Advertising Date: 05/13/20					
0093-0218	Newington/New Britain	CT 175	Computerized Traffic Signal System	COMPUTERIZED TRAFFIC SIGNAL SYSTEM	F
0320-0016	WINDSOR LOCKS	RAIL	Hartford Line - Windsor Locks Station	FACILITY CONSTRUCTION	M

Scope Codes:

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

Connecticut Department of Transportation
State Projects Scheduled for Advertising
September 2019 through August 2020

Updated: 9/12/19

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 05/20/20					
0053-0189	GLASTONBURY	CT 17	NHS - Rehab Br 00388 CT 17 NB o/ CT 17 SB Ramp 007	BRIDGE SPRSTRUCTRE REPL NO ADD CAP	F
0096-0205	NEWTOWN	I-84	NHS - Rehab Br 06720 (culvert) over Pole Bridge Brook	BRIDGE RESTORATION NO ADD CAP	D
Advertising Date: 05/27/20					
0151-0332	WATERBURY	I-84	NHS - Rehab Br 03191F Ramp 197 over Ramp 202 Meadow Street	BRIDGE RESTORATION NO ADD CAP	E
Advertising Date: 06/03/20					
0083-0263	MILFORD	CT 162	Replace Br 06755 o/ Turtle Creek	BRIDGE REPLACEMNT NO ADD CAP	E
0094-0256	NEW LONDON	I-95 NB	NHS - Rehab Br 03819 - NB Gold Star (Phs 1A) (CN)	MINOR BRIDGE REHABILITATION	L
Advertising Date: 06/10/20					
0063-0654	HARTFORD	I-84 TR825	NHS - Rehab Br 01686B o/US 44 & Columbus Blvd	BRIDGE DECK REPLACEMENT	F
0138-0245	STRATFORD	US 1	NHS - Replace Br 00326 o/ Metro North RR	BRIDGE REPLACEMNT NO ADD CAP	I
Advertising Date: 06/17/20					
0080-0131	MIDDLEBURY	Benson Road	Rehab Br 01160 over I-84	BRIDGE DECK REPLACEMENT	F
0130-0184	SOUTHBURY	Buck Hill Road	Rehab Br 01157 over I-84	BRIDGE SPRSTRUCTRE REPL NO ADD CAP	G
Advertising Date: 06/24/20					
0059-0157	GUILFORD	CT 146	Replace Br 02677 o/ Stream	BRIDGE REPLACEMNT NO ADD CAP	H
0135-0336	STAMFORD	SR 790	Rehab Br 03682 over Rippowam River	BRIDGE REPLACEMNT NO ADD CAP	F
0173-0415	TRUMBULL	CT 25	Rehab Br (Culvert) 06750	MINOR DRAINAGE	E
Advertising Date: 07/01/20					
0151-0333	WATERBURY	CT 8	NHS - Rehab Bridges 03176 & 03177 o/ Naugatuck River & Local Roads	MINOR BRIDGE REHABILITATION	G
0151-0334	WATERBURY	CT 8	NHS - Rehab Br 03178 & 03179 o/ MN RR	BRIDGE RESTORATION NO ADD CAP	G
Advertising Date: 07/08/20					
0061-0152	HAMDEN	Skiff St	Rehab & Widen Br 00783 o/ Rte 15	BRIDGE RESTORATION NO ADD CAP	G
0173-0496	DISTRICT 3	I-95/U.S. 7	Replace & Install VMS Signs	TRAFFIC SIGNAL INSTALLATION	F
Advertising Date: 07/15/20					
0105-0209	OLD SAYBROOK	CT 154	Replace Br 01386 o/ Back River	BRIDGE REPLACEMNT NO ADD CAP	E
Advertising Date: 07/22/20					
0102-0296	NORWALK	CT 15	Resurfacing, Bridge & Safety Improvements, CT 124 to Newton Turnpike	RECONSTRUCTION NO ADD CAP	M
0170-3545	DISTRICT 1 & 2	Various	Replace Highway Sheet Aluminum Signs	SIGNING	F
0172-0473	DISTRICT 2	CT 9 & 17	Replace Highway Signs & Sign Supports	SIGNING	H

Scope Codes:

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

Connecticut Department of Transportation
State Projects Scheduled for Advertising
September 2019 through August 2020

Updated: 9/12/19

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 07/29/20					
0005-0114	BARKHAMSTED	219/ 318	Intersection Improvements @ 219 & 318	MINOR INTERSECTION IMPROV	E
0042-0317	EAST HARTFORD	CT 2	Resurfacing & Median Replacement	RESURFACING BY CONTRACT	M
Advertising Date: 08/05/20					
0171-0449	DISTRICT 1	Various	Replace Traffic Signal LED Lamps	TRAFFIC SIGNAL REVISION	F
Advertising Date: 08/12/20					
0055-0142	GRANBY	CT 10/US 202	Major Intersection Impr at CT 20/189	MAJOR INTERSECTION	G
Advertising Date: 08/26/20					
0078-0092	MARLBOROUGH	CT 2	NHS - Rehab Br 01708 & 03374 o/ West Rd	BRIDGE SPRSTRUCTRE REPL NO ADD CAP	E
0166-0103	WOLCOTT	CT 69	Replace Br 03240(non-NBI) o/ Mad River	BRIDGE REPLACEMNT NO ADD CAP	F
0301-0192	STAMFORD		Replace Catenary for Stamford Yard Lead Tracks & Car Wash Facility	FACILITY REHABILITATION	G
0301-0195	DARIEN		Darien Railroad Station Improvements	FACILITY REHABILITATION	J

Scope Codes:

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			