



Heather Castagnaro
Real Estate Manager III, Regional Site Development
Southern CT & Upstate New York
Office: (617) 247-4305
Mobile: (774) 214-6154
Email: Heather.2.castagnaro@sprint.com

November 11, 2015

State of Connecticut
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

RE: Notification of Construction Completion on telecommunications facilities.

To Whom It May Concern:

The following list of sites have experienced temporary delays and have NOT completed construction per the approval granted on the specified date. As we near a construction start date, a review of the approval will be conducted. If applicable either a request for extension of the permit or new permit request will be submitted.

Best Regards,

Heather Castagnaro



EM/TS#	Address	Town	Sprint Site ID	Decision date
EM-Sprint-074-140711	1293 Bantam Road	Litchfield	CT33XC105	7/25/2014
EM-Sprint-085-140710	1428 Monroe Turnpike	Monroe	CT23XC314	7/25/2014
EM-Sprint-099-140703	88 Parsonage Hill Road	North Branford	CT03XC030	7/25/2014
EM-Sprint-025-140807	500 Highland Avenue	Cheshire	CT43XC809	8/22/2014
EM-Sprint-135-140805	69 Guinea Road	Stamford	CT03XC344	8/22/2014
EM-Sprint-008-140814	93 Old Amity Road	Bethany	CT03XC043	9/2/2014
EM-Sprint-117-140814	Old Redding Road	Redding	CT03XC358	9/2/2014
EM-Sprint-130-140811	214 Russian Village Road	Southbury	CT03XC017	9/2/2014
EM-Sprint-161-140825	46 Fernwood Lane	Wilton	CT03XC360	9/15/2014
EM-Sprint-107-140902	700 Grassy Hill Road	Orange	CT23XC313	9/19/2014
EM-Sprint-062-140905	150 Willow Street	Hamden	CT54XC773	9/26/2014
EM-Sprint-158-140815	20 Post Office Lane	Westport	CT03XC336	9/26/2014