



**East Hartford and Willington
Design-Build Bridge Bundle along I-84 and Route 2
Biweekly Look-Ahead
Period of June 1, 2018 to June 15, 2018**



Throughout the weeks covered by this look-ahead, The Middlesex Corporation, CTDOT's contractor for the Design-Build Bridge Bundle Project, will continue construction operations. Work will be performed project-wide during the standard working hours of 7:00 AM to 5:00 PM.

East Hartford

During the week of June 4, forming, pouring and curing of concrete abutment bearing seats, which began the week of May 7, will continue throughout the week. Rebar installation at the wingwall of the south abutment will take place Monday and Tuesday June 4 and 5. Deck rebar and formwork for concrete will also begin to be installed offsite.

Structural steel delivery for bridge 02369 is complete to the project site, and work to preassemble the steel girders into pairs offsite will continue. Shear studs and deck pans will be installed at the steel girders. This structural steel will be placed on the bridge during night shift hours within the next month; a separate release will be forthcoming on that operation.

Willington

During the week of June 4, equipment and materials will continue to be placed on site. Timber shielding and debris nets will be installed under bridge 00847 in preparation for the demolition of the bridge. A crane will also be delivered to the project site and installed in the median of I-84.

The bridge is scheduled to be closed on June 25 and the demolition of the bridge is scheduled to begin the week of the 25th. A separate fact sheet is available on the project website regarding the Potter School Road Bridge closure.

Lane closures are necessary to create a safe work zone; drivers are asked to be aware of possible lane closures for their own safety and that of the project team. Please also note that all work is contingent upon the weather.

For more information about the project, visit the website at <http://www.ct.gov/dot/cwp/view.asp?a=4453&q=601558>. For questions or issues and concerns related to construction, please email Greg Kozma at Gregory.Kozma@ct.gov