STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL
Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL
July 8, 2025

Kenneth C. Baldwin, Esq.
Robinson + Cole LLP
One State Street
Hartford, CT 06103
kbaldwin@rc.com

RE: EM-VER-155-230804 — Cellco Partnership d/b/a Verizon Wireless notice of intent to
modify an existing telecommunications facility located at 200 Bloomfield Avenue, West
Hartford, Connecticut. Request for Additional Extension of Construction.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of a request for an additional extension of

construction time submitted on behalf of Cellco, for the above-referenced exempt modification

request, dated July 7, 2025.

Pursuant to Condition No. 11 of the Council’s decision letter dated August 28, 2023, the Council
hereby grants an additional extension of time until August 28, 2026 to complete construction.

This extension is granted with the understanding that the Council will be notified should Cellco
decide not to proceed with construction.

Sincerely,

Wb —

Melanie A. Bachman
Executive Director

MAB/AM/kd
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KENNETH C. BALDWIN

One State Street
Hartford, CT 06103
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

July 7, 2025

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council

10 Franklin Square

New Britain, CT 06051

Re: EM-VER-155-230804— Cellco Partnership d/b/a Verizon Wireless
Telecommunications Facility, 200 Bloomfield Avenue, West Hartford, Connecticut

Request for Extension
Dear Attorney Bachman:

On August 28, 2023, the Siting Council acknowledged Cellco’s notice describing certain
modifications to its existing telecommunications facility at 200 Bloomfield Avenue in West
Hartford, Connecticut. Cellco has not yet completed the approved modifications at this site and
requests an extension for an additional twelve (12) months to August 28, 2026, to complete this
work.

Thank you in advance for your cooperation. If you have any questions, please do not
hesitate to contact me.

Sincerely,

T s

Kenneth C. Baldwin

Copy to:
Aleksey Tyurin

32481435-vl
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