

**STATE OF CONNECTICUT
DEPARTMENT OF ADMINISTRATIVE SERVICES
REAL ESTATE AND CONSTRUCTION SERVICES**

**Building Design and Construction
450 Columbus Boulevard
Hartford, Connecticut 06103**

**Trimble Unity Construct (TUC)
Guidance Manual
Volume XII**

TUC User Guide – Volume XII – Revisions and Additions

Section 5A: Tracking DAS Fees – Updated to: 1) Make minor revisions to the process for entering DAS Fees actuals (5A.02).

Section 5D: Manual Invoice Entries (New): Provides instructions for exception cases in which a Project Manager manually enters a vendor invoice record in Trimble, as well as instructions related to supporting documentation.

Section 11C: Formal Contract Approval – Updated to: 1) Remove the requirement to update the budget for the Contract (11C.10) and Amendment (11C.12) commitment; replace it with a notification to ensure the budget includes sufficient funding to cover the Contract.

Section 19: 7390 Application and Certification for Payment – Updated to: 1) Revise and clarify contractor instructions, including the procedure for processing Final Payment Applications.

Section 25A: Inspection Report (New): Instructions for the new "Inspection Report (InRpt)" process, which provides for testing agencies to submit testing inspection reports through Processes and for a review process including A/Es and CAs.

TABLE OF CONTENTS		Page #
PART A: USER SET-UP		
Section A1:	Changing Your Trimble Identity Password	3
PART I: PROJECT SET-UP		
Section 1:	Basic User Navigation	7
Section 2:	Project User Access	10
Section 3:	(Reserved for future instructions)	11
Section 4:	Add Funding Sources	12
Section 5:	Edit Budget Details	14
Section 5A:	Tracking DAS Fees	19
Section 5B:	PM Creation of Other Commitments	29
Section 5C:	Cost to Date Report	33
Section 5D:	Manual Invoice Entries	34
Section 6:	Project Manager Monthly Reports	37
PART II: PROCESSES AND PROCEDURES		
Section 7:	Process Filter	44
Section 7A:	General Instructions on Document Uploads in the Processes Module	46
Section 7B:	General Instructions on Comments and Requested Comments in Processes	51
Section 7C:	Processes Notification E-Mails	53
Section 8:	1105 Project Intake Request	54
Section 9:	1105R Project Revision Request	71
Section 10:	1135 On-Call Selection - Task Letter Approval/Commitment	76
Section 11:	Contract & Amendment Initiation	104
Section 11A:	On-Call Contract Series – Contract Approval	106
Section 11B:	Construction Manager at Risk (CMR) – Contract/WAO/Amendment Approval	120
Section 11C:	Formal Contract – Contract/Amendment Approval	169
Section 11D:	Contract and Amendment Commitment Creation	169
Section 12:	1165 HazMat Project Intake Request	171
Section 13:	HazMat Commitment	186
Section 13A:	HazMat Commitment Changes	191
Section 13B:	HazMat Fund Transfer Request	193
Section 13C:	Filing Environmental Reports	198
Section 14:	6010 Bid Release Form	200
Section 14A:	6015 Communications Request for Social Media	208
Section 14B:	6700 Bid Tab Sheet	208
Section 14C:	6705 Request for Evaluation of Apparent Low Bidder’s Qualifications	209
Section 14D:	6710 Request for Construction Contract Award Recommendation	209

Section 14E:	6050 Construction Contract Award Recommendation	211
Section 14F:	6800 Letter of Intent	212
Section 14G:	6950 Formal Project Clearance	212
Section 15:	Design Review Submittal	214
Section 15A:	3050 Delegated Design	220
Section 15B:	Sole Source Memorandum	223
Section 15C:	7320 Supplemental Instructions	225
Section 15D:	3150 Certificate of Compliance Part I - Preconstruction Phase	226
Section 16:	1125 Bond Fund Request	227
Section 17:	Schedule of Values	234
Section 17A:	Consultant Contingency Transfer (CntTr)	236
Section 17B:	Retainage Reduction	241
Section 17C:	Retainage Release	244
Section 17D:	7048 General Contractor Retainage Reduction Request	249
Section 17E:	7050 CMR Retainage Reduction Request	251
Section 17F:	7000 Construction Start Date And Notice to Proceed	253
Section 18:	Consultant and General Vendor Invoice	254
Section 18A:	PM Review of Consultant and General Vendor Invoice	257
Section 18B:	Additional Hazmat Invoice Process Instructions for Agencies	259
Section 18C:	Hazmat Invoice Commitment Reconciliation	262
Section 19:	7390 Application and Certification for Payment	264
Section 20:	7310 Request for Information	280
Section 20A:	Agency Change Requests	288
Section 20B:	7001 Equal or Substitute Product Request (During Construction)	294
Section 21:	Proposal Requests	298
Section 22:	CCDs	299
Section 23:	COPs	301
Section 24:	Change Orders	304
Section 25:	Submittals (Processes Module)	305
Section 25A:	Inspection Report	314
Section 26:	7004 Non-Conformance Notice	318
Section 27:	7805 Contractor Request for Substantial Completion Inspection	321
Section 27A:	7150 Certificate of Compliance Part II - Construction Phase	324
Section 28:	7995 Archival Data for Project Documentation	326
Section 29:	7989 AA Project Closeout	329
Section 30:	7990 Project Closeout	346
Section 31:	Reports	359

PART A - USER SET UP


Section A1 - Changing Your Trimble Identity Password

A1.01 Accessing Your Trimble Profile

To change your Trimble Identity password, you will need to log into the Trimble ID – **MY PROFILE** – Home page at myprofile.trimble.com/home.

A1.02 Change Password

After opening the **MY PROFILE** – Home page, navigate to the **Profile details** section and click on the **Change Password** link.



You will be prompted to enter the current password associated with your account. Enter your current password and click **Sign in**.



Change Password

Enter the current password associated with your account.

craig.russell@ct.gov

Password

Sign in

Follow the instructions provided to create a new unique, strong password and click **Continue**.



Change Password

Create a unique, strong password.

New password

Password must contain:

- ✓ 10 characters
- ✓ Number (0-9)
- ✓ Lowercase letters
- ✓ Uppercase letters
- ✓ Special characters

Confirm password

Continue

A new password has been created for your account. You can close the **MY PROFILE** page. You will receive an email confirmation that your Trimble Identity Password has been reset.



Your Trimble Identity Password has been Reset

Hi Craig,

The password for your Trimble Identity account craig.russell@ct.gov has been updated. If you did not initiate this change, you can recover your password [here](#).


Thanks,
The Trimble Team

PART I: PROJECT SET UP


Section 1: Basic User Navigation

1.01 Accessing the project


Log in to TUC: <https://gov.e-builder.net>.




Find the project you wish to access in the list, as shown below, and click on the Project Name to open the project;



or you can search for your project by entering the project number into the “All projects” dropdown list, or by looking for it under the list by clicking dropdown arrow from the “All projects” dropdown list.




Either option will bring up the “Project Details” page. The “Project Details” page has a Project Menu with links for the modules related to that specific project.




1.02 Navigating to the Project Processes Module and Initiating a Process Instance

In the Project Menu in the left panel. Click “Processes.” Then, to the upper right, click “Start process.”



In the “Select process” pop up window, search for and select the name of the Process type needed. Then click the blue button in the lower right that says “Start [process prefix]”.

See more details on how to use the Processes module, starting at [Section 7](#).



Section 2: Project User Access

2.01 For DAS Project Managers:

When a DAS Project Manager is assigned to a project in TUC, the Project Manager may contact Construction Support Services (Tim O'Brien in Teams or at timothy.o'brien@ct.gov) to gain access to the project in TUC.

2.02 For Agency Users:

Agency PMs may contact Construction Support Services (Tim O'Brien in Teams or at timothy.o'brien@ct.gov) to gain access to a project in TUC for themselves, or for other agency staff. For each user, please provide the following information:

1. Name
2. Department
3. Email address
4. Project numbers, if only certain projects, or all in a department prefix.
5. Role: Agency PM, Agency Signatory or review only.

2.03 For Consultants and Contractors

Requests for user access to a project for consultant staff, contractors or any other outside user should come from the DAS Project Manager or from the CA assigned to the project, if the DAS Project Manager has delegated the CA with that responsibility. These requests for access may be made to Construction Support Services (Tim O'Brien in Teams or at timothy.o'brien@ct.gov). Please provide the following information for each user:

1. Name
2. Company
3. Email address
4. Project number or numbers
5. Role on project, such as A/E, A/E subconsultant, CA, GC, CMR or other.

Please specify if the users will only need access to submit Invoices/Payment Applications, otherwise the user will be in workflows and get workflow notifications.

Section 3: (Reserved for future use)

3.01 Coming Soon

Section 4: Add Funding Sources

4.01 Accessing the Project

Follow the instructions provided in [Section 1](#) to Access the Project.

Under the “Project Menu”, click “Cost” and then click “Commitment” to navigate to the Commitment record. Click “Edit” after opening the “Commitment Details” page.

Project Menu

Details

Planning

Forms

Issues

Processes

Documents

Schedule

Cost

Cost Summary

Funding Sources

Budget Details

Commitments

Actual Costs

Commitment Details

Cost Summary | Items Pending Approval | Unfinished Drafts | Data Entry | Account Level Cost

Commitment Overview | Other Details | Financial Summary

Mail Merge | Request Approval | Approve | Make Pending | Delete | **Edit**

Project: *Testing6723a Project Name

Commitment Type: CA Contract

Commitment Number: 011

Unit Cost Options: Lump Sum Amount

Description: test 5

Commitment Control: Controlled By Line Item

Created: 12.19.2023 (Timothy O'Brien)

Status: Draft

Company: zzzzz-not real company

Company Number: zzzzz-testingonly

Contact:

Commitment Items (2) | Custom Fields (13) | Notes (0) | Documents (0) | Forms (0) | Processes (0)

Show Filter

Export

View Funding

	Item #	Budget Line Item	Description	Current Budget	Funding Rule	Original Commitment Amount	Retainage Percent	Custom Field(s)
Delete	001	10.130	On-Call (CA, CAM, CX)	0.00		1.00	0.00	
Delete	002	10.130	On-Call (CA, CAM, CX) 2	0.00		1.00	0.00	
	Total			0.00		2.00		

Click on the pull-down menu in the “Funding Rule” column and then select the most appropriate funding source.

Commitment Items

Update Retainage %

Manage Funding

☐	Item Number	Line Item	Description	Current Budget	Funding Rule	Retainage Percent	Amount	Allowance	Custom Field(s)	
☐	001	10.130	On-Call (CA, CAM, CX)	0.00			1.00	☐		Delete
☐	002	10.130	On-Call (CA, CAM, CX) 2	0.00			1.00	☐		Delete
	Total			0.00			2.00			

Add New Commitment Item

Item Number

003

Association of Funds

ARPA Funds

CHEFA Funds

DAS Minor Capital Project Funds

Energy Funds

Federal Funds

HazMat Funds

Other Funds (Special Legislation, etc.)

School Construction Grant Funds

State Bond Funds

CT DAS 0175 (Rev 8.27.26)

0000 Guidance Manuals

After selecting the appropriate funding source, click “Save.”

Funding Source Distribution For : All Items

Distribution

Funding Source	☒ Percentage	☐ Amount
Agency Transfer of Funds		0.00
ARPA Funds		0.00
CHEFA Funds		0.00
DAS Minor Capital Project Funds		0.00
Energy Funds		0.00
Federal Funds		0.00
HazMat Funds		0.00
Other Funds (Special Legislation, etc.)		0.00
School Construction Grant Funds		0.00
State Bond Funds	100.00	0.00
Total	100.00	

Save Cancel

Note that the “Funding Rule” has been changed for all of the lines. Click “Save” to complete.

Edit Commitment

Commitment Overview

Project: *Testing6723a Project Name
Master Commitment: Please select a master commitment...
* Commitment Type: CA Contract
* Commitment Number: 011
Unit Cost Options: Lump Sum Amount
* Description: test 5
* Commitment Control: Controlled By Line Item
Created: 12.19.2023 (Timothy O'Brien)

Status: Draft
* Company: zzzzz-not real company
Company Number: zzzzz-testingonly
Contact: Select a contact...

Other Details

Commitment Date:
Scope of work:
* Default Retainage Percent: 0.00

Notice to Proceed Date:
Retainage amount:
☐ Support manual entry

Commitment Items

Item Number	Line Item	Description	Current Budget	Funding Rule	Retainage Percent	Amount	Allowance	Custom Field(s)
001	10.130	On-Call (CA, CAm, CX)	0.00	State Bond Funds	0.00	1.00	☐	Delete
002	10.130	On-Call (CA, CAm, CX) 2	0.00	State Bond Funds	0.00	1.00	☐	Delete
Total			0.00			2.00		

Update Retainage % Manage Funding

Section 5: Edit Budget Details

The Budget tool in TUC is used to track money that has been allocated or otherwise made available for commitment and expenditure on a project. The Budget tool is not for the entry of the whole 1105 project budget unless funding has been allocated for the entire project. The following instructions concern making changes to the Budget in TUC so that it reflects the money that has actually been allocated to a project.

5.01 Accessing the project

Follow the instructions provided in [Section 1](#) to Access the Project.

5.02 Creating a new Budget Change entry

After accessing the project, under the Project Menu:

1. Click the arrow next to "Cost" to open the Cost options.
2. Then click on "Budget Details". That will open show the current project allocated Budget.
3. Then Click on the "Budget Changes" tab. Previously entered budget changes will be listed.
4. To start a new Budget Change entry, click "Add."

The screenshot shows the TUC interface with the 'Cost' menu open. The 'Budget Details' option is highlighted with a red circle and an arrow pointing to the 'Budget Changes' tab in the main content area. The 'Budget Changes' tab is also circled in red. The 'Add' button in the top right corner of the 'Budget Changes' tab is circled in red. The 'Budget Changes' table is shown with one entry: 'First test entry' with a change amount of 10.00. The 'Totals' row shows a change amount of 10.00. The 'Add' button is also circled in red.

Project Menu

- > Details
- > Planning
- > Forms
- > Issues
- > Processes
- > Documents
- > Schedule
- > **Cost**
 - Cost Summary
 - Funding Sources
 - Budget Details**
 - Commitments

Budget Details For BI-38-127 - This is a test

Project: BI-38-127 - This is a test
 Created: 09.12.2023 (e-builder implementation)
 Approved: 09.12.2023 (e-builder implementation)
 Description:

Status: Approved
 Budget Control: Controlled Total

Quick Cost Summary

Current Budget	Current Commitments	Actuals Approved	Actual Cost To Complete	Projected Over/(Under)
10.00	0.00	0.00	0.00	(10.00)

Budget Line Items (1) Budget Changes (1) Custom Fields (0) Notes (0) Documents (0) Forms (0) Processes (0)

Show: All Show Filter Export Mail Merge Add

#	Description	Reason For Change	Applies To	Status	Date Of Change	Change Amount
001	First test entry	Original Budget	Original Amount	Approved	12.18.2023	10.00
Totals						10.00

Mail Merge Add

A new screen will open entitled “Add Change Details”. Complete the following:

- 1. Select a reason code, such as “Original Budget”. “(Original)” at the end of it means that the reason code will make this change show up in the budget as original costs.
- 2. Enter a Description.
- 3. Select “Save and Add All Line Items”.

Add Change Details

Project Name:

BI-38-127 - This is a test

* Budget Change Number:

002

* Reason Code:

Original Budget (Original) ▼

* Description:

Completing the budget for the test project

Status:

Draft

* Date Of Change:

12.18.2023

Save and Add All Line Items

Save and Add Items One at a Time

Cancel

Custom Fields

There are no budget change custom fields.

Save and Add All Line Items

Save and Add Items One at a Time

Cancel

On the next screen, click, “Continue.”

Add Change Details

Confirm Add All Budget Items

Are you sure you want to add all budget line items to the change?

Continue

Go Back

The “Edit Change Details” screen will open. Then enter the changes:

- A This column has the Cost Codes for each line in the Budget.
- B This column has the current Budget amount for each Cost Code.
- C This is the column where the changes being made are entered. Click on the “0.00” or the “pencil” button in the line item you want to edit. Enter the change amount for that Cost Code, which can be either a positive number, for an addition, or a negative number, for a reduction.
- D The Net Budget Amount for each Cost Code will calculate automatically. The Net Budget Amount is equal to the Current Budget Amount (B), plus (or minus for negative numbers) the Change Amount (C).
- E The value at the bottom of the Net Budget Amount column should reflect the total amount currently allocated to the project.
- F When the entry is complete, click “Save.”

Edit Change Details

Project Name: BI-38-127 - This is a test
 * Budget Change Number: 002
 * Reason Code: Original Budget (Original)
 * Description: Completing the budget for the test project

Status: Draft
 * Date Of Change: 12.18.2023

Budget Change Items

		A	B			C	D
	Description	Budget Line Item	Current Budget Amount	Projected Commitments	Formula	Change Amount	Net Budget Amount
1	Total Acquisition (Land / Building)	01.000	0.00	0.00	Add	0.00	0.00
2	Total Environmental Remediation ...	02.000	0.00	0.00	Add	0.00	0.00
3	On-Call (ENV, HAZ)	02.130	0.00	0.00	Add	0.00	0.00
4	Total CMR Construction Phase (W...	03.100	10.00	0.00	Add	0.00	10.00
5	Total DBB Construction Phase	03.200	0.00	0.00	Add	0.00	0.00
6	Total DAS/CS Contingency (Non-C...	04.000	0.00	0.00	Add	0.00	0.00
7	Total Equipment	05.000	0.00	0.00	Add	0.00	0.00
8	Total Telecommunications	06.000	0.00	0.00	Add	0.00	0.00
9	Total Studies (Pre-Design, Environ...	07.000	0.00	0.00	Add	0.00	0.00
0	Total A/E (Design Phase, Bidding P...	08.000	0.00	0.00	Add	0.00	0.00
1	On-Call (ARC, CIV-SUR-LA, ENGY, ...	08.130	0.00	0.00	Add	0.00	0.00
2	Total Other (including CMR Precon...	09.000	0.00	0.00	Add	0.00	0.00
3	Total CA (Design Phase, Bidding P...	10.000	0.00	0.00	Add	0.00	0.00
tal			10.00	0.00		0.00	E 10.00

Recalculate All

5.03 Navigating back to a draft budget change

To access a previously saved budget change entry:

- 1. Follow the instructions in 5.1 & 5.2, steps 1-3 to navigate to the Budget Details/Budget Changes tab.
- 2. Click on the item # of the draft change to reopen the draft.

Budget Details For BI-38-127 - This is a test

Project: BI-38-127 - This is a test

Created: 09.12.2023 (e-builder implementation)

Approved: 09.12.2023 (e-builder implementation)

Description:

Status: Approved

Budget Control: Controlled Total

Mail Merge

Edit

Quick Cost Summary

Current Budget	Current Commitments	Actuals Approved	Actual Cost To Complete	Projected Over/(Under)
10.00	0.00	0.00	0.00	(10.00)

Budget Line Items (0) Budget Changes (2) Custom Fields (0) Notes (0) Documents (0) Forms (0) Processes (0)

Show: All

Show Filter

Export

Mail Merge

Add

#	Description	Reason For Change	Applies To	Status	Date Of Change	Change Amount
001	First test entry	Original Budget	Original Amount	Approved	12.18.2023	10.00
002	Completing the budget for the test project	Original Budget	Original Amount	Draft	12.18.2023	0.00
Totals						10.00

Mail Merge

Add

5.04 Approving a budget change

A budget change can be approved by clicking “Approve”. Alternatively, the “Edit” button can be clicked to re-open the draft for further changes.

Budget Change Details

Mail Merge

Make Pending

Make Projected

Request Approval

Approve

Edit

Delete

Project: BI-38-127 - This is a test

Change Number: 002

Reason Code: Original Budget

Applies To: Original Budget Amount

Description: Completing the budget for the test project

Status: Draft

Date of Change: 12.18.2023

Created: 12.18.2023 (Timothy O'Brien)

Quick Cost Summary

Current Budget	Current Commitments	Actuals Approved	Actual Cost To Complete	Projected Over/(Under)
10.00	0.00	0.00	0.00	(10.00)

If “Approve” was selected, the approval confirmation screen will appear. Click or enter the approval date. Comments may be entered under “Note,” but are not required. Click “Approve”.

Confirm approval

Are you sure you want to approve the budget change 002 - Completing the budget for the test project for 0.00?

Approval date: 12.19.2023

Note

Click approve to change the status to 'Approved'. All change items with 0.00 amount will be removed.

Check spelling

Approve

Cancel

5.05 Budget should reflect all approved changes.

The project budget should now appear updated, based on the sum of the initial budget and all of the Budget Change entries. The budget is broken down by cost code in the “Line Item” column and the “Current Budget” column should reflect the updated current project budget. The number at the bottom of the “Current Budget” column should be the total money allocated to the project, as updated by the Budget Changes made.

Project Menu

- > Details
- > Planning
- > Forms
- > Issues
- > Processes
- > Documents
- > Schedule
- > Cost
 - Cost Summary
 - Funding Sources
 - Budget Details**
 - Commitments
 - Actual Costs
 - Cash Flow
 - Other Cost Columns
- > Contacts
- > Calendar
- > Submittals

Budget Details For BI-3B-127 - This is a test Cost Summary | Items Pending Approval | Unfinished Units | Data Entry | Account Level Cost

[Mail Merge](#) [Edit](#)

Project: BI-3B-127 - This is a test	Status: Approved
Created: 09.12.2023 (e-builder implementation)	Budget Control: Controlled Total
Approved: 09.12.2023 (e-builder implementation)	
Description:	

Quick Cost Summary

Current Budget	Current Commitments	Actuals Approved	Actual Cost To Complete	Projected Over/(Under)
10.00	0.00	0.00	0.00	(10.00)

Budget Line Items (18) Budget Changes (2) Custom Fields (0) Notes (0) Documents (0) Forms (0) Processes (0)

Group By: Line Item Show Filter [Export](#) [Apply Template](#) [Add](#)

Show: 100 18 items in 1 pages

Line Item	Description	Assumption	Allow Charges	Approval Required For Change	Original Budget	Approved Changes	Current Budget	Pending Changes	Projected Changes	Projected Budget
01.000	Total Acquisition (Land / Building)		✓		0.00	0.00	0.00	0.00	0.00	0.00
02.000	Total Environmental Remediation & Hazard Abatement By Owner		✓		0.00	0.00	0.00	0.00	0.00	0.00
02.130	On-Call (ENV, HAZ)		✓		0.00	0.00	0.00	0.00	0.00	0.00
03.100	Total CMR Construction Phase WAOs, Cost of the		✓		10.00	0.00	10.00	0.00	0.00	10.00
Totals					10.00	0.00	10.00	0.00	0.00	10.00

CT DAS 0175 (Rev 8.27.26)

0000 Guidance Manuals

Section 5A: Tracking DAS Fees

5A.01 Accessing the project

Follow the instructions provided in [Section 1](#) to Access the Project.

5A.02 Creating a Commitment Record for DAS Fees

The following applies if the project does not already have a Commitment record for DAS fees.

- 1. After opening the project record, select “Commitments” under the “Project Menu” and then click on “Commitments”. If no commitment appears for DAS fees, click, “Add.”

My Home Dashboard Projects Processes Documents Contacts Cost Schedule Reports Setup ...

Commitments For BI-3B-126 - This is a test

Cost Summary Items Pending Approval Unfinished Drafts Data Entry Account Level Cost

Commitment Summary

Project:	BI-3B-126 - This is a test			
Original Commitments:	0.00	Pending Commitment Changes:	0.00	
Approved Commitment Changes:	0.00	Projected Commitment Changes:	0.00	
Non-commitment Costs:	0.00	Projected Commitments Value:	0.00	
Current Commitments Value:	0.00			

Quick Cost Summary

Current Budget	Current Commitments	Actuals Approved	Actual Cost To Complete	Projected Over/(Under)
0.00	0.00	0.00	0.00	0.00

Show: All All Commitments Go Show All Show Filter

#	Description	Company	Date	Status	Commitment Type	Commitment Amount	Current Commitment	Projected Commitment	Actuals Approved	Remaining Balance
There are no commitments for the selection.										

Add

- 2. That brings up the draft Commitment form. This description will concern three different parts of that form (labeled A, B and C, below):

Add Commitment

Commitment Overview

A

Project: BI-3B-126 - This is a test

Master Commitment: Please select a master commitment...

Commitment Type: Please select a Commitment Type

Commitment Number: 001

Unit Cost Options: Lump Sum Amount

Description:

Status: Draft

Company:

Company Number:

Contact:

Other Details

Commitment Date:

Scope of work:

Notice to Proceed Date:

Default Retainage Percent: 0.00

Retainage amount:

Support manual entry:

Commitment Items

C

There are no Commitment Items

Add New Commitment Item

B

Item Number: 001

Budget Line Item: Please Select a Line Item

Current Budget:

Description:

Retainage Percent: 0.00

Amount: 0.00

Allowance Item?:

Custom Field(s):

Add

A. Add Commitment

A.1. In the “Commitment Type” field, select, “DAS Fees.”

Commitment Overview Save

Project:	BI-3B-126 - This is a test	Status:	Draft
Master Commitment:	Please select a master commitment...	* Company:	Department of Administrative Services
* Commitment Type:	DAS Fees	Company Number:	DAS001
* Commitment Number:	DAS001-3B126	Contact:	Select a contact...
* Unit Cost Options:	Lump Sum Amount		
* Description:			
* Commitment Control:	Controlled By Commitment Item		

A.2. In the “Company” field, type “Department of Administrative Services”. Note that the Company Number will populate automatically as “DAS001”.

A.3. Enter the Commitment Number, using the following format. Starting with “DAS001” (the “company number”), then type one dash. Then, excluding the “BI”, “CF”, etc. and all other dashes, enter the project number as shown.

Project:	BI-3B-126 - This is a test
Master Commitment:	Please select a master commitment...
* Commitment Type:	DAS Fees
* Commitment Number:	DAS001-3B126
* Unit Cost Options:	Lump Sum Amount

A.4. In the “Description” field, type a prose description, such as, “DAS Fees on project 3B-126.” The “Unit Cost Options” field should not be changed.

B. Add New Commitment Item

Under the “Add New Commitment Item” section:

B.1. Click on “Please Select a Line Item”. This is where the Cost Code is selected.

Add New Commitment Item

Item Number	001
Budget Line Item	Please Select a Line Item
Current Budget	
Description	
Retainage Percent	0.00
Amount	0.00
Allowance Item?	☐
Custom Field(s)	

Add

B.2. Click on Cost Code 12.000.

Budget Line Items

Account Code	Description
01.000	Total Acquisition (Land / Building)
02.000	Total Environmental Remediation & Haz-Mat Abatement By Owner
02.130	On-Call (ENV, HAZ)
03.100	Total CMR Construction Phase (WAOs, Cost of the Work, Allowances, CMR Fee, & Contingency)
03.200	Total DBB Construction Phase
04.000	Total DAS/CS Contingency [Non-Commitment Cost]
05.000	Total Equipment
06.000	Total Telecommunications
07.000	Total Studies (Pre-Design, Environmental Impact Evaluation, & Other)
08.000	Total A/E (Design Phase, Bidding Phase, & Construction Phase)
08.130	On-Call (ARC, CIV-SUR-LA, ENGY, EPA, EST, MBE-ARC, MBE-CIV, MDE, MEP, ROOF, SCH, STR, VEH)
09.000	Total Other (including CMR Preconstruction Phase)
10.000	Total CA (Design Phase, Bidding Phase, & Construction Phase)
10.130	On-Call (CA, CAm, CX)
11.000	Total Art
12.000	Total DAS/CS Fee [Non-Commitment Cost]
13.000	Total Claims Fee
13.130	On-Call (ANLY-AUD)

Clear Selection

Close

B.3. Enter the Amount to be committed to DAS fees, at least initially, and then click “Add”.

Add New Commitment Item

Item Number	001
Budget Line Item	12.000
Current Budget	0.00
Description	Total DAS/CS Fee [Non-Commitment Cost]
Retainage Percent	0.00
Amount	10.00
Allowance Item?	☐
Custom Field(s)	

Add

C. Commitment Items

Under the “Commitment Items” section, confirm that the information is correct. Any fields with a pencil next to them can be opened for editing by clicking on the “pencil”. For example, to edit the Amount, click on the pencil next to that number, change the number and click in any blank area of the form to allow it to update.

Commitment Items

☐	Item Number	Line Item	Description	Current Budget	Retainage	Amount	Allowance
☐	001	12.000	Total DAS/CS Fee [Non-Commitment Cost]	0.00	0.00	10.00	☐
Total				0.00		10.00	

C.1. If the information is correct, click “Save.”

Add Commitment

Commitment Overview

Project: BI-38-126 - This is a test

Master Commitment: Please select a master commitment...

* Commitment Type: DAS Fees

* Commitment Number: DAS001-38126

* Unit Cost Options: Lump Sum Amount

* Description:

* Commitment Control: Controlled By Commitment Item

Status: Draft

* Company: Department of Administrative Service

Company Number: DAS001

Contact: Select a contact...

Save Cancel

- C.2. Saving the draft commitment leads to a pre-approval summary screen. Before the commitment can be used, it must be approved, which Project Managers can do.
- a. To approve the DAS fees commitment, click, “Approve.”

Commitment Details

Commitment Overview Other Details Financial Summary

Project: BI-38-126 - This is a test

Commitment Type: DAS Fees

Commitment Number: DAS001-38126

Unit Cost Options: Lump Sum Amount

Description: DAS Fees on project 38-126

Commitment Control: Controlled By Line Item

Created: 12.12.2023 (Timothy O'Brien)

Status: Draft

Company: Department of Administrative Services

Company Number: DAS001

Contact:

Mail Merge Request Approval Approve Make Pending Delete Edit

Commitment Items (1) Custom Fields (13) Notes (0) Documents (0) Forms (0) Processes (0)

Show Filter Export

	Item #	Budget Line Item	Description	Current Budget	Original Commitment Amount	Retainage Percent	Custom Field(s)
Delete	001	12.000	Total DAS/CS Fee [Non-Commitment Cost]	0.00	10.00	0.00	
Total				0.00	10.00		

- b. In the next screen, click on the date hyperlink to populate an approval date or enter an “Approval Date.” Enter a note, if applicable.

Then either click “Yes, Approve the Commitment” to approve or “No, cancel” to return back to the screen with the commitment as a draft.

Commitment Details

Confirm Approval

Are you sure you want to approve the commitment?

Approval Date [12.12.2023]

Add a note:

Check Spelling Yes, Approve the Commitment No, Cancel

5A.03 Entering DAS Fees Actual Costs

- 1. Under Costs > Commitments, click on the commitment number of the DAS fees commitment.

e-Builder

My Home Dashboard Projects Processes Documents Contacts Cost Schedule Reports Setup

Commitments For BI-38-126 - This is a test

Commitment Summary

Project:	BI-38-126 - This is a test		
Original Commitments:	10.00	Pending Commitment Changes:	0.00
Approved Commitment Changes:	0.00	Projected Commitment Changes:	0.00
Non-commitment Costs:	0.00		
Current Commitments Value:	10.00	Projected Commitments Value:	10.00

Quick Cost Summary

Current Budget	Current Commitments	Actuals Approved	Actual Cost To Complete	Projected Over/(Under)
240.00	10.00	0.00	10.00	(230.00)

BI-38-126 - This is a test

Go Show All Show Filter

#	Description	Company	Date	Status	Commitment Type	Commitment Amount	Current Commitment	Projected Commitment	Actuals Approved	Remaining Balance
DAS001-38126	DAS Fees on project 38-126	Department of Administrative Services	12.12.2023	Approved	DAS Fees	10.00	10.00	10.00	0.00	10.00
Totals						10.00	10.00	10.00	0.00	10.00

Export Mail Merge Add

2. Click on the “Actual Costs” tab and then click on the “Add” button.

3. Enter a description of the actuals record in the “Description” field. Under “Invoice Amount,” enter the amount of new DAS fees to record, then toggle “Status” to “Approved” and then click “Save”. Further down this form, complete the “Vendor Invoice Number” (with a reference chosen by the PM), “Invoice period beginning” and “Invoice period end” fields.

Invoice Custom Fields

* Vendor Invoice Number:

* Invoice period beginning:

* Invoice period end:

4. In the next screen, click on the date hyperlink to populate an “Approval Date” or enter an “Approval Date.” Then click “Yes, Approve the Invoice” to approve or click “No, cancel” to return to the draft screen.

Add Invoice

Are you sure you want to approve the invoice?

Approval Date:
12.12.2023 [12.12.2023]

Yes, Approve the Invoice No, Cancel

5. [Deprecated step.]
6. The Commitment Details page shows information about the commitment record, including the Current Commitment amount, the Actuals Approved and has a tab to show the Actual Costs entries against that commitment.

e-Builder

tobrien3

My Home Dashboard Projects Processes Documents Contacts Cost Schedule Reports Setup ...

Commitment Details

Cost Summary | Items Pending Approval | Unfinished Drafts | Data Entry | Account Le

Commitment Overview

Other Details

Financial Summary

Project: BI-38-126 - This is a test

Commitment Type: DAS Fees

Commitment Number: DAS001-38126

Unit Cost Options: Lump Sum Amount

Description: DAS Fees on project 38-126

Commitment Control: Controlled By Line Item

Created: 12.12.2023 (Timothy O'Brien)

Status: Approved

Company: Department of Administrative Services

Company Number: DAS001

Contact:

Approved: 12.12.2023 (Timothy O'Brien)

Commitment Items (1)

Commitment Changes (0)

Actual Costs (1)

Custom Fields (13)

Notes (0)

Documents (0)

Forms (0)

Processes (0)

Show Filter

Item #	Budget Line Item	Description	Current Budget	Original Commitment Amount	Current Commitment	Projected Commitment	Retainage Percent	Current Retainage Held	Actuals Approved	Custom
001	12.000	Total DAS/CS Fee (Non-Commitment Cost)	10.00	10.00	10.00	10.00	0.00	0.00	1.00	
Total			10.00	10.00	10.00	10.00		0.00	1.00	

Recent Pages...

Project Menu

Details

Planning

Forms

Issues

Processes

Documents

Schedule

Cost

Cost Summary

Funding Sources

Budget Details

Commitments

5A.04 Manually Entering a Commitment Change

To manually change a commitment amount for the DAS fees commitment on a project, proceed as follows:

1. Under Costs > Commitments, click on the commitment number of the DAS fees commitment.

Commitments For BI-38-126 - This is a test

Commitment Summary

Project:	BI-38-126 - This is a test		
Original Commitments:	10.00	Pending Commitment Changes:	0.00
Approved Commitment Changes:	0.00	Projected Commitment Changes:	0.00
Non-commitment Costs:	0.00		
Current Commitments Value:	10.00	Projected Commitments Value:	10.00

Quick Cost Summary

Current Budget	Current Commitments	Actuals Approved	Actual Cost To Complete	Projected Over/(Under)
240.00	10.00	0.00	10.00	(230.00)

Commitment Details

#	Description	Company	Date	Status	Commitment Type	Commitment Amount	Current Commitment	Projected Commitment	Actuals Approved	Remaining Balance
DAS001-38126	DAS Fees on project 38-126	Department of Administrative Services	12.12.2023	Approved	DAS Fees	10.00	10.00	10.00	0.00	10.00
Totals						10.00	10.00	10.00	0.00	10.00

2. That leads to the “Commitment Details” screen. On that screen, under the “Commitment Changes” tab, click “Add.”

Commitment Details

Commitment Overview Other Details Financial Summary

Project: BI-38-126 - This is a test

Commitment Type: DAS Fees

Commitment Number: DAS001-38126

Unit Cost Options: Lump Sum Amount

Description: DAS Fees on project 38-126

Commitment Control: Controlled By Line Item

Created: 12.12.2023 (Timothy O'Brien)

Status: Approved

Company: Department of Administrative Services

Company Number: DAS001

Contact:

Approved: 12.12.2023 (Timothy O'Brien)

Commitment Item (1) Commitment Changes (0) Actual Costs (1) Custom Fields (13) Notes (0) Documents (0) Forms (0) Processes (0)

Show: All Hide Filter

#	Description	Reason For Change	Applies To	Status	Date Of Change	Change Amount
---	-------------	-------------------	------------	--------	----------------	---------------

There are no commitment changes.

Add

3. On the “Add Change Details” page, enter a Description, select the correct change “Reason Code” and click “Save and Add All Items.”

Add Change Details

Project Name: BI-38-126 - This is a test

Commitment: DAS001-38126 - DAS Fees on project 38-126

Commitment Change Number: 001

Date Of Change: 12.12.2023

Description: This DAS fees change

Status: Draft

Reason Code: Admin Correction (Original)

Save and Add All Items Save and Add Items One at a Time Cancel

4. On the next screen, click “Continue.”

Add Change Details

Confirm Add

Are you sure you want to add all commitment items to the change?

Continue **Go Back**

5. Under “Change Amount,” enter a positive or negative number for the “Change Amount” and click “Save.”

Edit Change Details

Project Name: BI-38-126 - This is a test
* Commitment: DAS001-38126 - DAS Fees on project 38-126
* Commitment Change Number: 001
* Date Of Change: 12.12.2023
Description: This DAS fees change

Status: Draft
* Reason Code: Admin Correction (Original)

Save **Cancel**

Commitment Change Items

#	Commitment Item	Description	Retainage Percent	Current Commitment Amount	Change Amount	Net Commitment Amount	Custom Field(s)
001	001	Total DAS/CS Fee [Non-Commit...	0.00	10.00	0.00	10.00	

6. To approve the commitment change, click “Approve.” Click “Edit” to return to the draft commitment change for further editing.

Commitment Change Details

Mail Merge Make Pending Make Projected Request Approval **Approve** **Edit** Delete

Project: BI-38-126 - This is a test
Commitment: DAS001-38126 - DAS Fees on project 38-126
Change Number: 001
Reason Code: Admin Correction
Applies To: Original Commitments
Description: This DAS fees change

Status: Draft
Company: Department of Administrative Services
Date of Change: 12.12.2023
Created: 12.12.2023 (Timothy O'Brien)

Quick Cost Summary

Current Budget	Current Commitments	Actuals Approved	Actual Cost To Complete	Projected Over/(Under)
240.00	10.00	1.00	9.00	(230.00)

Commitment Change Items (1) Custom Fields (7) Notes (0) Documents (0) Forms (0) Processes (0)

Show Filter

Export Add All Line Items Add Item

#	Commitment Item	Description	Budget Line Item	Current Commitment Amount	Change Amount
Delete 001	001	Total DAS/CS Fee [Non-Commitment Cost]	12.000	10.00	1.00
Totals				10.00	1.00

- If approved, click on the date hyperlink to populate an "Approval Date" or enter an "Approval Date." Enter a note, if applicable, and click "Continue" to approve, or "No, cancel" to return to the commitment change as a draft.

Commitment Change Details

Approve Commitment Item(s)

Are you sure you want to approve the commitment change 001 - 1.00?

Please review the following \$0 change line items that will be included in the change upon approval. Note: Line items less than, or greater than, \$0 are not displayed in the below grid.

Approval Date  [12.12.2023]

Add a note:

Click continue to change the status to Approved.

- If "Continue", the Commitment Change Details page will open, which is the record of that commitment change. To return to the commitment, itself, click on the commitment number next to label for "Commitment."

Commitment Change Details

Project:

Commitment:

Change Number:

Reason Code:

Applies To:

Description:

38-38-126 - This is a test

DAS001-38126 - DAS Fees on project 38-126

001

Admin Correction

Original Commitments

This DAS fees change

Status:

Company:

Date of Change:

Created:

Approved:

Approved

Department of Administrative Services

12.12.2023

12.12.2023 (Timothy O'Brien)

12.12.2023 (Timothy O'Brien)

Section 5B: PM Creation of Other Commitments

Generally, commitments are by Construction Support Services as part of established procedures. There are some circumstances, such as for purchase orders or when the commitment was approved prior to the migration into TUC, when a commitment record may need to be entered manually. PMs are encouraged to contact Construction Support Services before doing this in order to avoid the creation of conflicting records. Additionally, Construction Support Services is available to assist project managers in performing this function, should the need arise. Below are instructions for how to create a commitment.

5B.01 Accessing the project

Follow the instructions provided in [Section 1](#) to Access the Project.

5B.02 Creating a Commitment Record

1. After opening the project record, click “Cost”, under the “Project Menu”, then click “Commitments”. To add a new commitment, click, “Add.”

The screenshot shows the TUC system interface. On the left, the 'Project Menu' is visible with 'Cost' selected. Under 'Cost', 'Commitments' is circled in red. The main area displays the 'Commitments For' section for project 'BI-38-126 - This is a test'. It includes a 'Commitment Summary' table and a 'Quick Cost Summary' table. Below these is a table of commitments, which is currently empty. An 'Add' button is circled in red in the top right corner of the table area.

2. That brings up the draft Commitment form. This description will concern three different parts of that form (labeled A, B and C, below):

The screenshot shows the 'Add Commitment' form. It is divided into three sections labeled A, B, and C. Section A is the 'Commitment Overview' section, which includes fields for Project, Master Commitment, Commitment Type, Commitment Number, Unit Cost Options, Description, and Commitment Control. Section B is the 'Add New Commitment Item' section, which includes fields for Item Number, Budget Line Item, Current Budget, Description, Retainage Percent, Amount, Allowance Item?, and Custom Fields. Section C is the 'Commitment Items' section, which is currently empty. The form also includes a 'Save' button and a 'Cancel' button.

A. Add Commitment

- A.1. Enter the “Commitment Type” field. Where appropriate for older commitments not already in TUC, ensure that “CMR GMPA” is selected for CMR GMPA commitments, and that “Prime Contractor Contract” is selected for DBB GC commitments. The other options are for consultants and other commitments.

Commitment Overview Save

Project:	BI-3B-126 - This is a test	Status:	Draft
Master Commitment:	Please select a master commitment...	* Company:	Department of Administrative Service
* Commitment Type:	DAS Fees	Company Number:	DAS001
* Commitment Number:	DAS001-3B126	Contact:	Select a contact...
* Unit Cost Options:	Lump Sum Amount		
* Description:			
* Commitment Control:	Controlled By Commitment Item		

- A.2. In the “Company” field, start to type the name of the company until you see it in the drop-down menu that appears, and click on the correct company name. Note that the Company Number will populate automatically. If the company does not appear on the list, contact Construction Support Services.
- A.3. Delete the value that auto populated into the Commitment Number field and enter a new value, using the following format. Start with the five-digit “company number”, then type one dash and then type a unique indicator for this particular commitment, such a “01”. So, the format will be 00000-00.
- A.4. In the “Description” field, type a prose description, such as, “DAS Fees on project 3B-126.” The “Unit Cost Options” field should not be changed.

B. Add New Commitment Item

Under the “Add New Commitment Item” section:

- B.1. Click on “Please Select a Line Item”. This is where the Cost Code is selected.

Add New Commitment Item

Item Number	001
Budget Line Item	Please Select a Line Item
Current Budget	
Description	
Retainage Percent	0.00
Amount	0.00
Allowance Item?	☐
Custom Field(s)	

Add

- B.2. Click on the applicable Cost Code.

Budget Line Items ×

Account Code	Description
01.000	Total Acquisition (Land / Building)
02.000	Total Environmental Remediation & Haz-Mat Abatement By Owner
02.130	On-Call (ENV, HAZ)
03.100	Total CMR Construction Phase (WAOs, Cost of the Work, Allowances, CMR Fee, & Contingency)
03.200	Total DBB Construction Phase
04.000	Total DAS/CS Contingency [Non-Commitment Cost]
05.000	Total Equipment
06.000	Total Telecommunications
07.000	Total Studies (Pre-Design, Environmental Impact Evaluation, & Other)
08.000	Total A/E (Design Phase, Bidding Phase, & Construction Phase)
08.130	On-Call (ARC, CIV-SUR-LA, ENGY, EPA, EST, MBE-ARC, MBE-CIV, MDE, MEP, ROOF, SCH, STR, VEH)
09.000	Total Other (including CMR Preconstruction Phase)
10.000	Total CA (Design Phase, Bidding Phase, & Construction Phase)
10.130	On-Call (CA, CAm, CX)
11.000	Total Art
12.000	Total DAS/CS Fee [Non-Commitment Cost]
13.000	Total Claims Fee
13.130	On-Call (ANLY-AUD)

B.3. Enter the Amount to be committed.

Add New Commitment Item

Item Number	001
Budget Line Item	12.000
Current Budget	0.00
Description	Total DAS/CS Fee [Non-Commitment Cost]
Retainage Percent	0.00
Amount	10.00
Allowance Item?	☐
Custom Field(s)	

B.4. If the “Funding Rule” option appears, click on the arrow next to this and select the correct funding source, such as “State Bond Funds”.

Add New Commitment Item

Item Number	001
Budget Line Item	Please Select a Line Item
Current Budget	
Description	
Funding Rule	
Retainage Percent	0.00
Amount	0.00
Allowance Item?	☐
Custom Field(s)	

Add

B.5. Click add to cause the entered information to appear in the Commitment Items section of the form.

Add New Commitment Item

Item Number	001
Budget Line Item	Please Select a Line Item
Current Budget	
Description	
Funding Rule	
Retainage Percent	0.00
Amount	0.00
Allowance Item?	☐
Custom Field(s)	

Add

C. Commitment Items

Under the “Commitment Items” section, confirm that the information is correct. Any fields with a pencil next to them can be opened for editing by clicking on the “pencil”. For example, to edit the Amount, click on the pencil next to that number, change the number and click in any blank area of the form to allow it to update.

Commitment Items

☐	Item Number	Line Item	Description	Current Budget	Retainage	Amount	Allowance
☐	001	12.000	Total DAS/CS Fee [Non-Commitment Cost]	0.00	0.00	10.00	☐
Total				0.00		10.00	

C.1. If the information is correct, click “Save.”

Add Commitment

Commitment Overview

Project: BI-38-126 - This is a test

Master Commitment: Please select a master commitment...

★ Commitment Type: DAS Fees

★ Commitment Number: DAS001-38126

★ Unit Cost Options: Lump Sum Amount

★ Description:

★ Commitment Control: Controlled By Commitment Item

Status: Draft

★ Company: Department of Administrative Services

Company Number: DAS001

Contact: Select a contact...

Save Cancel

- C.2. Saving the draft commitment leads to a pre-approval summary screen. Before the commitment can be used, it must be approved, which Project Managers can do.
- a. To approve the DAS fees commitment, click, “Approve.”

Commitment Details

Commitment Overview Other Details Financial Summary

Mail Merge Request Approval **Approve** Make Pending Delete Edit

Project: BI-38-126 - This is a test

Commitment Type: DAS Fees

Commitment Number: DAS001-38126

Unit Cost Options: Lump Sum Amount

Description: DAS Fees on project 38-126

Commitment Control: Controlled By Line Item

Created: 12.12.2023 (Timothy O'Brien)

Status: Draft

Company: Department of Administrative Services

Company Number: DAS001

Contact:

Commitment Items (1) Custom Fields (13) Notes (0) Documents (0) Forms (0) Processes (0)

Show Filter Export

	Item #	Budget Line Item	Description	Current Budget	Original Commitment Amount	Retainage Percent	Custom Field(s)
Delete	001	12.000	Total DAS/CS Fee [Non-Commitment Cost]	0.00	10.00	0.00	
Total				0.00	10.00		

- b. In the next screen, click on the date hyperlink to populate an approval date or enter an “Approval Date.” Enter a note, if applicable. Then either click “Yes, Approve the Commitment” to approve or “No, cancel” to return back to the screen with the commitment as a draft.

Commitment Details

Confirm Approval

Are you sure you want to approve the commitment?

Approval Date [12.12.2023]

Add a note:

Check Spelling Yes, Approve the Commitment No, Cancel

Section 5C: Cost To Date Report

5C.01 Navigate to project

Navigate to the project, as described in [Sec 1.01](#).

5C.02 Cost to Date report

- From the Project Menu, click “Cost”. This will default to the “Cost Summary”.
- Make sure that the “Layout” pull-down menu is set to “Cost to Date”.
- Note that each row in the “Line Item” column refers to a cost code.
- The “Projected Over/(Under)” and “Current Over/(Under)” columns will have a red background if the projected or current commitments, respectively, are over budget for the cost code in question. Otherwise, the background will be green. Note that the Trimble shows over budget as a positive number and under budget as a negative number (or \$0), which is the opposite of PMWeb.
- Note that the term “Actuals” is often used in Trimble to refer to invoices or other realized costs.

Trimble Unity Construct

My Home Dashboard Projects Processes Documents Contacts **Cost** Reports Setup ...

Recent Pages...

Project Menu

- Details
- Forms
- Issues
- Processes
- Documents
- Schedule
- Cost**
- Cost Summary**
- Funding Sources
- Budget Details
- Commitments
- Actual Costs
- Cash Flow
- Other Cost Columns
- Contacts
- Calendar
- Submittals

Project Cost Summary BI-38-154 - Test project 154

Financial Summary B Layout: **Cost to Date** Group By: Line Item * - Click on the amount to see more details

C		A	B	C	D	E	F	G	H	I	J
Line Item	Description	Original Budget *	Current Budget *	Current Commitments *	Projected Commit Changes *	Pending Commit Changes *	Projected Commitments	Projected Over/(Under)	C - B Current Over/(Under)	E Actuals Approved *	F - I Actual Cost To Complete
01.000	Total Acquisition (Land / Building)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
02.000	Total Environmental Remediation & Haz-Mat Abatement By Owner	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
02.130	On-Call (ENV, HAZ)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
03.100	Total CMR Construction Phase (WAOs, Cost of the Work, Allowances, CMR Fee, & Contingency)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
03.200	Total DBB Construction Phase	1,500.00	1,500.00	626.00	200,016.00	6.00	200,648.00	199,148.00	(874.00)	2.00	200,646.00
04.000	Total DAS/CS Contingency [Non-Commitment Cost]	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
05.000	Total Equipment	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Totals		1,610.00	1,610.00	655.00	200,016.00	6.00	200,677.00	199,067.00	(955.00)	2.01	200,674.99

Section 5D: Manual Invoice Entry

5D.01 Manual Entry of Invoices

While Processes in Trimble would generally be used for Payment Applications (see [Section 19](#)) and consultant and other vendor invoices (see [Section 18](#)), Project Managers are able to manually enter vendor invoices in unusual cases when doing so is needed.

NOTE: While Payment Application and other vendor invoice Processes do automatically send the invoices to the Business Office for payment, **manually-entered invoices do not automatically go to the Business Office for payment.**

5D.02 Manually Entering Invoices

1. Under Costs > Commitments, click on the commitment number of the vendor's commitment.

The screenshot shows the Trimble Unity Construct interface. The left sidebar has a 'Project Menu' with 'Commitments' highlighted. The main area displays 'Project Commitments' for project 'BI-3B-123 - This is a test'. It includes a 'Commitment Summary' table, a 'Quick Cost Summary' table, and a list of commitments. A red box highlights the 'Commitments' link in the sidebar, and another red box highlights a commitment entry in the table.

Project: BI-3B-123 - This is a test	
Original Commitments:	1,268.00
Approved Commitment Changes:	600,088.00
Non-commitment Costs:	0.00
Current Commitments Value:	601,356.00
Pending Commitment Changes:	21.00
Projected Commitment Changes:	13.00
Projected Commitments Value:	601,390.00

Current Budget	Current Commitments	Actuals Approved	Actual Cost To Complete	Available Funds	Projected Over/(Under)
701,150.00	601,356.00	61.36	601,328.64	(24.35)	(99,820.00)

#	Description	Company	Date	Status	Commitment Type	Commitment Amount	Current Commitment	Projected Commitment	Actuals Approved	Remaining Balance
Test-123	Example general vendor commitment	*Sample Company	08.21.2026	Approved	Other Contract	1.00	1.00	1.00	0.00	1.00
Totals						1,269.01	601,356.00	601,390.00	61.36	601,294.64

2. Click on the “Actual Costs” tab and then click on the “Add” button.

Trimble Unity Construct

My Home Dashboard Projects Processes Documents Contacts **Cost** Reports Setup ...

Recent Pages...

Project Menu

- Details
- Planning
- Forms
- Issues
- Processes
- Documents
- Schedule
- Cost**
 - Cost Summary
 - Funding Sources
 - Budget Details
 - Commitments
 - Actual Costs
 - Cash Flow
 - Other Cost Columns
- Contacts
- Calendar

Commitment Details

Commitment Overview Other Details Financial Summary

Mail Merge Void Close Edit

Project: BI-3B-123 - This is a test
Commitment Type: Other Contract
Commitment Number: Test-123
Unit Cost Options: Lump Sum Amount
Description: Example general vendor commitment
Commitment Control: Controlled By Line Item
Created: 08.21.2026 (Timothy O'Brien)

Status: Approved
Company: *Sample Company
Company Number: SAM001
Contact:
Approved: 08.21.2026 (Timothy O'Brien)

Commitment Items (1) Commitment Changes (0) **Actual Costs (0)** Custom Fields (55) Notes (0) Documents (0) Forms (0) Processes (0)

Show: All Hide Filter Add

Invoice #	Description	Date Received	Status	Invoice Amount
There are no commitment invoices for the selection.				

Add

3. Enter a description of the invoice record in the “Description” field. Under “Invoice Amount,” enter the amount of the invoice, then toggle “Status” to “Approved” and then click “Save”. Further down this form, complete the “Vendor Invoice Number”, “Invoice period beginning” and “Invoice period end” fields.

Add Commitment Invoice

Invoice Overview

Project: BI-3B-123 - This is a test
Commitment: Test-123
* Invoice Number: 001
* Date Received: 08.21.2026 [08.21.2026]
This is a retainage release: ☐
* Description:

* Status: Draft
Company/Contact: *Sample Company
Date Due:

Save and Add New Save Cancel

Invoice Items

Commitment Item #	Description	Budget Line Item	Funding Rule	Current Commitment	Invoiced To Date	Retained To Date	Remaining to be Invoiced	Invoice Amount	Retainage %	Retained This Invoice
001	Total Other (including CMR Preconstruction...	9,000	State Bond Fun...	1.00	0.00	0.00	1.00	0.00	0.00 %	
Total				1.00	0.00	0.00	1.00	0.00		

Manage Funding

Invoice Custom Fields

* Vendor Invoice Number:

* Invoice period beginning:

* Invoice period end:

4. In the next screen, click on the date hyperlink to populate an “Approval Date” or enter an “Approval Date.” Then click “Yes, Approve the Invoice” to approve or click “No, cancel” to return to the draft screen.

Add Invoice

Are you sure you want to approve the invoice?

Approval Date:
12.12.2023 [12.12.2023]

Yes, Approve the Invoice No, Cancel

5. After approving, click on the Documents tab of the Commitment Invoice Detail page and use either the drag-and-drop space or the Attach button to upload the invoice document and any other supporting documents.

Trimble Unity Construct

My Home Dashboard Projects Processes Documents Contacts Cost Reports Setup ...

Cost Summary | Items Pending Approval | Unfinished Drafts | Data Entry | Account Level Cost

Commitment Invoice Details

Invoice Overview Other Details Funding Summary

Mail Merge Void Mark Paid Edit

Project	BI-3B-123 - This is a test	Status	Approved
Commitment	Test-123 - Example general vendor commitment	Company	*Sample Company
Current Commitment Amount	1.00	Company Number	SAM001
Invoice Number	001	Contact	
Description	Example	Date Received	08.21.2026
Invoice Amount	1.00	Approved:	08.21.2026 (Timothy O'Brien)
Retained This Invoice	0.00		

Invoice Items (1) Custom Fields (6) Notes (0) Documents (0) Forms (0) Processes (0)

File Name Attached By Date Attached

Drag and drop files here to upload, or browse.

Attach

Section 6: Project Manager Monthly Reports

6.01 Accessing the project

Follow the instructions provided in [Section 1](#) to access the project.

6.02 Starting the Project Manager Monthly Status Report process (One time per project).

Note: The Project Manager Monthly Status Report process only requires one process instance per project. Proceed to Step 6.02 for the first monthly report submission. For each subsequent report submission, begin at [Step 6.03](#).

If there is not a “Project Manager Monthly Status Report (PMrep)” process instance in the project already, use the instructions in Step 1.02 to initiate a new PMrep process instance.

Click Submit, then proceed to Section 6.03.

e-Builder.

Project Manager Monthly Status Report (PMrep)

Start Process

PrintCheck SpellingSubmitSave DraftCancel

Project:BI-3B-123 - This is a test

Process:Project Manager Monthly Status Report

DetailsDocuments (0)Attached Processes (0)Attached Forms (0)

Expand All | Collapse All

One-Time Per Project Step

Clicking "Submit" will start a new instance of the Project Manager Monthly Report process for this project. If there have been no Project Manager Monthly Reports done for this project yet, this is the correct step.

However, if there already was a Project Manager Monthly Report started at any time on this project, there should already be an instance of the report for this project.

PLEASE DO NOT CLICK "SUBMIT", HERE, IF THERE ALREADY HAS BEEN A REPORT DONE FOR THIS PROJECT.


Instead, look in the Processes instances for this project for the report instance used previously. It will have an instance number such as "PMrep - 1". Opening that allows the Project Manager to update the existing report and file it again, with any changes that are needed.

PrintCheck SpellingSubmitSave DraftCancel

Note: If you do not see all of your projects, contact Tim O’Brien to gain access to them in TUC.

6.03 The Start/Refresh Monthly Report step.

Within the project’s record, go to the Processes module in the Project Menu, then click on the Process number (probably “PMrep - 1”) to re-open the process instance.



Next:

- A. Enter the due date of the current report.
- B. If an initial draft of the report is to be created by an Assistant Project Manager assigned to the project, toggle “Assistant PM drafting PM Monthly Reports?” to “Yes” or confirm that it is already “Yes”. There is to be no draft created by an Assistant Project Manager, ensure that this is toggled to “No”.
- C. Note that copies of the PDF versions of the report are available at this step.
- D. Remove any of the attached files are no longer relevant to the monthly report by clicking the “Remove” link below the attached file(s).

Details

Comments (3)

Documents (7)

Attached Processes (0)

Attached Forms (0)

Attached To (0)

Expand All | Collapse All

If this is a new monthly report, change this date.

If you are refreshing or redoing this month's report, this can be left the same.

Report Due Date: 11.06.2025 A

Is the Assistant PM completing an initial draft?

Assistant PM drafting PM Monthly Reports?: No B

Most Recent Report

Most Recent Report: C

PM Executive Monthly Project Status Report:

PMrep-00006 - BI-3B-123 - This is a test - 11062025.pdf (version 4)
Properties | Download (114.3KB) | Redline

PMrep-00006 - BI-3B-123 - This is a test - 11062025 - _exec.pdf (version 4)
Properties | Download (59.5KB) | Redline

Are these files relevant to this month's report?

If a file is not relevant to this month's report, click the "Remove" link under its file name,

Supporting Document 1: Example document 1.pdf (version 1)
Properties | Download (15.1KB) | Redline | Remove

Supporting Document 2: Example document 2.pdf (version 1)
Properties | Download (15.1KB) | Redline | Remove

Supporting Document 3: Example document 3.pdf (version 1)
Properties | Download (15.1KB) | Redline | Remove

Supporting Document 4: Example document 4.pdf (version 1)
Properties | Download (15.0KB) | Redline | Remove

Supporting Document 5: Example document 5.pdf (version 1)
Properties | Download (15.1KB) | Redline | Remove

D

-- Please select an action -- Take Action Print Copy Save Cancel

Then select “Start/Refresh”. (“Void” is also available, if there is another instance of the Project Manager Monthly Report that you are working with, and you wish to close this one.) When “Take Action” is clicked, the process instance will close again. If “Start/Refresh” was selected, proceed to Sec. 6.04.

-- Please select an action --

Start/Refresh

Void

-- Please select an action -- ▾

Take Action

6.04 Completing the monthly report form

Note that the instructions here (6.04) apply to both the “Assistant PM draft” and “Monthly PM Report” workflow steps.

Again, open the process instance for what should be the one instance of the “Project Manager Monthly Status Report (PMrep)” process.

The screenshot shows the e-Builder interface with the 'Processes' tab selected. The 'Processes For' dropdown is set to 'BI-3B-123 - This is a test'. The 'Processes' section in the left sidebar is highlighted. The table below shows the process instance 'PMrep - 1' for 'BI-3B-123 - This is a test' with a due date of 12/01/2023 and a status of 'Monthly PM Report'.

Process	Subject	Step	In Step Si
PMrep - 1	BI-3B-123 - This is a test - 12/01/2023	Monthly PM Report	11.27.2023

The screenshot shows the 'Project Manager Monthly Status Report (PMrep) - 1' form. The form includes fields for Project, Process Document, Current Workflow Step, Subject, Status, Overall Due Date, and Step Due Date. The 'Take Action' button is highlighted.

Project:	BI-3B-123 - This is a test	Overall Due Date:	
Process Document:	PMrep - 1	Step Due Date:	
Current Workflow Step:	Monthly PM Report		
Subject:	BI-3B-123 - This is a test - 05/03/2024		
Status:	Pending		

Complete the monthly update form. Instructions for most fields to be completed or updated are available by hovering over the “?” icon next to the field name. Since changes are periodically made in the information needed for different fields, it is a good idea to check these instructions each time.



Note: If a monthly report was completed in the previous month for the subject project, the information from that month’s report will still be included in the current report form, except if there were any manual updates to the project details during that month, i.e. project status or budget information updates, those updates should have refreshed and be included in the updated information.

If the report is final at the time that the project is closing, select “Project Closed” next to “Option on Project Closeout”. Note that this will permanently close this Monthly Project Manager Report instance.

Other

Option on Project Closeout: -- Please select an option --

- Please select an option --
- Project Continuing
- Project Closed

If the user is unable to complete the report in one sitting, the PM can click the “**Save**” button to save a draft of the report. The PM can regain access to complete the draft report by returning to, and re-opening, the process instance.

6.04A Assistant PM completing a draft monthly report form

If an Assistant PM is doing a draft of the Report and has completed the draft, only the “Complete” workflow action is available. Click “Take Action” to complete the draft.

Complete Take Action

-- Please select an action --

- Complete

A notification will go to the primary PM, who will be able to review and approve it or send it back to the Assistant PM for further action. If the Assistant PM receives the Report back, check the “Comments” tab for any comments made by the primary PM.

6.04B PM or Associate PM completing the monthly report form

Upon completion of the monthly report, workflow actions that are available are:

Progress Report. This action completes the Report and submits it to the ADPM. If the “Option on Project Closeout” field is set to “Project Continuing” the workflow will return to the “Start or Refresh Monthly Report” step, to await the next month’s Report or a redraft of the current month’s Report. If the “Start or Refresh Monthly Report” is set to “Project Closed”, the workflow will close.

Refresh Current. This action is used to refresh project financial calculations before the Report is submitted.

Back to APM. This action allows the primary PM to send a draft created by an Assistant PM back to the Assistant PM. The user will be prompted to leave a comment before completing this action.

Void is also available to permanently close this process instance, which can be used if there is another instance of the Project Manager Monthly Report that the PM is working with and the PM wishes to close the present one.


A screenshot of a web application interface. It features a dropdown menu with a light blue border. The menu is open, showing several options. The first option is "-- Please select an action --" in a light blue font. Below it are four options in black font: "Progress Report" (which is highlighted with a blue background), "Refresh Current", "Back to APM", and "Void". The last option is followed by another "-- Please select an action --" in a light blue font. To the right of the dropdown menu is a small grey button with a downward arrow. Below the dropdown menu is a larger grey button labeled "Take Action" in blue text.

The **“Refresh Current”** option initiates a “refresh cycle” before the current Report is submitted. This has the effect of:


1. Sending the workflow back a step, from the “Monthly PM Report” step, where the PM report form is filled out, to the “Start or Refresh Monthly Report” step.
2. Refer, here to Section 6.03. When the PM re-opens the process instance from the Processes module in the project, it will be in the “Start or Refresh Monthly Report” step. When the PM takes the “Start/Refresh” Action, the workflow will recalculate calculated fields and refresh certain other fields. The process instance will close again.
3. Refer to section 6.04. When the PM or Assistant re-opens it in the Processes module for the project, the instance will be in either the “Assistant PM draft” or “Monthly PM Report” step, with all of the report fields updated. This “refresh cycle” can be performed as many times as the PM requires.

When the **“Progress Report”** workflow action is taken, the ADPM and PM on the project should receive an email notification with a PDF of the report attached.

This file should also appear in the project’s Documents module in TUC, in the 01 Project Planning > Progress Reports folder. Note that the number at the end of the file name indicates the due date of this report.



In the project's Details page, certain, but not all, fields will be updated from what was entered into the monthly report, such as DAS Project Status, Total Project Cost and Construction Budget.




PART II: PROCESSES

Section 7: Process Filter

7.01 Navigating to the Project Processes Module and Initiating Process Instances


Log in to TUC: <https://gov.e-builder.net>. On your homepage, find your project by clicking on the top tab for “Projects”:




In the list that appears, click on the name of the project you would like to access:



The Project Menu will appear in the left panel. Click “Processes.” Then, click “Start process.”



In the “Select process” pop up window, search for and select the name of the Process type needed. Then click the blue button in the lower right that says “Start [process prefix]”.



7.02 Using the Processes Filter

“Filter Processes” can be found under the “Processes” tab in TUC. “Filter Processes” allows the user to locate and list certain process instances, including whether process instances are in the user’s court, the type of process, and the status and step of the process instance.

1. Change the Process filter settings to find the process instances you are looking for. For example, users may filter for process instances of a specific Type of Process. Selecting All Processes will show all instances, regardless of whose ball-in-court the instances are in. Draft, Open or Finished status can be selected, as well.
2. The filtered list appears here. Click on the instance you wish to open. A pop-up will open. That is the process instance.

Processes For

Start Selected Process Type

Start Process

Filter by...

In My Court

In Progress

✓ Process: 7390 Applic ...

Status

All filters

Reset filters

Processes

Reports (0)

1

2

Print

Log

	Process	Subject	Step	In Step Since	Date Due	Status	Requested Comment
☐	7390A	testing-TEST-6723a - Application for Payment -				NotAssigned	
☐	7390A	testing-TEST-6723a - Application for Payment -				NotAssigned	
☐	7390A	testing-TEST-6723a - Application for Payment -				NotAssigned	
☐	7390A - aaa - 2	testing-TEST-6723a - Application for Payment -	Finish	08.01.2023		Paid	
☐	7390A - test0333a	testing-TEST-6723a - Application for Payment -					

< Process

×

Search processes

0-X1 Test 1105 Project Intake ... (0-X

1105R Project Revision Request (110

7055 Construction Phase Agency ...

7310 Request For Information (7310

7360 Change Order (7360)

✓ 7390 Application and Certifica ...

A/E Invoice (InvAE)

A/E Invoice - deprecated - do ... (In/


Potential Change Order (PCO)

Section 7A: File Attachments in Processes Instances


7A.01 Uploading File Attachments in the Documents Tab of Processes Instances

Note: In the case of many Processes types, the files that are merged together into the official documentation are entirely from “file fields” attached to the Details page of the Process instance. (See step [7A.02](#), below.) In these cases, documents can still be uploaded into the Documents tab so that those documents are in the Process instance but not in the final official document. In the case of other Processes types, the Documents tab is where the official documentation is uploaded. See the instructions for the particular Processes type to determine which is the case or ask Construction Support Services.

To upload a file attachment in the Documents tab of a Processes instance, first open the Processes instance. Then click on the “Documents” tab header to open the tab. Upload documents to the Documents tab by either using the “drag-and-drop” feature or by clicking the “Attach” button.




If the “Attach” button is clicked, a pop-up will appear. Click the “Upload from your Computer” button to locate a locally stored document.




The user may then be brought to a screen to select the project Documents folder where the uploaded file will be placed, in addition to being linked to the Processes instance.

At the top of this screen there may be a default folder, in blue text, with the path to that folder, followed by “[Default]”. If this is the case, and the user wishes to upload into the default folder, click “Select” to use this pre-selected default folder.


If there is no default folder, or the user wishes to select a different folder, the user may click the arrows to the left of the folders to locate nested folders within other folders. When the user locates the desired folder, the user clicks on it. The user then clicks “Select” to use the selected folder.




Then click “Browse”.



Then the user selects the file(s) they wish to upload and click “Open”.



If this worked properly, the user should see a green line under where the file name is, as shown, and a check mark. Then click “Done.”



The uploaded document should then appear in the Documents tab of the Processes instance. Also note the number in parentheses next to the “Documents” tab title, indicating the number of files linked to the Processes instance.




7A.02 Uploading File Attachments into Processes Instance File Fields


To upload a file attachment into “file fields” in the main Details tab of a Processes instance, first open the Processes instance. A file field appears as part of the main form of the Process in the Details tab. The file field, when it is available to the use to upload, will appear with three options for uploading: (A) a drag-and-drop block, (B) a “Browse Computer” button to upload from the user’s computer or network and (C) a “Browse TUC” button to allow the user to locate the file in the project’s TUC Documents folders.




When the user **drags and drops** a file in the block that says, “Drag and drop file here”, an “Upload Files” dialogue box will appear. If successful, (A) there should be a green dot next to the filename. Also note that, (B) the location into which the file was uploaded in the project’s Documents folders appears. To complete the upload, click “Upload”.




When the “Browse Computer” button is used, a pop-up window will appear. (A) Click the “Choose file” button. (B) Select the file to upload. (C) Click “Open”. (D) Click “Upload” to complete the upload.




When the “Select from Documents Module” button is used, a pop-up window will appear. (A) Click the “+” buttons to open file folders to navigate to the folder in the project’s TUC files where the needed file is located. (B) Click on the name of the file folder where the needed file is located. (C) Click the check box next to the needed file. (D) Click “Attach” to complete the upload.




After a file is uploaded the filename will appear in text form in what was the drag-and-drop block.



After the Process instance has been submitted or advanced further in the Process workflow, or after the user has clicked “Save Draft” in the Process instance, the filename will change to a link. Clicking on this link opens a file viewer, allowing users to see the file.



Users who are able to upload into a file field in a Process step also have the option to remove the previously uploaded file by clicking “Remove” under the filename. This clears the file from the field and allows another file to be uploaded.




Section 7B: Comments in Processes Instances


7B.01 Manually placing comments in process instances.

Comments appear in the Comments tab of a process instance for a number of reasons. Some Processes steps are set up to allow or require comments when users take certain actions. In other cases, the TUC, system, itself places a comment in the Comments tab.


In addition to this, users may manually add comments. To do this, go to the Comments tab of the Processes instance, then click “Comment”.



The user may then type in the “Comment” box and click “Add Comment” to complete the comment. Also note that there are options for uploading files with the comment. If using this, the user may be prompted to select the project Documents folder where the file will be placed.



When the comment pop-up closes, (A) the user’s comment will appear in the Comments tab and (B), if the user uploaded a file with the comment, that will appear in the Comments tab, as well.



7B.02 Requesting comments.

Users may prompt other users to leave a comment in a Processes instance. To do this, click the “Request Comment” button.

7310 Request For Information (7310) - 3

Workflow Override All Fields View Instructions

-- Please select an action -- Take Action Check Spelling Print Copy Delegate Save Cancel

Project: *Testing6723a Project Name
 Process Document: 7310 - 3
 Show History | Current Actors
 Current Workflow Step: AE Review & Response Show Workflow Diagram
 Subject: Timothy O'Brien
 Status: Submitted

* Overall Due Date: 08.10.2023 05:00pm
 Step Due Date:

Details **Comments (2)** Documents (1) Attached Processes (0) Attached Forms (0) Attached To (0)

Request Comment Comment

Private Comment
 Timothy O'Brien, Department of Administrative Services - Construction Services 08.03.2023 10:54 AM
 Requested comment on step CA Review & Action from Timothy O'Brien (Department of Administrative Services - Construction Services).

After clicking the “Request Comment” button, a pop-up will appear that allows the requesting user to select the user(s) from whom they are requesting a comment in the “To” field by selecting their names and pressing the arrow button to move them to the right panel. The “Message” field allows the requesting user to ask a question of the user from whom they are requesting a comment. Also note that there is a “Allow external user to attach files” toggle available.

Then the “Request Comment” button sends the comment request in the form of an e-mail notification.

* To: Select from Users on Project
 All Users
 Cardinale, Jaime (Department of Administrative Services)
 Grab, Alexander (State of Connecticut)
 Masson, Brianna (Department of Administrative Services)
 O'Brien, Timothy (Department of Administrative Services)
 Tim2, testing (Department of Administrative Services)
 TOB, Testing1 (DAS)
 Warren, Allen (DCS)

Enter External Users Email or Lookup
 Type to search...

Allow external users to attach files
☐

* Subject: ACTION REQ'D - *Testing6723a Project Name - Timothy O'Brien

Respond By: [Calendar icon]

Message: "Segoe UI", A... 12px [Rich text editor toolbar]

Note - Participants accessing the process externally will see all comments and attachments.

Request Comment Cancel

Both the question asked, and the response will appear in the Comments tab of the Process instance.

Section 7C: Processes Notification E-Mails

7C.01 Notification E-Mails from Processes Instances.

The workflows of Processes instances generate e-mail notifications to users when workflow actions are taken. Users may receive e-mail notifications when the step at which the workflow has reached provides that their user role on the project is to take action. Users also might receive notifications, for example, as carbon copy notifications, in which they are informed but need not take action.

When a Processes instance workflow has reached a step at which the user to take action, that user is a “Current Actor” at that workflow step. In this case, the notification not only informs the user about the Processes instance and its status but also allows the user to access the Processes instance.

When the user is a “Current Actor”, the notification will look similar to the following:

- A brief description of the notification.
- “Click here” links at the top and bottom of the notification. Clicking on either of these links should bring the user to the Processes instance to which the notification refers. If the user is already logged into TUC, the instance should open automatically. If the user is not logged into TUC when clicking the “Click here” link, the user should be prompted to log into TUC, after which the Processes instance should open.
- Information about the project, the Processes type and instance number, due date, subject, the current workflow step and other workflow information.
- Depending on the Processes type, there may be field information from the Processes instance that may inform the user about the instance from the notification itself.
- If there are comments on the Processes instance, they should also appear in the e-mail notification.

BI-3B-123 - This is a test **A**

Process instance is in your court. To view details or take action, [click here](#) **B**

Process Details	
Project	BI-3B-123 - This is a test
Process	7310 - 43
Process Date Due	09/13/2024
Subject	Example 1
Step	CA Review & Action
In Step Since	09/06/2024
Last Action	Submit
Last Action Taken By	Timothy O'Brien
Status	Submitted

C

Question	Question
Proposed Solution	
Specification Section	
Drawing Number	
Is There a Potential Cost Impact?	
Is There a Potential Time Impact?	
Is an Agency Change Request Needed?	

D

Comment(s) **E**

There are no comments for this process.

Process instance is in your court. To view details or take action, [click here](#)

Section 8: 1105 Project Intake Request

8.01 Accessing the Process

Log in to [TUC](#). On your homepage, go to the “Processes” tab and select the “*Project Creation Project” from the “All Projects” dropdown list.

8.02 Capital Project Initiation Submission (Process Initiator)

Click the “Start Process” button.

ms Processes Documents Contacts Cost Schedule Reports ...

Unfinished Drafts | Import Processes

Processes For *Project Creation Project

Filter Processes

Search In: ☐ Processes Initiated By Me ☐ Processes In My Court ☒ All Processes

Type of Process: All Processes ☒ Draft ☒ Open ☐ Finished

Status: All Statuses

Containing Text:

Start Process

Click on the link entitled “1105 Project Intake Request (1105)”.

Start a process on *Project Creation Project

Processes Cancel

Process Name	Description
1105 Project Intake Request (1105)	Run out of the Project Creation project, this process includes a code step to create a new project in e-Builder and apply templates to the new project. It incorporates data that appears on the 1105 form.

Provide the “Project Name” and select from the “Agency Request for Project Administration” dropdown list whether the project will be administered by “DAS/CS” or “Agency Administered”. Upon completion, click the “Submit” button to start the process.

Capital Project Initiation Request

Provide the “Project Name” and select whether the Capital Project Initiation Request is for an “Agency Administered” project or a “DAS Administered” project.

* Project Name:

* Agency Request for Project Administration: -- Please select an option --

Print Check Spelling Submit Save Draft Cancel

Depending upon how the project administration question was answered, the Process Initiator will be directed to fill out the required portion of Form 1105 – Capital Project Initiation Request.

To access the newly created Form 1105, click on the “Processes” tab again to reset the landing page.

Select “1105 Project Intake Request” from the view dropdown list and click on the link in the “Process” column for the subject project.

Forms

Processes

Documents

Contacts

Cost

Schedule

Processes

1105 Project Intake Request

Edit | Add View

All Projects

Project Name	Process	Current Actors	Current Step
*BI-CS-TEST - Test Project 5	1105 - 8	Craig Russell	Project Info - DAS Administered

Review the “General Instructions” and complete Form 1105 in its entirety.

Details

Comments (0)

Documents (0)

Attached Processes (0)

Attached Forms (0)

Attached To (0)

General Instructions

Please note for any question in this form, you can hover your cursor over the “?” next to the specific question for additional detail on the question being asked.

Please also note that additional instructions may be provided relative to the data you are required to input as part of the Capital Project Initiation Request Workflow. If additional instructions are available, they can be viewed by selecting the “Instructions” button at the top of the page.

Upon completion of all of the necessary data input, scroll down to the bottom of the page and select the appropriate action from the dropdown list, i.e. “Submit”, “Revise”, “Approve”, etc. and press the “Take Action” button.

Helpful Hints for completing Form 1105

The “Agency PM” is to be selected from a dropdown list of Agency PM’s. If the Agency PM is not listed, please contact Craig Russell by email at craig.russell@ct.gov and request that the name be added.

State Law and executive orders require all agencies to reduce building greenhouse gas emissions to net zero by 2050. If the Agency answers “Yes” to both questions in the “Building Decarbonization/Green House Reduction” section of the 1105, it will be required to complete “Form 3110 – Building Decarbonization & GHG Reduction - Acknowledgement of Compliance” before the subject 1105 can be fully executed. If applicable, Form 3110 will automatically be initiated at a later step in the 1105 process. Please refer to [Section 8.14](#) of this User Guide for instructions on how to complete Form 3110.

Building Decarbonization/Green House Gas Reduction

State law and executive orders require all agencies to reduce building greenhouse gas emissions to net zero by 2050 (Public Act 25-125). All new construction and major renovations must be designed to achieve zero GHG emissions, and existing state buildings must be retrofitted to eliminate fossil fuel-based systems. Capital projects are expected to align with these goals wherever feasible. If you answer “yes” to both of the following questions, you will be required to complete an Acknowledgement of Noncompliance before proceeding with the 1105.

* Energy Using Systems:

Does this project involve installation, upgrade, or replacement of heating, cooling, hot water, or other energy-using systems?

-- Please select an option --

* Fossil Fuel Systems:

Will any fossil-fuel based systems within the scope of work (e.g., boilers, water heaters, emergency generators, commercial kitchen equipment) remain in use after project completion?

-- Please select an option --

State/Federal/Other Funding - When completing these sections, be sure to hover over the “?” next to the respective field for an explanation of what is to be provided in that field. For each line item, you will need to provide a “Description”, amount “Awarded/Authorized”, and amount “Received/Allocated”. For State Bond Funds, you will also need to provide the “Encumbrance”, which is total amount reserved from the amount allocated by the State Bond Commission for the specific project in which the Client Agency is submitting a Capital Project Initiation Request. The “Funding Source” will need to be provided

if the source is not State Bond Funds. After filling in the required fields, click the “Add” button. This step will need to be repeated for each line item.

State Funding Show Filter Row Height: 1X

To add a funding line item, fill in the relevant funding detail below and click the "Add" button. Continue this process for each respective line item.

#	Description ?	Authorized ?	Allocated ?	Encumbrance ?
Grand Totals (0 items)		0.00	0.00	0.00

Federal Funding Show Filter Row Height: 1X

To add a funding line item, fill in the relevant funding detail below and click the "Add" button. Continue this process for each respective line item.

#	Funding Source ?	Description ?	Awarded/Authorized ?	Received/Allocated ?
---	------------------	---------------	----------------------	----------------------

Project Budget Detail – The 1105 Project Budget Detail spreadsheet will need to be downloaded from the DAS/CS Portal and filled out separately from the TUC 1105 Project Intake Process. Upon completion, the project budget should be saved and dragged and dropped into the “1105 Project Budget” field.

Project Budget Detail

Upload 1105 Project Budget Detail spreadsheet for the subject project.

* 1105 Project Budget: ?

Drag and drop file here

 or

Browse Computer

Browse e-Builder

Upon completion of the draft Form 1105, scroll down to the bottom of the page, read the instructions for the section entitled “Interagency Review”, and then select either “Interagency” or “Submit” from the dropdown list next to the “Take Action” button. “Interagency” would be selected if there are any individuals within your Agency that need to review or provide data input into the subject 1105 prior to submitting the 1105 to DAS/RECS. Otherwise select “Submit” and click the “Take Action” button.

After clicking “Take Action”, you will receive a prompt to provide a comment. If “Interagency” was selected, use the “Comment” section to provide the reviewer with direction to help them complete their review of the subject 1105 submission. If “Submit” was selected you have the option to provide a comment, but it is not required.

Interagency

Take Action

Check Spelling

Print

Copy

Delegate

Save

Cancel

Add Comment

☐ Private

If you selected “Interagency”, you will also be required to either select an individual with an active TUC account from the list of “Available Users” to send the 1105 submission to for review or input the email address of an outside user that does not have an account in TUC to allow them the ability to review and comment on the 1105 submission.

- * Please note that only one (1) user at a time can be selected to review, comment, and if applicable, edit the revised submission. Repeat this process for each individual reviewer until all revisions are complete.
- * Please also note that only those individuals with TUC accounts will have the ability to edit the draft 1105 submission in TUC. Individuals without TUC accounts will only have the ability to view the 1105 submission and provide comments, under the “Comments” tab, regarding the submission. Any proposed revisions recommended by the outside user would have to be input by the individual that initiated the 1105 process.

To add an actor to the next step in the process, find the name of the actor from the list of “Available Users”, click on their name to select the person, then click on the “>” to move that person into the “Selected Users” column.

Upon completion, click the applicable button to proceed to the next step in the process, which will either be “Submit” (no interagency review) or “Interagency” (interagency review).


If there is an individual from your agency that should be granted access to Interagency Review and is not included in the list of actors, please contact Tim O’Brien by email at Timothy.O'Brien@ct.gov and request that the name be added.

8.03 Interagency Review (Interagency Reviewer)


The Interagency Reviewer will receive an email from TUC as notification that the Capital Project Initiation Request is ready for them to review.

To access the Capital Project Initiation Request for revision, either click on the email link or log into [TUC](#), if you have an active TUC account, select the “My Home” tab and **click on the “Instance” column link** for the subject project **under “My Processes”**.


Process instance is in your court. To view details or take action, [click here.](#)

My Home	Projects	Forms	Processes	Documents	Contacts	Cost	Schedule								
 Welcome, Craig! My Processes <table border="1"> <thead> <tr> <th>Project</th> <th>Instance</th> <th>Subject</th> <th>Step</th> </tr> </thead> <tbody> <tr> <td>*BI-CS-1005 - DAS Tst 5</td> <td>1105R - 13</td> <td>1105R BI-CS-1005</td> <td>Interagency Review</td> </tr> </tbody> </table>								Project	Instance	Subject	Step	*BI-CS-1005 - DAS Tst 5	1105R - 13	1105R BI-CS-1005	Interagency Review
Project	Instance	Subject	Step												
*BI-CS-1005 - DAS Tst 5	1105R - 13	1105R BI-CS-1005	Interagency Review												

After opening the process instance, click on the “Comments” tab to review comments provided by previous actors. Then return to the “Details” tab to review and, if applicable, edit the submission.



If the 1105 Project Budget Detail requires revision, click the “Documents” tab, and then click the “Download” link beneath the project budget to download the project budget to an accessible file to upload back into TUC.



After completing edits to the project budget detail, save your changes, and then drag and drop the edited document back into the “Documents” tab in TUC. The latest version of the project budget edits will have the highest version number.

Upon completion of the review, scroll down to the bottom of the page and click “Take Action” to return the 1105 to the process initiator.

8.04 ADPM Assignment (CSS)

CSS will receive an email from TUC as notification that the Capital Project Initiation Request has been submitted for ADPM Assignment.

After accessing the 1105 submission, CSS will scroll down to the bottom of the page and complete the Section entitled “Project Assignment”. Upon completion, click “Submit”. After clicking submit, a prompt will open for CSS to select the appropriate ADPM for review. Once selected, click “Submit”.

8.05 Capital Project Initiation Request Review (ADPM)

The ADPM assigned to the Agency will receive an email from TUC as notification that the Capital Project Initiation Request has been submitted for them to take action.

To access Form 1105 for review and approval, the ADPM can either click on the link provided in the email or log into [TUC](#), click on the “Processes” tab, select the “1105 Project Intake Request” view from the dropdown list, and click on the link in the “Process” column for the subject project.

Process instance is in your court. To view details or take action, [click here.](#)

ns **Processes** Documents Contacts Cost Schedule Reports ...

Unfinished Drafts | Import Processes

Processes

1105 Project Intake Request Edit Add View All Projects

Export

Project Name	Process	Current Actors	Current Step	Date Submitted	Most Recent Comment
*BI-28-TEST - Test Project	1105 - 8	Jennifer Vigneault, Peter Simmons, Craig Russell, Sarah Tierney, Amy Sowitcky	ADPM	10.25.2023	Form 1105 to acquire the services of a CA for the Statewide Hazardous Abatement Program has been submitted for your review and approval.

The ADPM can review the 1105 submission in its entirety under the “Details” tab.

To see any comments provided by previous actors in the process regarding the Capital Project Initiation Request submission, the ADPM can click on the “Comments” tab to review those comments.

To see the “1105 Project Budget Details”, the ADPM can click on the “Documents” tab and then double click the “1105 Project Budget.xlsx” to open the budget for review.

Details Comments (0) Documents (1) Attached Processes (0) Attached Forms (0) Attached To (0)

☐ File Name

☐ 1105 Project Budget.xlsx (version 5)

Properties | Download (17.2KB) | Redline | Edit

Upon completion of the Capital Project Initiation Request review, scroll down to the bottom of the page and complete the section entitled “CT DAS Management Review and Approval”.

CT DAS Management Review & Approval

If the proposed project is DAS Administered, then this section must be completed in its entirety by the ADPM assigned to the project.

If the proposed project is Agency Administered, then the ADPM assigned to the project must provide data input for the “AD Administrator”, and the “Document Folder Template Project”.

* Will structural and/or threshold engineering be required?: -- Please select an option --

Project Size (Construction Budget): -- Please select an option --

Consultant Selection Type(s): On-Call Task Assignment Formal A/E Selection

Note: Please hold Ctrl to select multiple items from the list.

Project Delivery Method: -- Please select an option --

High Performance Building: ☐ Yes ☐ No

Construction Administration Contract Type: -- Please select an option --

* ADPM: Please select..

* Project Manager: Please select..

* Document Folder Template Project: *Template - State of Connecticut

* e-Builder Project Administrator: Please select..

-- Please select an option -- Take Action Check Spelling

Then select one of the following from the dropdown list at the bottom of the page next to the “Take Action” button:

- "Revise" if the project requires the User Agency to revise the 1105 for resubmission.
- "Approve" if the content of the 1105 is approved and ready for the Agency Authorized Signatory and the Deputy Commissioner for review and approval.

Note: If the ADPM answered the “Consultant “Selection Type(s)” question as “Formal A/E Selection”, then the 1105 will automatically be forwarded to the Chief Architect for review prior to being forwarded to the Agency Authorized Signatory and the Deputy Commissioner for review and approval.

Once you have made your selection from the dropdown list, click the "Take Action" button. After selecting the "Take Action" button, a comment prompt will appear, where you can provide a reason for your selection, if applicable. After providing a comment click the appropriate button (Revise or Approve) to move the 1105 to the next step in the process.

*** Add Comment**

☐ Private

Check Spelling Reject Cancel

8.06 Capital Project Initiation Request Revision (Process Initiator)

If the Capital Project Initiation Request requires revision, the Process Initiator will receive an email notification from TUC that the Capital Project Initiation Request has been returned for revision.

To access Form 1105 for review and revision, the Process Initiator can either click on the link provided in the email or log into [TUC](#), click on the “Processes” tab, select the “1105 Project Intake Request” view from the dropdown list, and click on the link in the “Process” column for the subject project.

*Project Creation Project

Process instance is in your court. To view details or take action, click here.

Processes
Documents
Contacts
Cost
Schedule
Reports
...

Unfinished Drafts | Import Processes

Processes

1105 Project Intake Request
Edit | Add View
All Projects

Export


Project Name	Process	Current Actors	Current Step	Date Submitted	Most Recent Comment
*BI-2B-TEST - Test Project	1105 - 8	Craig Russell	Project Info - DAS Administered	10.25.2023	Additional funds required.

Click on the “Comments” tab to review any comments provided regarding the Capital Project Initiation Request submission.


If the Capital Project Initiation Request itself requires revision, click on the “Details” tab and make the required revisions within the Capital Project Initiation Request for resubmission.

Details
Comments (0)
Documents (1)
Attached Processes (0)
Attached Forms (0)
Attached To (0)

If the 1105 Project Budget Detail requires revision, click the “Documents” tab, and then click the “Edit” link beneath the project budget to open the link, and then click “OK” when prompted.



Make the necessary edits to the project budget, save the changes when you have completed the edit and close the document. Return to the “Documents” tab in the 1105 process instance and click on the “Check In” link to upload your edits to the Documents tab. Each time the document is edited and checked in; the “Version” of the document will change. The latest version of the project budget edits will have the highest version number.



After all revisions have been made, scroll down to the bottom of the page, select “Submit” from the dropdown list next to the “Take Action” button and click “Take Action” to send the revised 1105 back to DAS/CS for further review and processing.

After clicking the “Take Action” button, the Process Initiator will receive a prompt to provide a comment to the ADPM regarding the revisions made. After providing a comment, the Process Initiator should select Craig Russell from the list under “Add actors to the next step” and click the “>” to add him to the “Available Users” column and click “Submit”.

Add Comment

A screenshot of a form titled 'Add Comment'. At the top left, there is a checkbox labeled 'Private'. Below this is a large, empty text area for entering a comment, which is outlined with a red border.

Add actors to the next step

A screenshot of a form titled 'Add actors to the next step'. It contains two main sections: 'Available Users' and 'Selected Users'. The 'Available Users' section has a list box containing two entries: 'O'Brien, Timothy (Department of Administrative Services - Construction Services)' and 'Russell, Craig (Department of Administrative Services - Construction Services)'. The second entry is highlighted with a red rectangular box. Between the two list boxes are two arrow buttons, one pointing right and one pointing left. The 'Selected Users' section is currently empty.

Repeat Steps 8.4 – 8.6 until such time that the ADPM approves the Capital Project Initiation Request submission.

8.07 Capital Project Initiation Request Review (Chief Architect)

If the ADPM answered the “Consultant Selection Type(s)” question as “Formal A/E Selection”, then the Chief Architect will receive an email from TUC as notification that the Capital Project Initiation Request has been “Approved” by the ADPM and is ready for the Chief Architect to review.

To access Form 1105 for review and revision, the Process Initiator can either click on the link provided in the email or log into [TUC](#), click on the “Processes” tab, select the “1105 Project Intake Request” view from the dropdown list, and click on the link in the “Process” column for the subject project.

Process instance is in your court. To view details or take action, [click here.](#)

ns

ProcessesDocumentsContactsCostScheduleReports...

Unfinished Drafts | Import Processes

Processes

1105 Project Intake Request

Edit | Add View

All Projects

Export

Project Name	Process	Current Actors	Current Step	Date Submitted	Most Recent Comment
*BI-2B-TEST - Test Project	1105 - 8	Craig Russell	Project Info - DAS Administered	10.25.2023	Additional funds required.

To review the 1105 submission in its entirety, click on the “Details” tab. To see any comments provided by previous actors in the process regarding the Capital Project Initiation Request submission, click on the “Comments” tab to review those comments. To see the “1105 Project Budget Details”, click on the “Documents” tab and then double click the “1105 Project Budget.xlsx” to open the budget for review.

DetailsComments (0)Documents (1)Attached Processes (0)Attached Forms (0)Attached To (0)

☐

File Name

☐

1105 Project Budget.xlsx (version 5)

Properties | Download (17.2KB) | Redline | Edit

Upon completion of the Capital Project Initiation Request review, scroll down to the bottom of the page and either select “Return” from the dropdown list, next to the “Take Action” button, to return the submission to the ADPM, or select “Submit” to forward the submission for the selection of the Agency Authorized Signatory and then click “Take Action”. After clicking the "Take Action", you will be prompted to provide a comment, where you can provide detail regarding your review of the 1105 submission. Once you have added a comment, click the applicable button - “Return” or “Submit” button.

* Add Comment

☐ Private

Check SpellingSubmitCancel

8.08 Authorized Signatory Selection (Process Initiator)

The Process Initiator will receive an email from TUC as notification that the Capital Project Initiation Request has been submitted for them to take action.

To access the Capital Project Initiation Request for revision, either click on the email link or log into [TUC](#), select the “My Home” tab and click on the “Instance” column link for the subject project under “My Processes”.

After opening the link to the 1105 submission, scroll down to the bottom of the page and click the “Take Action” button.

After clicking the “Take Action” button, a prompt will appear to add a comment, if applicable, for the Agency Authorized Signatory to review for sign off. After providing a comment, the Process Initiator should select their Agency Authorized Authority from the list of Authorized Signatories under “Add actors to the next step”. Click the “>” to add the signatory to the “Selected Users” column from the “Available Users” column and click “Submit” to send the revised 1105 to the Authorized Signatory for signature.

Add Comment

☐ Private

Add actors to the next step

Available Users		Selected Users
Ballard, Willis (Department of Emergency Services and Public Protection)	➤ ➤	
Barkin, David (Department of Administrative Services - Construction Services)		
Carlos, Sharonda (Department of Corrections)		
Cibery-Schaab, Deanna (Connecticut State Colleges and Universities - WCSU)		
Cintrino, Sai (Connecticut State Colleges and Universities - CCSU)		
DiPietro, Stephen (Department of Mental Health and Addiction Services)		

If your Agency Authorized Signatory is not listed, please contact please contact Tim O’Brien by email at Timothy.O’Brien@ct.gov and request that the name be added.

8.09 Capital Project Initiation Sign Off (Agency Authorized Signatory)

The Agency Authorized Signatory (AAS) will receive an email from TUC as notification that the Capital Project Initiation Request has been submitted for them to take action.

To access Form 1105 for review and approval, the AAS can either click on the link provided in the email or log into [TUC](#), click on the “Processes” tab, select the “**1105 Project Intake Request**” view from the dropdown list, and click on the link in the “Process” column for the subject project.

*Project Creation Project

Process instance is in your court. To view details or take action [click here](#).

ns

Processes

Documents

Contacts

Cost

Schedule

Reports

...

Unfinished Drafts | Import Processes

Processes

1105 Project Intake Request

Edit | Add View

All Projects

Export

Project Name	Process	Current Actors	Current Step	Date Submitted	Most Recent Comment
*BI-2B-TEST - Test Project	1105 - 8	Jennifer Vigneault, Peter Simmons, Craig Russell, Sarah Tierney, Amy Sowitcky	ADPM	10.25.2023	Form 1105 to acquire the sevicees of a CA for the Statewide Hazardous Abatement Program has been submitted for your review and approval.

The AAS can review the 1105 submission in its entirety under the “Details” tab.

To see any comments provided by previous actors in the process regarding the Capital Project Initiation Request submission, the AAS can click on the “Comments” tab to review those comments.

To see the “1105 Project Budget Details”, the AAS can click on the “Documents” tab and then double click the “1105 Project Budget.xlsx” to open the budget for review.

1105 Project Intake Request (1105) - 12

-- Please select an action --

Project:

Process Document:

Current Workflow Step:

* Subject:

Status:

*Project Creation Project

1105 - 12

Show History | Current Actors

Agency Signatory - Agency Administered Show Workflow Diagram

Test

Submitted

Details

Comments (0)

Documents (1)

Attached Processes (0)

Attached Forms (0)

Attached To (0)

File Name

1105 Project Budget.xlsx (version 5)

Properties | Download (17.2KB) | Redline | Edit

Upon completion of the Capital Project Initiation Request review, the AAS should return to the “Details” tab and scroll down to the bottom of the page to complete the section entitled “Capital Project – Agency Authorization”. The AAS will select either “Approve” or “Reject” the Capital Project Authorization and provide his/her name and title as the Agency Authorized Authority. Upon completion, the AAS will either select “Approve” or “Reject” from the dropdown list next to the “Take Action” button and click “Take Action”.

Capital Project - Agency Authorization

The User Agency Authorized Representative certifies that to the best of my knowledge, information, and belief that the information provided herein regarding the Capital Construction Project Request is complete and accurate. The User Agency Authorized Representative further certifies that if the project/contract identified herein is designated as Agency Administered for design & construction that the User Agency: 1) shall conform to all guidelines and procedures established by the Department of Administrative Services for agency-administered projects; 2) shall be in substantial compliance with applicable State of CT building/fire codes & statutes; 3) will have funds in place prior to award of contracts; 4) shall remain within the User Agency's statutory budget limits for Design & Construction, and 5) certifies that the Agency project manager &/or code official identified in this Capital Construction Project Request are qualified and have the time available to provide such services.

- If “Reject” was selected, the AAS will be given a **prompt to provide a comment** to the Process Initiator regarding the reason for rejection and/or instructions for revision and resubmission. After providing a comment, click “Reject” to return the 1105 submission to the Process Initiator for revision and resubmission.

- If “Approve” was selected, the 1105 will be submitted to DAS/CS for submission to the DAS/CS Deputy Commissioner for review and approval.

8.10 Capital Project Initiation Request Review (CSS)

If the Agency Signatory chose “Approve”, CSS will receive an email from TUC as notification that the Capital Project Initiation Request has been submitted for them to take action.

No additional review is necessary at this point. Scroll down to the bottom of the page and select “Submit” from the dropdown list next to the “Take Action” button and click “Take Action” to send the 1105 submission to the Deputy Commissioner for review and signature.

After clicking the “Take Action” button, you will receive a prompt to provide a comment to the Deputy Commissioner. Click on the instructions tab at the top of the page for draft language to include as part of the comment to the Deputy Commissioner. Click “Submit” to forward the 1105 to the Deputy Commissioner for signature.

8.11 Capital Project Initiation Request Review (Chief Architect/DC)

The Chief Architect/Deputy Commissioner (Chief Architect/DC) will receive an email from TUC as notification that the Capital Project Initiation Request has been submitted for them to take action.

To access Form 1105 for review and approval, the Chief Architect/DC can either click on the link provided in the email or log into [TUC](#), click on the “Processes” tab, select the “1105 Project Intake Request” view from the dropdown list, and click on the link in the “Process” column for the subject project.

Process instance is in your court. To view details or take action, [click here.](#)

ns

ProcessesDocumentsContactsCostScheduleReports...

Unfinished Drafts | Import Processes

Processes

1105 Project Intake Request

Edit | Add View

All Projects

Export

Project Name	Process	Current Actors	Current Step	Date Submitted	Most Recent Comment
*BI-28-TEST-Test Project	1105 - 8	Jennifer Vigneault, Peter Simmons, Craig Russell, Sarah Tierney, Amy Sowitcky	ADPM	10.25.2023	Form 1105 to acquire the services of a CA for the Statewide Hazardous Abatement Program has been submitted for your review and approval.

The Chief Architect/DC can review the 1105 submission in its entirety under the “Details” tab.

To review comments provided by previous actors regarding the Capital Project Initiation Request submission, click on the “Comments” tab.

To see the “1105 Project Budget Details”, the click on the “Documents” tab and then double click the “1105 Project Budget.xlsx” to open the budget to review.

1105 Project Intake Request (1105) - 12

-- Please select an action --

Project: *Project Creation Project

Process Document: 1105 - 12

Show History | Current Actors

Current Workflow Step: Agency Signatory - Agency Administered Show Workflow Diagram

* Subject: Test

Status: Submitted

Details

Comments (0)

Documents (1)

Attached Processes (0)

Attached Forms (0)

Attached To (0)

File Name

1105 Project Budget.xlsx (version 5)

Properties | Download (17.2KB) | Redline | Edit

Upon completion of the Capital Project Initiation Request review, scroll down to the bottom of the page and read the instructions for and complete the section entitled “Capital Construction Project – DAS Approval”, then select either “Approve”, “Revise” or “Reject” from the dropdown list at the bottom of the page next to the “Take Action” button and click “Take Action”.

Capital Construction Project - DAS Approval

Please check the applicable box as to whether you “Approve” or “Reject” the submission as either an Agency Administered or DAS Administered project.

If approved, sign the request, then select “Approve” from the dropdown list at the bottom of the page, next to the “Take Action” button, and press the “Take Action” button.

If rejected, sign the request, then select “Revise” from the dropdown list at the bottom of the page, next to the “Take Action” button, and press the “Take Action” button. When prompted to comment, provide a brief explanation for the rejection.

DAS Administered Project Authorization:	☐ Approved ☐ Rejected
Agency Administered Project Authorization:	☐ Approved ☐ Rejected
* Deputy Commissioner Authorization: ?	
1105 Reviewed: ?	

- * If “Revise” was selected, a comment prompt will appear to provide direction to the ADPM on what is required to complete your review. After adding your comment, click “Revise” to return the submission to the ADPM to contact the Client Agency to discuss proposed revisions.

* Add Comment

☐ Private

8.12 Capital Project Initiation Request Project Number Assignment (CSS)

CSS will receive an email from TUC as notification that the Capital Project Initiation Request has been submitted for them to take action.

To access Form 1105 for review and approval, CSS can either click on the link provided in the email or log into [TUC](#), click on the “Processes” tab, select the “1105 Project Intake Request” view from the dropdown list, and click on the link in the “Process” column for the subject project.

CSS shall complete and submit Form 1115 – Capital Project Number Request to Financial Administrative Services (FAS) to assign a number to the project through normal means, outside of TUC.

Upon receipt of the project number assignment, CSS will log back into TUC, select the “My Home” tab and click on the “Instance” column link for *Project Creation Project under “My Processes”.

CSS will complete the sections entitled “Project Number” and “Project Budget Detail” and upload a copy of the executed Form 1115 to the respective field in TUC. CSS will then scroll down to the bottom of the page, select “Submit” from the dropdown list next to the “Take Action” button and click “Take Action”.

8.13 Capital Project Initiation Request CEPA Review (Environmental Services)

The Environmental Analyst (EA) will receive an email from TUC as notification that the Capital Project Initiation Request has been submitted for them to take action.

To access Form 1105 for review and approval, the EA can either click on the link provided in the email or log into [TUC](#), click on the “Processes” tab, select the “1105 Project Intake Request” view from the dropdown list, and click on the link in the “Process” column for the subject project.

***Project Creation Project**

Process instance is in your court. To view details or take action, [click here.](#)

ns Processes Documents Contacts Cost Schedule Reports ...

Unfinished Drafts | Import Processes

Processes

1105 Project Intake Request Edit | Add View All Projects

Export

Project Name	Process	Current Actors	Current Step	Date Submitted	Most Recent Comment
*BI-2B-TEST - Test Project	1105 - 8	Jennifer Vigneault, Peter Simmons, Craig Russell, Sarah Tierney, Amy Sowitcky	ADPM	10.25.2023	Form 1105 to acquire the sevicees of a CA for the Statewide Hazardous Abatement Program has been submitted for your review and approval.

The EA can review the 1105 submission in its entirety under the “Details” tab.

To see any comments provided by previous actors in the process regarding the Capital Project Initiation Request submission, the EA can click on the “Comments” tab to review those comments.

To see the “1105 Project Budget Details”, the EA can click on the “Documents” tab and then double click the “1105 Project Budget.xlsx” to open the budget for review.

1105 Project Intake Request (1105) - 12

-- Please select an action --

Project: *Project Creation Project
Process Document: 1105 - 12
Show History | Current Actors
Current Workflow Step: Agency Signatory - Agency Administered Show Workflow Diagram
* Subject: Test
Status: Submitted

Details Comments (0) Documents (1) Attached Processes (0) Attached Forms (0) Attached To (0)

File Name

1105 Project Budget.xlsx (version 5)
Properties | Download (17.2KB) | Redline | Edit

Upon completion of the Capital Project Initiation Request review, scroll down to the bottom of the page and complete the section entitled “DAS Environment Review” and upload a copy of the Initial Environmental Review to the respective field in TUC. Upon completion, select “Submit” from the dropdown list next to the “Take Action” button and click “Take Action”.

DAS Environmental Review

* Is the proposed project an action as defined in Sec. 22a-1a-1(2) of the CEPA Regulations?:

* Initial Environmental Review/CEPA:

-- Please select an option --

Upload Initial Environmental Review/CEPA ERC for the subject project.

Drag and drop file here or Browse Computer Browse e-Builder

Submit Take Action Check Spelling

The 1105 Project Intake Process is now complete. A copy of the executed Form 1105 will be distributed, via email through TUC, to all process participants and to the subject project file folder.

8.14 Form 3110 - Building Decarbonization & GHG Reduction Acknowledgement of Noncompliance (Process Initiator)

The Process Initiator will receive an email from TUC as notification that they are required to complete Form 3110 – Building Decarbonization & GHG Reduction Acknowledgement of Noncompliance as part of the Capital Project Initiation Request process for the subject Project.

To access the process instance either click on the link provided in the email or log into [TUC](#), click on the “Processes” tab, select the “1105 Project Intake Request” view from the dropdown list, and click on the link in the “Process” column for the subject project.

Process instance is in your court. To view details or take action, [click here.](#)

ns Processes Documents Contacts Cost Schedule Reports ...

Unfinished Drafts | Import Processes

Processes

1105 Project Intake Request Edit | Add View All Projects

Export

Project Name	Process	Current Actors	Current Step	Date Submitted	Most Recent Comment
*BI-28-TEST - Test Project	1105 - 8	Jennifer Vigneault, Peter Simmons, Craig Russell, Sarah Tierney, Amy Sowitcky	ADPM	10.25.2023	Form 1105 to acquire the services of a CA for the Statewide Hazardous Abatement Program has been submitted for your review and approval.

Review the “General Instructions” and the “Bldg Decarbonization & GHG Reduction Requirements” and, if applicable, revise the “Project Description and Special Requirements” field in the “Project Information” section.

Project Description and Special Requirements: ?

Provide a brief project narrative in **2,000 characters or less**. If a more detailed project description is required, please provide such description in a separate Word document and upload said document to the “Additional Description” field.

Then, complete the remaining sections for the continued use of fossil fuel based systems.

Fossil Fuel Based Systems Remaining After Upgrade

List and describe all building systems in the proposed project that will continue to rely on fossil fuels (e.g., boilers, water heaters, emergency generators) after project completion.

* Fossil Fuel Remaining:

--

Reasons for Continued Use of Fossil Fuel

Clearly describe the rationale for the continued use of fossil fuel. Reasons may include, but are not limited to:

- Partial decarbonization due to: Funding or economic limitations, Project scope limitations, Other clearly defined factors
- Operational limitations (e.g., high-security or healthcare facilities)
- Grid or utility infrastructure constraints
- Urgent health or safety concerns
- Planned decommissioning or surplus of facility

* Fossil Fuel Reasons:

--

Justification for Continued Use of Fossil-Fuel

Provide a thorough justification including:

- An explanation of why the proposed design is preferable despite non-alignment with statutory and executive order GHG reduction requirements.
- Lifecycle cost and GHG emissions comparisons between the compliant (electrified, low-carbon, or zero-carbon) alternative and the proposed design.
- Any additional supporting technical, budgetary, or schedule constraints that support the decision.

* Fossil Fuel Justification:

--

Upon completion, scroll down to the bottom of the page and click the "Take Action" button.

Note: If the Chief Architect has any questions, comments, or concerns regarding the submission, it will be returned to this step for re-submission. If Form 3110 has been returned for re-submission, please refer to the "Comments" tab for further instruction and proceed accordingly. If the Chief Architect accepts the responses provided, Form 3110 will be forwarded to your previously selected Authorized Signatory for signature.

Section 9: 1105R Project Revision Request

9.01 Accessing the Process

Log in to TUC: <https://gov.e-builder.net>

On your homepage, go to the “Processes” tab and select the subject project for which you wish to submit a revised 1105 from the “All Projects” dropdown list.

9.02 Project Revision Request Submission (Process Initiator)

Click the “Start Process” button.

Click on the “1105R Project Revision Request” link to start the process.

Start a process on *BI-CS-1005 - DAS Test 5

Answer the question under the header “Revised Capital Project Initiation Request”.

Revised Capital Project Initiation Request

Only answer “Yes” if the original 1105 submission for the subject project was completed by the Client Agency through eBuilder or if the first iteration of the revised 1105 submission was entered into eBuilder by the Client Agency. If the 1105 information for the subject project was entered into eBuilder by DAS prior to the implementation of the eBuilder program or if this is a revised 1105 submission for a project that has not yet been created in eBuilder, answer “No”.

Only answer “Yes” if the original 1105 submission for the subject project was completed by the Client Agency through TUC or if the first iteration of the revised 1105 submission was entered into TUC by

the Client Agency using this process. This will notify DAS of the request; at which time DAS will import the original submission back into TUC and send it back to the Process Initiator for revision.

If the 1105 information for the subject project was not entered into TUC by the Client Agency, answer "No".

- * Please note that if future revisions are required to this 1105 submission, the Client Agency can answer "Yes" to having the first iteration of the revised 1105 submission as being entered into TUC and DAS can import that submission back into TUC for the Client Agency to edit.

Answer the question under the header "Agency Request for Project Administration" and click the "Take Action" button.

Agency Request for Project Administration

If the Agency Request for Project Administration has changed, please update now.

Agency Request for Project Administration:

Agency

Submit

Take Action

Check Spelling

Print

Copy

Delegate

Save

Cancel

If the Agency answered "Yes" to the "Was an original or revised 1105 submitted by the Client Agency for this project," the submission will be forwarded to Construction Support Services to initiate the "1105R Project Import Process", at which time the original or revised 1105 that was entered into TUC will be imported back into TUC and forwarded to the Agency for revision and submission.

If the Agency answered "No" to the question, the request will be forwarded to the Process Initiator to complete the revised Capital Project Initiation Request.

9.03 Complete Revised Capital Project Initiation Request (Process Initiator)

The Process Initiator will receive an email from TUC as notification that the Capital Project Initiation Request is ready for them to prepare the revised 1105 for submission in TUC.


To access the Capital Project Initiation Request for revision, either click on the email link or log into [TUC](#), select the "My Home" tab and click on the "Instance" column link for the subject project under "My Processes".

***BI-CS-1010 - DAS Test Project**

Process instance is in your court. To view details or take action, [click here.](#)

Process Details	
Project	*BI-CS-1010 - DAS Test Project
Process	5RPI - 3
Subject	1105R BI-CS-1010

My Home	Projects	Forms	Processes	Documents	Contacts	Cost	Schedule	Reports	...
----------------	----------	-------	-----------	-----------	----------	------	----------	---------	-----



Welcome, Craig!

All projects ▼

[Edit My Home](#)

My Processes

Project	Instance	Subject	Step	Date Due	Requested Com...
*BI-CS-1010 - DAS Test Project	SRPI - 3	1105R BI-CS-1010	Project Info - DAS Administered		

If the Client Agency answered “No” to the question “Was an original or revised 1105 submitted by the Client Agency through TUC”, then either no data will be imported (the project does not exist in TUC), or if DAS/CS entered the data for the subject project into TUC prior to the release of the program to the Client Agency, then some data will be transferred into the revised 1105 submission, but that data will be primarily limited to Administrative information. The Client Agency will be responsible for completing the balance of the revised 1105 submission. To complete the revised 1105 submission, the Client Agency will follow the directions provided under “Section 8: 1105 Project Intake Request, Line 8.2 – Capital Project Initiation Submission” of this document and scroll down to “[Helpful Hints for completing 1105](#)” to begin the process for completing the revised 1105.

If the Client Agency answered “Yes” to the question “Was an original or revised 1105 submitted by the Client Agency through TUC”, then the data import should be comprehensive. The Client Agency should review the data imported and revise the 1105 accordingly. At minimum, the Client Agency will be required to provide data input for the following fields and sections:

- Within the “Administrative Information” section, revise the “Project Description and Special Requirements” field, if applicable.

Administrative Information

This Capital Project Initiation Request provides details to the Connecticut Department of Administrative Services (DAS) / Construction Services (CS) that is necessary for project planning. State User Agency Representatives are REQUIRED to consult with the DAS/CS about their Budget formulation for any Capital Project prior to submission of a Capital Project Initiation Request (1105).

* Agency:	Board of Regents for Higher Education
* Project Name:	*BI-CS-1010 - DAS Test Project
* Project Address:	123 Boltz Dr.
* City:	San Diego
Agency Request for Project Administration:	
DAS/CS Building Number:	223457
Land Number:	23867
CAPEX Number:	23CSCU002
* Project Description and Special Requirements:	Test Project

- Within the “Budget Details” section, upload a revised “1105 Project Budget”; and

Project Budget Detail

Upload 1105 Project Budget Detail spreadsheet for the subject project.

* 1105 Project Budget:	Drag and drop file here Browse Computer Browse e-Builder
------------------------	---

- c. Complete the Financial Information section. Be sure to hover over the “?” next to the respective field for an explanation of what information is to be provided. For each line item, you will need to provide a “Description”, amount “Awarded/Authorized”, and amount “Received/Allocated”. For State Bond Funds, you will need to provide “Encumbrance”, the amount specifically authorized and/or allocated for the project with which the 1105 is being submitted, if the funding authorization is for more than one project. “Funding Source” will need to be provided if the source is not State Bond Funds. After filling in the required fields, click the “Add” button. This step will need to be repeated for each line item.

The screenshot shows the 'State Funding' interface. At the top, there are options for 'Show Filter', 'Select All', and 'Row Height: 15'. Below this is a table with the following structure:

#	Description	Authorized	Allocated
Grand Totals (0 items)		0.00	0.00

Below the table is a section titled 'Add New Item for State Funding'. It contains three input fields: 'Description', 'Authorized', and 'Allocated'. Each field has a question mark icon next to it. At the bottom right of this section is a 'Clear' button and an 'Add' button.

Upon completion of the draft Form 1105R, scroll down to the bottom of the page, read the instructions for the section entitled “Interagency Review”, and then select either “Interagency” or “Submit” from the dropdown list next to the “Take Action” button. Select “Interagency” if there are any individuals within your Agency that need to review or provide data input into the subject 1105 prior to submitting the 1105 to DAS/RECS; otherwise select “Submit” and click “Take Action”.

After selecting your option, you will receive a prompt to provide a comment for the next individual in the process slated to review the 1105 submission. If “Interagency” was selected, provide the reviewer with the required direction to help them complete their review in the comment section. If “Submit” was selected you have the option to provide a comment, but it is not required.

The screenshot shows the 'Add Comment' section. At the top, there is a dropdown menu with 'Interagency' selected, a 'Take Action' button, and several other buttons: 'Check Spelling', 'Print', 'Copy', 'Delegate', 'Save', and 'Cancel'. Below this is a large text area for entering a comment. The text area is outlined with a red border.

If you selected “Interagency”, you will also be required to either select an individual with an active TUC account from the list of “Available Users” to send the 1105 submission to for review.

- * Please note that only one (1) user at a time can be selected to review, comment, and if applicable, edit the revised submission. Repeat this process for each individual reviewer until all revisions are complete.

To add an actor to the next step in the process, find the name of the actor from the list of “Available Users”, click on their name to select the person, then click on the “>” to move that person into the “Selected Users” column.

Upon completion, click the applicable button to proceed to the next step in the process, which will either be “Submit” (no interagency review) or “Interagency” (interagency review).

Add actors to the next step

The screenshot shows a web interface for adding actors. It has two main sections: 'Available Users' and 'Selected Users'. The 'Available Users' section contains a list of two users: 'O'Brien, Timothy (Department of Administrative Services - Construction Services)' and 'Russell, Craig (Department of Administrative Services - Construction Services)'. The 'Selected Users' section is currently empty. Between the two lists are two arrows: a right-pointing arrow (highlighted with a red box) and a left-pointing arrow. At the bottom of the interface are three buttons: 'Check Spelling', 'Submit' (highlighted with a red box), and 'Cancel'.

If there is an individual from your agency that should be granted access to Interagency Review and is not included in the list of actors, please contact Tim O’Brien by email at Timothy.O’Brien@ct.gov and request that the name be added.

9.04 Other Reviewers (Interagency/Outside Reviewer)

The balance of the “1105R Project Revision Request” process will be completed in the same format as the “1105 Project Intake Request” process, including [Steps 8.03](#) – 8.11, and 8.13.

- * Please note that process instances in the 1105 process begin with “1105” and process instances for the 1105R process begin with “1105R”.

Section 10: 1135 Task Letter

10.01 Accessing the Process

Log in to TUC: <https://gov.e-builder.net>.

On your homepage, go to the “Processes” tab and select the project for which you want to submit Form 1135 from the dropdown list.

The screenshot shows the e-Builder interface. The top navigation bar includes 'My Home', 'Projects', 'Forms', 'Processes' (highlighted), 'Documents', 'Contacts', 'Cost', 'Schedule', 'Reports', and a menu icon. Below the navigation bar, the 'Processes' section is active. It features a dropdown menu labeled 'Processes Initiated by Me' and a search bar. A table lists processes with columns: Project Name, Process Type, Process, Subject, Current Step, and Date Due. The 'All Projects' dropdown is highlighted with a red box.

Project Name	Process Type	Process	Subject	Current Step	Date Due
*Master On-Call	On-Call Contract Approval	OC - 24	On-Call Structural Engineer Series	Finish	
*Master On-Call	On-Call Contract Approval	OC - 23	On-Call Construction Administrator Minor Series	Finish	

10.02 On-Call Request (PM or CSS)

Select 1135 – Task Letter from the “All Processes” dropdown list and click “Start Process”.

The screenshot shows the e-Builder interface. The top navigation bar includes 'My Home', 'Projects', 'Forms', 'Processes' (highlighted), 'Documents', 'Contacts', 'Cost', 'Schedule', 'Reports', and a menu icon. Below the navigation bar, the 'Processes' section is active. It features a dropdown menu labeled 'Processes For' and a search bar. Below the search bar, there is a 'Filter Processes' section with radio buttons for 'Processes Initiated By Me', 'Processes In My Court', and 'All Processes'. The 'All Processes' radio button is selected. A dropdown menu for 'All Processes' is highlighted with a red box. The 'Start Process' button is also highlighted with a red box.

Follow the “**General Instructions**” and complete the “**On-Call Selection Request**” section and **upload the required documents, and only the required documents**, from the list below to the “**Documents**” tab based on the project administration and task assignment type.

DAS Administered Projects Task Assignments (PM):

- Form 1105 – Capital Construction Project Request (Fully Executed).
- Form 1135 - On-Call Selection Request (Draft - Word format).

Agency Administered Projects Task Assignments (CSS):

- Form 1105 – Capital Construction Project Request (Fully Executed).
- Form 1135 - On-Call Selection Request (Draft - Word format).


Supplemental Task Assignments (PM):

- Form 1105 – Capital Construction Project Request (Fully Executed).
- Form 1135 - On-Call Selection Request (Draft - Word format).
- Supplemental Task Justification Memo (If subject On-Call Contract is expired).
- A copy of all previously executed task letters.


Form 1135 and the Supplemental Task Justification Memo templates can be downloaded for your use from the **TL Process Templates** field link in the **On-Call Selection Request** section.

TL Process Templates: Click on the link below to access the Task Letter Process Templates for download (1135, Supplemental Memo, 2260, 2262, TL Templates) <https://gov.e-builder.net/da2/daLanding.aspx?QS=fd48b7e347564ddb6c4356604cba8d8>

If you are unable to access the **TL Process Templates** field link to download a template, navigate to the **Documents** tab, select **"*Master On-Call"** from the **All Projects** dropdown; then open the **Documents/03 Task Letter Process Templates** folder to access the templates.



To upload documents for review, return to the process instance, open the **"Documents"** tab within the process instance, and click **Attach Documents**.



Next, click **"Upload from your Computer"** and either drag and drop your files into the space provided or browse your computer to search for the files you want to upload.



Drag your files or [Browse](#)

After uploading the required documents, return to the **"Details"** tab and complete the **"On-Call Selection Request"** section. Upon completion, click the **"Take Action"** button.

10.03 ADPM 1135 Review (ADPM)

The ADPM will receive an email from TUC as notification of the request for an On-Call Assignment. To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.

Process instance is in your court. To view details or take action, [click here](#).

My Home

Dashboard

Projects

Planning

Forms

Processes

Documents

Calendar

Contacts

Cost

Schedule

Reports

Time Tracking

Setup

Announcements
Welcome, State of Connecticut!

Welcome, ADPM!

My Processes

Project	Instance	Subject	Step
*BI-CS-1010 - DAS Test Project	TLV2 - 1	BI-CS-1010 - On-Call STR Request	ADPM 1135 Review

After opening the process instance, review the “General Instructions” and then click on the “Documents” tab to review the 1135 submission.

Details

Comments (8)

Documents (3)

Attached Processes (0)

Attached Forms (0)

Attached To (0)

Click on the link to any of the subject files to view those files.

☐	File Name	Attached By
☐	BI-CTC-686_NWCC_BrdgRef_1105_230918.pdf (version 2) Properties Download (570.7KB) Redline Stamp Remove	Russell, Craig (Department of Administrative Services Construction Services)
☐	1135_OnCallSel.docx (version 2) Properties Download (56.2KB) Redline Most Recent Remove	Russell, Craig (Department of Administrative Services Construction Services)
☐	1105 Project Budget Detail.xlsx (version 1) Properties Download (38.9KB) Redline Remove Edit	Russell, Craig (Department of Administrative Services Construction Services)

After completing your review, either select "Submit" from the dropdown list next to the "Take Action" button to forward the 1135 submission to the DPM for review, or "Revise" to return the 1135 submission to the PM for revision and click the "Take Action" button. You will then be prompted to provide a comment.

If "Submit" was selected, utilize the comment section to provide applicable detail regarding any intricacies to the project that the DPM and Chief Architect should be made aware of, or if there is a specific consultant that is being requested for this project, please provide that information along with the reason why that specific consultant should be selected.

If "Revise" was selected, provide the PM with direction on the revisions required to process the submission for approval in the comment section.

After adding your comment, click the “Revise” or “Submit” button respectively.

Add Comment

☐ Private

Check Spelling

Submit

Cancel

10.04 PM Revision – 1105/1135 (PM)

The PM will receive an email from TUC as notification that a revision is required to process the request. To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the link in the “Instance” column for the subject project under the “My Processes” section. The process “Step” will be entitled “PM Revision – 1105/1135”.

Process instance is in your court. To view details or take action, [click here](#)

My Home

Projects

Forms

Processes

Documents

Contacts

Cost

Schedule

Welcome, Craig!

All pr

My Processes

Project	Instance	Subject	Step
*Becky Test Project	6010 - 12	6010 Bid Release Form for BI-RCTEST-999	03 - ADPM: Approve Bid Release Form
*BI-CS-1005 - DAS Tst 5	TL - 5	BI-CS-1005 - On-Call Architect Request	PM Revision - 1105/1135

After opening the process instance, review the “General Instructions” under the “Details” tab, and any comments provided by the ADPM under the “Comments” tab.

Details

Comments (8)

Documents (3)

Attached Processes (0)

Attached Forms (0)

Attached To (0)

If the ADPM requested revisions to the 1135 submission, click on the “Documents” tab to access the 1135. To open the 1135 for editing, click on the “edit” link below the subject 1135 and click “Ok” when prompted. After opening the 1135, make the necessary edits and save your file upon completion. Close the document and return to the “Documents” tab. Then, click the “Check In” link below the subject 1135 to upload your changes.

BI-MH-115_ARC 1135_2024.7.22.docx (version 3) Checked out by Craig Russell

Download (57.4KB)

Redline

Compare With

Send

Properties

Edit

Check In

Upon completion, scroll down to the bottom of the page and click the "Take Action" button. You will then be prompted to provide a comment, where you can provide detail regarding the revised submission. After adding your comment, click the "Submit" button.

Add Comment

☐ Private

Check Spelling

Submit

Cancel

10.05 DPM/Chief Architect 1135 Review (DPM/Chief Architect)

The DPM and Chief Architect will receive an email from TUC as notification of the request for an On-Call Assignment. To access the process instance, either click on the link provided in the email or log into TUC, select the "My Home" tab and click on the subject process instance link from the "My Processes" section.

Process instance is in your court. To view details or take action, [click here.](#)

My Home

Dashboard

Projects

Planning

Forms

Processes

Documents

Calendar

Contacts

Cost

Schedule

Reports

Time Tracking

Setup

Welcome, ADPM!

My Processes

Announcements

Welcome, State of Connecticut!

Project	Instance	Subject	Step
*BI-CS-1010 - DAS Test Project	TLV2 - 1	BI-CS-1010 - On-Call STR Request	ADPM 1135 Review

After opening the process instance, review the "General Instructions" and then click on the "Documents" tab to review the 1135 submission.

Details

Comments (8)

Documents (3)

Attached Processes (0)

Attached Forms (0)

Attached To (0)

Click on the link to any of the subject files to view those files.

☐	File Name	Attached By
☐	BI-CTC-686_NWCC_BrdgRef_1105_230918.pdf (version 2) Properties Download (570.7KB) Redline Stamp Remove	Russell, Craig (Department of Administrative Services Construction Services)
☐	1135_OnCallSel.docx (version 2) Properties Download (56.2KB) Redline Most Recent Remove	Russell, Craig (Department of Administrative Services Construction Services)
☐	1105 Project Budget Detail.xlsx (version 1) Properties Download (38.9KB) Redline Remove Edit	Russell, Craig (Department of Administrative Services Construction Services)

After completing your review of the documents, return to the "Details" tab and review the section entitled "On-Call Selection Request". If you agree with the "Type of On-Call Consultant" selected and the

estimated "Consultant Fee", proceed to the "On-Call Task Assignment Solicitation" section. If you disagree with the "Type of On-Call Consultant" selected and/or the estimated "Consultant Fee", revise the subject field(s) accordingly and then proceed to the "On-Call Task Assignment Solicitation" section.

On-Call Selection Request

Select the type of On-Call Consultant you wish to have assigned to the project task and the estimated fee for the On-Call Consultant to complete the task.

* Type of OC Consultant:	-- Please select an option --
* Consultant Fee:	

If the estimated "Consultant Fee" is greater than \$300,000, or if you believe that multiple consultants should be solicited for the subject task assignment, respond **"Yes"** to the **"Solicit Multiple Vendors"** question and provide the firm name of each those Consultants that should be solicited in the fields entitled "On-Call 1" through "On-Call 5". Refer to the [Active On-Call Contracts](#) report for a listing of all the active On-Call Contracts.

On-Call Task Assignment Solicitation

If the estimated "Consultant Fee" is greater than \$300,000, determine whether all, or a certain delegation of, Consultants from the selected On-Call Contract Series should be solicited to provide a proposal for the subject task assignment. If not "All On-Call Series Consultants", then provide the firm name of those Consultants that should be solicited in the fields below. Refer to the [Active On-Call Contracts](#) report for a listing of all the active On-Call Contracts.

On-Call Consultant Solicitation:	-- Please select an option --
On-Call 1:	
On-Call 2:	

After all documents have been reviewed and all sections have been completed, scroll down to the bottom of the page and click the "Take Action", button. A prompt will appear after you click "Take Action" to allow you to provide a comment, if applicable, regarding changes made to the selection type and/or consultant fee.

Add Comment

☐ Private

Check Spelling Submit Cancel

10.06 Solicit Multiple Vendors (PM)

If the DPM has determined multiple vendors need to be solicited for the subject task assignment, the PM will receive an email from TUC as notification to solicit proposals from multiple vendors in the selected On-Call Series for the assignment. To access the process instance, either click on the link provided in the email or log into TUC, select the "My Home" tab and click on the subject process instance link from the "My Processes" section.

Process instance is in your court. To view details or take action, [click here.](#)

My Home

Dashboard

Projects

Planning

Forms

Processes

Documents

Calendar

Contacts

Cost

Schedule

Reports

Time Tracking

Setup

Welcome, ADPM!

My Processes

Announcements

Welcome, State of Connecticut!

Project	Instance	Subject	Step
*BI-CS-1010 - DAS Test Project	TLV2 - 1	BI-CS-1010 - On-Call STR Request	ADPM 1135 Review

After opening the process instance, scroll down to the “On-Call Task Assignment Solicitation” section for the list of Consultants selected by the DPM to be solicited for the subject On-Call task assignment.

On-Call Task Assignment Solicitation

If the estimated "Consultant Fee" is greater than \$300,000, determine whether all, or a certain delegation of, Consultants from the selected On-Call Contract Series should be solicited to provide a proposal for the subject task assignment. If not "All On-Call Series Consultants", then provide the firm name of those Consultants that should be solicited in the fields below. Refer to the [Active On-Call Contracts](#) report for a listing of all the active On-Call Contracts.

On-Call Consultant Solicitation:

On-Call 1:

On-Call 2:

On-Call 3:

Proceed with scheduling a scope review meeting with the Client Agency and all Consultants listed in the “On-Call Task Assignment Solicitation” section. Please note that the listed Consultants have the right to decline participation in the scope review meeting if they are unable to provide a proposal for the subject task assignment at this time. After the scope review meeting has been held, collect proposals from each of the Consultants that participated in the scope review meeting, on a date to be determined, and select the Consultant with the lowest responsible fee from the list of Consultants to be assigned to the task.

After the lowest responsible fee has been determined, return to the process instance, scroll down to the “On-Call Selection Request” section, and provide the name of the “Selected On-Call Consultant” and update the “Consultant Fee” to match the proposal. Upon completion, click the “Take Action” button.

On-Call Selection Request

Type of OC Consultant:

* Selected On-Call Consultant:

* Consultant Fee:

10.07 On-Call Assignment (CSS)

CSS will receive an email from TUC as notification of the request for an On-Call Assignment. To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section. A Warning prompt will appear at the top of the page after the process instance is opened. DO NOT TAKE ACTION on this page. First, click on the “Comments” tab to review any relevant comments regarding the submission, then click the “Click here” link in the warning banner to edit the process instance.

Warning

A draft x35 TL - Cost Integrated V2 - DO NOT USE has been automatically created. [Click here](#) to provide required Commitment information and submit the instance.

Prior to editing the process instance, return to the TUC homepage, click on the “Documents” tab. Scroll down the "12 Task Letters" file folder to access the draft Form 1135 submission documents. Review

Form 1135 and assign an appropriate On-Call Consultant (refer to the "Reports" tab and open the "On-Call Contracts – Active" report to determine which On-Call Consultant to select), then download the 1135 to your desktop, complete the task assignment portion of the 1135 and save a signed copy of the 1135 as a pdf.

Once the assignment has been determined and Form 1135 has been completed with the assigned Consultant identified in Form 1135, return to the "12 Task Letters" file folder and rename the first unnamed file folder, with the provided naming protocol based on the task letter assignment, and move the 1105 and the executed 1135 into the "Drafts" subfolder. Then click on the "Properties" hyperlink for the "Drafts" file folder and copy the "Private Folder URL" link to be pasted in the "Task Letter - Draft" field in the Task Letter - Cost Integrated process instance. Repeat this step for the "Final" file folder to be pasted in the "Task Letter - Final" field in the process instance.

Return to the process instance and paste the links into the respective fields. Then complete the "on-Call Information", "Commitment Details" and "Commitment Custom Fields" sections. In the "Commitment Custom Fields" section, data should be provided for the following fields: On-Call Request Received, On-Call Request Approved, Type of On-Call Consultant, Project Status Summary, Document Type, and Consultant/Contractor Name. Upon completion, click the "Take Action" button.

10.08 DAS Fee Transfer (DAS Admin)

If the On-Call Selection Request is for an Agency Administered Project, DAS Admin will receive an email from TUC as notification to request a funding transfer, via email, of \$5,000 from the Client Agency to cover DAS fees related to the preparation of the task letter package. To take action on the subject process instance, either click on the link provided in the email or log into TUC, select the "My Home" tab and click on the link in the "Instance" column for the subject project under the "My Processes" section. The process "Step" will be entitled "DAS Fee Transfer".

Process instance is in your court. To view details or take action, [click here](#)

My Home Projects Forms Processes Documents Contacts Cost Schedule

Welcome, Craig! All projects

My Processes

Project	Instance	Subject	Step
*Becky Test Project	6010 - 12	6010 Bid Release Form for BI-RCTEST-999	03 - ADPM: Approve Bid Release Form
*BI-CS-1005 - DAS Tst 5	TL - 5	BI-CS-1005 - On-Call Architect Request	PM Revision - 1105/1135

After opening the process instance, review the “General Instructions” under the “Details” tab and proceed in making the request for a funding transfer. Upon completion, click the “Take Action” button.

1135 TL - Cost Integrated V2 (TCIV2) - 9

Submit **Take Action** Check Spelling Print Copy Delegate Save Cancel

Project:	*BI-CS-1010 - DAS Test Project	Overall Due Date:	
Process Document:	TCIV2 - 9 Show History Current Actors	Step Due Date:	
Current Workflow Step:	DAS Fee Transfer Show Workflow Diagram		
* Subject:	*BI-CS-1010 - DAS Test Project (TLV2 - 8)		
Status:	Pending		

Details Comments (0) Documents (0) Attached Processes (1) Attached Forms (0) Attached To (0)

Expand All | Collapse All

General Instructions

An On-Call Consultant has been assigned to the subject Agency Administered project. Please request a funding transfer, via email, of \$5,000 from the Client Agency to cover DAS fees related to the preparation of the task letter package by the PM assigned to the project. Upon completion click the "Take Action" button.

10.09 Prepare Task Letter Package (PM)

The PM will receive an email from TUC as notification that an On-Call Consultant has been assigned to the Project, and the PM can begin preparing the Task Letter Package for submission.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the link in the “Instance” column for the subject project under the “My Processes” section.

Process instance is in your court. To view details or take action **click here.**

My Home Dashboard Projects Planning Forms Processes Documents Cal

Welcome, PM!

My Processes

Project	Instance	Subject	Step
*BI-CS-1010 - DAS Test Project	7990 - 3	BI-CS-1010 - Closeout Package	PM Reconciliation Review
*BI-CS-1010 - DAS Test Project	x35a - 3	BI-CS-1010 - On-Call STR Request (TLV2 - 1)	PM Prepare Task Letter Package

After opening the process instance, read the “General Instructions” and proceed with scheduling the scope review meeting with the Client Agency and the assigned On-Call Consultant.

The contact information provided for the Agency PM from the 1105 is listed under “Project Contacts”. The primary contact for the assigned On-Call Consultant is listed in the “On-Call Information” section.

Project Contacts

ADPM:	Russell, Craig
Project Manager:	Russell, Craig
Agency PM:	Russell, Craig
Agency PM - email:	craig.russell@ct.gov
Agency PM - phone:	860-111-1111

On-Call Information

The On-Call Consultant contact information below was obtained from Procurement and enhanced during the transition to e-Builder/Trimble. This information has been updated for most active On-Call Series Contracts.

If the contact information is incorrect or outdated, click the link in the **Assigned On-Call Contract** field to open the associated On-Call Contract file folder. In the **QBS** subfolder, locate the current Consultant contact information. Use that information for this assignment and notify CSS so the contact information can be updated in Trimble Unity Construct.

Note to PM: If you are unable to access the **Assigned On-Call Contract** field link, navigate to the **Documents** tab, select “*Master On-Call” from the **All Projects** dropdown, then open the **99 On-Call Contracts** folder. Open the appropriate **On-Call Series** folder (e.g., **OC-DCS-ARC-0080-0086**), then the applicable **On-Call Contract** folder (e.g., **OC-DCS-ARC-0082**), and finally open the **QBS** folder to obtain the Consultant’s current contact information.

On-Call Contract Number:	OC-DCS-ARC-0058
Task No.:	T10
CORE Contract No.:	17DAS3005AA
On-Call Consultant Name:	Friar Architecture Inc.
Company Address:	21 Talcott Notch Road, Farmington, CT 06032
Primary Contact:	Robert Roach
Primary Contact email:	rwr@friar.com
Company Phone:	(860) 678-1291
Assigned On-Call Contract:	https://gov.e-builder.net/da2/daLanding.aspx?QS=21c98e566dcb432199d0fbb955981472

If the contact information On-Call Consultant is incorrect or outdated, click the link in the **Assigned On-Call Contract** field to open the associated On-Call Contract file folder. In the **QBS** subfolder, locate the current Consultant contact information. Use that information for this assignment and notify CSS so the contact information can be updated in Trimble Unity Construct.

Note to PM: If you are unable to access the **Assigned On-Call Contract** field link, navigate to the **Documents** tab, select “*Master On-Call” from the **All Projects** dropdown, then open the **99 On-Call Contracts** folder. Open the appropriate **On-Call Series** folder (e.g., **OC-DCS-ARC-0080-0086**), then the applicable **On-Call Contract** folder (e.g., **OC-DCS-ARC-0082**), and finally open the **QBS** folder to obtain the Consultant’s current contact information.

Projects Processes **Documents** Contacts Cost Reports

Project Documents 0 Files Chex

*Master On-Call

Expand All Collapse All Refresh All

99 On-Call Contract[4690]

OC-DCS-ANLY-AUD-0001-0004[11]

OC-DCS-ANLY-AUD-0001 Arcadis[1]

1135 Selection Request[0]

Commission Letters[0]

Contract Agreement[0]

QBS[1]

Documents \ 99 On-Call Contract \ OC-DCS-ANLY-0001 Arcadis \ QBS

Upload Properties Create Folder Subscriptions Cop

Name

Delete Move Copy Download Check Out Send

OC-DCS-ANLY-AUD-001-004-B - Arcadis - QBS Submittal Booklet.pdf (version 1)

Download (3.2MB) Redline Stamp Compare With

Note: If after the scope review meeting, the estimated Consultant fee to complete the task assignment is determined to be greater than \$300,000, the PM will be required to solicit multiple proposals from a list of On-Call Consultants, selected by the DPM, in the On-Call Contract series. To initiate the selection of multiple proposals, select **Void** from the **Take Action** dropdown and click **Take Action**.


This action will cancel the current task assignment and notify CSS to initiate a new On-Call Assignment. The DPM will then identify additional On-Call Consultants to solicit, along with the originally selected Consultant, so that the Consultant submitting the lowest responsible fee proposal may be selected for the task assignment.

If the task assignment does not require multiple proposals, no further action is required until the task letter package is complete.

Task Letter Templates and, if applicable, **SPRB Task Letter Checklist Documents** are available for download using the **TL Process Templates** field link to prepare the Task Letter submission package.

TL Process Templates: Click on the link below to access the Task Letter Process Templates for download (1135, Supplemental Memo, 2260, 2262, TL Templates).
<https://gov.e-builder.net/da2/daLanding.aspx?QS=fd48b7e347564ddbb6c4356604cba8d8>

Note to PM: If you are unable to access the **TL Process Templates** field link to download a template, navigate to the **Documents** tab, select **"*Master On-Call"** from the **All Projects** dropdown; then open the **Documents/03 Task Letter Process Templates** folder.



After you have prepared the task letter submission package, return to the process instance, complete the “Task Letter Submission Package” section by checking off each the applicable documents being submitted, based on task letter submission type.

Task Letter Submission Package

Task Letter Templates and SPRB Task Letter Checklist Documents are available for download using the **TL Process Templates** field link below.

Note to PM: If you are unable to access the **TL Process Templates** field link to download a template, navigate to the **Documents** tab, select “*Master On-Call” from the **All Projects** dropdown; then open the **Documents/03 Task Letter Process Templates** folder.

If you are unable to access the **Task Letter – Draft** field link to upload the TL submission package, navigate to the **Documents** tab within the project record and open the **12 Task Letters/ On-Call Contract No. – Task No.** (e.g., **CA-0047 T1**)/ **Draft** folder.

* Task Letter Checklist Documents:	The Task Letter Checklist Documents apply to all Task Letter submission types (TL, SPRB, Supplemental) and are required for every submission package. ☐ Form 1105 - Capital Project Initiation Request (most current version - signed) ☐ Form 1135 - On-Call Selection Request (signed) ☐ Funding Verification ☐ Consultant Proposal ☐ Task Letter Draft (Word)
SPRB Task Letter Checklist Documents:	If the value of the subject task assignment, or the cumulative value of all task assignments with a Consultant on the same Project is greater than or equal to \$300,000, then also include the following documents with your task letter submission: ☐ Form 2260 - SPRB Task Letter Memo ☐ Form 2262 - Checklist of Supporting Documents ☐ Form 1130 - Project Budget (If there has been a change in the budget since 1105 was issued). ☐ Task Letter Log (Provided by CSS) ☐ Multiple Vendors Solicited (Provided by CSS, if applicable)
Supplemental Task Letter Checklist Documents:	A Supplemental Justification Memo is only required if the subject On-Call Contract is expired. ☐ A copy of each previously executed task letter made to the Consultant on the subject Project. ☐ Supplemental Justification Memo (if applicable, signed)
TL Process Templates:	Click on the link below to access the Task Letter Process Templates for download (1135, Supplemental Memo, 2260, 2262, TL Templates). https://gov.e-builder.net/da2/daLanding.aspx?QS=fd48b7e347564ddb6c4356604cba8d8

Then, click on the link in the “Task Letter – Draft” field to open the Consultant’s On-Call Task Letter file folder to upload the task letter package into TUC.

Task Letter - Draft:	Paste link to the subject task letter assignment “Draft” file folder. https://gov.e-builder.net/da2/daLanding.aspx?QS=a30a318000324673ab4550a24275cb34
-----------------------------	--

If you are unable to access the **Task Letter – Draft** field link to upload the TL submission package, navigate to the **Documents** tab within the project record and open the **12 Task Letters/ On-Call Contract No. – Task No.** (e.g., **CA-0047 T1**)/ **Draft** folder.

ProjectsProcesses**Documents**ContactsCostReportsSetup

Project Documents0 Files Checked Out F

BI-2B-837 - Uncas on Thames Campbell Building Roof Replacement/In/▼

FoldersExpand AllCollapse AllRefresh All

11 Contract-Amendment-Legal[42]

12 Task Letters[50]

1 - ROOF-0048 T1A[18]

Draft[8]

Final[10]

Documents \ 12 Task Letters \ 1 - ROOF-0048 T1A \ Draft

UploadPropertiesCreate FolderSubscriptionsCopy To Clipboard: Private

Name▲

DeleteMoveCopyDownloadCheck OutSendFill Out FormCom

BI-2B-837_1105R_251110.pdf (version 1)

Download (1.0MB) | Redline | Stamp | Compare With | Send | Properties

BI-2B-837_ROOF-0048_1135_T1A.pdf (version 2)

Download (270.0KB) | Redline | Stamp | Compare With | Send | Properties


BI-2B-837_ROOF-0048_T1A_Funds.pdf (version 1)

Download (109.0KB) | Redline | Stamp | Compare With | Send | Properties


CT DAS 0175 (Rev 8.27.26)

0000 Guidance Manuals

To upload the draft Task Letter submission package, drag and drop all required documents into the **Draft** file folder landing area.



After uploading the required documents, return to TUC to enter the pending Task Letter commitment into the project budget. To access the project budget, click the **Projects** tab and select the project from the **Active Projects** dropdown.



Click “Cost” under the Project Menu, and then click on “Budget Details”.



Click on the “Budget Changes” tab and then click “Add”.

Budget Line Items (18) **Budget Changes (0)** Custom Fields (0) Notes (0) Documents (0) Forms (0) Processes (0)

Show: All Show Filter Add

☐	#	Description	Reason For Change	Applies To	Status	Date Of Change	Change Amount
There are no budget changes.							

Add

Provide data input in the required fields and click the “Save and Add All Line Items” button. A prompt will appear asking: “Are you sure you want to add all budget line items to the change?”. Click “Continue”.

Project Name:	*BI-CS-1010 - DAS Test Project			Status:	Draft
* Budget Change Number:	001			* Date Of Change:	05.10.2024
* Reason Code:	Select One..				
* Description:					

Custom Fields

There are no budget change custom fields.

Save and Add All Line Items Save and Add Items One at a Time Cancel

Input the total value of the On-Call Consultant Fee in the “Change Amount” column for the appropriate On-Call line item (2.130, 7.0, 8.130, 10.130, or 13.130) and click the “Save” button.

Budget Change Items Recalc

Description	Budget Line Item	Current Budget Amount	Projected Commitments	Formula	Change Amount
On-Call (ENV, HAZ)	02.130	0.00	0.00	Add	0.00
Total CMR Construction ...	03.100	0.00	0.00	Add	0.00
Total DBB Construction P...	03.200	0.00	0.00	Add	0.00
Total DAS/CS Contingen...	04.000	0.00	0.00	Add	0.00
Total Equipment	05.000	0.00	0.00	Add	0.00
Total Telecommunications	06.000	0.00	0.00	Add	0.00
Total Studies (Pre-Design...	07.000	0.00	0.00	Add	0.00
Total A/E (Design Phase, ...	08.000	0.00	0.00	Add	0.00
On-Call (ARC, CIV-SUR-L...	08.130	0.00	500.00	Add	0.00

Then, click the “Make Pending” button.

Budget Change Details

Mail Merge Make Pending Make Projected Request Approval Approve

Then, return to the process instance and input the date of the scope review. Upon completion, click the "Take Action" button.

The screenshot shows a web form titled "Scope Review". Below the title is a horizontal bar containing a red asterisk, the text "Date of Scope Review:", a red-outlined input box, and a calendar icon. Below this bar is another horizontal bar containing a "Submit" button with a dropdown arrow and a red-outlined "Take Action" button.

Note: The total value of the budget change and the subject task commitment will be approved once the task letter is executed and stamped "Commission". After the task letter is executed, the PM should proceed to [Section 17](#) to enter the Scheduled of Values (SOV) for the subject task assignment and/or [Section 17A](#) to enter the SOV for the Consultant Contingency, if applicable.

10.10 Support Services Review (CSS)

CSS will receive an email from TUC as notification that the Task Letter Package has been submitted for review.

To access the process instance, either click on the link provided in the email or log into TUC, select the "My Home" tab and click on the subject process instance link from the "My Processes" section.

After opening the process instance, click on the link in the "Task Letter – Draft" field to view the Task Letter Package submission.

If the Task Letter value, or for a Supplemental Task Letter the cumulative value of all Task Letters is less than \$100,000, CSS will conduct the initial review for completeness and compliance with the project scope and the applicable On-Call Contract.

If there are any proposed revisions to the subject task letter, those changes shall be incorporated using track changes in the task letter from the subject file folder. After completing its review of the draft task letter, CSS will return to the process instance, complete the "Task Letter Value" Section and update the "Project Status Summary".


If the value of the task letter, or if a supplemental task the cumulative value of all task letters, is greater than \$100,000, CSS shall forward the task letter package to the ADPM to conduct the initial review of said task letter. Prior to forwarding the task letter package to the ADPM, CSS shall complete the "Task Letter Value" Section and update the "Project Status Summary".

After the task letter value has been determined and, if applicable, the review completed, CSS will either select "Revise" from the drop-down list, next to the "Take Action" button, to return the task letter package to the PM for revision or select "Submit" to forward the task letter package to the ADPM for review. After taking action, CSS will be prompted to provide a comment regarding the proposed revisions for the PM or a comment regarding the type of review the ADPM is to conduct prior to submitting the package to Legal.


10.11 Task Letter Revision (PM)

If "Revise" was selected in the previous or consequent step, the task letter package is returned to the PM. The PM will receive an email notification from TUC that the task letter package has been returned, and the task letter package will also appear in TUC under "My Processes" within the "My Home" tab in TUC.

The PM can either click on the email link to connect to the subject process instance in TUC, or the PM can access the process instance by logging into TUC, selecting the “My Home” tab, and clicking on the link in the “Instance” column for the subject project from the “My Processes” section.




After opening the process instance, review the “Comments” tab for additional information regarding proposed revisions.



After reviewing the comments, return to the “Details” tab.

If the task letter package was submitted for Legal review and the attorney assigned to the project reviewed the task letter package outside of TUC, direction will have been provided under the “Comments” tab for the location of the task letter submission package and direction to complete the proposed changes for resubmission.


If the task letter package was reviewed in TUC, scroll down to the “Task Letter Submission Package” section, right click on the link provided in the “Task Letter - Draft” field, and select “Open Link in New Tab” to open the subject Project On-Call Task Letter file folder.



Find the revised draft task letter and click the “Edit” link to check out the draft task letter and open it in Word to review the proposed edits.



After opening the task letter, click the “Enable Editing” button and click “No” when the prompt appears.




Review the proposed revisions, determine if they are acceptable and, if applicable, provide additional revisions (with Track Changes enabled) and/or a response to any comments in the subject task letter. After completing the review and incorporating any revisions, save and close the document.

Next, return to the “Documents” tab and find the revised draft task letter, click the “Check In” link below the draft task letter to save your revisions and click “OK” when prompted. If any additional documentation is required to complete the task letter package submission, upload it now by following the steps provided in [Section 10.06](#) above.




After all revisions have been incorporated, either within or outside of TUC, return to the “Details” tab for the process instance and click “Take Action” to resubmit the task letter package. A prompt will appear after clicking “Take Action” to allow you to comment on the revised submission. Click “Submit” after adding the comment.




10.12 ADPM Review (ADPM)

The ADPM will receive an email from TUC as notification that the task letter package has been forwarded to their attention to take action. To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.





After opening the process instance, refer to the **Comments** tab to determine whether the Task Letter Package was reviewed by CSS and submitted for ADPM review, submitted for Legal assignment, or previously reviewed and revised by the assigned On-Call Consultant and returned to this step for further review.



Then, return to the “Details” tab and right click on the link provided in the “Task Letter - Draft” field, and select “Open Link in New Tab” to open the subject Project On-Call Task Letter file folder.


Task Letter File Folders



Click on the link to any of the documents within the task letter folder to view those documents. To open the draft task letter for review and editing, click the “Edit” link under the draft task letter.




The task letter will open in Word. After opening the document, click the “Enable Editing” button and click “No” when the prompt appears.




Review the task letter for completeness, compliance with the project scope and compliance with the subject On-Call Contract. If the task letter requires any revision, input those revisions using “Track Changes”. Upon completion of your review, click “Save” to save the document.

Return to the “Documents” tab and find the draft task letter again. Note that the draft task letter has been “Checked out by... (you)”. To complete the process of saving and/or accepting any proposed changes to the revised draft task letter, click the “Check In” link, then click “OK” when the following prompt appears: “A new version of the following file was created during this check in.”



Upon completion of the check in, return to the “Details” tab.



Scroll down the bottom of the page and either select "Revise" from the dropdown list next to the "Take Action" button, if there are proposed revisions to the task letter, or if there are no revisions and/or the proposed revisions have been accepted, select “Submit” from the dropdown list and click the “Take

Action” button. After clicking “Take Action”, a prompt will appear to provide a comment, which should be used to provide a brief summary of the proposed changes and/or to provide direction to the next Actor in the process.

Task Letter File Folder

Task Letter - Draft: ?	Paste link to the subject task letter assignment "Draft" file folder. https://gov.e-builder.net/da2/daLanding.aspx?QS=a30a318000324673ab4550
Submit	Take Action

10.13 Consultant Review (PM)

The PM will receive an email notification from TUC directing them to submit the draft Task Letter to the Consultant for review using the review methods currently in place outside of TUC.

To access the process instance, either click the link provided in the email or log into TUC, select the **My Home** tab, and click the link in the **Instance** column for the subject project under the **My Processes** section.

Process instance is in your court. To view details or take action [click here.](#)

My Home | Dashboard | Projects | Planning | Forms | Processes | Documents | Cal

Welcome, PM!

My Processes

Project	Instance	Subject	Step
*BI-CS-1010 - DAS Test Project	7990 - 3	BI-CS-1010 - Closeout Package	PM Reconciliation Review
*BI-CS-1010 - DAS Test Project	x35a - 3	BI-CS-1010 - On-Call STR Request (TLV2 - 1)	PM Prepare Task Letter Package

After opening the process instance, review the **General Instructions** and submit the draft Task Letter to the Consultant for review using the review methods currently in place outside of TUC. If the Consultant proposes any revisions, incorporate the revisions into the draft Task Letter using **Track Changes**.

After the Consultant has completed its review, return to the process instance and complete the **Contract Review** section. If revisions were made, upload the revised draft to the **Draft** subfolder by clicking the link in the **Task Letter – Draft** field.

Contract Review

Consultant reviewed draft Task Letter?: **-- Please select an option --**

Task Letter Submission Package

Task Letter - Draft: ? Paste link to the subject task letter assignment "Draft" file folder.


Upon completion, click **Take Action**.

10.13 Legal Director Review/Legal Assignment (Legal Director)


If the cumulative value of all task letters is less than \$100,000:

The Legal Director will receive an email from TUC as notification that the task letter package has been submitted for their review and signature.



To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.



After opening the process instance, select the “Comments” tab to review comments from previous Actors regarding the task letter submission.




Then, return to the “Details” tab and right click on the link provided in the “Task Letter - Final” field, and select “Open Link in New Tab” to open the subject Project On-Call Task Letter file folder.



Click on the link to any of the documents within the task letter folder to view those documents. To check out the final version of the draft task letter and open it in Word for review and editing, click the “Edit” link under the draft task letter.




After opening the document, click the “Enable Editing” button and click “No” when the prompt appears.




Review the task letter for completeness, compliance with the project scope and compliance with the subject On-Call Contract. If the task letter requires any revision, input those revisions using “Track Changes”. Upon completion of your review, click “Save” to save the document.

Return to the “Documents” tab and find the draft task letter again. Note that the draft task letter has been “Checked out by... (you)”. To complete the process of saving and/or accepting any proposed changes to the revised draft task letter, click the “Check In” link, then click “OK” when the following prompt appears: “A new version of the following file was created during this check in.”



Upon completion of the check in, return to the “Details” tab in the process instance.



Scroll down the bottom of the page and either select "Revise" from the dropdown list next to the "Take Action" button, if there are additional revisions that need to be incorporated into the subject task letter, or if there are no revisions and/or the proposed revisions have been accepted, select “Submit” from the

dropdown list and click the “Take Action” button. After clicking “Take Action”, a prompt will appear to provide a comment, which should be used to provide a brief summary of the proposed changes and/or to provide direction to the next Actor in the process.

Task Letter File Folder

Task Letter - Draft: 	Paste link to the subject task letter assignment "Draft" file folder. https://gov.e-builder.net/da2/daLanding.aspx?QS=a30a318000324673ab4550
--	--

Submit  **Take Action**

If the cumulative value of all task letters is greater than or equal to \$100,000:

The Legal Director will receive an email from TUC as notification that the task letter package has been submitted for Legal review and, if applicable, SPRB review.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.

After opening the process instance, scroll down to the “Legal Assignment” section and answer the “Make Legal Assignment?” question by selecting “Yes” from the dropdown list. Next, Select the Attorney and Paralegal that you want to assign to the project from the subject field dropdown list (this step does not complete the assignment, but rather makes it so the assigned Attorney and Paralegal are visible contacts throughout the remainder of the process). After answering the questions, scroll down to the bottom of the page and click the “Take Action” button.

Legal Assignment

* Make Legal Assignment?:	-- Please select an option -- 
* OLAPP Attorneys:	Please select... 
* OLAPP Paralegals:	Please select... 

Submit  **Take Action** Check Spelling Print

After the “Take Action” button has been clicked, a prompt will be displayed where you can add a comment and formally select the Paralegal to send the task letter package to start the Legal review process of the task letter package outside of TUC. To assign the Paralegal, select said Paralegal from the “Add actors to the next step” column and then click on the “>” to move the Paralegal from the “Available Users” to the “Selected Users” column. After adding a comment and selecting the Paralegal, click “Submit”.

Add Comment

☐ Private



Add actors to the next step

Available Users LaChance, Amy (Department of Administrative Services) Peterson, Anne (Department of Administrative Services - Construction Services) Tamborra, Rebecca (Department of Administrative Services)	 	Selected Users Russell, Craig (Department of Administrative Services - Construction Services)
--	---	---

10.14 OLAPP Task Letter Review – SPRB / Non-SPRB (OLAPP – Paralegals)

The Paralegal assigned to the project will receive an email from TUC as notification that a draft task letter package has been prepared for Legal review.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.

Process instance is in your court. To view details or take action [click here](#).

Project	Instance	Subject
*BI-CS-1010 - DAS Test Project	x35a - 3	BI-CS-1010 - On-Call STR Request (TLV2 - 1)

After opening the process instance, select the “Comments” tab to review comments from previous Actors regarding the task letter submission.

Then, return to the “Details” tab, scroll to the **Task Letter Submission Package** section and review the **Task Letter Checklist Documents**, and if applicable, the **SPRB Task Letter Checklist Documents** and the **Supplemental Task Letter Checklist Documents** to identify the documents submitted.

Task Letter Submission Package

Task Letter Checklist Documents:

- ☐ The **Task Letter Checklist Documents** apply to **all** Task Letter submission types (TL, SPRB, Supplemental) and are required for every submission package.
- ☐ Form 1105 - Capital Project Initiation Request (most current version - signed)
- ☐ Form 1135 - On-Call Selection Request (signed)
- ☐ Funding Verification
- ☐ Consultant Proposal
- ☐ Task Letter Draft (Word)

SPRB Task Letter Checklist Documents:

If the value of the subject task assignment, or the cumulative value of all task assignments with a Consultant on the same Project is greater than or equal to \$300,000, then also include the following documents with your task letter submission:

- ☐ Form 2260 - SPRB Task Letter Memo
- ☐ Form 2262 - Checklist of Supporting Documents
- ☐ Form 1130 - Project Budget (If there has been a change in the budget since 1105 was issued).
- ☐ Task Letter Log (Provided by CSS)
- ☐ Multiple Vendors Solicited (Provided by CSS, if applicable)

Supplemental Task Letter Checklist Documents:

A Supplemental Justification Memo is only required if the subject On-Call Contract is expired.


- ☐ A copy of each previously executed task letter made to the Consultant on the subject Project.
- ☐ Supplemental Justification Memo (if applicable, signed)

To view the documents submitted by the PM, click on the link provided in the **Task Letter – Draft*** field, to open the subject Project On-Call Task Letter file folder.

Task Letter - Draft: ?

Paste link to the subject task letter assignment "Draft" file folder.
<https://gov.e-builder.net/da2/daLanding.aspx?QS=a30a318000324673ab4550a24275cb34>

Click on the link to any of the documents within the task letter folder to view those documents. Ensure that all of the documents that were checked off as being submitted are complete and have been uploaded to the “Draft” file folder.



After completing your review, if any required documents are missing from the submission package, scroll to the bottom of the page, select **Revise** from the **Take Action** dropdown, and click **Take Action** to return the process instance to the PM for re-submission.


After clicking **Take Action**, a prompt will appear for you to add a comment. In the “*Comment*” Section, provide instruction on the requirements to complete the submission package and click **Revise**.

Add Comment


☐ Private

Check Spelling **Return** Cancel

Note: If the process instance is sent back to the PM for re-submission, please note that when the PM re-submits, it will be returned to this process instance. If the process instance has been returned for re-submission, refer to the **Comments** tab after opening the process instance for any comments from previous actors regarding the revised submission and proceed accordingly through the process.




If the package is complete, download the draft Task Letter Package from the **Task Letter - Draft*** field and provide it to the Attorney for review using existing review methods outside of TUC. To download documents, select the desired documents, click **Download**, and follow the prompts to save the files to your preferred location.




Then, notify the Attorney that the Task Letter Package is ready for review. The Attorney will complete the review and coordinate any required edits with the Project PM and Legal Director using the established review process outside of TUC.

Once the review is complete, the Attorney will notify the Paralegal that the Task Letter Package has been finalized and is ready for processing through DocuSign (non-SPRB) or is ready for submission to SPRB for review and approval.


After the Attorney finalizes the package, click the link in the **Task Letter - Final*** field and upload the finalized Task Letter Package to the **Final** file folder.



Upload a copy of the finalized Task Letter Package to the **Final** folder by clicking the **browse** link.



After clicking **browse**, you can either drag and drop the documents into the space provided or click on the **Browse** link to search for the applicable files on your computer for upload.



Note*: If you are unable to access the **Task Letter – Draft** or the **Task Letter – Final** field links to upload and download submission documents, navigate to the **Documents** tab within the project record and open the **12 Task Letters/ On-Call Contract No. – Task No.** (e.g., **CA-0047 T1**)/ **Draft** and/or **Final** folder.

After the documents have been uploaded, return to the process instance. If the subject task assignment was for non-SPRB approval, scroll to the bottom of the page, select **Submit** from the **Take Action** dropdown, and click **Take Action** to submit the process instance to CSS to process the Task Letter through DocuSign.

If the subject task assignment is for SPRB review and approval, prepare and submit the finalized Task Letter Package to SPRB using existing procedures outside of TUC, and scroll down and complete the **SPRB Review** section. Upon completion, scroll to the bottom of the page, select **Submit** from the **Take Action** dropdown, and click **Take Action** to submit the process instance to the **SPRB Approval – Hold Step**.

SPRB Review

* SPRB File Number:	
* Sent to SPRB:	

-- Please select an action -- **Take Action**

10.15 Process Task Letter through DocuSign (CSS)

CSS will receive an email from TUC as notification that the task letter package has been forwarded to take action and will appear under “My Home” tab in the “My Processes” section in TUC to take action.

If the task letter submission package was submitted to SPRB for review and approval, CSS will scroll down to the bottom of the page and click the “Take Action” button. If the task letter submission package did not require SPRB approval, CSS will access the project file folder, download the final version of the task letter and process the task letter through DocuSign. Upon completion, click the “Take Action” button.

10.16 Task Letter Executed (CSS)

CSS will receive an email from TUC as notification that the task letter was processed through DocuSign. CSS will access the process instance, complete the “Task Letter Executed” section of TUC, upload a copy the executed task letter to the “Task Letter Executed” field for placement in the project file (Pre-Construction/On-Call Task Letters), and provide data input in the “Commitment Custom Fields” section, including Date of Final Approval, Date TL Signed by Consultant, Date Contract Executed, SPRB File No. (if applicable), Date Sent to SPRB (if applicable), and Date Approved by SPRB (if applicable). Select “Submit” to complete the task letter process.

10.17 PO Request (PM)

If a DAS Administered Project, the PM assigned to the project will receive an email from TUC as notification to submit a request to the Business Office for a PO for the subject task letter.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.

Process instance is in your court. To view details or take action, [click here.](#)

My Home

Projects

Forms

Processes

Documents

Contact

Welcome, Craig!

My Processes

Announcem ...
ents
Welcome, State of

Project	Instance	Subject
*BI-CS-1010 - DAS Test Project	x35a - 3	BI-CS-1010 - On- Call STR Request (TLV2 - 1)

Proceed in requesting a PO from the Business Office for the subject task letter, using methods that are currently in place outside of Trimble. After obtaining the PO Number, enter the PO Number in the space provided in the “PO Number” section. Upon completion, click the “Take Action” button.

PO Number

PO Number:

Section 11: Contract and Amendment Process

11.01 Accessing the Process (OLAPP QBS Unit or PM)

Log in to TUC: <https://gov.e-builder.net>.

On your homepage, go to the “Processes” tab and select the subject project for which you wish to draft a Contract or Amendment from the from the “All Projects” dropdown list. If the Contract or Amendment to be drafted is an On-Call, select “*Master On-Call” from the “All Projects” dropdown list.

The screenshot shows the TUC homepage with the navigation bar at the top. The 'Processes' tab is highlighted with a red box. Below the navigation bar, the 'Processes' section is visible. The 'Processes' dropdown is set to '7989 AA Project Closeout' and the 'All Projects' dropdown is set to 'All Projects'. Both dropdowns are highlighted with red boxes.

Next, click the “Start Process” button.

The screenshot shows the 'Project Processes' page. The 'Processes' tab is selected in the navigation bar. The 'Project Processes' dropdown is set to 'BI-CTC-660 - Asnuntuck CC - MEP & FP Re-evaluation & Update'. The 'Start process' button is highlighted with a red box.

Next, select “Contract & Amendment (C&A)” from the “Select Process” dropdown list and click “Start C&A”.

The screenshot shows the 'Select Process' dropdown menu. The option 'DO NOT USE - Contract & Amendment (C&A)' is selected and highlighted with a red box. Below the dropdown, the 'Start C&A' button is highlighted with a red box.

11.02 Selecting the Contract Type (OLAPP QBS Unit or PM)

After clicking “Start C&A”, follow the “General Instructions” and select the type of Contract (CMR, On-Call, Formal) being submitted for approval from the “Contract Type” dropdown list and click the “Submit” button.

The screenshot shows the 'General Instructions' and 'Contract Type' sections. The 'General Instructions' section contains the text: 'In the "Subject" field above input the "Project Number-Contract Type Document Type", i.e. BI-2B-101-CMR GMPA.' The 'Contract Type' section contains a dropdown menu with the text: 'Please select the type of contract you are submitting for processing'. The dropdown menu is set to '-- Please select an option --'. The 'Submit' button is highlighted with a red box.

If the Contract Type selected was On-Call Contract, proceed to [Section 11A – On-Call Contract Approval](#).
If the Contract Type selected was CMR or Formal, proceed to Step 11.03 below.

11.03 Selecting the Document Type – CMR or Formal (OLAPP QBS Unit or PM)

After clicking “Submit”, return to the “My Home” tab. Under “My Processes”, click the new process instance link on the Project for which a new Contract is being drafted. For Formal and CMR Contracts, the “Step” name is “Legal Document Type”.

The screenshot shows the 'My Home' dashboard with a navigation bar at the top containing 'My Home', 'Projects', 'Processes', 'Documents', 'Contacts', 'Cost', 'Reports', and 'Setup'. The 'My Home' tab is selected. Below the navigation bar, there is a 'Welcome, Craig!' message and a 'My Processes' section. The 'My Processes' section contains a table with the following data:

Project	Instance	Subject	Step	Responsible ...
*BI-CS-1010 - DAS Test Project	C&ACI - 11	*BI-CS-1010 - DAS Test Project - FC Amend (C&A - 44) (FC - 3)	PSS Review	Craig Russell, Timothy O'Brien
*BI-CS-1010 - DAS Test Project	FC - 4	*BI-CS-1010 - DAS Test Project (C&A - 45)	Legal Document Type	Craig Russell

After opening the process instance, select the type of document (Contract, Amendment, WAO) being submitted for approval from the “Legal Document Type” dropdown list and if the document type is an “Amendment”, provide the reason code for the amendment. Upon completion, click the “Take Action” button.

The screenshot shows the 'Legal Document Type' form. It has two main sections: 'Legal Document Type' and 'If Amendment, provide Reason Code:'. The 'Legal Document Type' section has a dropdown menu with the text 'Please select the type of legal document for which you are seeking approval.' and a red box around the selected option 'Legal Document Type'. The 'If Amendment, provide Reason Code:' section has a dropdown menu with the text 'Select one of the following from the dropdown list.' and a red box around the selected option 'Please select an option --'. At the bottom of the form, there are three buttons: 'Submit', 'Take Action' (highlighted with a red box), and 'Check Spelling'.

If the Contract Type selected was CMR, proceed to [Section 11B – Construction Manager at Risk Contract Approval](#).

If the Contract Type selected was Formal, proceed to [Section 11C – Formal Contract Approval](#).


Section 11A: On-Call Contract Approval

11A.01 On-Call Contract Series Selection/Recommendation (OLAPP QBS Unit)

After clicking “Submit”, return to the “My Home” tab. Under “My Processes”, click the process instance link for the new “On-Call Contract Series” that is being drafted. The “Step” name is “On-Call Process”.

Project	Instance	Subject	Step
*Master On-Call	C&A - 3	OC-DCS-Test	On-Call Process

When the process instance has been opened, the following “Warning” prompt will appear. Click on the “Click Here” link in the warning prompt to open the “On-Call Contract Approval” process.



Review the “General Instructions” and complete the data input for the “On-Call Contract Series” section.

General Instructions

In the “Subject” line above, input “On-Call (Contract Type) Series,” i.e. On-Call Architect Series. Then, complete the “On-Call Contract Series” section below and upload a copy of each of the required documents to the “Documents” tab. Upon completion, click the “Take Action” button.

On-Call Contract Series

Provide data input for the “On-Call Contract Series” section below.

* Series Number: ?

* Description: ?

* Award Date: ?

* Award Amount: ?

* On-Call Contract Checklist:

OC-DCS-

On-Call

Please check all that apply, and upload signed (if applicable) copies of each of the respective documents to the “Documents” tab.

☐ RFQ Web Advertisement (Form1300) plus any Addenda

☐ Alpha Long List (Form 1227)

☐ Ballot Summary (Selection/Ratings Calculation Spreadsheet, Form 1238 - signed)

☐ Selection Approval Memo (Form 1367 - signed)

☐ Forms 330 Parts I and II, plus signature page signed by consultants (from QBS)

Upon completion, click on the “Documents” tab and upload a copy of each of the “On-Call Contract Checklist” items to the “Documents” tab. This can be done by dragging and dropping the subject

documents into the space provided and clicking the “Select” button when prompted to upload the documents to the default “On-Call Contract Creation” file folder, or...

Details Documents (0) Attached Processes (0) Attached Forms (0)

☐ Show Thumbnails

File Name	Attached By
Drag and drop files here to upload, or browse .	

Select Destination Folder

Documents / 01 On-Call Contract Creation [Default]

- Documents
 - 01 On-Call Contract Creation
 - 99 On-Call Contract

...by clicking the “browse” link and selecting “Upload from your Computer”. Next, click the “Select” button and then click the “Browse” link to conduct a search for the applicable files on your computer to select for upload to the default file folder.

Drag and drop files here to upload, or [browse](#).

Upload from your Computer

Drag your files or [Browse](#)

After all of the documents have been uploaded, click the “Submit” button.

Note: If OLAPP Administrative Support or Legal requires additional documentation and/or information regarding the subject On-Call Contract Series submission, the process instance will be returned to the QBS Unit for re-submission. The OLAPP QBS Unit will receive notification of the return, via email from TUC, that additional documentation and/or information is required.

To access the process instance either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.

Process instance is in your court. To view details or take action, [click here](#).

My Home

Projects

Forms

Processes

Documents

Contacts

Cost

Schedule

Welcome, Craig!

All pr

My Processes

Project	Instance	Subject	Step
*Master On-Call	OC - 27	On-Call Architect Series	Prepare Contract Package for SPRB

Click on the “Comments” tab to see what additional information or documentation is required.

Details

Comments (0)

Documents (0)

Attached Processes (0)

Attached Forms (0)

Attached To (0)

If additional documentation is required from OLAPP Admin, upload said documentation to the “Documents” tab.

If additional documentation is required from Legal, return to the “Details” tab, right click on the link in the "On-Call Series File Folder" field and select “Open link in new tab” to access the On-Call Contract Series file folder.

On-Call Contract Series

Series Number: [0]

Description: [0]

Award Date: [0]

Award Amount: [0]

On-Call Contract Checklist:

* On-Call Series File Folder:

OC-DCS-TEST

On-Call TEST

10.16.2023

2,000,000.00

Please check all that apply, and upload signed (if applicable) copies of each of the respective documents to the respective “Supporting Documents” subfolder within the subject On-Call Contract Series file folder.

Web Advertisement

<https://gov.e-builder.net/da2/daLanding.aspx?QS=1766aa3652dd4e798cd15553b74b430e>

Then, open the subject On-Call Series file folder and upload the respective supporting documents to the “Supporting Documents” subfolder using the same methods described earlier in this section.

OC-DCS-A1-TEST[4]

Credentials & Insurance[0]

OC-DCS-(Contract No.) (Firm 1)[0]

OC-DCS-(Contract No.) (Firm 2)[0]

OC-DCS-(Contract No.) (Firm 3)[0]

OC-DCS-(Contract No.) (Firm 4)[0]

OC-DCS-(Contract No.) (Firm 5)[0]

OC-DCS-(Contract No.) (Firm 6)[0]

OC-DCS-(Contract No.) (Firm 7)[0]

Supporting Documents[0]

Ad-Selection-Approval-Recommendation[0]

Cost-Technical Proposal[0]

QBS[0]

RFP & Addendums[0]

After all documentation has been uploaded, return to the “Details” tab in the subject On-Call Series process instance, scroll down to the bottom of the page and press the "Take Action" button.

Submit

Take Action

Check Spelling

Print

Copy

Delegate

Save

Cancel

After clicking “Take Action”, a prompt will appear to provide a comment regarding the request for additional documentation and/or information. After providing the comment, click the “Return” button.

Add Comment

☐ Private

Check Spelling

Return

Cancel

11A.02 Recommendation Review (OLAPP Admin)

The OLAPP Administrative Support will receive an email from TUC as notification that the QBS Unit has submitted documentation to initiate the drafting of an On-Call Series of Contracts.

To access the process instance, either click on the link provided in the email notification or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.

Process instance is in your court. To view details or take action, [click here.](#)

My Home

Projects

Forms

Processes

Documents

Contacts

Welcome, Craig!

My Processes

Project	Instance	Subject
*Master On-Call	OC - 27	On-Call Architect Series

After opening the process instance, scroll down to the “On-Call Contract Series” section and refer to the “On-Call Contract Checklist” for a list of the documents submitted.

On-Call Contract Series

Provide data input for the "On-Call Contract Series" section below.

* Series Number: ?

OC-DCS-

* Description: ?

On-Call

* Award Date: ?

* Award Amount: ?

* On-Call Contract Checklist:

Please check all that apply, and upload signed (if applicable) copies of each of the respective documents to the "Documents" tab.

☐ RFQ Web Advertisement (Form1300) plus any Addenda


☐ Alpha Long List (Form 1227)

☐ Ballot Summary (Selection/Ratings Calculation Spreadsheet, Form 1238 - signed)

☐ Selection Approval Memo (Form 1367 - signed)

☐ Forms 330 Parts I and II, plus signature page signed by consultants (from QBS)

To view the documents submitted, click on the “Documents” tab.



If any of the required documents are missing or if additional information is needed to initiate the draft Contract, return to the “Details” tab, scroll down to the bottom of the page and select "Return" from the dropdown list next to the "Take Action" button and click "Take Action" to return the process instance to the QBS Unit for resubmission.

If the submission package is complete, select "Submit" from the dropdown list next to the "Take Action" button and click "Take Action" to forward the process instance to the next step in the process.



After clicking “Take Action”, a comment prompt will appear to add instructions for the next Actor regarding the submission package. Upon completion, click either “Submit or “Return” respectively.

A form titled 'Add Comment'. It has a checkbox labeled 'Private'. Below the checkbox is a large text input area (highlighted with a red box). At the bottom of the form are three buttons: 'Check Spelling', 'Return' (highlighted with a red box), and 'Cancel'.

Note: If the process instance is sent back to OLAPP QBS Unit for re-submission, please note that when the QBS Unit re-submits, it will be returned to this step. If the process instance has been returned for re-submission, refer to the “Comments” tab after opening the process instance for any comments from previous actors regarding the revised submission and proceed accordingly through the process.



11A.03 Folder Creation (CSS)

CSS will receive an email from TUC as notification that DAS Procurement has submitted an On-Call Contract Selection package to initiate the drafting of contracts for the subject On-Call Contract Series. To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.


A dashboard titled 'My Home' (highlighted with a red box). It has a navigation bar with tabs: 'My Home', 'Projects', 'Forms', 'Processes', 'Documents', 'Contacts', 'Cost', and 'Schedule'. Below the navigation bar is a 'Welcome, Craig!' message and a 'My Processes' section. The 'My Processes' section contains a table with the following data:

Project	Instance	Subject	Step
*Master On-Call	OC - 27	On-Call Architect Series	Prepare Contract Package for SPRB


The 'OC - 27' cell in the 'Instance' column is highlighted with a red box. Above the table, there is a yellow banner that says 'Process instance is in your court. To view details or take action [click here.](#)' (the link is highlighted with a red box).

Refer to the "On-Call Contract Checklist" field in the "On-Call Contract Series" section for a list of the documents submitted and make note of the new On-Call Contract Series Number.


Next, prepare the file folder structure for the subject On-Call Series on the One Drive. To access the file folder structure template, select the "On-Call Forms and Process/On-Call Consultant Services" file folder on the One Drive and search for the file folder entitled "OC-DCS-(Series No.)". Make a copy of said folder and rename it to the new On-Call Contract Series number.




Rename each of the individual On-Call Contract subfolders in accordance with the instructions. Upon completion, drag and drop the new file folder structure into the "99 On-Call Contract" file folder.



Then, move all the documents that were uploaded to the "99 On-Call Contract" file folder to the applicable "Supporting Documents" subfolder within the newly created On-Call Series file folder.



After completing the move, click on the newly named On-Call Series file folder, then click on the “Properties” link, and copy the “Private URL File” link that is displayed.



Return to the “Details” tab in the subject On-Call Series process instance and paste the link in the "On-Call Contract Series File Folder" field.




Then, complete the “On-Call Contract Data” section for each of the selected Vendors by filling out the respective fields highlighted in the section instructions and clicking the “Add” button. Repeat this process for each Vendor. Upon completion, click the “Take Action” button.

A screenshot of a form titled 'Add New Item for On-Call Contract Data'. The form has several input fields: 'Vendor' (with a 'Lookup' button), 'On-Call Contract No.', 'Actual Fee', 'SPRB File No.', and 'Date Sent to SPRB'. Each of these input fields is highlighted with a red rectangle. At the bottom of the form, there is a 'Send to Legal' dropdown menu and a 'Take Action' button, which is also highlighted with a red rectangle.

11A.03 Legal Assignment (Legal Director)

The Legal Director will receive an email from TUC as notification that DAS Procurement has submitted the required documents to initiate the drafting of a new On-Call Contract Series.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.



Refer to the "On-Call Contract Checklist" field in the "On-Call Contract Series" section for a list of the documents submitted.

On-Call Contract Series

Series Number: ?	OC-DCS-
Description: ?	On-Call
Award Date: ?	
Award Amount: ?	
On-Call Contract Checklist:	Please check all that apply, and upload signed (if applicable) copies of each of the respective documents to the "Documents" tab. ☐ RFQ Web Advertisement (Form1300) plus any Addenda ☐ Alpha Long List (Form 1227) ☐ Ballot Summary (Selection/Ratings Calculation Spreadsheet, Form 1238 - signed) ☐ Selection Approval Memo (Form 1367 - signed) ☐ Forms 330 Parts I and II, plus signature page signed by consultants (from QBS)

Click on the link in the "On-Call Series File Folder" field to open the On-Call Contract Series file folder.

* On-Call Series File Folder:

<https://gov.e-builder.net/da2/daLanding.aspx?QS=1766aa3652dd4e798cd15553b74b430e>

Next, click on the "Supporting Documents" file folder, and then select the applicable subfolder to view the respective "On-Call Contract Checklist" documents.

Supporting Documents[0]

Ad-Selection-Approval-Recommendation[0]

Cost-Technical Proposal[0]

QBS[0]

RFP & Addendums[0]

Upon completion of your review, return to the "details" tab and complete the "Legal Assignment" section. Then, scroll down to the bottom of the page, and click the "Take Action" button.

Legal Assignment

* OLAPP Paralegals:

Please select...

* OLAPP Attorneys:

Please select...

After the "Take Action" button has been clicked, a prompt will be displayed to provide a comment, and a list of Attorney's and Paralegals will be visible to select from to forward the assignment. To select an Attorney or Paralegal, click on the name of the Attorney and/or Paralegal, and then click the ">" to move the Attorney and Paralegal from the "Available Users" to the "Selected Users" section. Upon completion, click "Submit" to forward the assignment.

Add Comment

☐ Private

Add actors to the next step

Available Users

LaChance, Amy (Department of Administrative Services)
Peterson, Anne (Department of Administrative Services - Construction Services)
Tamborra, Rebecca (Department of Administrative Services)


Selected Users

Russell, Craig (Department of Administrative Services - Construction Services)

11A.04 Draft Contract/Credential Review (Paralegal and/or Attorney)

The Attorney and Paralegal assigned to draft the subject On-Call Contract Series will receive an email from TUC as notification that the required documents have been submitted by DAS Procurement to initiate the drafting of a new On-Call Contract Series.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.



Refer to the "On-Call Contract Checklist" field in the “On-Call Contract Series” section for a list of the documents submitted.

On-Call Contract Series


Series Number: OC-DCS-
Description: On-Call
Award Date:
Award Amount:
On-Call Contract Checklist: Please check all that apply, and upload signed (if applicable) copies of each of the respective documents to the "Documents" tab.

- ☐ RFQ Web Advertisement (Form1300) plus any Addenda
- ☐ Alpha Long List (Form 1227)
- ☐ Ballot Summary (Selection/Ratings Calculation Spreadsheet, Form 1238 - signed)
- ☐ Selection Approval Memo (Form 1367 - signed)
- ☐ Forms 330 Parts I and II, plus signature page signed by consultants (from QBS)

To access the On-Call Contract Series file folder, click on the link in the "On-Call Series File Folder" field.

* On-Call Series File Folder: <https://gov.e-builder.net/da2/daLanding.aspx?QS=1766aa3652dd4e798cd15553b74b430e>


After opening the subject On-Call Series file folder, click on the "Supporting Documents" subfolder, and then click on the applicable sub-subfolders to view the "On-Call Contract Checklist" documents.



If additional documentation or information is required by OLAPP QBS Unit to initiate the drafting of said contract series, return to the “Details” tab of the process instance, scroll down to the bottom of the page and select "Revise" from the dropdown list next to the "Take Action" button and click the "Take Action" button.



A prompt will appear to add a comment on the request of additional documentation. After adding the comment, click the “Revise” button.




If the submission from OLAPP QBS Unit is complete, the selected Consultants will have fourteen (14) days from the "Date Legal Received" to submit the necessary Credentials and Insurance documentation to Legal to complete the their respective On-Call Contract.

At this time the Paralegal and/or Attorney assigned to the On-Call Series should begin drafting the On-Call Series Contracts for each of the selected Consultants. Share draft Contracts with the respective On-Call Consultants, if applicable, and the Legal Director for review and editing, using the methods established outside of TUC for On-Call Contract review.

After the draft Contracts have been reviewed and approved by the Legal Director, and after the required Credential and Insurance documents have been collected, upload a copy of each draft Contract to the “Drafts” subfolder, and upload copies of the Credentials and Insurance documents to the respective subfolders with the same name, in the subject On-Call Series file folder.

To access said file folders, click on the link in the "On-Call Series File Folder" field. Then, click on the file folder that you want to upload the document to and click the “browse” link. After clicking the link, either drag and drop the document in the space provided or click “Browse” to search for the document on your computer and select the document for upload.




After the draft contracts have been completed and uploaded, and the required Credential & Insurance Documents have been collected and uploaded , return to the “Details” tab for this process instance, scroll down to the bottom of the screen and click the “Take Action” button to submit the On-Call Contract Series Contracts to the next step to prepare the Contracts for SPRB Review and Approval.

11A.05 Prepare On-Call Contract Packages for SPRB Review (Paralegal)


The Paralegal assigned to the subject On-Call Contract Series will receive an email from TUC as notification that the On-Call Contract Series Package should be prepared for SPRB Review.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.




After opening the process instance, follow the instructions provided and complete the data input for the "On-Call SPRB Checklist" field, in the “On-Call Information” section, by checking off each of the documents from the list that are being submitted for SPRB Review. Then upload copies of each of the respective documents checked off to the subject On-Call Series "SPRB" file folder.

To upload the aforementioned documents, first click on the link in the "On-Call Series File Folder" field to open .



Then, select the “SPRB” subfolder and upload the required documents in the same way as described in [Section 11A.04](#).



Upon completion, return to the “Details” tab for the process instance and complete the section entitled “On-Call Contract Data” and provide data input for the “SPRB File No.” and “Date Sent to SPRB” fields for each of the respective On-Call Contracts.

To input data for the above referenced fields, go to the row of the respective vendor, then scroll over to the column for the subject field and click on the "Pencil" toggle () to input the required data. After completing all of the data input, and after all of the required documents have been uploaded to the SPRB file folder, scroll down to the bottom of the page and click the “Take Action” button.

On-Call Contract Data [Show Filter](#) | [Select All](#) Row Height: 1X [Delete](#)

For each individual On-Call Contract, OLAPP shall input data into the following fields:

1. SPRB File No.
2. Date Sent to SPRB

To edit the above referenced fields for any given On-Call Contract, go to the row of the subject vendor; then scroll over to the column for the subject field and click on the "Pencil" toggle to edit the subject field.

If any of the subject On-Call Contracts is cancelled, select the specified row of the contract that is to be cancelled and click "Delete" in the first cell of the specified row to delete the contract data. After deleting the contract data, select the "Comments" tab above and provide an explanation for the contract deletion. After providing a comment, return to the "Details" tab and finish providing the data input for each individual On-Call Contract.

After completing the data input for one or more On-Call Contracts, scroll down to the bottom of the page, select "Submit" from the dropdown list and press the "Take Action" button.

	#	Vendor	On-Call Contract No.	Actual Fee	SPRB File No.	Date Sent to SPRB	Date Approved by SPRB	Date Sent to AC
Delete	1	*Sample Company	OC-DCS-ARC-0001	1,000,000	 9999	 06.01.2023		
Delete	2	*Sample Company	OC-DCS-ARC-0002	1,000,000	 9998	 06.05.2023		
Grand Totals (2 items)								

[Submit](#) [Take Action](#) [Check Spelling](#) [Print](#) [Copy](#) [Delegate](#) [Save](#) [Cancel](#)

This will complete the On-Call Contract Approval Process for the Legal Department in TUC. The Legal Department should process the SPRB submission package using the methods that are currently in place, outside of TUC, for obtaining such approval. After SPRB has reviewed and approved any of the subject On-Call Contracts in the series, and after said Contract has been signed and executed, a copy of the Contract shall be sent to the Director of CSS to complete the data input related to each individual On-Call Contract and to upload a copy of said Contract to TUC to complete the process.

11A.06 SPRB Review – Hold Step/CSS Final Review – CSS

CSS will receive an email from TUC as notification that the On-Call Contract series has been submitted to SPRB for review. This will serve as a hold step until such time that the SPRB has reviewed and approved one or more of the subject Contracts in the On-Call Series.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.

Process instance is in your court. To view details or take action [click here.](#)

My Home Projects Forms Processes Documents Contacts Cost Schedule

Welcome, Craig! [All pr](#)

My Processes

Project	Instance	Subject	Step
*Master On-Call	OC - 27	On-Call Architect Series	Prepare Contract Package for SPRB

Upon receipt of one or more of the executed Contracts, CSS should open the process instance for the subject On-Call Series and provide data input for each field listed in the “On-Call Contract Data” section instructions for each of the On-Call Contracts that have been executed. A copy of the executed On-Call Contract should be uploaded to the “Documents” tab. When uploading the document, the file folder that is to be selected is the “Contracts” subfolder within the specific subject On-Call Contract file folder.

- * To edit any of the fields in the “On-Call Contract Data” section, go to the row of the subject vendor and scroll over to the column for the subject field that is to be edited. For the “Document Uploaded” field, click on the dropdown list within the field to select your response. For all other fields, click on the “pencil” toggle under the respective column header to provide the necessary data input.

After entering the data for one or more On-Call Contracts, scroll down to the bottom of the page and select "Create OC" from the dropdown list and click the "Take Action" button to proceed to the “On-Call Contract Creation – Cost Integrated” process.

11A.07 On-Call Contract Creation – Cost Integrated (CSS)

CSS will receive an email from TUC as notification that one or more of the On-Call Contracts in the contract series have been executed and is ready to be set up as a Master Commitment.

To access the On-Call Contract Creation – Cost Integrated process, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the link in the “Process” column for the “Subject” - “On-Call ... Series” from the “My Processes” section.

☐	Process	Subject	Step	In Step Since	Date Due	Status ▾	Requested Comment
☐	OC - 23	On-Call Construction Administrator Minor Series	Finish	06.05.2023		Submitted	
☐	OC - 27	On-Call Architect Series	Cost Integrated OC	06.30.2023		Submitted	

Upon opening the On-Call Contract Creation – Cost Integrated process, a warning prompt will appear. Select the “Click here” link in the prompt to proceed to the next step and create the Master Commitment.

On-Call Contract Approval (OC) - 27

Delete Instance

Workflow Override

All Fields View



Warning

A draft On-Call Contract Creation - Cost Integrated has been automatically created. [Click here](#) to provide required Master Commitment information and submit the instance.

In the section entitled “Master Commitment Overview” section, provide data input for the following fields:

1. Master Commitment Type: Select “On-Call Contract” from the dropdown list.
2. Company: Select the vendor from the dropdown list that is assigned to the On-Call Contract.
3. Contact: Select a contact for the subject company from the dropdown list.

In the “Add New Master Commitment Item” section, provide data input for the following fields:

1. Account Code: Click the “✎” toggle.

Select one of the following from the “Category” dropdown list:

- a. 2.0 – Total Environmental & HazMat.
- b. 8.0 – Total A/E.
- c. 10.0 – Total CA.
- d. 13.0 – Total Claims.

Select one of the following from the “Code” dropdown list:

- a. 2.130 – Environmental On-Call Contract services
- b. 8.130 – A/E and all other On-Call Contract services.
- c. 10.130 – CA or Cx On-Call Contract services.
- d. 13.130 – ANLY-AUD On-Call Contract services.

2. Amount: Input the Award amount for the subject On-Call Contract.

Complete the “Master Commitment Custom Fields” section in its entirety for each individual on-call contract that has been executed. Each individual on-call contract will need to be submitted separately.

Helpful Hints for completing the “Master Commitment Custom Fields” section

- 1. Take a snip of the On-Call Contract Series data input prior to clicking the “Take Action” button. This will allow you to preserve the information for the data input for each individual Contract in the Cost Integrated process.

After entering the On-Call Contract data, scroll down to the bottom of the page and select "Submit" from the dropdown list and click the "Take Action" button.

Return to the “Processes” tab and click on the process instance link for the subject On-Call Contract Series.

Answer the “All Contracts Complete?” question under the “On-Call Contract Series” section. Respond “No” to the “All Contracts Complete?” question if there are any Contracts in the series have not yet been executed. Respond “Yes” only if all of the Contracts have been executed and the data input has been completed for each contract. Upon completion, click the “Take Action” button to return the process instance to Cost Integrated step to input the next executed On-Call Contract, or to complete the process if the data for all of the executed Contracts has been input.

Accept

Decline

Complete

Take Action

Check Spelling

Print

Copy

Delegate

Save

Process Document:	OCC - 45	Overall Due Date:
	Show History Current Actors	
Current Workflow Step:	Support Services - Procurement Show Workflow Diagram	Step Due Date:
* Subject:	On-Call Architect Series (OC - 27)	
Status:	Submitted	

Section 11B: Construction Manager at Risk Contract Approval

11B.01 CMR Legal Document Type (OLAPP QBS Unit – Pre-Con; PM – WAO/GMPA)

The person who initiated the Contract process instance will receive an email from TUC as notification to select the CMR legal document type.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.

Next, select the “Legal Document Type” (Pre-Con, GMPA, WAO) from the dropdown list. Upon completion, click the “Take Action” button.

If Pre-Con was selected, proceed to 11B.02. If WAO or GMPA was selected, proceed to [11.B.13 - CMR Submittal – WAO/GMPA](#).

11B.02 Pre-Con Recommendation (OLAPP QBS Unit)

OLAPP QBS Unit will receive an email from TUC as notification to provide the CMR Contract Award information and corresponding “CMR Selection/Recommendation” documentation from the public bid to initiate the drafting of a Pre-Con Contract.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.

Note: Before submitting the Pre-Con Contract for review, ensure the Project Budget includes sufficient funding to cover the amount of the proposed Pre-Con Contract.

Next, follow the “General Instructions” and complete the “CMR Selection/Recommendation” section by checking off each applicable document collected to initiate the drafting of a CMR Pre-Con Contract in the “Consultant Selection Checklist” field and by providing the “Award Date” and “Award Amount” for the recommended CMR’s Contract.

CMR Selection/Recommendation

*** CMR Contract Checklist:**

Please check all that apply and upload signed (if applicable) copies of each of the respective documents to the “Documents” tab.

- ☐ Form 1700 - RFQ Web Advertisement & Addenda
- ☐ RFP & Addendums
- ☐ Form 1738 - CMR Screening Ratings Calculation Spreadsheet (Signed)
- ☐ Form 1227 - CMR Long List & Contact Information
- ☐ Form 1766 - CMR Selection Ratings Calculation Spreadsheet (Signed)
- ☐ Form 1768 - CMR Selection Approval Memo (Signed)
- ☐ Form 1767 - Recommendation for CMR Award (Signed)
- ☐ CMR Price Proposal
- ☐ CMR Technical Proposal
- ☐ QBS Submittal Booklet
- ☐ Conditional Selection Letter

*** Award Date:**

*** Award Amount:**


Then, upload a copy of each of the documents collected to the “Documents” tab. You can upload documents by either dragging and dropping the documents in the space provided, or

Details **Documents (0)** Attached Processes (0) Attached Forms (0)

☐ Show Thumbnails

File Name	Attached By
Drag and drop files here to upload, or browse .	

...by clicking the “browse” link, selecting “Upload from your Computer”, and then clicking the “Browse” link to search for the applicable files on your computer to select for upload.



After all documents have been uploaded to the “Documents” tab, return to the “Details” tab. Then, scroll down to the bottom of the page click the “Take Action” button to forward the submission to the Legal Department for review and assignment.

Note: If the process instance submitted is determined to be incomplete, it will be returned to the QBS Unit for corrective action. Please refer to the "Comments" tab for further instructions from the OLAPP Admin or Legal on the requirements to complete the submission package.

After taking corrective action and uploading any corresponding documents, scroll down and select "Re-Submit" from the dropdown list next to the "Take Action" button and click "Take Action".

After clicking "Take Action", a prompt will appear that will allow you to add a comment regarding the re-submission. After adding a comment, click the "Re-Submit" button.

Add Comment

☐ Private

11B.03 Recommendation Review (OLAPP Admin)

The OLAPP Administrative Support will receive an email from TUC as notification that the QBS Unit has submitted documentation to initiate the drafting of a CMR Pre-Con Contract.

To access the process instance, either click on the link provided in the email notification or log into TUC, select the "My Home" tab and click on the subject process instance link from the "My Processes" section.

Process instance is in your court. To view details or take action [click here.](#)

[My Home](#)
[Projects](#)
[Processes](#)
[Documents](#)
[Contacts](#)
[Cost](#)
[Reports](#)

Welcome, Craig!

My Processes

Project	Instance	Subject	Step
*BI-CS-1010 - DAS Test Project	CMR - 1	*BI-CS-1010 - CMR Test	OLAPP CMR Selection

Announcements
Welcome, State of Connecticut!
e-Builder welcomes the

After opening the process instance, scroll down to the "CMR Selection/Recommendation" section and refer to the "CMR Contract Checklist" for a list of the documents submitted.


CMR Selection/Recommendation

*** CMR Contract Checklist:**

Please check all that apply and upload signed (if applicable) copies of each of the respective documents to the "Documents" tab.

- ☐ Form 1700 - RFQ Web Advertisement & Addenda
- ☐ RFP & Addendums
- ☐ Form 1738 - CMR Screening Ratings Calculation Spreadsheet (Signed)
- ☐ Form 1227 - CMR Long List & Contact Information
- ☐ Form 1766 - CMR Selection Ratings Calculation Spreadsheet (Signed)
- ☐ Form 1768 - CMR Selection Approval Memo (Signed)
- ☐ Form 1767 - Recommendation for CMR Award (Signed)
- ☐ CMR Price Proposal
- ☐ CMR Technical Proposal
- ☐ QBS Submittal Booklet
- ☐ Conditional Selection Letter


To view the documents submitted, click on the “Documents” tab.




If any of the required documents are missing or if additional information is needed to initiate the draft Contract, return to the “Details” tab, scroll down to the bottom of the page and select "Return" from the dropdown list next to the "Take Action" button and click "Take Action" to return the process instance to the QBS Unit for resubmission.



After clicking “Take Action”, a prompt will appear for you to add a comment to provide instructions for the next Actor in the workflow. If applicable, add a comment and click either the “Submit” or “Return” button respectively to send the process instance to the next step in the process.



Note: If the process instance is sent back to OLAPP QBS Unit for re-submission, please note that when the QBS Unit re-submits, it will be returned to this process instance. If the process instance has been returned for re-submission, refer to the “Comments” tab after opening the process instance for any comments from previous actors regarding the revised submission and proceed accordingly through the process.




11B.04 Folder Creation – Pre-Con/WAO/GMPA (CSS)

CSS will receive an email from TUC as notification to create the file folder structure for the subject project Pre-Con/WAO/GMP Agreement.


To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.

After opening the process instance, scroll down and complete the “CMR Information” section if it has not been filled in automatically. The information required to complete this section can be found in the documents uploaded to the “Documents” tab.

Next, open the subject project "Documents" tab and move the documents uploaded to the "CMR Contract Approval" file folder to the respective Pre-Con/GMPA/WAO file folder or subfolder.



After uploading the documents to the respective file folder(s), click on the "Properties" link for the respective document type file folder (Pre-Con, WAO, GMPA) and copy the "Private Folder URL" to paste in the "Contract/Amendment/WAO Approval" file folder field.




Then, return to the process instance and paste the link in the "Contract/Amendment/WAO File Folder" field. Upon completion, click the "Take Action" button.

CMR Pre-Construction Contract

11B.05 Pre-Con Legal Assignment (Legal Director)

The Legal Director will receive an email from TUC as notification that the OLAPP Bid Unit has submitted documentation to initiate the drafting of a CMR Pre-Construction Contract.


To access the process instance, either click on the link provided in the email or log into TUC, select the "My Home" tab and click on the subject process instance link from the "My Processes" section.



Follow the instructions provided in the "General Instructions" section. To view the documents that were checked off in the "CMR Contract Checklist" field, scroll down to the "Contract / Amendment / WAO File Folder" field and click on the link provided to open the subject project Pre-Con Contract file folder.



After opening the Pre-Con Contract Approval file folder, select the "Supporting Documents" subfolder and then select the appropriate subfolder within the "Supporting Documents" file folder to view the respective supporting documents submitted.



After you have completed your review of the document submission package, return to the process instance and scroll down to the section entitled "Legal Assignment". Select an "OLAPP Attorney" and an "OLAPP Paralegal" to assign to review the document submission package and thereafter draft the Pre-Con Contract. Upon completion, click the "Take Action" button.

Legal Assignment

Please select an Attorney and/or Paralegal to assign to draft the subject contract. If you intend to draft the subject contract yourself, please select your name as the OLAPP Attorney.

★ OLAPP Paralegal:	-- Please select an option --
OLAPP Attorney:	-- Please select an option --
Date Legal Received:	

After clicking "Take Action", a prompt will appear that will allow you to add a comment regarding the contract selection submission package, if applicable. Upon completion, click the "Submit" button.

Add Comment

☐ Private

Check Spelling **Submit** Cancel

11B.06 Pre-Con Consultant Information (PM)

The PM assigned to the project will receive an email from TUC as notification that documentation has been submitted by the OLAPP Bid Unit to initiate the drafting of a CMR Pre-Construction Contract for the subject project. The PM will now need to input and/or confirm the A/E and CA contact information to process the Contract.

To access the process instance, either click on the link provided in the email or log into TUC, select the "My Home" tab and click on the subject process instance link from the "My Processes" section.

Process instance is in your court. To view details or take action, [click here.](#)

My Home Projects Processes Documents Contacts Cos

Welcome, Craig!

My Processes

Project	Instance	Subject
*BI-CS-1010 - DAS Test Project	CMR - 1	*BI-CS-1010 - CMR Test

After opening the process instance, if the fields in the “Consultant Information” section have not been infilled automatically, the PM should provide data input for each of these fields. Upon completion, click the "Take Action" to forward the draft to CSS to assign those Consultants to those roles on the project.

Consultant Information

- * CA - Firm (text):
- * CA - Contact:
- * CA - Contact Email:
- * Architect/Engineer - Firm (text):
- * Architect/Engineer - Contact:
- * Architect/Engineer - Contact Email:

11B.07 Role Assignment (CSS)

CSS will receive an email notification from TUC to assign the roles of the CMR, OLAPP Attorney – CMR, and OLAPP Paralegal – CMR, and if applicable, the A/E and CA to the project. To assign project roles, CSS should use the same methods as outlined in [Section 11C.05 Role Assignment](#) for a GC.

11B.08 Pre-Con Contract Checklist Review (Paralegal)

The Paralegal will receive an email from TUC as notification that documentation has been submitted by the OLAPP QBS Unit to initiate the drafting of a CMR Pre-Construction Contract for the subject project and the Legal Director has assigned you the responsibility of reviewing the submission package to ensure all documents are in order to begin drafting said agreement.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.

Process instance is in your court. To view details or take action, [click here](#).

My Home Projects Processes Documents Contacts Cos

Welcome, Craig!

My Processes

Project	Instance	Subject
*BI-CS-1010 - DAS Test Project	CMR - 1	*BI-CS-1010 - CMR Test


After opening the process instance, the Paralegal should scroll down to CMR Information section, review the “CMR Contract Checklist” field of documents submitted by OLAPP QBS Unit. To view the documents

submitted, click on the link in the "Contract/Amendment/WAO File Folder" to open the subject project "Pre-Con" Contract file folder.

CMR Information

CMR - Firm (text):	
CMR - Contact (text):	
CMR - Contact Email: ?	
CMR Contract Checklist: ?	Please check all that apply and upload signed (if applicable) copies of each of the respective documents to the "Documents" tab ☐ Form 1700 - RFQ Web Advertisement & Addenda ☐ RFP & Addendums ☐ Form 1738 - CMR Screening Ratings Calculation Spreadsheet (Signed) ☐ Form 1227 - CMR Long List & Contact Information ☐ Form 1766 - CMR Selection Ratings Calculation Spreadsheet (Signed) ☐ Form 1768 - CMR Selection Approval Memo (Signed) ☐ Form 1767 - Recommendation for CMR Award (Signed) ☐ CMR Price Proposal ☐ CMR Technical Proposal ☐ QBS Submittal Booklet ☐ Conditional Selection Letter
Contract/Amendment/WAO File Folder:	Paste the link to the subject project Contract/Amendment/WAO File Folder https://gov.e-builder.net/ds2/dsLanding.aspx?QS=10e78587a89f4e709f3ff1e55f5454e6

Then, select the "Supporting Documents" subfolder to view the supporting documents submitted.



After completing your review, if it is determined that the "CMR Contract Checklist" and or the documents submitted are insufficient, return to the process instance, scroll down to the bottom of the page and select "Revise" from the dropdown list next to the "Take Action" button and click "Take Action". This will return the process instance to the OLAPP QBS Unit for resubmission. After clicking "Take Action" a prompt will appear to provide instruction regarding the requirements to complete the submission. Click "Revise" after your comments have been added.

Add Comment

☐ Private


If it is determined that the "CMR Contract Checklist" and or the documents submitted are sufficient, return to the process instance, scroll down to the bottom of the page and select "Submit" from the dropdown list next to the "Take Action" button and click "Take Action" to proceed to drafting the Pre-Con Contract.

11B.09 Pre-Con Recommendation Revision (OLAPP QBS Unit)


The OLAPP QBS Unit will receive an email as notification that Legal has reviewed the recommendation submittal to initiate the drafting of a Pre-Con Contract and determined the submission requires additional documentation and/or information.

To access the process instance, either click on the link provided in the email or log into TUC, select the "My Home" tab and click on the subject process instance link from the "My Processes" section.


Process instance is in your court. To view details or take action, [click here.](#)




After opening the process instance, click on the “Comments” tab to see what additional information or documentation is required.




If additional documentation is required, return to the “Details” tab, scroll down to the "Contract / Amendment / WAO File Folder" field and click on the link provided to open the subject project CMR Contract Approval file folder structure.



After opening the “Pre-Con” file folder, select the appropriate subfolder within the “Supporting Documents” folder to upload the missing documentation. You can upload documents by either dragging and dropping the documents in the space provided, or by clicking the “browse” link to search for the applicable files on your computer for upload.



If “browse” was clicked, select “Upload from your Computer”, then click the “Browse” link to begin a search for the applicable files on your computer for upload.



After all documents have been uploaded to the appropriate “Supporting Documents” subfolder, return to the process instance and click the “Take Action” button to return the submission to Legal. After clicking “Take Action”, a prompt will appear to allow you to provide comments regarding the revised submission. Click “Return” after adding your comments.

Add Comment

☐ Private

Check Spelling Return Cancel

11B.10 Pre-Con Draft Contract/Credential Review (Paralegal)

The Attorney and Paralegal assigned to the project will receive an email from TUC as notification that the required documents have been submitted to initiate the drafting of a CMR Pre-Con Contract for the subject project, and the Paralegal has been assigned the responsibility to initiate the drafting of the Pre-Con Contract and to collect the required documents CMR Credential.

To access the process instance, either click on the link provided in the email notification or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.

Process instance is in your court. To view details or take action, [click here.](#)

My HomeProjectsProcessesDocumentsContactsCos

Announcem ...
ents
Welcome, State of
Connecticut!
e-Builder welcomes the

Welcome, Craig!
My Processes

Project	Instance	Subject
*BI-CS-1010 - DAS Test Project	CMR - 1	*BI-CS-1010 - CMR Test


To initiate the drafting of the Pre-Con Contract, the Paralegal assigned to the Project should begin by downloading the CMR Contract Checklist Documents from TUC to a local folder and notify the Attorney once the download is complete. The Attorney shall then begin preparing and distribute the draft Pre-Con Contract to the project PM and ADPM for review, and then to the CMR and, if applicable, to the A/E, CA and Legal Director for review. All draft reviews and revisions shall be obtained using the existing processes currently utilized outside of TUC.

To download the CMR Contract Checklist Documents, click the link in Contract/Amendment/WAO File Folder field, in the CMR Information section to open the Pre-Con Contract file folder.

Contract/Amendment/WAO
File Folder:

Paste the link to the subject project Contract/Amendment/WAO File Folder
<https://gov.e-builder.net/da2/dalanding.aspx?QS=10e78587a89f4e709f3ff1e55f5454e6>

Then, open the Supporting Documents/Ad-Selection-Approval-Recommendation or other respective subfolder, select the documents to download to the local file folder and click the **Download** link to download said documents.



While the CMR Pre-Con Contract is being drafted, the Paralegal assigned to the project should begin collecting the required documents listed in the **CMR Checklist for Credential Review** field using the methods that are currently in place for obtaining such documentation. Once all required documents are collected, the Paralegal should return to the process instance and check off each completed item in the **CMR Checklist for Credential Review**.

CMR Checklist for Credential Review:


Please check all that apply and upload signed and sealed (if applicable) copies of each of the respective documents to the "Credentials and Insurance" subfolder within the subject project "CMR Contract Approval/CMR" file folder.

- ☐ Certificate of Insurance
- ☐ Professional Liability Claims History
- ☐ Current Licenses
- ☐ Certificate of Legal Existence (From CT SOTS - CONCORD Online)
- ☐ Good Standing Certificate from home state (if not from CT)
- ☐ Trade Name Certificate (if DBA)
- ☐ Certificate of Authority (Form 1215)
- ☐ Disclosure Affidavit (Form 1216)
- ☐ Consulting Affidavit (OPM Form 5, Rev: 3-28-14)
- ☐ Gift and Campaign Contribution Certification (if SEEC required reporting, a copy of SEEC decision)
- ☐ Nondiscrimination Certification (Form C, Rev: 7-8-09)
- ☐ Affirmation of Receipt of State Ethics Law Summary (OPM Form 6, Rev: 10-1-11)
- ☐ IRAN Certification (OPM Form 7, Rev: 3-28-14)
- ☐ Agency Vendor Form (SP-26NB - Only if the vendor has not done business with the State)
- ☐ IRS Form W-9
- ☐ FORM CT 330 - Parts I and II (including Part II for all subcontractors) for New Contracts Only

The Paralegal should then compile all collected documents, along with the finalized draft Pre-Con Contract, for upload to the appropriate Pre-Con subfolders. To access the file folders for upload, click the link in **Contract/Amendment/WAO File Folder**.

Contract/Amendment/WAO File Folder: <https://gov.e-builder.net/da2/daLanding.aspx?QS=10e78587a89f4e709f3ff1e55f5454e6>

Next, select the subfolder within the Pre-Con folder to upload the document(s), i.e. Draft Contract to "Drafts" subfolder, and click the "browse" link. Then, either drag and drop the documents into the space provided or click on the "Browse" link to search for the applicable files on your computer for upload.



If at any time during the Draft Contract/Credential Review process, Legal wishes to document the status, timing and responsible party for the Contract review, it can do so in the “Contract Status” field in the “CMR Information” section under the “Details” tab.

Contract Status:

After uploading all documents to the correct Pre-Con subfolders, return to the process instance, scroll to the bottom of the page, and click **Take Action** to submit the Contract package to the placeholder step for Contract signing.

11B.11 Pre-Con Contract Signing (Paralegal)

The Paralegal assigned to the project will receive an email from TUC as notification that the subject project Pre-Con Contract has been approved for signature.

The Paralegal should now distribute the Pre-Con Contract for signature using the methods that are currently in place, outside of TUC, to obtain the signatures (either schedule a meeting for “wet signing” or, if applicable, process through DocuSign).

After the Contract has been fully executed, the Paralegal should open this process instance in TUC and upload copies of the AG memo, Agreement Cover Letter, CERT-134, CORE CT Entry, and Executed Contract Agreement to the **Final** subfolder.

If at any time during the Contract Signing process, Legal wishes to document the status and timing of the Contract Signing, it can do so in the **Contract Status** field.

CMR Information

CMR - Firm:
CMR - Contact:
CMR - Contact Email:
Legal Document Type:
Contract Status:

*Sample Company
Russell, Craig
craig.russell@ct.gov
Please select the type of legal document for which you are seeking approval.
Guaranteed Maximum Price

/23/25: Draft received.
/15/25: Draft returned to PM/ADPM for revision.
/20/25: Meeting w/ PM/ADPM/CMR.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.

Process instance is in your court. To view details or take action, [click here.](#)

My HomeProjectsProcessesDocumentsContactsCos

Announcem ...
ents
Welcome, State of
Connecticut!
e-Builder welcomes the

Welcome, Craig!
My Processes

Project	Instance	Subject
*BI-CS-1010 - DAS Test Project	CMR - 1	*BI-CS-1010 - CMR Test

CT DAS 0175 (Rev 8.27.26)


0000 Guidance Manuals

After opening the process instance, scroll down to the **CMR Information** section and click on the link provided in the **Contract/Amendment/WAO File Folder** field to open the **Pre-Con** file folder.

CMR Information

CMR - Firm (text):	
CMR - Contact (text):	
CMR - Contact Email:	
Contract Status:	
Contract/Amendment/WAO File Folder:	Paste the link to the subject project Contract/Amendment/WAO File Folder https://gov.e-builder.net/da2/daLanding.aspx?QS=10e78587a89f4e709f3ff1e55f5454e6

Next, select the **Final** subfolder, then click the “browse” link within the file folder and either drag and drop the AG memo, Agreement Cover Letter, CERT-134, CORE CT Entry, and Executed Contract Agreement into the space provided, or click the “Browse” link to search for copies of said documents on your computer for upload into the **Final** folder.



After all documents have been uploaded to the **Final** subfolder, return to the process instance, scroll down to the **CMR Contract** section, upload another copy of the executed agreement to the **Executed Contract / Amendment** field and provide a response to the remaining questions in the section. Upon completion, click **Take Action** to complete the Pre-Con Contract process.

CMR Contract

* DAS Contract Number:	
* CORE Contract No.:	
Contract/Amendment Amount:	
* Date of Final Approval:	
* Date Contract Signed by Consultant/Contractor:	
* Date Contract Executed:	
* Executed Contract/Amendment:	Drag and drop file here or Browse Computer Browse e-Builder
* Contract Start Date:	
Contract End Date:	

Submit Check Spelling Print Copy Delegate Save Cancel

11B.13 Commitment Creation (CSS)

Proceed to Section [11E – Contract & Amendment Commitment Creation](#), which is automatically launched at the completion of this process, to create the commitment for the subject agreement.

CMR WAO/GMPA

11B.14 WAO/GMPA Submittal (PM)

The PM assigned to the project will receive an email from TUC as notification to coordinate the preparation of the draft WAO/GMPA for review and approval.


To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.

After opening the process instance, review and complete the “CMR Information” and “Consultant Information” sections, if those sections have not been filled in automatically.

Next, click on the “Documents” tab and upload copies of the draft WAO/GMPA and corresponding supporting documents by either dragging and dropping the documents in the space provided, or

0000 Guidance Manuals

...by clicking the “browse” link, selecting “Upload from your Computer”, then clicking the “Browse” link to search for the applicable files on your computer for upload.




After uploading the documents, return to the “Details” tab, scroll down to the bottom of the page and click the “Take Action” button to forward the submission to Legal for assignment and review.


11B.15 WAO or GMPA Review (ADPM)

The ADPM assigned to the project will receive an email from TUC as notification that a WAO or GMPA Package has been prepared for ADPM review.

To access the process instance, either click on the link provided in the email notification or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.



To view the draft submission package, scroll to the "Contract Information" section, and click on the link provided in the "Contract/Amendment/WAO File Folder" field.



The draft WAO or GMPA can be found in the CMR Contract Approval/WAO or GMPA - "Drafts" subfolder. Review and revise submission package documents, if necessary.



After completing your review, return to the process instance and either select "Return" from the dropdown list next to the "Take Action" button, if there are proposed revisions to the WAO or GMPA submission package, or if there are no revisions and/or the proposed revisions have been accepted, select "Submit" from the dropdown list and click the "Take Action" button.

After clicking "Take Action", a prompt will appear for you to add a comment. In the "Comment" Section, provide instruction on the requirements to complete the submission package and click the "Return".

Add Comment

☐ Private

Check Spelling **Return** Cancel

Note: If the process instance is sent back to the PM for re-submission, please note that when the PM re-submits, it will be returned to this process instance. If the process instance has been returned for re-submission, refer to the "Comments" tab after opening the process instance for any comments from previous actors regarding the revised submission and proceed accordingly through the process.

Details **Comments (8)** Documents (0) Attached Processes (1) Attached Forms (0) Attached To (0)

11B.16 WAO or GMPA Revision (PM)

The PM assigned to the project will receive an email from TUC as notification that the WAO or GMPA Submission Package requires revision and has been returned for re-submission.

To access the process instance, either click on the link provided in the email or log into TUC, select the "My Home" tab and click on the subject process instance link from the "My Processes" section.

Process instance is in your court. To view details or take action [click here.](#)

My Home Projects Processes Documents Contacts Cost Reports

Welcome, Craig!

My Processes

Project	Instance	Subject	Step
*BI-CS-1010 - DAS Test Project	CMR - 1	*BI-CS-1010 - CMR Test	OLAPP CMR Selection

Announcements
Welcome, State of Connecticut!
e-Builder welcomes the


After opening the process instance, refer to the "Comments" tab to find out what additional information/documentation is needed to complete your submission package.

Details **Comments (8)** Documents (0) Attached Processes (1) Attached Forms (0) Attached To (0)

Then, scroll down to the "Contract information" section and click on the link in the "Contract/Amendment/WAO File Folder" field.

Contract/Amendment/WAO File Folder: <https://gov.e-builder.net/da2/daLanding.aspx?QS=10e78587a89f4e709f3ff1e55f5454e6>

Any missing documentation should be uploaded to the applicable "WAO" or "GMPA" subfolder. If revisions are required to any of the Documents, search for the Document that is to be revised from the applicable "WAO" or "GMPA" subfolder and revise the subject document accordingly.



Upon completion, return to the process instance, scroll down to the bottom of the page and click the "Take Action" button. After clicking "Take Action," a prompt will appear that will allow you to add a comment regarding the resubmission of the WAO or GMPA Package. After adding a comment, click "Submit".

Add Comment

☐ Private

Check Spelling **Submit** Cancel

11B.17 WAO/GMPA Legal Assignment (Legal Director)

The Legal Director will receive an email from TUC as notification that the PM assigned to the subject project has submitted a draft WAO or GMPA from the CMR for review and approval.

To access the process instance, either click on the link provided in the email or log into TUC, select the "My Home" tab and click on the subject process instance link from the "My Processes" section.

Process instance is in your court. To view details or take action, [click here.](#)

My Home Projects Processes Documents Contacts Cos

Welcome, Craig!


My Processes

Project	Instance	Subject
*BI-CS-1010 - DAS Test Project	CMR - 1	*BI-CS-1010 - CMR Test

To view the draft submission, click on the link in the "Contract/Amendment/WAO File Folder" to open the respective "WAO" or "GMPA" file folder for the subject project.

Contract/Amendment/WAO File Folder: <https://gov.e-builder.net/da2/daLanding.aspx?QS=10e78587a89f4e709f3ff1e55f5454e6>

Then, select the respective "Drafts" subfolder to view the draft submission.



After you have completed your review of the draft WAO/GMPA, return to the process instance and scroll down to the section entitled "Legal Assignment". If the "OLAPP Paralegal" and the "OLAPP Attorney" fields have not been filled automatically, select an "OLAPP Attorney" and/or an "OLAPP Paralegal" to assign to review the draft WAO or GMPA. Upon completion, click the "Take Action" button to forward the process instance to CSS to set up the role assignment.

Legal Assignment

Please select an Attorney and/or Paralegal to assign to draft the subject contract. If you intend to draft the subject contract yourself, please select your name as the OLAPP Attorney.

* OLAPP Paralegal:	-- Please select an option --
OLAPP Attorney:	-- Please select an option --
Date Legal Received:	

After clicking "Take Action", a prompt will appear that will allow you to add a comment regarding the contract submission package, if applicable. Upon completion, click "Submit".

Add Comment

☐ Private


11B.18 Role Confirmation/Assignment (CSS)

CSS will receive an email notification from TUC to confirm the roles of the CMR, A/E, CA, OLAPP Paralegal – CMR and OLAPP Attorney - CMR have been assigned to the project and if not, assign the respective roles. To assign project roles, CSS should use the same methods as outlined in [Section 11C.05 Role Assignment](#).


11B.19 WAO/GMPA Draft Submittal Review/Credential Review (Attorney/Paralegal)

The Attorney and Paralegal assigned to the project will receive an email from TUC as notification that the PM assigned to the subject project has submitted a draft WAO or GMPA from the CMR for review and processing.


To begin the review process, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.



After opening the process instance, the Paralegal should proceed in downloading the draft WAO/GMPA Package documents to a local folder for the Attorney to review. To view and download the draft documents, click on the link provided in the **Contract/ Amendment/WAO File Folder** field.



Then, select the respective subfolder(s) within the WAO/GMPA file folder to view and download the draft documents to a local folder for the Attorney to review.



The Attorney will proceed in conducting their review from the local folder and if the draft WAO/GMPA requires revision, it should be returned to the project PM and ADPM for revision, and thereafter to the CMR, A/E, CA, CHRO, Legal Director and, if applicable, CSCU for their review and revision, using the methods that are currently in place outside of TUC for such approval.

While the WAO/GMPA is being drafted, the Paralegal assigned to the project should begin preparing the front-end documents for the WAO/GMPA and collecting the required documents listed in the **CMR Checklist for WAO/GMPA Review** field using the methods that are currently in place outside of TUC for obtaining such documentation.

CMR Information

Legal Document Type:	Please select the type of legal document for which you are seeking approval.
CMR Checklist for WAO/GMP Review:	Please check all that apply and upload signed and sealed (if applicable) copies of each of the respective documents to the "Credentials and Insurance" subfolder within the respective subject project "CMR WAO File Folder" or "CMR GMP File Folder". ☐ OCP Insurance (At time of WAO or GMPA) ☐ Builders Risk Insurance (At time of WAO or GMPA) ☐ Performance Bond & Labor Material Bond (At time of WAO or GMPA) ☐ Bond Rider (If WAO, submit at GMP) ☐ Dual Obligatee Rider (At time of WAO or GMPA for CHEFA Funded Projects) ☐ Wage Certification & Schedule of Prevailing Wage Rates (At time of WAO or GMPA) ☐ CHRO Confirmation (At time of WAO or GMPA) ☐ Confirmation of Approval of Architect/Engineer (At time of WAO or GMPA) ☐ Confirmation of Approval of Construction Administrator (At time of WAO or GMPA) ☐ Confirmation of Approval of OSCGR (At time of WAO or GMPA for Technical HS) ☐ Confirmation of Approval of Keith Epstein (At time of WAO or GMPA for CSCU)


If at any time during the Draft Contract/Credential Review process, Legal wishes to document the status, timing and responsible party for the Contract review, it can do so in the **Contract Status** field. To access the **Contract Status** field, return to the "Details" tab within the process instance and scroll down to the **CMR Information** section.

Details	Comments (8)	Documents (0)	Attached Processes (1)	Attached Forms (0)	Attached To (0)
CMR Information					
Legal Document Type:	Please select the type of legal document for which you are seeking approval.				
Contract Status:	Guaranteed Maximum Price 4/23/25: Draft received.				

Once all required documents are collected, the WAO/GMPA has been finalized, and the front-end documents have been prepared, the Paralegal should return to the process instance, check off all of the documents collected in the **CMR Checklist for WAO/GMPA Review** field, and upload said documents to the appropriate subfolders within the **GMPA** or **WAO** file folder. To access the file folders for upload, click the link in **Contract/Amendment/WAO File Folder**.

Contract/Amendment/WAO File Folder:	Paste the link to the subject project Contract/Amendment/WAO File Folder https://gov.e-builder.net/da2/daLanding.aspx?QS=10e78587a89f4e709f3ff1e55f5454e6
-------------------------------------	---

Next, select the respective subfolder within the respective WAO/GMPA file folder with which you wish to upload the document(s), i.e. Draft Contract to the “Drafts” subfolder, and click the “browse” link. After clicking “browse”, you can either drag and drop the documents into the space provided or click on the “Browse” link to search for the applicable files on your computer for upload.




After uploading all documents to the correct **GMPA** or **WAO** subfolders, return to the process instance, scroll to the bottom of the page, and click **Take Action** to submit the **GMPA** or **WAO** package to the placeholder step for Contract signing.

11B.20 WAO/GMPA Signing (Paralegal)

The Paralegal assigned to the project will receive an email from TUC as notification that the subject project draft GMPA or WAO has been approved for signature. The Paralegal should now process the subject **WAO** or **GMPA** for signature through DocuSign.

After the **GMPA** or **WAO** has been fully executed, the Paralegal should open the process instance and upload copies of the AG memo, Agreement Cover Letter, CERT-134, CORE CT Entry, and Executed Contract Agreement to the subject project file folder structure.


To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.



After opening the process instance, scroll down to the **CMR Information** section and click on the link provided in the **Contract/Amendment/WAO File Folder** field to open the **WAO or GMPA** file folder.

CMR Information	
CMR - Firm:	*Sample Company
CMR - Contact:	Russell, Craig
CMR - Contact Email:	craig.russell@ct.gov
Contract/Amendment/WAO File Folder:	https://gov.e-builder.net/da2/daLanding.aspx?QS=10e78567a89f4e709f3ff1e55f5454e6

Next, open the respective **Final** subfolder and upload copies of the AG memo, Agreement Cover Letter, CERT-134, CORE CT Entry, and Executed Contract Agreement to the folder by clicking the “browse” link within the file folder and either dragging and dropping the documents into the space provided, or by clicking the “Browse” link to search for the applicable files on your computer for upload.



After all documents have been uploaded to the **Final** subfolder, return to the process instance, scroll down to the **CMR Contract** section, upload a copy of the executed agreement to the **Executed Contract / Amendment** field and provide a response to the remaining questions in the **CMR Contract** section. Upon completion, click the **Take Action** button to complete the process.

CMR Contract	
* DAS Contract Number:	
* CORE Contract No:	
Contract/Amendment Amount:	
* Date of Final Approval:	Calendar
* Date Contract Signed by Consultant/Contractor:	Calendar
* Date Contract Executed:	Calendar
* Executed Contract/Amendment:	Browse Computer Browse e-Builder
* Contract Start Date:	Calendar
Contract End Date:	Calendar

Submit

11B.21 Commitment Creation (CSS)


Proceed to [Section 11D – Contract & Amendment Commitment Creation](#), which is automatically launched at the completion of this process, to create the commitment for the subject agreement.

Section 11C: Formal Contract Approval

11C.01 Formal Contract Legal Document Type (OLAPP QBS Unit – Contract/PM - Amendment)

The person who initiated the Contract process instance will receive an email from TUC as notification to select the “Legal Document Type” for the Formal Contract.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.



Next, select the “Legal Document Type” (Contract, Amendment). If an “Amendment”, provide the reason code for said “Amendment”. Upon completion, click the “Take Action” button.

Legal Document Type

* Legal Document Type:	Please select the type of legal document for which you are seeking approval. -- Please select an option --
If Amendment, provide Reason Code:	Select one of the following from the dropdown list. -- Please select an option --

If Contract selected, proceed to [11C.03](#). If Amendment selected, proceed to [11.C.11](#).

11C.02 Folder Creation – Contract/Amendment (CSS)

CSS will receive an email from TUC as notification to create the file folder structure for the subject project Contract/Amendment in TUC.


To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.

After opening the process instance, take note of the “Consultant Type”, “Legal Document Type”, and “Document Type”:

Legal Document Type

* Consultant Type:	Select the Consultant Type from the dropdown list below. -- Please select an option --
* Legal Document Type:	Please select the type of legal document for which you are seeking approval. -- Please select an option --
* Document Type:	Please select the abbreviated document type being submitted from the dropdown list. -- Please select an option --

Next, open the “Documents” tab for the subject Project and click on the applicable Formal Contract Approval/Consultant Type (Architect-Engineer, Construction Administrator, Other)/Contract or Amendment subfolder. Then, click on the “Properties” link for that folder, copy the “Private Folder URL” link, return to the process instance, and paste the link in the “Contract/Amendment/WAO File Folder” field.




Upon completion, click the “Take Action” button.

11C.03 Formal Contract Consultant Recommendation (OLAPP QBS Unit)

OLAPP QBS Unit will receive an email from TUC as notification to provide the Formal Contract Award information and corresponding “Consultant Selection/Recommendation” documentation from the public bid to initiate a Formal Contract submission package for review and approval.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.



Next, follow the “General Instructions” and complete the “Consultant Selection/Recommendation” section by checking off each of the Selection/Recommendation Documents that were collected from the “Consultant Selection Checklist” field and by providing the “Award Date” and “Award Amount” for the recommended Consultant’s Contract.

Consultant Selection


* Consultant Selection Checklist: Check off each of the Documents that are being submitted to initiate the drafting of a Formal Contract for the subject Project.

- ☐ Form 1200 or 1400 - RFQ Web Advertisement and Addenda
- ☐ Form 1227 - Alpha Long List
- ☐ Form 1264 - Fee Proposals for the other top firms interviewed
- ☐ Form 1266 - Ballot Summary (Selection/Screening Ratings Calculation Spreadsheet)
- ☐ Form 1267 - Selection Memo (signed)
- ☐ Recommendation Letter
- ☐ Forms 330 Parts I and II, plus signature page signed by consultant (<1 year old) from QBS
- ☐ QBS Submittal Booklets for the other top firms interviewed


* Award Amount:

* Award Date:

Next, scroll down to the "Contract / Amendment / WAO File Folder" field and click on the link provided to open the Formal Contract Approval file folder structure.



After opening the Formal "Contract" file folder, select the "Supporting Documents" subfolder. Next, click on the "browse" link, so that you can upload all of the "Consultant Selection Checklist" documentation to the "Supporting Documents" subfolder, and either drag and drop the documents into the space provided or click "Browse" to search your computer for the subject documents to upload.



Drag your files or **Browse**

After all documents have been uploaded, return to the process instance and click the "Take Action" button.

Note: If the process instance submitted is determined to be incomplete, it will be returned to the QBS Unit for corrective action. Please refer to the "Comments" tab for further instructions on the requirements to complete the submission package.

Upon completion, scroll down to the bottom of the page, select "Re-Submit" from the dropdown list next to the "Take Action" button and click "Take Action".

After clicking "Take Action", a prompt will appear that will allow you to add a comment regarding the re-submission. After adding a comment, click the "Re-Submit" button.

Add Comment

☐ Private

11C.04 Recommendation Review (OLAPP Admin)

The OLAPP Administrative Support will receive an email from TUC as notification that the QBS Unit has submitted documentation to initiate the drafting of a Formal Contract.

To access the process instance, either click on the link provided in the email notification or log into TUC, select the "My Home" tab and click on the subject process instance link from the "My Processes" section.

Process instance is in your court. To view details or take action, [click here.](#)

My Home Projects Processes Documents Contacts

Welcome, Craig!

My Processes

Project	Instance	Subject
*BI-CS-1010 - DAS Test Project	FC - 1	*BI-CS-1010 - DAS Test Project - FC (C&A - 38)

After opening the process instance, scroll down to the "Consultant Selection/Recommendation" section and refer to the "Consultant Selection Checklist" for a list of the documents submitted.

Consultant Selection/Recommendation

*** Consultant Selection Checklist:**

Check off each of the Documents that are being submitted to initiate the drafting of a Formal Contract for the subject Project.


- ☐ Form 1200 - RFQ Web Advertisement
- ☐ Form 1200.1 RFQ Web Advertisement Addenda
- ☐ Form 1227 - Long List & Contact Information
- ☐ Form 1264 - Fee Proposal Spreadsheets from ALL top firms
- ☐ Form 1265.1 - Fee Proposal Addenda and Other Addenda
- ☐ Form 1266 - Selection Ratings Calculation Spreadsheet (signed)
- ☐ Form 1267 - Selection Approval Memo (signed)
- ☐ Award Recommendation Letter from Negotiation Committee
- ☐ Form 1269.1 - Conditional Selection Letter
- ☐ QBS Submittal Booklets from ALL interviewed firms
- ☐ Additional QBS Information by selected firm

To view the documents submitted, click on the link in the "Contract/Amendment/WAO File Folder" field.


Contract/Amendment/WAO
File Folder:

<https://gov.e-builder.net/da2/daLanding.aspx?QS=10e78587a89f4e709f3ff1e55f5454e6>

Next, select the "Supporting Documents" subfolder to view the checklist documents that have been submitted.



If any of the required documents are missing or if additional information is needed to initiate the draft Contract, return to the process instance, scroll down to the bottom of the page and select "Return" from the dropdown list next to the "Take Action" button and click "Take Action" to return the process instance to the QBS Unit for resubmission.



If the documentation is in order, scroll down to the bottom of the page and select "Submit" from the dropdown list and click the "Take Action" button.

After clicking "Take Action", a prompt will appear for you to add a comment to provide instructions for the next Actor in the workflow. If applicable, add a comment and click either the "Submit" or "Return" button respectively to send the process instance to the next step in the process.

Add Comment

☐ Private

Check Spelling Return Cancel

Note: If the process instance is sent back to OLAPP QBS Unit for re-submission, please note that when the QBS Unit re-submits, it will be returned to this step. If the process instance has been returned for re-submission, refer to the "Comments" tab after opening the process instance for any comments from previous actors regarding the revised submission and proceed accordingly through the process.



11C.05 Contract Negotiation (PM)

The PM assigned to the project will receive an email from TUC as notification to negotiate the contract proposal with the assigned Consultant and begin preparing the draft Formal Contract.

To access the process instance, either click on the link provided in the email or log into TUC, select the "My Home" tab and click on the subject process instance link from the "My Processes" section.

Process instance is in your court. To view details or take action, [click here.](#)

My Home Projects Processes Documents Contacts

Welcome, Craig!

My Processes

Announce ...
ments

Welcome, State of Connecticut!
e-Builder welcomes

Project	Instance	Subject
*BI-CS-1010 - DAS Test Project	FC - 1	*BI-CS-1010 - DAS Test Project - FC (C&A - 38)


After opening the process instance, review the "General Instructions", obtain the most current Contract template from the Legal department, and initiate negotiations with the assigned Consultant.

Note: The draft Formal Contract shall be uploaded to TUC for submission to the ADPM for review at a later stage in the process. At this point, the PM should scroll to the bottom of the page and select **Take Action** to forward the process instance to Legal for assignment and for the collection of required credentials and insurance documentation from the selected Consultant.

11C.06 Legal Assignment – Formal Contract/Amendment (Legal Director)

The Legal Director will receive an email from TUC as notification to assign an Attorney and Paralegal to review a draft Formal Contract or Amendment package for submission to SPRB for review and approval.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.




After opening the process instance, follow the “General Instructions” provided.

If the "Legal Document Type" selected is for a "Contract", please refer to the "Consultant Selection Checklist" field in the “Contract/Amendment Information” section for a list of the documents submitted by OLAPP QBS Unit to initiate the drafting of a Formal Contract. To view the documents submitted, click on the link in the "Contract/Amendment/WAO File Folder".

Contract/Amendment Information

Legal Document Type:	Please select the type of legal document for which you are seeking approval.
Consultant Selection Checklist:	Check off each of the Documents that are being submitted to initiate the drafting of a Formal Contract for the subject Project. ☐ Form 1200 or 1400 - RFQ Web Advertisement and Addenda ☐ Form 1227 - Alpha Long List ☐ Form 1264 - Fee Proposals for the other top firms interviewed ☐ Form 1266 - Ballot Summary (Selection/Screening Ratings Calculation Spreadsheet) ☐ Form 1267 - Selection Memo (signed) ☐ Recommendation Letter ☐ Forms 330 Parts I and II, plus signature page signed by consultant (<1 year old) from QBS ☐ QBS Submittal Booklets for the other top firms interviewed
Contract/Amendment/WAO File Folder:	https://gov.e-builder.net/da2/daLanding.aspx?QS=10e78587a89f4e709f3ff1e55f5454e6

Next, select the "Supporting Documents" subfolder to view the checklist documents that have been submitted.



After you have completed your review of the documents submitted or if the “Legal Document Type” is for an Amendment, return to the process instance, scroll down to the section entitled "Legal Assignment" and select an "OLAPP Attorney - Formal" and an "OLAPP Paralegal - Formal" to assign to the project. Upon completion, scroll down to the bottom of the page and click the "Take Action" button.

Legal Assignment

OLAPP Paralegal - Formal:	Craig Russell
OLAPP Attorney - Formal:	Craig Russell
Date Legal Received:	05.07.2025

Submit

Take Action

After clicking "Take Action", a prompt will appear that will allow you to add a comment, if applicable. Upon completion, click the "Submit" button.

Add Comment

☐ Private

Check Spelling Submit Cancel

11C.07 Role Assignment (CSS)

CSS will receive an email from TUC as notification to establish the role assignment for the subject Project Consultants, if applicable, and the OLAPP Attorney – Formal and OLAPP Paralegal - Formal.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.

Process instance is in your court. To view details or take action, [click here.](#)

My Home Projects Processes Documents Contacts

Welcome, Craig!

My Processes


Announce ... ments

Welcome, State of Connecticut! e-Builder welcomes


Project	Instance	Subject
*BI-CS-1010 - DAS Test Project	FC - 1	*BI-CS-1010 - DAS Test Project - FC (C&A - 38)

After opening the process instance, scroll to the “Consultant Information” section and note the assigned “Architect – Contact”, “CA – Contact”, “OLAPP Attorney – Formal” and “OLAPP Paralegal – Formal”.


Then, assign each user to their respective role on the Project by first going to the “Projects” tab and selecting the subject project number/name from the “All Projects” dropdown list.



Next, select “Project Participants” from the “Project Menu” and click the “Manage Users” button.



Search for the name of the respective user that is to be assigned to a role on the Project from the list of “Available Users”. If listed, move that person into the list of “Project Users”, and click “Save”.




If the username is not listed among the available users, refer to [Section 2: Project User Access](#) on the steps needed to create a new user.

After the User(s) have been added to the Project, return to the “Details” tab for the subject Project and again select “Project Participants” from the “Project Menu” and click the “Manage Users” button.

Next, scroll through the list of “Roles” listed and find those roles for which you are to make an assignment. Click on the link for the role to see if those respective users that were added as project participants have been added to their respective role on the Project.

If the respective user is not listed in the role assigned to them, click the “Add User” button.



Search for the name of the respective user(s) that are to be added to the role, check off their name, and click the “Add User” button. Do this for each User that that is to be assigned a role on the Project.

Users				Add User	Cancel
☐	Name	User Name	Company Name	Date Added	
☒	Peter Austin	AustinP	Department of Administrative Services - Construction Services	12.18.2023	
☐	Willis Ballard	ballardwi	Department of Emergency Services and Public Protection	10.27.2022	
☐	Marilyn Bantz	bantzmar	State of Connecticut Dept. of Administrative Services	03.24.2023	

Upon completion, return to the process instance and click the “Take Action” button.

11C.08 Formal Recommendation Review/Credentials and Insurance (Paralegal)

The Paralegal assigned to the project will receive an email notification from TUC indicating that the OLAPP QBS Unit has submitted the required documentation to initiate preparation of the Formal Contract, the PM assigned to the project has initiated negotiations with the Consultant and begun preparation of the draft Contract, and the Legal Director has assigned the project to the Paralegal for review and processing.

To access the process instance, either click on the link provided in the email notification or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.

Process instance is in your court. To view details or take action, [click here.](#)

My Home Projects Processes Documents Contacts

Welcome, Craig!

My Processes


Project	Instance	Subject
*BI-CS-1010 - DAS Test Project	FC - 1	*BI-CS-1010 - DAS Test Project - FC (C&A - 38)

After opening the process instance, scroll down to the “Contract/Amendment Information” section and refer to the "Consultant Selection Checklist" for a list of the documents submitted to initiate the drafting of the Contract. To view the documents submitted, click on the link in the "Contract/Amendment/ WAO File Folder" to open the subject project "Formal Contract Approval/Contract" file folder.


Contract/Amendment Information

Legal Document Type:	Please select the type of legal document for which you are seeking approval.
Consultant Selection Checklist:	Check off each of the Documents that are being submitted to initiate the drafting of a Formal Contract for the subject Project. ☐ Form 1200 or 1400 - RFQ Web Advertisement and Addenda ☐ Form 1227 - Alpha Long List ☐ Form 1264 - Fee Proposals for the other top firms interviewed ☐ Form 1266 - Ballot Summary (Selection/Screening Ratings Calculation Spreadsheet) ☐ Form 1267 - Selection Memo (signed) ☐ Recommendation Letter ☐ Forms 330 Parts I and II, plus signature page signed by consultant (<1 year old) from QBS ☐ QBS Submittal Booklets for the other top firms interviewed
Contract/Amendment/WAO File Folder:	https://gov.e-builder.net/da2/daLanding.aspx?QS=10e78587a89f4e709f3ff1e55f5454e6

Next, select the "Supporting Documents" subfolder to view the submitted checklist documents. Make sure all of the documents that were checked off in the "Consultant Selection Checklist" field have been uploaded to the "Supporting Documents" subfolder.




If any of the required documents are missing or if additional information is needed to initiate the draft Contract, return to this process instance, scroll down to the bottom of the page and select "Return" from the dropdown list next to the "Take Action" button and click "Take Action" to return the process instance to OLAPP QBS Unit for resubmission.




If the submission from OLAPP QBS Unit is complete, scroll down to the bottom of the page and select "Submit" from the dropdown list next to the "Take Action" button and click "Take Action" to forward the process instance to the PM to begin proposal negotiations and preparation of the draft Contract.

Note 1: The recommended Consultant will have fourteen (14) days from the "Date Legal Received" to submit the necessary Credentials and Insurance documentation to complete the Formal Contract. The process for collecting such documentation will be done using the methods that are currently in place outside of TUC. Those documents collected will be uploaded to TUC at a later step in the process.

After clicking "Take Action", a prompt will appear for you to add a comment. If applicable, provide a comment and then click the "Submit" or "Return" button respectively to send the process instance to the next step in the process.




Note 2: If the process instance is sent back to OLAPP QBS Unit for re-submission, please note that when the OLAPP QBS Unit re-submits, it will be returned to this process instance. If the process instance has been returned for re-submission, refer to the "Comments" tab after opening the process instance for any comments from previous actors regarding the revised submission and proceed accordingly through the process.




11C.09 Consultant Recommendation Revision (OLAPP QBS Unit)

The QBS Unit will receive an email from TUC as notification that Legal has reviewed the recommendation to initiate the drafting of a Formal Contract and determined the submission package to be incomplete.


To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.




After opening the process instance, click on the “Comments” tab for further instructions on the requirements to complete the submission package.




If additional documentation is required, return to the “Details” tab, scroll down to the "Contract / Amendment / WAO File Folder" field and click on the link provided to open the Formal Contract Approval file folder.



After opening the Formal “Contract” file folder, select the “Supporting Documents” subfolder to upload the missing documentation. You can upload documents by dragging and dropping the documents into the space where the other supporting documents reside.



After all documents have been uploaded, return to the process instance and click the “Take Action” button to return the submission to Legal. After clicking “Take Action”, a prompt will appear to provide comments regarding the revised submission. Click “Submit” after adding your comments.



11C.10 Formal Contract Submittal (PM)

The PM assigned to the Project will receive an email from TUC as notification to finalize the preparation of a Formal Contract.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.

Process instance is in your court. To view details or take action, [click here.](#)

My Home	Projects	Processes	Documents	Contacts	C						
Welcome, Craig!											
My Processes											
<table border="1"> <thead> <tr> <th>Project</th> <th>Instance</th> <th>Subject</th> </tr> </thead> <tbody> <tr> <td>*BI-CS-1010 - DAS Test Project</td> <td>FC - 1</td> <td>*BI-CS-1010 - DAS Test Project - FC (C&A - 38)</td> </tr> </tbody> </table>						Project	Instance	Subject	*BI-CS-1010 - DAS Test Project	FC - 1	*BI-CS-1010 - DAS Test Project - FC (C&A - 38)
Project	Instance	Subject									
*BI-CS-1010 - DAS Test Project	FC - 1	*BI-CS-1010 - DAS Test Project - FC (C&A - 38)									

Announce ...
ments

Welcome, State of Connecticut!
e-Builder welcomes

Note: Before submitting the Contract Package for review, ensure the Project Budget includes sufficient funding to cover the amount of the proposed Contract.

The PM assigned to the project shall finalize preparation of the draft Formal Contract and distribute the draft Contract to the Project Consultant(s) for review and comment using the review methods currently in place outside of TUC. Once the draft Contract Package is ready for ADPM review, re-open the process instance, scroll to and complete the **Consultant Information** and **Contract Review** sections.

Consultant Information

Architect/Engineer - Firm:	[Lookup]
Architect/Engineer - Contact:	Please select...
Architect/Engineer - Contact Email:	
CA - Firm:	[Lookup]
CA - Contact:	Please select...
CA - Contact Email:	

Contract Review

* Consultant reviewed draft Contract/Amendment?:	-- Please select an option --
--	-------------------------------

Next, scroll to the **SPRB Checklist** section and complete the **Formal Contract Checklist – SPRB Review** field by selecting each applicable document that will be included in the Contract Package submitted for SPRB review.

SPRB Checklist

Check off each of the Documents submitted for the subject Project from the "SPRB Contract Checklist" field and upload copies of the draft Contract and Contract Exhibits to the Formal Contract Approval/Contract - "Drafts" subfolder and upload the remaining "SPRB Checklist Documents" to the file folder with the same name. **Please do not submit any documents other than those requested in the Formal Contract Checklist.**


* Formal Contract Checklist - SPRB Review:

- ☐ Form 2261 - SPRB Contract Memo
- ☐ Form 1130 - Project Budget Page (if applicable)
- ☐ Contract
- ☐ Contract Exhibits
- ☐ Funds Verification
- ☐ Form 1105/1105R - Signed
- ☐ Consultant's Proposal (including subconsultants)
- ☐ Form 1140 - Scope Meeting Minutes

Then, click the link in the **Contract/Amendment/WAO File Folder** field and upload copies of the draft Contract and Contract Exhibits to the **Formal Contract Approval/Contract - "Drafts"** subfolder. Upload the applicable **SPRB Checklist Documents** to the file folder with the same name.

Contract/Amendment/WAO File Folder: <https://gov.e-builder.net/da2/daLanding.aspx?QS=10e78587a89f4e709f3ff1e55f5454e6>

To upload documents, select the applicable subfolder for the upload and click the **"Browse"** link.



After clicking the **"Browse"** link, a new prompt will appear allowing you to either drag and drop the documents into the designated area or click the **"Browse"** link to locate and select the applicable files from your computer for upload.


 Drag your files or **Browse**


After the files have been uploaded, return to the process instance for the subject Formal Contract, scroll to the bottom of the page, and click the **"Take Action"** button.

Note: If, following ADPM review, revisions or additional documentation are required to complete the submission for Legal review, the process instance will be returned to this step for corrective action. If the submission package is returned, review the **Comments** tab for additional instructions and proceed accordingly through the process.


11C.11 Formal Contract Review (ADPM)

The ADPM assigned to the project will receive an email from TUC as notification that a draft Formal Contract Package has been prepared for ADPM review.


To access the process instance, either click on the link provided in the email notification or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.




After opening the process instance, scroll to the **Contract Review** and **SPRB Checklist** sections. Confirm whether the Consultant has reviewed the draft Contract and review the documents selected in the **Formal Contract Checklist – SPRB Review** field to identify the documents included for SPRB review.



To view the documents, click the link in the “**Contract/Amendment/WAO File**” field to open the **Consultant Type (A/E, CA, Other)/Contract** file folder.



The **“Draft” Contract** and **“SPRB Checklist Documents”** can be found in their respective subfolders with the same name. Review the documents and revise them, if necessary. Verify that all documents selected in the **“Formal Contract Checklist – SPRB Review”** field are complete and have been uploaded to their respective file folders.



After completing the review, if it is determined that any required documents are missing from the submission package, return to the process instance and select the appropriate action from the dropdown list next to the **“Take Action”** button. If revisions to the Formal Contract package are required, select **“Return”** from the dropdown list. If no revisions are required, or if the proposed revisions have been accepted, select **“Submit”** from the dropdown list and click the **“Take Action”** button.


After clicking **“Take Action,”** a prompt will appear requiring a comment. In the **“Comment”** section, provide instructions identifying the requirements necessary to complete the submission package and click **“Return.”**

Add Comment

☐ Private

Check Spelling **Return** Cancel

Note: If the process instance is sent back to the PM for re-submission, please note that when the PM re-submits, it will be returned to this process instance. If the process instance has been returned for re-submission, refer to the **“Comments”** tab after opening the process instance for any comments from previous actors regarding the revised submission and proceed accordingly through the process.



11C.12 Formal Amendment Submittal (PM)

The PM assigned to the Project will receive an email from TUC as notification to begin preparing a Formal Contract Amendment.

To access the process instance, either click on the link provided in the email or log into TUC, select the **“My Home”** tab and click on the subject process instance link from the **“My Processes”** section.

Process instance is in your court. To view details or take action, [click here.](#)

My Home Projects Processes Documents Contacts

Welcome, Craig!

My Processes

Project	Instance	Subject
*BI-CS-1010 - DAS Test Project	FC - 1	*BI-CS-1010 - DAS Test Project - FC (C&A - 38)

Note: Before submitting the Amendment Package for review, ensure the Project Budget includes sufficient funding to cover the amount of the proposed Amendment.

The PM assigned to the project shall begin preparing the draft Amendment Package and distribute the draft Amendment to the Project Consultant(s) for review and comment using the review methods currently in place outside of TUC. Once the draft Amendment Package is ready for ADPM review, re-open the process instance, scroll to the **Consultant Information** section and complete any fields that were not populated automatically. Then, complete the **Contract Review** section.

Consultant Information

Architect/Engineer - Firm (text):
 Architect/Engineer - Contact:
 Architect/Engineer - Contact Email:
 CA - Firm (text):
 CA - Contact:
 CA - Contact Email:

Please select...
 Please select...

Contract Review

* Consultant reviewed draft Contract/Amendment?: Please select an option --

Next, scroll to the **SPRB Checklist** section and complete the **Formal Amendment Checklist – SPRB Review** field by selecting each applicable document that will be included in the Amendment Package submitted for SPRB review.

SPRB Checklist

Check off each of the Documents submitted for the subject Project from the "SPRB Amendment Checklist" field and upload copies of the draft Amendment and Exhibits to the Formal Contract Approval/Amendment - "Drafts" subfolder and upload the remaining "SPRB Checklist Documents" to the file folder with the same name. **Please do not submit any documents other than those requested in the Formal Contract Checklist.**


* Formal Amendment Checklist - SPRB Review:

- ☐ Form 2263 - SPRB Amendment Memo
- ☐ Form 1130 - Project Budget (only required if changes to the budget)
- ☐ Amendment
- ☐ Funds Verification
- ☐ Contract/Amendment Log
- ☐ Copies of Contract and prior Amendments
- ☐ Form 1105/1105R - Signed
- ☐ Consultant's Proposal (including subconsultants)
- ☐ Rate Sheet (if applicable)
- ☐ Agency Request for Change


Then, click the link in the **Contract/Amendment/WAO File Folder** field and upload copies of the draft Amendment and Amendment Exhibits to the **Formal Contract Approval/Amendment - "Drafts"** subfolder. Upload the applicable **SPRB Checklist Documents** to the file folder with the same name.

Contract/Amendment/WAO File Folder: <https://gov.e-builder.net/da2/daLanding.aspx?QS=10e78587a89f4e709f3ff1e55f5454e6>

To upload documents, select the applicable subfolder for the upload and click the **“Browse”** link.



After clicking the **“Browse”** link, a new prompt will appear allowing you to either drag and drop the documents into the designated area or click the **“Browse”** link to locate and select the applicable files from your computer for upload.




After the files have been uploaded, return to the process instance for the subject Formal Amendment, scroll to the bottom of the page, and click the **“Take Action”** button.

Note: If, following ADPM review, revisions or additional documentation are required to complete the submission for Legal review, the process instance will be returned to this step for corrective action. If the submission package is returned, review the **Comments** tab for additional instructions and proceed accordingly through the process.

11C.13 Formal Amendment Review (ADPM)

The ADPM assigned to the project will receive an email from TUC as notification that a draft Formal Amendment Package has been prepared for ADPM review.

To access the process instance, either click on the link provided in the email notification or log into TUC, select the **“My Home”** tab and click on the subject process instance link from the **“My Processes”** section.



After opening the process instance, scroll to the **Contract Review** and **SPRB Checklist** sections. Confirm whether the Consultant has reviewed the draft Contract and review the documents selected in the **Formal Amendment Checklist – SPRB Review** field to identify the documents included for SPRB review.

The screenshot shows two sections of a web application. The top section, titled "Contract Review", contains a red asterisk icon and the text "Consultant reviewed draft Contract/Amendment?:". To the right of this text is a dropdown menu with the text "-- Please select an option --". The bottom section, titled "SPRB Checklist", contains the text "Formal Amendment Checklist - SPRB Review:". To the right of this text is a list of documents, each preceded by a checkbox. The documents are: "Provided by the Project Manager", "Form 2262 - Checklist of Supporting Documents for SPRB Approval", "Form 2263 - SPRB Amendment Memo", "Form 1130 - Project Budget (only required if changes to the budget)", "Amendment", "Funds Verification", "Contract/Amendment Log", "Copies of Contract and prior Amendments", "Form 1105/1105R - Signed", "Consultant's Proposal (including subconsultants)", "Rate Sheet (if applicable)", and "Agency Request for Change".

To view the documents, click the link in the **"Contract/Amendment/WAO File"** field to open the **Consultant Type (A/E, CA, Other)/Amendment** folder.

The screenshot shows a field labeled "Contract/Amendment/WAO File Folder:". To the right of this label is a text box containing the URL "https://gov.e-builder.net/ds2/dsLanding.aspx?QS=10e78587a89f4e709f3ff1e55f5454e6".

The **"Draft" Amendment** and **"SPRB Checklist Documents"** can be found in their respective subfolders with the same name. Review the documents and revise them, if necessary. Verify that all documents selected in the **"SPRB Amendment Checklist"** field are complete and have been uploaded to their respective file folders.

The screenshot shows a file explorer interface. On the left, there is a tree view of folders. The folders are: "Formal Contract Approval[0]", "Architect-Engineer[0]", "Amendment[0]", "Contract[0]", "Credentials and Insurance[0]", "Drafts[0]", "emails[0]", "Legal[0]", and "SPRB Checklist Documents[0]". The folders "Amendment[0]", "Drafts[0]", and "SPRB Checklist Documents[0]" are highlighted with red boxes. On the right, there is a table with two columns: "Name" and "Date Uploaded". Below the table, there is a text box with the text "Drag and drop files here to upload, or browse."

After completing the review, if it is determined that any required documents are missing from the submission package, return to the process instance and select the appropriate action from the dropdown list next to the **"Take Action"** button. If revisions to the Formal Contract package are required, select **"Return"** from the dropdown list. If no revisions are required, or if the proposed revisions have been accepted, select **"Submit"** from the dropdown list and click the **"Take Action"** button.

After clicking **“Take Action,”** a prompt will appear requiring a comment. In the **“Comment”** section, provide instructions identifying the requirements necessary to complete the submission package and click **“Return.”**

Add Comment

☐ Private

Check Spelling Return Cancel

Note: If the process instance is returned to the PM for re-submission, it will automatically return to this step after the PM re-submits the package. If the process instance has been returned for re-submission, open the process instance and review the **“Comments”** tab for any comments or instructions provided by previous actors regarding the revised submission, then proceed accordingly through the process

Details Comments (8) Documents (0) Attached Processes (1) Attached Forms (0) Attached To (0)

11C.14 Draft Contract/SPRB Checklist Review – Formal Contract (Attorney/Paralegal)

The Attorney and Paralegal assigned to the project will receive an email from TUC as notification that a draft Formal Contract Package has been prepared for Legal review.

To access the process instance, either click on the link provided in the email notification or log into TUC, select the **“My Home”** tab and click on the subject process instance link from the **“My Processes”** section.

Process instance is in your court. To view details or take action, [click here.](#)

My Home

Projects

Processes

Documents

Contacts

Announce ...
ments

Welcome, State of
Connecticut!
e-Builder welcomes

Welcome, Craig!

My Processes

Project	Instance	Subject
*BI-CS-1010 - DAS Test Project	FC - 1	*BI-CS-1010 - DAS Test Project - FC (C&A - 38)

After opening the process instance, scroll to the **Contract Information** section and review the documents selected in the **“Formal Contract Checklist – SPRB Review”** field to identify the documents included in the submission package for SPRB review.

Contract Information

Legal Document Type:	Please select the type of legal document for which you are seeking approval.
Consultant Type:	Select the Consultant Type from the dropdown list below.
Document Type:	Please select the abbreviated document type being submitted from the dropdown list.
Contract/Amendment Amount: ?	
Formal Contract Checklist - SPRB Review:	☐ Form 2261 - SPRB Contract Memo ☐ Form 1130 - Project Budget Page (if applicable) ☐ Contract ☐ Contract Exhibits ☐ Funds Verification ☐ Form 1105/1105R - Signed ☐ Consultant's Proposal (including subconsultants) ☐ Form 1140 - Scope Meeting Minutes

Next, complete the **Credentials and Insurance – SPRB Review** section by selecting each applicable document collected for SPRB review in the **“Credentials and Insurance – SPRB Review”** field.

Credentials & Insurance - SPRB Review

* Credentials & Insurance - SPRB Review:	☐ Consultant License(s) (if applicable) - Firm license, license(s) of principal-in-charge, and Project Manager ☐ Supplier Diversity Certification (if applicable) ☐ Terms and Conditions of the Contract ☐ Gift and Campaign Contribution Certification (If contributions were made in the previous four years that Legal required reporting to SEEC, attach copy of SEEC decision.) ☐ Professional Liability Claims History (5 years)
--	--

Then, click the link in the **“Contract/Amendment/WAO File Folder”** field and open the **“Draft” Contract** and **“SPRB Checklist Documents”** subfolders to review the documents submitted by the PM for SPRB review. Verify that all documents selected in the **“Formal Contract Checklist – SPRB Review”** field are complete and have been uploaded to their respective file folders.

Contract/Amendment/WAO File Folder:	https://gov.e-builder.net/da2/daLanding.aspx?QS=10e78587a89f4e709f3ff1e55f5454e6
-------------------------------------	---

Folders

Expand All | Collapse All | Refresh All

Formal Contract Approval[0]

Architect-Engineer[0]

Amendment[0]

Contract[0]

Credentials and Insurance[0]

Drafts[0]

emails[0]

Legal[0]

SPRB Checklist Documents[0]

Documents

Upload | Properties | Create Folder | Subscriptions | Co

☐	Name	Date Uploaded ▲
Delete Move Copy Download Check Out Send		
⬆ Drag and drop files here to upload, or browse.		

If any required documents are missing from the submission package, return to the process instance, select **“Return”** from the dropdown list next to the **“Take Action”** button, and click **“Take Action”** to return the process instance to the PM for re-submission.

Note: If the process instance is returned to the PM for re-submission, once the PM re-submits the package, it will return to this step for further review. If the process instance has been returned for re-submission, refer to the **“Comments”** tab to review any comments provided by previous actors regarding the revised submission and proceed accordingly through the process.



Drag your files or [Browse](#)

If the submission package is complete, download the draft Contract Agreement and **SPRB Checklist Documents** to a local folder for Attorney review. If revisions are required, the Attorney may coordinate with the Project PM, ADPM, Project Consultant(s), and the Legal Director, as applicable, using the review methods currently in place outside of TUC. Once the draft Contract has been finalized, the Attorney will notify the Paralegal that the submission package is ready for SPRB review and if substantive changes were made to the Contract, confirm that the Consultant has reviewed the Contract.

Once the draft Contract and all **SPRB Checklist Documents** have been finalized and approved, and the Attorney has confirmed the Consultant's review of the Contract, if applicable, return to the subject Project process instance and complete the **Contract Review** section.

Then, scroll to the **Contract Information** section, click the link in the **“Contract/Amendment/WAO File Folder”** field, and upload any additional documents collected during the review process to their respective subfolders.


Note: At any time during the Draft Contract/SPRB Checklist review process, Legal may document the status of the Contract review, including its current status, review dates, and responsible party, by updating the **“Contract Status”** field in the **“Legal Assignment/Contract Status”** section.

After all required documents have been uploaded to the appropriate subfolders, return to the process instance, scroll to the bottom of the page, select **“Submit”** from the dropdown list next to the **“Take Action”** button, and click **“Take Action.”**


11C.15 Draft Amendment Review/SPRB Amendment Checklist Review – Formal Contract (Attorney/Paralegal)

The Attorney and Paralegal assigned to the project will receive an email from TUC as notification that a draft Formal Amendment Package has been prepared for Legal review.


To access the process instance, either click on the link provided in the email notification or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.



After opening the process instance, scroll to the **Contract Information** section and review the documents selected in the “**Formal Amendment Checklist - SPRB Review**” field to identify the documents included in the submission package for SPRB review.



Then, click the link in the “**Contract/Amendment/WAO File Folder**” field and open the “**Draft Amendment**” and “**SPRB Checklist Documents**” subfolders to review the documents submitted by the PM for SPRB review. Verify that all documents selected in the “**SPRB Amendment Checklist**” field are complete and have been uploaded to their respective file folders.



If any required documents are missing from the submission package, return to the process instance, select **“Return”** from the dropdown list next to the **“Take Action”** button, and click **“Take Action”** to return the process instance to the PM for re-submission.

After clicking **“Take Action,”** a prompt will appear requesting a comment. In the **“Comment”** section, provide instructions identifying the requirements needed to complete the submission package, and then click **“Return.”**

Note: If the process instance is returned to the PM for re-submission, once the PM re-submits the package, it will return to this step for further review. If the process instance has been returned for re-submission, refer to the **“Comments”** tab to review any comments provided by previous actors regarding the revised submission and proceed accordingly through the process.

If the submission package is complete, download the draft **Amendment** and **SPRB Checklist Documents** to a local folder for Attorney review. If revisions are required, the Attorney may coordinate with the Project PM, ADPM, Project Consultant(s), and the Legal Director, as applicable, using the review methods currently in place outside of TUC. Once the draft Amendment has been finalized, the Attorney will notify the Paralegal that the submission package is ready for SPRB review and if substantive changes were made to the Amendment, confirm that the Consultant has reviewed the Amendment.

Once the draft Amendment and all **SPRB Checklist Documents** have been finalized and approved, prepare the submission package for SPRB review using the methods currently in place outside of TUC. Upon completion, return to the subject Project process instance and complete the **SPRB Review** and **Contract Review** sections, documenting the Attorney's confirmation regarding whether the Consultant reviewed the Amendment.


Contract Review

SPRB Review


Next, scroll to the **Contract Information** section, click the link in the **“Contract/Amendment/WAO File Folder”** field, and upload any additional documents collected during the review process to their respective subfolders.

Note: At any time during the Draft Contract/SPRB Checklist review process, Legal may document the status of the Contract review, including its current status, review dates, and responsible party, by updating the **“Contract Status”** field in the **“Legal Assignment/Contract Status”** section.

To upload documents, first select the appropriate subfolder, then click the **“Browse”** link.



After clicking **“Browse,”** you can either drag and drop the documents into the designated area or click the **“Browse”** link to locate and select the applicable files from your computer for upload.




After all required documents have been uploaded to the appropriate subfolders, return to the process instance, scroll to the bottom of the page, select **“Submit”** from the dropdown list next to the **“Take Action”** button, and click **“Take Action.”**


11C.16 Incomplete Submission (PM)

The PM assigned to the project will receive an email from TUC as notification that the draft Formal Contract/Amendment Submission Package is incomplete and has been returned for re-submission.


To access the process instance, either click on the link provided in the email or log into TUC, select the **“My Home”** tab and click on the subject process instance link from the **“My Processes”** section.




After opening the process instance, refer to the **“Comments”** tab to find out what additional information/documentation is needed to complete your submission package.



If additional documentation is required, scroll down to the **“Contract information”** section and click on the link in the **“Contract/Amendment/WAO File Folder”** field.



Next, click on the applicable Consultant Type (A/E, CA, Other)/"Amendment" or "Contract" file folder. Then, click on the applicable subfolder (Drafts, SPRB, etc.) that you wish to upload the missing documents to and click the "Browse" link.



After clicking "browse", you can either drag and drop the documents into the space provided or click on the "Browse" link to search for the applicable files on your computer for upload.



Drag your files or [Browse](#)

After all of the documents have been uploaded to the appropriate subfolders in TUC, return to the process instance, scroll to the bottom of the page and select "Submit" from the dropdown list next to the "Take Action" button and click "Take Action".

After clicking "Take Action," a prompt will appear that will allow you to add a comment regarding the resubmission of the Formal Contract/Amendment Package. After adding a comment, click "Submit".

Add Comment

☐ Private


[Check Spelling](#) [Submit](#) [Cancel](#)

11C.17 Prepare Formal Contract/Amendment Package for SPRB Review (Paralegal)


The Paralegal assigned to the project will receive an email from TUC as notification that a Formal Contract/Amendment Package is ready to be submitted to SPRB for review and approval.

To access the process instance, either click on the link provided in the email or log into TUC, select the "My Home" tab and click on the subject process instance link from the "My Processes" section.


Process instance is in your court. To view details or take action, [click here.](#)



After opening the process instance, click on the “Comments” tab to see comments provided by past Actors regarding the submission of said package for SPRB Review. Then, return to the “Details” tab and scroll down “Contract Information” section and click on the link in the “Contract/Amendment/WAO File Folder” to open the respective subject Consultant Type “Contract” or “Amendment” file folder.




Next, click on the applicable subfolder (Drafts, SPRB etc.) to view the documents that were submitted as part of the Formal Contract/Amendment Submission Package.



Next, download the documents needed from each of these subfolders to prepare the Formal Contract/Amendment submission package for SPRB Review. Then, prepare and submit the Package to SPRB for review using the same methods that are currently in place outside of TUC for SPRB Review.

After submitting the Formal Contract/Amendment Package for SPRB Review, return to this process instance, scroll down and complete the “SPRB Review” Section.




Upon completion, click “Take Action” to send the process instance to a hold step for SPRB Approval. The process instance will stay in this step until CSS receives an executed copy of the agreement to record the Contract/Amendment Information and create the respective commitment in TUC.

11C.18 SPRB Approval – Hold Step (CSS)

CSS will receive an email from TUC as notification that a Formal Contract or Amendment has been submitted for SPRB Review. After SPRB has reviewed and approved the Contract or Amendment, and

after CSS has received an executed copy of said agreement, CSS should open the process instance to complete the data input for the Contact/Amendment and initiate the creation of a project commitment. To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.



After opening the process instance, scroll down and complete the “Contract Information” section.

DAS Contract Number:

SPRB File Number:

Sent to SPRB:

Approved by SPRB:

Date Legal Received:

Date of Final Approval:

Date Contract Signed by Consultant/Contractor:

Date Contract Executed:

Contract Start Date:

Contract End Date:

CORE Contract No.:

Contract/Amendment/WAO File Folder:

Project Status Summary:

Executed Contract/Amendment:

Drag and drop file here

Browse e-Builder

Browse Computer

Upon completion, click “Take Action”.

11C.19 Commitment Creation (CSS)


Proceed to [Section 11D – Contract & Amendment Commitment Creation](#), which is automatically launched at the completion of this process, to create the commitment for the subject agreement.

Section 11D: Contract & Amendment Commitment Creation

11D.01 Commitment Creation (CSS)

CSS will receive an email from TUC as notification that a contract or amendment has been executed. The commitment process has been spawned to create a commitment for the subject agreement.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.



After the process instance is opened, a “Warning” prompt will appear at the top of the page. Click on the “Click here” link within the warning notification to access the cost integrated process to enter the commitment details for the subject agreement. DO NOT TAKE ANY ACTION on this page.

After opening the spawned process instance, scroll down to the “Contract Information” section and provide data input for the applicable fields. Upon completion, take a screenshot of the “Contract Information” section for use in completing the “Commitment Items” custom fields section.

Then, complete the “Commitment Details” section, selecting the “Commitment Type” and “Company”.

Under the “Commitment Others” section, input the “Commitment Date” and “Notice to Proceed” date, if applicable. In the “Commitment Custom Fields” section, update the “Primary Construction Contract on Project” field to “Yes”.


Note: The “Commitment Custom Fields” section will automatically fill out when you proceed to the next step in the process.

Next, scroll down to the “Add New Commitment Item Section”. Select the appropriate “Budget Line Item” and “Funding Rule” and input the total fee in the “Amount” field. Then, provide data input for the Commitment Items Custom Fields, using the “Contract Information” section screenshot. Upon completion, click the “Add” button, and then scroll down to the bottom of the page and click the “Submit” button.

Commitment Items

								Update Retainage %	Manage Fun
☐	Item Number	Final Commitment	Current Commitment	Projected Commitment	Current Retainage Held	Actuals Approved	Allowance	Custom Field(s)	
☐	 001	50.00	50.00	50.00	0.00	0.00			

After clicking the “Submit” button, return to the “Home” tab and open the new process instance for the subject project.




Review the “Commitment Custom Fields” and ensure all applicable fields have filled in automatically. Upon completion, click the “Take Action” button.

11.D02 PO Request (PM)

The PM assigned to the project will receive an email from TUC as notification to submit a request to the Business Office for a PO for the subject Contract/Amendment.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.



Proceed in requesting a PO from the Business Office for the subject Contract/Amendment, using methods that are currently in place outside of Trimble. After obtaining the PO Number, enter the PO Number in the space provided in the “PO Number” section. Upon completion, click the “Take Action” button.

PO Number

PO Number:

Section 12: 1165 HazMat Project Intake Request

12.01 Accessing the Process

Log in to TUC: <https://gov.e-builder.net>.

On your homepage, go to the “Processes” tab and select the “*HazMat Project Creation Project” from the “All Projects” dropdown list.

Project Name	Agency	Agency PM
24-XX-HAZ-05_Paff Test	DAS/CS	Matthew Pafford

Click the “Start Selected Process Type” button. The Type of Process should be listed as “1165 HazMat Project Intake Request (HAZ)”.

12.02 Hazardous Materials Assistance Request (Agency PM)

Complete the **Agency Information**, **Project Information** and **Emergency Use of HazMat Funds** sections.

- * If the name of the Agency PM is not listed in the dropdown list, please notify Craig Russell by email at craig.russell@ct.gov to have that individual added to the list and provide that individual with an TUC license, username, and password.

Project Information

Provide information regarding the subject project below. Upon completion, scroll down to the bottom of the page and select "Submit" from the dropdown list next to the "Take Action" button and then click on the "Take Action" button to proceed to the next step in the application process.

* Project Building Name:	
* Project Address:	
* City:	
DAS/CS Building Number:	
Room Number:	
DAS Project Number:	If this project is part of a larger project for which a DAS Project Number was assigned, please provide the project number here.
* Project Description/HazMat SOW:	In 300 words or less, describe the project scope, including type of work (e.g. initial investigation/testing, abatement/remediation, abatement monitoring, other), type of hazmat(s), and location specifics.

Emergency Use of HazMat Funds

In limited instances, DAS/CS may authorize the use of HazMat Program funding in response to an emergency condition if the condition meets the criteria defined below or as approved at the discretion of the DAS Deputy Commissioner.

An emergency is defined as a condition which presents an immediate threat to the health and safety of any persons, and/or disrupts the normal operation of the agency (or portions thereof) and requires the commencement of hazmat services within a twenty-four (24) hour period.

* Emergency Use of Funds: ☐ -- Please select an option --

- * Only answer "Yes" to the "Emergency Use of Funds" question if the subject project presents a condition that is an immediate threat to the health and safety of any persons, and/or disrupts the normal operation of the agency (or portions thereof) and requires the commencement of hazmat services within a twenty-four (24) hour period.

After all required fields have been entered, scroll to the bottom of the page and select **Submit** from the dropdown menu next to the **Take Action** button. Click **Take Action**. If you answered "Yes" to the "Emergency Use of Funds" question, proceed to Section 12.03. If you answered "No", proceed to Section 12.04.

12.03 HazMat Emergency Project (Agency PM)

If "Yes" was selected in response to the **Emergency Use of Funds** question, navigate to the **My Home** tab and locate the applicable project process instance under **My Processes**. Identify the correct entry by referencing the project building name listed under the **Subject** column header. The **Step** column should denote the subject project as "Agency Emergency Project". Once located, select the corresponding process instance link to proceed to the next step in the **1165 – HazMat Assistance Request Process**.

My Home
Dashboard
Projects
Processes
Documents
Contacts
Cost
Reports
Setup
...

State of Connecticut

Welcome, Craig!

All projects v

Edit My Home

Events
Thursday, Feb 26, 2026
View calendar

My Processes

Project	Instance	Step	Responsible A...	Date Submitted	Step Age	Status	Subject
*HazMat Project Creation Project	HAZ - 271	Agency Emergency Project	Craig Russell	Feb 26, 2026, 10:41 AM	0 Days	Submitted	- Big Building USA - V - 111 - DAS/CS

Next, review the general instructions and complete the sections entitled "Services Requested", "Emergency Consultant/Contractor", "Subcontractor Bids" – if applicable, and "Terms of Acceptance & Signature".

General Instructions

The agency has successfully submitted the emergency application and is authorized to proceed with the project in accordance with the **"Specialized Contract Use"** provisions and all other applicable requirements of Contracts 19PSX0120 and 20PSX0154. A Scope Review Meeting is not required for Emergency Projects.

To maintain eligibility for DAS funding, the client agency must complete and submit the following within 24 hours:

1. **Confirm Project Information** - Review and verify all entries under "Project Information," and clearly identify the "Services Requested."
2. **Identify Preferred Consultant/Contractor** - Enter the name of the preferred consultant or contractor and the estimated cost of services. Click **"Add"** after each entry. Repeat this process for each additional consultant or contractor, if applicable.
3. If applicable, in the **Subcontractor Bids** section, provide the name, cost, and a description of work for each subcontractor included in this funding application. Click **"Add"** after each entry. Repeat this process for each additional subconsultant or subcontractor.
4. **Upload Cost Proposals** - Upload the cost proposal(s) from the selected consultant/contractor in the "Documents" tab.
5. **Finalize and Submit** - Complete all remaining required fields, then select **"Submit"** followed by **"Take Action."**

To complete the **Emergency Consultant/Contractor** section, scroll to the subsection titled **"Add New Item for Emergency Consultant/Contractor."** From the dropdown menu, select the appropriate **Preferred Consultant/Contractor** and enter the corresponding **Preferred Consultant/Contractor Bid**. After entering the details for the first Consultant/Contractor, click **"Add"** to save the entry. Repeat this process as necessary to include additional Consultant/Contractor selections.

Emergency Consultant/Contractor Show Filter Row Height: 1X

#	Preferred Consultant/Contractor	Preferred Consultant/Contractor Bid
Grand Totals (0 items)		0.00

Add New Item for Emergency Consultant/Contractor

* Preferred Consultant/Contractor	Please select...
* Preferred Consultant/Contractor Quote	
Clear Add	

If applicable, in the **Subcontractor Bids** section, provide the name, cost, and a description of work for each subcontractor included in this funding application. Click **"Add"** after each entry. Repeat this process for each additional subconsultant or subcontractor.

Subcontractor Bids Show Filter Select All Row Height: 1X Download Template Import Delete

#	Subcontractor Name	Subcontractor Estimate	Subcontractor Description
Grand Totals (0 items)			

Add New Item for Subcontractor Bids

Subcontractor Name	
Subcontractor Estimate	
Subcontractor Description	
Clear Add	

Upon completion of all sections, scroll down to the bottom of the page and select **"Submit"** from the dropdown menu next to the **"Take Action"** button and click the **Take Action**.

The Client Agency may begin work immediately after notifying DAS/CS of the emergency project through the submission of Form 1165. Pre-approval is not required to initiate the work on an emergency project.


After the application has been signed and executed, the client agency will receive an email notification from TUC with a copy of the executed Form 1165.

FYI - *HazMat Project Creation Project - Paff Test 05



e-Builder Network Notification <bounces@e-builder.net>
To Russell, Craig

Click here to download pictures. To help protect your privacy, Outlook prevented automatic download of some pictures.



EXTERNAL EMAIL: This email originated from outside of the organization. Do not click any links or open any attachments unless you are sure the content is safe.

At the conclusion of the emergency project, the consultant/contractor shall provide an itemized invoice for time and materials for services performed, and payment will be made in accordance with the approved rates in the appropriate state contracts. DAS/CS reserves the right to reject payment at the discretion of the DAS Chief Architect. This concludes the HazMat Application process for emergency projects for the client agency in TUC.

12.04 HazMat Services Requested (Agency PM)

If “No” was selected in response to the **Emergency Use of Funds** question, navigate to the **My Home** tab and locate the applicable project process instance under **My Processes**. Identify the correct entry by referencing the project building name listed under the **Subject** column header. The **Step** column should denote the subject project as “**Agency HazMat Service Request**”. Once located, select the corresponding process instance link to proceed to the next step in the **1165 – HazMat Assistance Request Process**.

The screenshot shows the 'My Home' tab selected in the top navigation bar. Below the navigation bar, there is a 'Welcome, Craig!' message and a 'My Processes' table. The table has columns for Project, Instance, Step, Responsible A..., Date Submitted, Step Age, Status, and Subject. The 'Step' column for the first row is highlighted with a red box, showing 'Agency HazMat Services Request'. The 'Subject' column for the first row is also highlighted with a red box, showing '- Big Building USA - V - 111 - DAS/CS'.

Project	Instance	Step	Responsible A...	Date Submitted	Step Age	Status	Subject
*HazMat Project Creation Project	HAZ - 271	Agency HazMat Services Request	Craig Russell	Feb 26, 2026, 10:41 AM	0 Days	Submitted	- Big Building USA - V - 111 - DAS/CS

Next, review the general instructions and complete the sections entitled “**Services Requested**”, “**Environmental Consultant Bids**”, “**Abatement Contractor Bids**”, “**Specialized Contract Use – Environmental/Abatement**” – if applicable, “**Subcontractor Bids**” – if applicable, “**Service Justification**” – if applicable, and “**Terms of Acceptance & Signature**”.

The screenshot shows the 'General Instructions' section for the HazMat Application. It contains five numbered steps and an important note. The steps are:

1. Identify the services being requested.
2. In the **Environmental Consultant Bids** and **Abatement Contractor Bids** sections, enter the names and cost estimates for all consultant and contractor bids received, including any no-bid responses.
3. In the **Subcontractor Bids** section, provide the name, cost, and a description of work for each subcontractor included in this funding application.
4. Select the **Documents** tab and click **Attach Documents** to upload the following items to the **HazMat Application** folder:
 - a. Copies of all consultant and contractor cost estimates and responses received; and
 - b. Documentation demonstrating the agency's good-faith effort to obtain multiple bids, when applicable.
 After uploading, click **Select**, then return to the **Details** tab to complete the remainder of the application.
5. In the **Preferred Consultant and/or Contractor** section, identify the most qualified, lowest-cost bidder(s).

Important Note: The Agency must comply with all applicable Program requirements and the terms of Contracts 19PSX0120 and 20PSX0154, including both Standard and Specialized Contract Use provisions. Under the Standard Contract Use provision, the Agency must obtain a minimum of three (3) cost proposals where possible and practical. If fewer than three (3) proposals are received, the Agency must provide documented evidence of a good-faith effort to contact all qualified vendors under the applicable Contract.

For environmental consultant services under \$5,000, the DAS HazMat Program generally permits use of the Specialized Contract Use provision. For services of \$5,000 or more, the Agency may select the most appropriate Contract Use provision; however, additional justification is required if the Specialized Contract Use provision is selected.

To complete the **Environmental Consultant Bids** and **Abatement Contractor Bids** sections, scroll to the applicable subsection titled **“Add New Item for Environmental Consultant Bids”** or **“Add New Item for Abatement Contractor Bids.”** From the dropdown menu, select the appropriate Consultant/Contractor and enter the corresponding Consultant/Contractor Bid amount. If no bid was received, enter **“No-Bid.”** If the bid requirement is not applicable, enter **“N/A.”** After entering the information for the first Consultant/Contractor, click **“Add”** to save the entry. Repeat this process for each Consultant/Contractor that was solicited. If the **Specialized Contract Use** provision applies to either the Consultant or Abatement bids (refer to the General Instructions), provide the required justification in the corresponding **Specialized Contract Use – Environmental** or **Specialized Contract Use – Abatement** section.

Environmental Consultant Bids

Show Filter | Select All Row Height: 1X

Download Template Import Delete

Select the Environmental Consultant from the dropdown list and enter the corresponding dollar amount for the bid received in the **Environmental Consultant Bid** field. If no bid was received, enter **No-Bid**; if not applicable, enter **N/A**. After entering the name and cost information for the first consultant, click **Add** to save the entry. Repeat this process for each consultant proposal solicited.

For services under \$5,000, the Specialized Contract Use provision generally applies. For services of \$5,000 or more, additional justification is required if the Agency elects to use the Specialized Contract Use provision.

#	Environmental Consultant	Environmental Consultant Bid
Delete	ATC/Atlas	No Bid
Delete	Langan	N/A
Delete	TRC	5000
Grand Totals (3 items)		

Add New Item for Environmental Consultant Bids

Environmental Consultant	Please select...	Clear Add
Environmental Consultant Bid		

Specialized Contract Use - Environmental

Specialized Contract > \$5,000:	Provide additional justification if using the Specialized Contract Use for project services \$5,000 or greater.
---------------------------------	---

Abatement Contractor Bids

Show Filter | Select All Row Height: 1X

Download Template Import Delete

Select the **Abatement Contractor** from the dropdown list and enter the corresponding dollar amount for the bid received in the **Abatement Contractor Bid** field. If no bid was received, enter **No-Bid**; if not applicable, enter **N/A**. After entering the name and cost information for the first contractor, click **Add** to save the entry. Repeat this process for each contractor proposal solicited.

DAS Program Policy generally requires use of the Standard Contract Use provisions regardless of project cost. Agencies proposing to use the Specialized Contract Use must provide additional justification.

#	Abatement Contractor	Abatement Contractor Bid
Delete	Bestech	5000
Delete	Stamford Wrecking Co.	No Bid
Grand Totals (2 items)		

Add New Item for Abatement Contractor Bids

Abatement Contractor	Please select...	Clear Add
Abatement Contractor Bid		

Specialized Contract Use - Abatement

Specialized Contract:	Provide additional justification if using the Specialized Contract Use:
-----------------------	---

Complete the same steps noted above for the **“Preferred Consultant/Contractor”** section, adding only the **“Preferred Consultant/Contractor”** and their respective bids.

Preferred Consultant/Contractor

Show Filter | Select All Row Height: 1X

Download Template Import Delete

Select the Consultant and/or Contractor name and provide the dollar value of the low-bid/preferred bidder in the space provided.

	#	Preferred Consultant/Contractor	Preferred Consultant/Contractor Bid
Delete	1	TRC	5,000.00
Delete		Bestech	5,000.00
Grand Totals (2 items)			Sum: 10,000.00

Add New Item for Preferred Consultant/Contractor

Preferred Consultant/Contractor Preferred Consultant/Contractor Bid

Please select...

Clear Add

Next, select the **Documents** tab and click **Attach Documents** to upload the following items to the **HazMat Application** folder:

- a. Copies of all consultant and contractor cost estimates and responses received; and
- b. Documentation demonstrating the agency’s good-faith effort to obtain multiple bids, when applicable.

Details Comments (5) Documents (4) Attached Processes (0) Attached Forms (0) Attached To (0)

Attach Documents

Once prompted, select **“Upload from your Computer”**, click **“HazMat Application”** as the destination folder and click the **Select** button.

Select Destination Folder

Documents / HazMat Application

Documents

HazMat Application

HazMat Invoices

Select Cancel

Upload the required documents into the space provided. Please note that the upload process may be delayed.

After uploading, return to the **Details** tab to complete the remainder of the application.

If the “Preferred Consultant/Contractor” is not the low bid, complete the **“Service Justification”** section, and then complete the **“Terms of Acceptance and Signature”** section.

Upon completion of all sections, select **“Submit”** from the dropdown menu next to the “Take Action” button and click **Take Action** button.

Note: If the application is rejected and requires revision, it will be returned to this step for the client agency to take corrective action.

If the application was rejected, re-open the process instance, scroll down to the bottom of the page and review the section entitled **“Consultant/Contractor Approval and Assignment”**. Refer to the field entitled **“Assignment Comments”** for the reason for rejection and instructions for corrective action.

Consultant/Contractor Approval & Assignment

FOR DAS USE ONLY

Environmental Consultant Request:	Rejected
Approved Environmental Consultant:	ATC/Atlas
Environmental CORE No.:	19PSX0120AB - ATLAS (ATC)
Approved Environmental Consultant Fee:	0.00
Abatement Contractor Request:	Rejected
Approved Abatement Contractor:	Bestech
Abatement CORE No.:	20PSX0154AB - BESTECH
Approved Abatement Contractor Fee:	0.00
Assignment Comments:	Please provide the required number of quotes and resubmit.
Request Reviewed by:	Supervising Environmental Analyst
Date of Review:	08.17.2023

Submit **Take Action** Check Spelling Print Copy Delegate Save Cancel

After reviewing the “Assignment Comments”, revise the application in accordance with the comments. Upon completion, scroll down to the bottom of the page and click **Take Action** to resubmit your application.

If the application is approved, the client agency and selected Consultant/Contractor will receive notification that the application has been approved, and the Supervising Environmental Analyst will follow up with the respective parties to schedule a scope review meeting. The client agency, Consultant and Contractor will have **“Review and Comment”** access to the **Scope Review/NTP/Project Assignment** step, but the Supervising Environmental Analyst will be the only actor responsible for data input and taking action on this step.

After the Supervising Environmental Analyst provides a recommendation for the Notice to Proceed, the client agency will receive an email notification through TUC that either the application has been submitted to the DAS Authorized Authority for signature or that the application will need to be revised before it can be considered for recommendation.

Note: If the application is rejected and requires revision in the **Scope Review/NTP/Project Assignment** step, it will be returned to this step for the client agency to take corrective action.

If the application was rejected, re-open the process instance, scroll down to the bottom of the page and review the section entitled **“Consultant/Contractor Approval and Assignment”**. Refer to the field entitled **“Notice to Proceed Comments”** for the reason for rejection and instructions for corrective action.

After reviewing the “Notice to Proceed Comments”, revise the application in accordance with the comments. Upon completion, scroll down to the bottom of the page and click **Take Action** to resubmit your application.

If the application is recommended for a Notice to Proceed, the application will be forwarded to the DAS Authorized Authority to sign-off on the project. After the application has been signed and executed, the client agency will receive an email notification from TUC with a copy of the executed Form 1165.

12.05 DAS Approval & Assignment (Environmental Analyst – DAS Only)

The Environmental Analyst will receive an email from TUC as notification that the HazMat Assistance Request has been submitted for DAS Approval and Assignment.

To access the process instance, either click on the link provided in the email or log into TUC, select the **“My Home”** tab and click on the link in the **“Instance”** column for the **“*HazMat Project Creation Project”** from the **“My Processes”** section. The **“Step”** column should read **“DAS Approval & Assignment”**.

***HazMat Project Creation Project**

Submit action was taken on Agency HazMat Services Request step. To view details on this item, [click here.](#)

Process Details

Project	*HazMat Project Creation Project
Process	HAZ - 8
Subject	HazMat Test Project 8
Step	DAS Approval & Assignment

My Home

Projects

Forms

Processes

Documents

Contacts

Cost

Schedule

Welcome, Craig!

My Processes

Project	Instance	Subject	Step
*Becky Test Project	6010 - 12	6010 Bid Release Form for BI-RCTEST-999	03 - ADPM: Approve Bid Release Form
*BI-CS-1005 - DAS Test 5	TL-T - 3	*BI-CS-1005 - On-Call Architect Request	PM Prepare Task Letter Package
*HazMat Project Creation Project	HAZ - 21	HazMat Test Project	Emergency Fee

Review the application submission under the **“Details”** tab. To review any comments provided on the application submission, click on the **“Comments”** tab. To review any supporting documents submitted with the application, click on the **“Documents”** tab.

Project:	*HazMat Project Creation Project
Process Document:	HAZ - 8
	Show History Current Actors
Current Workflow Step:	DAS Project Authorization Show Workflow Diagram
* Subject:	HazMat Test Project 8
Status:	Submitted

Details

Comments (2)

Documents (2)

Attached Processes (0)

Attached Forms (0)

After reviewing the application submission, scroll down to the sections entitled “Consultant/Contractor Approval & Assignment” and “Project Status Summary”, review the general instructions for and complete those sections.

Consultant/Contractor Approval & Assignment

Complete the Consultant/Contractor Approval & Assignment section below.

Environmental Consultant Request:	-- Please select an option --
Approved Environmental Consultant:	-- Please select an option --
Environmental CORE No.	-- Please select an option --
Approved Environmental Consultant Fee:	
Abatement Contractor Request:	-- Please select an option --
Approved Abatement Contractor:	-- Please select an option --
Abatement CORE No.	-- Please select an option --
Approved Abatement Contractor Fee:	
Reason for Consultant/Contractor Approval/Rejection:	
* Request Reviewed by:	-- Please select an option --
Date of Review:	07.20.2023

Project Status Summary

Complete the Project Status Summary section below, if applicable. Once complete, scroll down to the bottom of the page and either select “Approve”, “Reject”, or “Void” from the dropdown list next to the “Take Action” button and click on the “Take Action” button. After clicking the “Take Action” button, you will be prompted to provide a comment, where you can provide additional detail regarding the reason for approval or rejection, if applicable, and you can select additional users (i.e. approved Consultant/Contractor) to allow access to the submitted Form 1165 for review and comment.

Project Status Summary:	Provide notes on the status of the project application and/or status of the project as applicable.

-- Please select an action -- **Take Action** Check Spelling Forward Print Copy Save Cancel

Upon completing all sections, scroll down to the bottom of the page and select either “**Approve**” or “**Reject**” from the dropdown list next to the “Take Action” button and click **Take Action**.

If “Approve” was selected, you will be prompted to “**Add users for review and comment**”, which will allow access to the submitted Form 1165 to those selected users for review and comment. Select the approved consultant/contractor from the list of “Available Users” to grant them access to review the application and receive notification that a scope review meeting is to be scheduled.

Add users to review and comment

Available Users		Selected Users
Asselin, Mathieu (Department of Emergency Services and Public Protection)		
Bantz, Marilyn (Department of Administrative Services)		
Beermann, Ahmed (Connecticut State Colleges and Universities)		
Burke, Stephen (Connecticut State Colleges and Universities)		
Calvi, Frank (Connecticut State Library)		
Camirero, Ervin (CT Military Department)		

Check Spelling **Approve** Cancel

If “Reject” was selected, Form 1165 will be returned to the client agency for revision, if applicable.

12.06 Emergency Assignment/NTP (Environmental Analyst – DAS Only)

The Environmental Analyst will receive an email from TUC as notification that an Emergency HazMat Assistance Request has been submitted for DAS Review and Processing.

To access the process instance, either click on the link provided in the email or log into TUC, select the **“My Home”** tab and click on the link in the **“Instance”** column for the **“*HazMat Project Creation Project”** from the **“My Processes”** section. The **“Step”** column should read **“Emergency Assignment/NTP”**. Please refer to the diagrams in Section 12.0.6 DAS Approval & Assignment for a visual representation on accessing the process.

Review the general instructions and complete the **“Emergency Assignment”**, **“Notice to Proceed Recommendation”**, and **“Project Status Summary”** sections.

When completing the **“Emergency Assignment”** section (*see diagram on the next page*):

- Select **“Emergency”** from the dropdown list for the fields entitled **“Environmental Consultant Request”** and **“Abatement Contractor Request”**;
- Input the names and quotes provided by the client agency from the **“Preferred Consultant/Contractor”** section into the respective **“Approved”** consultant, contractor and fee fields.
- The **“Project Name”** field should consist of the following: **“HazMat Project Number – HazMat Project Name”** as listed under **“Subject”** at the top of the page, i.e. 24-CSCU-HAZ-01 - HazMat Test Project 8.
- Select Craig Russell as the **“TUC Project Administrator”**.

Select Matthew Pafford as the **“Project Manager”** of the HazMat Program.

Emergency Assignment

Complete the Emergency Assignment section below. If the Consultant and/or Contractor fee is unknown at the time of submission, input a dollar value of 0 and make a note in the Notice to Proceed Recommendation - Recommendation Comments that the fees are to be determined.

Environmental Consultant Request:	-- Please select an option --
Environmental CORE No.:	-- Please select an option --
Approved Environmental Consultant:	-- Please select an option --
Approved Environmental Consultant Fee:	
Abatement Contractor Request:	-- Please select an option --
Approved Abatement Contractor:	-- Please select an option --
Abatement CORE No.:	-- Please select an option --
Approved Abatement Contractor Fee:	
* HazMat Project Number:	
* Project Name:	
* e-Builder Project Administrator:	Please select...

When completing the **“Project Status Summary”** section, select **“Active”** from the dropdown list for **“Project Status”**.

Project Status Summary

Complete the Project Status Summary section below, if applicable. Upon completion, scroll down to the bottom of the page and either select “Approve”, “Reject”, or “Void” from the dropdown list next to the “Take Action” button and click on the “Take Action” button. Once you have clicked the “Take Action” button, you will be prompted to provide a comment, where you can provide additional detail regarding your recommendation, if applicable. You will also be prompted to add an “Actor” to the next step for project authorization. Select either the DC or Chief Architect and click the “Recommend” button.

* Project Status:  Project Status Summary:	Active  Provide notes on the status of the project application and/or status of the project as applicable. N/A
---	---

Upon completion of all sections, scroll down to the bottom of the page and select **“Recommend”** from the dropdown list next to the **“Take Action”** button and click **Take Action**.

After clicking the **“Take Action”** button, you will be prompted to **“Add actors to the next step”**, which will direct the application to the Authorized Authority to sign off on the approval of the application; and to **“Add users to review and comment”**, which will allow selected users access to the submitted Form 1165 for review and comment.

To add an actor to act as the Authorized Signatory, select the individual’s name from the list of **“Available Users”** for which you wish to sign off on the application, then click on the **“>”** to move that individual into **“Selected Users”**.

Add actors to the next step

Available Users Barkin, David (Department of Administrative Services - Construction Services) Hobbs, Darren (Department of Administrative Services - Office of Regulatory Compliz Pafford, Matthew (Department of Administrative Services - Construction Services)	Selected Users Russell, Craig (Department of Administrative Services - Construction Services)
Check Spelling Recommend Cancel	

Repeat this process to **“Add users for review and comment”**. Select the **“Approved”** Consultant and/or Contractor from the list of **“Available Users”** so that they can receive notification that the application is being processed and to allow them access to the application for review and comment. After adding the actors and users, click the **“Recommend”** button. Proceed to Section 12.10 Form 1165 Executed.

12.07 Scope Review/NTP Recommendation/Project Assignment (EA – DAS Only)

The **“Scope Review/NTP/Project Assignment”** step should not be completed until after the scope review meeting has been scheduled and completed.

After the scope review meeting, the Environmental Analyst can access the process instance by either clicking on the link provided in the aforementioned email or by logging into TUC, selecting the **“My Home”** tab and clicking on the link in the **“Instance”** column for the **“*HazMat Project Creation Project”** from the **“My Processes”** section. The **“Step”** column should read **“Scope Review/NTP/Project Assignment”**. Please refer to the diagrams in Section 12.06 DAS Approval & Assignment for a visual representation on accessing the process.

Review the general instructions and complete the “**Scope Review**”, “**Consultant/Contractor Approval & Assignment**”, “**Notice to Proceed Recommendation**”, “**Project Assignment**”, and “**Project Status Summary**” sections.

- * When completing the “Project Assignment” section, the “Project Name” should consist of the following: “HazMat Project Number – HazMat Project Name” as listed under “Subject” at the top of the page, i.e. 24-CSCU-HAZ-01 - HazMat Test Project 8. Select Craig Russell as the “TUC Project Administrator”. Select Matthew Pafford as the “Project Manager” of the HazMat Program.

Project Assignment

Assign a HazMat Project Number in the space provided.

HazMat Project Number: 24-CSCU-HAZ-01

* Project Name: 24-CSCU-HAZ-01 - HazMat Test Project 8

* e-Builder Project Administrator: Please select...

- * When completing the “Project Status Summary” section, select “**Active**” from the dropdown list for “Project Status”.

* Project Status:

Active

If “Recommend” was selected, you will be prompted to “Add actors to the next step”, which will direct the application to the Authorized Authority to sign off on the approval of the application.

To add a user, select the individuals name from the list of “Available Users” for which you wish to sign off on the application, then click on the “>” to move that individual into “Selected Users” and click the “Recommend” button.

Add actors to the next step

Available Users		Selected Users
Barkin, David (Department of Administrative Services - Construction Services)	➔	Russell, Craig (Department of Administrative Services - Construction Services)
Hobbs, Darren (Department of Administrative Services - Office of Regulatory Compliance)		
Pafford, Matthew (Department of Administrative Services - Construction Services)		

Check Spelling **Recommend** Cancel

If “Reject” was selected, Form 1165 will be returned to the client agency for revision, if applicable.

12.08 Project Authorization (Chief Architect/Deputy Commissioner – DAS Only)

Either the Chief Architect or the Deputy Commissioner will receive an email from TUC as notification that the HazMat Assistance Request has been submitted for Project Authorization.

To access the process instance, either click on the link provided in the email or log into TUC, select the “**My Home**” tab and click on the link in the “**Instance**” column for the “*HazMat Project Creation Project” from the “**My Processes**” section.

*HazMat Project Creation Project

Submit action was taken on Agency HazMat Services Request step. To view details on this item, [click here.](#)

My Home

Projects

Forms

Processes

Documents

Contacts

Cost

Schedule

Announcem ...
ents

Welcome, Craig!

All pr

My Processes

Project	Instance	Subject	Step
*Becky Test Project	6010 - 12	6010 Bid Release Form for BI-RCTEST-999	03 - ADPM: Approve Bid Release Form
*BI-CS-1005 - DAS Test 5	TL-T - 3	*BI-CS-1005 - On-Call Architect Request	PM Prepare Task Letter Package
*HazMat Project Creation Project	HAZ - 21	HazMat Test Project	Emergency Fee

Review the application submission under the “Details” tab. To review any comments provided on the application submission, click on the “Comments” tab. To review any supporting documents submitted with the application, click on the “Documents” tab.

Project:

Process Document:

Current Workflow Step:

* Subject:

Status:

*HazMat Project Creation Project

HAZ - 8

Show History | Current Actors

DAS Project Authorization Show Workflow Diagram

HazMat Test Project 8

Submitted

Details

Comments (2)

Documents (2)

Attached Processes (0)

Attached Forms (0)

Attac

To review comments specific to the “Recommendation for Notice Proceed”, scroll down to the section entitled “Notice to Proceed Recommendation” and refer to the field entitled “Notice to Proceed Comments”.

Notice to Proceed Recommendation

Complete the Notice to Proceed Recommendation and Project Assignment sections.

* Recommend Notice to Proceed:

Expected Deliverables:

Other Deliverables:

Notice to Proceed Comments:

-- Please select an option --

If applicable, select one or more deliverables from the list below.

Survey Report

Compliance Report

Other

Note: Please hold Ctrl to select multiple items from the list.

If "Other" was selected from the list of expected deliverables, please provide a listing of said deliverables below.

After completing your review of the application submission, scroll down to the section entitled “**Project Authorization**”, review the general instructions for and complete that section.

Project Authorization

Sign in the space provided for project authorization. Upon completion, scroll down to the bottom of the page and either select "Approve" or "Reject" from the dropdown list next to the "Take Action" button and then click the "Take Action". If "Rejected", you will be prompted to provide a comment to explain the reason for rejection.

Project Authorization:

Authorization Date:

-- Please select an action -- Take Action Check Spelling Print Copy Delegate Save Cancel

Upon completion of all sections, scroll down to the bottom of the page and select either “**Approve**” or “**Reject**” from the dropdown list next to the “Take Action” button and click **Take Action**.

If "Reject" was selected, you will be prompted to provide a comment to explain the reason for rejection and to provide guidance for corrective action. After providing the comment, click the “Reject” button.

Add Comment

☐ Private

Check Spelling Reject Cancel

If "Approve" was selected, the application will be finalized, and an email will be distributed through TUC to the client agency that includes a copy of the executed Form 1165. The executed Form 1165 will also be uploaded to the TUC the subject project “HazMat Application” project file folder.

12.09 Project Files (Environmental Analyst – DAS Only)

To access the newly created HazMat Project/HazMat Application file folder, go to the “Projects” tab and select the name of the newly created project from the dropdown list, i.e. 24-CSCU-Hazmat-900 – HazMat Test Project.

Projects Forms Processes Documents Contacts Cost Schedule Reports ...

Hidden Projects


Projects

HazMat Projects Edit | Add View


Project Name

*HazMat Project Creation Project

Next, select “Documents” from the “Project Menu” on the lefthand side of your screen. After selecting “Documents”, click on the “HazMat Application” file folder to access the newly executed Form 1165 and any other documents that were uploaded as part of the HazMat Project Intake Process.



If Work Plans and/or Cost Estimates were not uploaded as part of the 1165 Project Intake Process, you should upload them to the “HazMat Application” file folder upon receipt. To upload files, click the “browse” link to open the “Upload” prompt and then either drag and drop the files in the space provided, or click “Browse” to open the file structure on your computer so that you can search for the respective file that you want to upload.



Note that the upload of files may be delayed. The prompt will note when the upload is complete. Upon completion, click “Done”. This concludes the HazMat Project Intake process.

Section 13: HazMat Commitment

13.01 Accessing the Process

Log in to TUC: <https://gov.e-builder.net>.

On your homepage, go to the “Processes” tab and select the hazmat project number for the project for which you want to make against from the “All Projects” dropdown list.

The screenshot shows the 'Processes' tab selected in the top navigation bar. Below the navigation bar, there is a dropdown menu for 'Processes'. The dropdown menu is open, showing a list of projects. The project '24-CSCU-HAZ-900 - HazMat Test Project' is highlighted in red. The dropdown menu also shows options like 'Edit' and 'Add View'.

Click the “Start Process” button and select the “HazMat Commitment” link.

The screenshot shows the 'Processes For' dropdown menu. The dropdown menu is open, showing the selected project '24-CSCU-HAZ-900 - HazMat Test Project'. The 'Start Process' button is highlighted in red.

13.02 HazMat Commitment

Read the “General Instructions”, fill in the “Subject” field in accordance with the instructions and click the “Submit” button.

After clicking “Submit”, you will be returned to the “Processes” tab. Click on the link to the project listed in the “Subject” column.

☐	Process	Subject	Step	In Step Since	Date Due	Status	Requested Comment
☐	HC - 4	24-CSCU-HAZ-900 - Environmental & Abatement	Finish	10.02.2023		Submitted	
☐	HC - 5	24-CSCU-HAZ-900 - Environmental & Abatement	HazMat Consultant / Contractor	10.04.2023		Submitted	

Read the “General Instructions”, revise the Consultant/Contractor Information, if applicable, and click the “Take Action” button.

After clicking “Take Action”, you will be returned to the “Processes” tab. Click on the link to the project listed in the “Subject” column again to spawn the cost integration for the commitment process.

13.03 HazMat Cost Integration

When spawning the commitment process, you will receive a “Warning” notification. Click on the link within the warning notification to access the cost integrated process where you can enter the commitment details for the subject HazMat project.

HazMat Commitment (HC) - 5

Delete Instance

Workflow Override

All Fields View

 **Warning**

A draft HazMat Cost Integrated has been automatically created. [Click here](#) to provide required Commitment information and submit the instance.



Begin the HazMat Cost Integrated process by completing the “Commitment Details” section. Under “Commitment Details”, go to the “Master Commitment” field and select the Master Commitment Contract, from the dropdown list, for either the “Approved Environmental Consultant” or “Approved Abatement Contractor” listed under the Consultant/Contractor Information section.

- * This process will be repeated at a later stage if there are multiple Consultant / Contractor(s) listed within the Consultant/Contractor Information section.

Consultant/Contractor Information

Approved Environmental Consultant:	Langan Engineerign and Environmental	Approved Environmental Consultant Fee:	50,000
Approved Abatement Contractor:	New England Yankee	Approved Abatement Contractor Fee:	101,000

Commitment Details

Status:	Draft			
Master Commitment:	Please select a master commitm			
* Commitment Type:	Master Commitment Number	Company	Description	Current Contract Value
* Commitment Control:				Jump Sum Amount
* Company:	DASX2B501	ARCADIS US INC	HazMat CA	75,000.00
Contact:	DASX2B829	LANGAN ENGINEERING	Environmental Consultant	718.12

After selecting the Master Commitment Contract, all of the remaining fields in the “Commitment Details” section will infill automatically, but for the “Contact” field for the company. You may leave this field blank, or you may select a contact from the dropdown list. Please note that the contact is specific to the contract, not to the project.

After completing the “Commitment Details” section, scroll down to the “Commitment Custom Fields” section and input the “CORE Contract No.” for the subject Consultant/Contractor and the “PO Number” assigned to the CORE Contract.

Commitment Custom Fields

Primary Construction Contract On Project?:	No
Type of OC Consultant:	Please select...
CORE Contract No.:	
PO Number:	10000000000

Then, scroll down to the “Add New Commitment Item” section. Click on the link in the “Master Commitment Item” field and then click on the “Item Number” link under “Master Commitment Items”.

Next, input the dollar amount of the approved fee for the subject Consultant/Contractor in the “Amount” field and click the “Add” button. Upon completion, scroll down to the bottom of the page and click the “Submit” button.

Add New Commitment Item

Item Number	001
Master Commitment Item	Please Select a Master Commitment Item
Budget Line Item	Please Select a Line Item
Current Budget	
Description	
Retainage Percent	0.00
Amount	0.00
Allowance Item?	☐
Custom Fields	

Add

After clicking “Submit”, you will be returned to the “Processes” tab. First, click on the “Reset filters” link.

Processes For 24-CSCU-HAZ-900 - HazMat Test Project

Start Selected Process Type Start Process

Filter by...

In My Court Process: HazMat Cost ... Status All filters 1 Reset filters

Then, click on the project link in the “Subject” column to return to the HazMat Commitment Process (The “Step” column should read “Commitments Complete?”).

Process	Subject	Step	In Step Since	Date Due	Status	Requested Comment
HC - 7	24-CSCU-HAZ-900 - Environmental & Abatement	Commitments Complete?	10.05.2023		Approved	

Read the HazMat Commitment(s) instructions, answer the “All Commitments Entered” question and click the “Take Action” button.

HazMat Commitment(s)

Answer the question below. Only answer “Yes” to this question if all commitments for this project have been entered. This process cannot be undone.

* All Commitments Entered?: -- Please select an option --

Submit Take Action Check Spelling Print Copy Delegate


If you answered “No” to the question, you will be returned to the “Processes” tab. Click on the project link under the “Subject” column to spawn the commitment process again (The “Step” column should read “Spawn Commitment”) . Repeat Step 13.02 until all commitments have been entered.

Process	Subject	Step	In Step Since	Date Due	Status	Requested Comment
HC - 7	24-CSCU-HAZ-900 - Environmental & Abatement	Spawn Commitment	10.05.2023		Approved	

If you answered “Yes” to the question, the commitment process will be completed. The commitment status will be marked as “Pending”, so that the line item can be adjusted if necessary. The commitment status will need to be “Approved”, prior to payment.

13.04 Edit or Approve a HazMat Commitment

Click on the “Projects” tab and select “HazMat Projects View” from the View dropdown list.



Click on the link in the “Project Name” column to access the HazMat Project Details page.

After opening the HazMat Project Details page, select “Cost” from the “Project Menu” and then select “Commitments” under the Cost dropdown list. This will open the Commitments display page, which will show all commitments related to that project.

Project Menu

- >  Details
-  Planning
-  Forms
- >  Issues
-  Processes
- >  Documents
-  Schedule
- ▼  **Cost**
 - Cost Summary
 - Funding Sources
 - Budget Details
 - Commitments**

Click on the link in the “Description” column to access the “Commitment Details” page for the line-item commitment you wish to edit or approve.

Show:

All

All Commitments

Go

Show All

Show Filter

Export

Mail Merge

Add

☐	#	Description	Company	Date	Status	Commitment Type	Commitment Amount	Current Commitment	Projected Commitment
☐	HCI - 00009	24-CSCU-HAZ-900 - Environmental & Abatement (HC - 7)	LANGAN ENGINEERING AND ENVIRONMENTAL	10.05.2023	Pending	HazMat Program	50,000.00		50,000.00
☐	HCI - 00010	24-CSCU-HAZ-900 - Environmental & Abatement (HC - 7)	NEW ENGLAND YANKEE CONSTRUCTION LLC	10.05.2023	Pending	HazMat Program	100,000.00		100,000.00

After opening the “Commitment Details” page, you can either click the “Approve” button, if you wish to approve the commitment as is, or click the “Edit” button if you wish to edit the commitment amount.

Commitment Details

Commitment Overview

Other Details

Financial Summary

Mail Merge

Request Approval

Approve

Return to Draft

Edit

If the “Edit” button was clicked, then scroll down to the section entitled “Commitment Items” and scroll over to the column entitled “Amount”. Click on the “Pencil” toggle to edit the commitment amount. Upon completion, scroll down to the bottom of the page and click the “Save” button.

Commitment Items							
☐	Item Number	Master Commitment Item	Line Item	Description	Current Budget	Retainage Percent	Amount
☐	 001	 001 - Total Haz-Mat	 02.000	 Total Environmental Remediation & Haz-Mat Abatement By Owner	1,151,000.00	0.00 	\$0.0000 

After saving your changes, you can either click the “Approve” button, if you wish to approve the commitment, or closeout of the “” page until such time that you wish to approve the commitment.

Section 13A: HazMat Commitment Change Orders

13A.01 Hazmat change orders in TUC


To process a HazMat Commitment Change Order in TUC, the Client Agency will need to acquire a proposal from the hazmat consultant or contractor that includes the following information:

- A brief description of the change;
- A brief description of the *reason* for the change;
- Estimated change in project cost;
- Estimated change to the project's timeframe or schedule;
- Any additional supporting documentation, if applicable.


13A.02 Accessing the Process (Agency)

After acquiring the change order proposal from the hazmat consultant or contractor, the Agency PM should log in to [TUC](#) to initiate the HazMat Commitment Change Order Process.

After logging in, select the “Processes” tab and then use the drop-down menu on the right to navigate to the subject project:



After selecting the subject project, click “Start Process” and select “Hazmat Change Process (HzChz)” in the pop-up window to begin a new change order instance:



13A.03 Complete the form

- Complete the following sections of the HazMat Commitment Change Order:
- A. Upload the change documentation from the consultant or contractor;
 - B. Type a brief description of the requested change;
 - C. Select either the Agency staff or CA person requesting the change;
 - D. Enter or select the proposal date;
 - E. Select the correct vendor commitment to be changed;
 - F. Double check that the correct vendor was selected;
 - G. Verify or edit the selected date;
 - H. Enter the change order number (e.g. 01, 02, 03, etc.);
 - I. Click the "Add All Existing Items" button;
 - J. Click on the pencil or numbers in the "Change Amount" column of the SOV row to be changed and enter the requested change amount; and
 - K. The "Add Additional Scope Commitment Item" section is not needed.

Expand All | Collapse All

Data

* Change documentation: or

* Requested Change:

Agency Proposal By: **C**

CA Proposal By:

* Proposal Date:

Commitment Change Details

E Commitment: HCI - 00001 - 24-D-HAZ-09- Environmental & Abatement (HC - 1)

Status: Draft

Created: 03.22.2024 (Matthew Palford)

* Date Of Change: **G**

Company: **F** BESTECH INC

* Reason Code:

Commitment Change Custom Fields

Change Order Number:

Commitment Change Items

#	Commitment Item	Description	Budget Line Item	Master Commitment Item	Retainage Percent	Current Commitment Amount	Change Amount	Net Commitment Amount	Cust Field
Delete	001	001	Total Environmental Remediation & Haz...	02.000	001 - Total Haz-Mat	0.00	444,000.00	15,000.00	459,000.00
Total						444,000.00	15,000.00	459,000.00	

K


Upon completion, click the "Submit" button at the top or bottom of the window.

Section 13B: HazMat Fund Transfer

13B.01 Accessing the Process (PM)

Log in to TUC: <https://gov.e-builder.net>.


On your homepage, go to the “Processes” tab and select the project number from which you want to request a transfer of funds from the HazMat Program Account from the “All Projects” dropdown list.



Click the “Start Process” button.



Select the “HazMat Fund Transfer Request” link and click the “Start HFT” button.



13B.02 Fund Transfer Request (PM)

The PM assigned to the project will receive an email from TUC to complete the HazMat Funds Transfer (HFT) Request.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.



My Home	Dashboard	Projects	Processes	Documents	Contacts	Cost	Reports
----------------	-----------	----------	-----------	-----------	----------	------	---------



Welcome, Craig!

My Processes

Events ...

Thursday, Aug 07, 2025

[View calendar](#)

Project	Instance	Step
BI-P-093 - Jenkins Greenhouses - Renovation and Improvements.	HFT - 1	Fund Transfer Request

Follow the instructions provided to complete the HFT Request. If applicable, upload supporting documents for the request to the "Attachment" fields in the "Scope of Work" section. After completing all data input and after uploading any supporting documentation, scroll down to the bottom of the page and click the "Take Action" button.

General Instructions

Follow the instructions provided to complete the Hazardous Materials Assistance Request for Transfer of Funds. Upon completion, scroll down to the bottom of the page and click "Take Action".

Note for DAS PMs: Upon authorization, (1) HazMat funds will be added to the project under Cost Code 02 and all eligible hazmat expenditures shall be billed against this line item, and (2) a copy of this authorization will be added to the Project's 03 Pre-Construction Contract > 06 Other file folder.

Project Request

Provide data input for "Requesting Agency" and "Transfer Amount Requested".

Request Date:	08.05.2025
Project Title (Number & Name):	BI-P-093 - Jenkins Greenhouses - Renovation and Improvements.
Project Address:	123 Huntington Street
City:	New Haven
State:	CT
DAS Building No.:	
* Requesting Agency:	DAS/RECS on behalf of CAES
* Transfer Amount Requested:	50,000.00

Scope of Work

Provide a brief description of the subject Project Scope of Work or, if filled in automatically, revise the description as required. In addition, provide a brief description for the HazMat proposed scope of work. If applicable, upload supporting documents to the "Attachment" fields.

* Brief Project Description/SOW:	Renovation and replacement of elements of the two greenhouses; including but not limited to replacement of heating systems, removal of concrete benches, removal of caulk found to contain hazardous materials in the concrete floor slab, replacement of floor slab, replacement of mechanical, electrical, plumbing, tele data, oil water separations and renovation of sidewalks adjacent to greenhouses.
* Brief Description of Hazmat SOW:	Scope of work includes the removal of ACM as part of greenhouse deconstruction. Accessible ACM shall be removed prior to start of renovation activities. Location of ACM identified is shown on Drawing HM 101. ACM to be removed shall include but not be limited to the following materials and approximate quantities: 1. Coating Inside Workbench/Planter (South Greenhouse) 2. Debris on Ground (South and North Greenhouses)
Attachment 1:	 HazMat Funds Transfer Approval_BI-P-093 CAES Greenhouse_0816202.pdf (version 1) Properties Download (6.8MB) Redline Remove

Agency Rep Submitting Request

By accepting DAS HazMat Funds, the requesting agency agrees that such funds shall be used in a manner consistent with the public act authorizing language for Removal or encapsulation of asbestos and hazardous materials in state-owned buildings; and that use of such funds shall be tracked and accounted for separately for audit purposes.

* Agency Representative:	Jean Marie Sanchez
* Agency Rep Title:	Associate Project Manager

Submit **Take Action** Print Copy Delegate Save Cancel

13B.03 Fund Transfer Review (EA)

The Supervising Environmental Analyst will receive an email from TUC as notification that an HFT Request has been submitted for review.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.

Process instance is in your court. To view details or take action [click here](#)

My Home

Dashboard

Projects

Processes

Documents

Contacts

Cost

Reports

Welcome, Craig!

My Processes

Events

Thursday, Aug 07, 2025

[View calendar](#)

Project	Instance	Step
BI-P-093 - Jenkins Greenhouses - Renovation and Improvements.	HFT - 1	Fund Transfer Request

Follow the instructions provided to complete a review of the HFT Request. After completing your review, scroll down and complete the “DAS Reviewer” section to approve or deny the request. Then, select “Submit” from the dropdown list next to the “Take Action” button to forward the instance to the Chief Architect for review, or select “Revise” to return the submission to the PM for corrective action, and click the “Take Action” button.

DAS Reviewer

* DAS Reviewer:

* DAS Reviewer Title:

Review Date:

* Recommendation:

* Reviewer Comments:

Matthew Pafford

Supervising Environmental Analyst

08.16.2024

☒ Approve ☐ Deny

DAS previously agreed to contribute HazMat Funds to assist in completing this legacy project.

-- Please select an action --

Take Action

Print

Copy

Delegate

Save

Cancel

After clicking "Take Action", a comment prompt will appear to provide additional information or instructions, regarding the submission, to the next Actor in the process, if applicable.

Note: If “Revise” was selected, or if “Submit” was selected and the Chief Architect requires additional information to complete a review of the HFT, the process instance will be returned to this step for further review or to take corrective action. Please refer to the "Comments" tab for comments from the PM or Chief Architect regarding the submission and proceed accordingly.

Details

Comments (0)

Documents (1)

Attached Processes (0)


Attached Forms (0)

Attached To (0)



13B.04 Fund Transfer Revision (PM)

The PM will receive an email from TUC as notification that the HFT Request is incomplete and requires corrective action.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.



Refer to the “Comments” tab and the “Reviewer Comments” in the “DAS Reviewer” section for additional information and instructions for corrective action.



If additional documentation is required, upload said documentation to the “Attachment” fields in the “Scope of Work” section.




After taking corrective action, scroll down to the bottom of the page and click the “Take Action” button. After clicking “Take Action”, a comment prompt will appear to provide additional information regarding the submission to the Environmental Analyst for review.

13B.05 Fund Transfer Authorization (Chief Architect)

The Chief Architect will receive an email from TUC as notification that an HFT Request has been submitted for review.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.



My Home

Dashboard

Projects

Processes

Documents

Contacts

Cost

Reports

Welcome, Craig!

My Processes

Events

Thursday, Aug 07, 2025

View calendar

Project	Instance	Step
BI-P-093 - Jenkins Greenhouses - Renovation and Improvements.	HFT - 1	Fund Transfer Request

After you have completed your review of the HFT Request, scroll down and complete the "DAS Authorization for Transfer of Funds" section to approve or reject the request.

DAS Authorization for Transfer of Funds

* DAS Authorized Signatory:

* Authorized Signatory Title:

* Request for use of DAS Hazmat Funds:

Date Authorized:

☐ Approved ☐ Rejected

08.16.2024

To complete the authorization, scroll down to the bottom of the page and select "Submit" from the dropdown list next to the "Take Action" button. Select "Revise" from the dropdown list to return the request to the Environmental Analyst for additional information and/or corrective action. After making your selection, click the "Take Action" button.

If "Revise" was selected, a comment prompt will appear after you click "Take Action" for you to provide instructions on what is required to complete your review.

Note: If "Revise" was selected, the process instance will be returned to this step for further review after corrective action has been taken. Please refer to the "Comments" tab for the corrective action taken and proceed accordingly.

Details

Comments (0)

Documents (1)

Attached Processes (0)

Attached Forms (0)

Attached To (0)

13B.06 Budget Adjustment (CSS)

CSS will receive an email from TUC as notification that an HFT Request has been completed.

CSS should open the process instance, review the "HazMat Fund Transfer" section, and make note if the authorization was "Approved" or "Rejected". CSS should then review the remaining "General Instructions" and upon completion, scroll down to the bottom of the page and click "Take Action".


If the authorization was "Rejected" no further action is required. If the authorization was "Approved", click on the TUC "Reports" tab and run the "Hazmat Fund Transfer" Report. Make note of the "Total Amount Transferred" and the "...HazMat SOW". Then, select the TUC "Cost" tab and click on the "Account Funding Sources" tab.

Next, click the "HazMat Program" link and then click on the "Custom Fields" tab. Enter the amount noted from the "Total Amount Transferred" into the "Transfer Amount" custom field. Next, click on the "Transaction Register" tab and click the "Add Funds" button. In the "Description" field, input "Funding Transfer - (Project No. - Project Name)". In the "Amount" field, input a negative value of the amount noted from the "Total Amount Transferred". In the "HazMat Funding Transfer Explanation" field, input the noted HazMat Scope of Work. Upon completion, click the "Save" button.

Section 13C: Filing Environmental Reports

13C.01 Navigating to the Project Processes Module


Log in to TUC: <https://gov.e-builder.net>. On your homepage, find your project by clicking on the top tab for “Projects”:



In the list that appears, click on the name of the project you would like to access:




The Project Menu will appear in the left panel. Click “Processes.” Then, click “Start process.”



13C.02 Start Environmental Report Process Instance

In the “Select process” pop up window, search for and select “Environmental Report (EnvRp)”, and then click “Start EnvRp”.



13C.03 Completing Form, Uploading Report and Submitting

In the process instance pop-up that appears, upload the report by dragging and dropping it in to the “Drag and drop file here” block, or by using the tool to locate and upload the file using the “Browse Computer” button. Then select the correct Report Type. When complete, click, “Submit.” This will cause the report to be entered onto the DAS SharePoint site, so there is no need for the user to separately email it. The user submitting should receive an email notification that the report was submitted.


The screenshot displays the 'e-Builder' interface for 'Environmental Reports (EnvRp)'. At the top, the 'Start Process' section includes a header bar with the e-Builder logo and user icons. Below this, a form displays project information: 'Project: BI-3B-123 - This is a test' and 'Process: Environmental Reports'. To the right of this information are buttons for 'Print', 'Check Spelling', 'Submit', 'Save Draft', and 'Cancel'. The 'Submit' button is highlighted with a red box, and a red arrow points from it to another 'Submit' button located at the bottom right of the form. Below the project information, there are tabs for 'Details', 'Documents (0)', 'Attached Processes (0)', and 'Attached Forms (0)'. The 'Details' tab is active, showing an 'Expand All | Collapse All' link. The main section is titled 'File Environmental Report'. It contains a red box around the 'Environmental Report' field, which has a 'Drag and drop file here' placeholder and buttons for 'Browse Computer' and 'Browse e-Builder'. Below this, another red box highlights the 'Report Type' dropdown menu, which is open, showing options: 'SR', 'CR', and 'Other'. At the bottom right of the form, there are buttons for 'Spelling', 'Submit', 'Save Draft', and 'Cancel'.

Section 14: 6010 Bid Release Form


14.01 Accessing the Form

Log in to TUC: <https://gov.e-builder.net>.


On your homepage, find your project by clicking on the top tab for “Projects”:



Search for your project by entering the project number. Click on your project to bring up the “Project Details” page.



The “Project Details” page is your home page for your project. (Click “Edit” to edit info.). Under the “Project Menu” on the left, click on Processes to find project-specific processes.



Click on “Start Process” to find and start a process.

The screenshot shows the e-Builder interface with the 'Processes' tab selected. The 'Processes For' dropdown is set to '*Becky Test Project'. The 'Start Process' button is highlighted with a red box. The 'Filter Processes' section includes options for 'Processes Initiated By Me', 'Processes In My Court', and 'All Processes', as well as checkboxes for 'Draft', 'Open', and 'Finished'.

Click on “6010 Bid Release Form (6010)” to begin the process.

The screenshot shows the 'Start a process on *Becky Test Project' page. The 'Processes' table lists two items: '1135 - Task Letter (TL)' and '6010 Bid Release Form (6010)'. The '6010 Bid Release Form (6010)' is highlighted with a red box. The 'Cancel' button is visible in the top right corner.

Read the first page and then click on “Submit”.

The screenshot shows the '6010 Bid Release Form (6010)' page. The 'Start Process' section includes a 'Project' dropdown set to '*Becky Test Project - 2' and a 'Process' dropdown set to '6010 Bid Release Form'. The 'Submit' button is highlighted with a red box. The 'Details' section includes a note about the 'Submit' button and a link to the '6010 Bid Release Form'.

14.02 Project Manager Instructions for Entering Bid Release Form Information:

On the Processes page, if you cannot find the process, check the boxes for “Draft”, “Open”, and “Finished”, and click on “Filter”. This should show you the process for 6010.

On the Processes page for the Project, click on the process for 6010.

Project Menu - Details - Planning - Forms - Issues Processes - Documents - Schedule	Processes Reports (1)		Print Log					
	☐	Process	Subject	Step	In Step Since	Date Due	Status	Requested Comment
	☒	6010 - 1	6010 Bid Release Form for BI-RCTEST-9996	02 - PM: Enter Bid Release Form Info	05.25.2023		Pending	

Read the “Bid Release Form Instructions”.

Upload all files indicated with a red asterisk (*).

Enter all Bid Information as instructed. Any items indicated with a red asterisk (*) are required.

For Supplemental Bids and Named Subcontractors, follow the instructions in the process. Once the Bid Information has been entered, you have three options:

1. Save as a Draft: Select "Save".
2. Perform Final Review Prior to Submitting to the Procurement Unit: Click on "Please select an action", select "Review", then click on "Take Action".
3. Delete this Process: Click on "Please select an action", select "Void", then click on "Take Action".

NOTE: You will LOSE all of the information you have input and will NOT be able to return to this page.

"TAKE ACTION" INSTRUCTIONS:

NOTES TO PROJECT MANAGER:

- To save as a draft, select "**Save**" at the bottom of this page.
- To perform the final review prior to submitting to Bidding, click "**Please select an action**", select "**Review**", and then click "**Take Action**".
- To delete this process, click "**Please select an action**", select "**Void**" and "**Take Action**". **NOTE:** You will **LOSE** all of the information you have submitted and will **NOT** be able to return to this page.

-- Please select an action -- ▼ Take Action

Check Spelling

Print

Copy

Delegate

Save

Cancel

14.03 Project Manager Instructions for Reviewing the Bid Release Form Information:

From the Processes page for the Project, click on the process for 6010. Review the Bid Information. If the information is correct and complete, you have three options:

1. Save as a Draft: Select "Save".
2. Submit to the Procurement Unit: Click on "Please select an action", select "Submit", then click on "Take Action".
3. Delete this Process: Click on "Please select an action", select "Void", then click on "Take Action".

The process is then in Procurement Unit's ball court.

BID RELEASE FORM SUBMITTAL & "TAKE ACTION" INSTRUCTIONS:

NOTES TO PROJECT MANAGER:

- Review all of the information above.
- Ensure that any information with a "*" has been completed (it is required).
- To save as a draft, select "**Save**" at the bottom of this page.
- To submit to Bidding, click "**Please select an action**", select "**Submit**", and then click "**Take Action**".
- To delete this process, click "**Please select an action**", select "**Void**" and "**Take Action**". **NOTE:** You will **LOSE** all of the information you have submitted and will **NOT** be able to return to this page.

14.04 Procurement Unit Instructions for Bid Release Form:

Read the instructions. Download the files. Review the Bid Information.

At the bottom (or top) of the page, click on “Please select an action” and select “Approve” or “Revise”. Then click on “Take Action”. The process is then in the ADPM’s ball court.

OLAPP: BID RELEASE FORM INSTRUCTIONS:

- Review the information below.
- If **incorrect**, select “**Revise**” and “**Take Action**” at the bottom of the page. **Add comments** to describe information to be corrected.
- If **correct**, select “**Approve**” and “**Take Action**” at the bottom of the page.

6010 BID RELEASE FORM (“mail merge”):

Once approved by the ADPM and Chief Architect, the “**6010 Bid Release Form**” will be printed to PDF and emailed to:

- DAS/CS Agency Legal Director
- DAS/CS Chief Architect
- DAS/CS DPM
- DAS/CS ADPM for Project
- DAS/CS Project Manager
- DAS/CS OLAPP Bidding Unit
- Agency Representative
- Teams Project File

14.05 ADPM Instructions for Bid Release Form:

Read the instructions. Review the Bid Information.

Click on “Please select an action” and select “Approve” or “Revise”. Then click on “Take Action”. The process is then in the Chief Architect’s ball court.

ADPM: BID RELEASE FORM INSTRUCTIONS:

- Review the information below.
- If **incorrect**, select “**Revise**” and “**Take Action**” at the bottom of the page. **Add comments** to describe information to be corrected.
- If **correct**, select “**Approve**” and “**Take Action**” at the bottom of the page.

6010 BID RELEASE FORM (“mail merge”):

Once approved by the ADPM and Chief Architect, the “**6010 Bid Release Form**” will be printed to PDF and emailed to:

- DAS/CS Agency Legal Director
- DAS/CS Chief Architect
- DAS/CS DPM
- DAS/CS ADPM for Project
- DAS/CS Project Manager
- DAS/CS OLAPP Bidding Unit
- Agency Representative
- Teams Project File

14.06 Chief Architect Instructions for Bid Release Form:

Read the instructions. Select Yes or No for Priority Project. Review the bid information. Click on “Please select an action” and select “Approve” or “Revise”. Then click on “Take Action”.

CHIEF ARCHITECT: BID RELEASE FORM INSTRUCTIONS:

- Select “Yes” or “No” when asked if this is a Priority Project.
- Review the information below.
- If **incorrect**, select “**Revise**” and “**Take Action**” at the bottom of the page. **Add comments** to describe information to be corrected.
- If **correct**, select “**Approve**” and “**Take Action**” at the bottom of the page.

6010 BID RELEASE FORM (“mail merge”):

Once approved by the ADPM and Chief Architect, the “**6010 Bid Release Form**” will be printed to PDF and emailed to:

- DAS/CS Agency Legal Director
- DAS/CS Chief Architect
- DAS/CS DPM
- DAS/CS ADPM for Project
- DAS/CS Project Manager
- DAS/CS OLAPP Bidding Unit
- Agency Representative
- Teams Project File

DAS/CS Chief Architect: Is This A Priority Project?

*** DAS/CS Chief Architect - Approved Priority Project:** ☒

Select “YES” if this is a Priority Project; select “NO” if this is *not* a Priority Project.

☐ YES
☐ NO

14.07 6010 Mail Merge:

When the 6010 Bid Release Form has been reviewed and approved by the Procurement Unit, the ADPM, and the Chief Architect, the 6010 Bid Release Form “mail merge” will be generated as a PDF document and emailed to everyone as indicated at the beginning of the process.

The 6010 Mail Merge will also be saved in the following TUC Documents folder:
Documents > 08 Bidding > DAS Procurement

Once the 6010 Mail Merge step is complete, the process is in the Procurement Unit’s ball court.

14.08 Procurement Unit Instructions for Pre-Bid Meeting Information:

Enter the Date of the Bid Advertisement and the Planned Date of the Bid Advertisement Ending. Select “Send” and “Take Action” to forward the process to the Project Manager.

The process is then in the Project Manager’s ball court, who will have three (3) days to enter the Pre-Bid Meeting Information and re-submit back to the Procurement Unit.

BID SCHEDULE:

- **Bidding:** Enter the following information for the bid:

Date of Bid Advertisement:	Date of Bid Advertisement on State Contracting Portal: 10.31.2023 Calendar
Planned Date of Bid Opening:	Planned Date of Bid Advertisement Ending on State Contracting Portal: 11.23.2023 Calendar

14.09 Project Manager Instructions for Pre-Bid Meeting Information:

Enter the Pre-Bid Meeting Information and send the process back to Bidding within three (3) days by selecting “Send” and “Take Action”. The process is then in the Procurement Unit’s ball court.

REQUEST FOR PRE-BID MEETING INFORMATION:	
NOTES TO PROJECT MANAGER: - Using the bid information provided below by the OLAPP Bidding Unit, enter the Pre-Bid Meeting Information. - Send to the Bidding Unit within three (3) business days of this request.	
Date of Bid Advertisement: ?	Date of Bid Advertisement on State Contracting Portal: 10.31.2023
Planned Date of Bid Opening: ?	Planned Date of Bid Advertisement Ending on State Contracting Portal: 11.23.2023
* PRE-BID MEETING Attendance: ?	Select One for Pre-Bid Meeting Attendance: ☐ No Pre-Bid Meeting Will Be Held ☐ Attendance is Encouraged ☒ Attendance is MANDATORY
PRE-BID MEETING Date: ?	Date of Pre-Bid Meeting: 11.01.2023
PRE-BID MEETING Time: ?	Time of Pre-Bid Meeting (with AM or PM): 10:00 am
PRE-BID MEETING Location: ?	Exact Location of Pre-Bid Meeting (building name, room number, street, town, etc.): Town Hall, 123 Main St, Notown, CT 06555
PRE-BID MEETING Site Contact: ?	Site Contact for Pre-Bid Meeting (name, cell phone number, email address, etc.): Ms. Jane Doe (860-555-1234); janedoe@fakegmail.com

14.10 Procurement Unit Instructions for Reviewing the Pre-Bid Meeting Information:

Review the Pre-Bid Meeting Information. You have three options:

1. Select “Save” to save as a draft.
2. If the information is correct, select “Go to Wages” and “Take Action” to enter the dates that the Prevailing Wages were requested from the Department of Labor.
3. If edits are required, select “Revise” and “Take Action” to send the process back to the Project Manager.

PRE-BID MEETING INFORMATION:	
Date of Bid Advertisement: ?	Date of Bid Advertisement on State Contracting Portal: 10.31.2023
Planned Date of Bid Opening: ?	Planned Date of Bid Advertisement Ending on State Contracting Portal: 11.23.2023
PRE-BID MEETING Attendance: ?	Select One for Pre-Bid Meeting Attendance: Attendance is MANDATORY
PRE-BID MEETING Date: ?	Date of Pre-Bid Meeting: 11.01.2023
PRE-BID MEETING Time: ?	Time of Pre-Bid Meeting (with AM or PM): 10:00 am
PRE-BID MEETING Location: ?	Exact Location of Pre-Bid Meeting (building name, room number, street, town, etc.): Town Hall, 123 Main St, Notown, CT 06555
PRE-BID MEETING Site Contact: ?	Site Contact for Pre-Bid Meeting (name, cell phone number, email address, etc.): Ms. Jane Doe (860-555-1234); janedoe@fakegmail.com

14.11 Procurement Unit Instructions for Prevailing Wage Rates:

NOTE: Instructions are provided in TUC for requesting Prevailing Wage Rates from the Department of Labor. The request itself is conducted separately from TUC. TUC is only used to track the dates that the wage rates were requested and the dates they were received.

Enter the Date Requested and (if available) Date Received. Select either “Refresh Screen” (to view the date that the wage rates are due) or “Go to Bid” to view Bid Information from the Project Manager and to begin entering additional Bid Information.

PREVAILING WAGE RATE REQUEST:	
NOTE TO BIDDING PERSONNEL:	
Enter the dates below as instructed.	
Date of Bid Advertisement: ?	Date of Bid Advertisement on State Contracting Portal: 10.31.2023
Planned Date of Bid Opening: ?	Planned Date of Bid Advertisement Ending on State Contracting Portal: 11.23.2023
PREVAILING WAGE RATES Requested: ?	Enter Date REQUESTED from CT Department of Labor: 10.17.2023
PREVAILING WAGE RATES Due (10 Business Days): ?	(Automatic Field: To update, scroll to bottom of page and select “Refresh Screen” then “Take Action”.) The DUE DATE of the Prevailing Wage Rates from the CT Department of Labor is as follows: 10.31.2023
PREVAILING WAGE RATES Received: ?	Enter Date RECEIVED from CT Department of Labor: 10.30.2023

14.12 Procurement Unit Instructions for Bidding Information:

NOTE: After Pre-Bid Meeting Information and Prevailing Wages Request Information has been entered, the Procurement Unit arrives at the final Bid Information page. The Procurement Unit will insert the Unique Solicitation Number and use the information to complete the Invitation to Bid and Bid Proposal Form outside of TUC. The Procurement Unit will also enter the Actual Date that the Bid Advertisement ends as well as the Number of Addendum for the Solicitation.

Follow the instructions on the TUC page in order to enter information and dates. Select “Refresh Screen” and “Take Action” at the bottom (or top) of the page in order to update Automatic Fields.

INVITATION TO BID & BID PROPOSAL FORM INFORMATION:	
NOTE TO BIDDING PERSONNEL:	
Use the following information to complete the Invitation to Bid and Bid Proposal Form.	
Solicitation Number: ?	Unique Solicitation Number Assigned by OLAPP Bidding Personnel:

BID ADVERTISEMENT:	
NOTES TO BIDDING PERSONNEL:	
- Enter the following information as instructed. - Select “Refresh Screen” and “Take Action” at the bottom of the page to update automatic fields.	
Actual Date of Bid Opening: ?	Actual Date that the Bid Advertisement ends on the Portal (same date that the Bid Tab is uploaded to the Portal and emailed to the PM):
Date Pre-Bid RFIs Must Be Submitted By: ?	(Automatic Field: To update, scroll to bottom of page and select “Refresh Screen” then “Take Action”.) The DUE DATE of all Project Questions, Bid Questions, and Pre-Bid Equals and Substitution Requests is as follows (14 Calendar Days prior to Actual Date of Bid Opening):
Number of Addendum: ?	Number of Addendum:

14.13 Procurement Unit Instructions for 6010 Bid Release Form Closeout:

Once the Project has gone into construction (or the Bid is cancelled/no award), close the TUC 6010 Bid Release Form process by selecting “Closeout” and “Take Action”.

NOTE: “Closeout” will permanently close the process – do NOT select this option if the process is still open.

Section 14A: 6015 Communications Request for Social Media

14A.01 Project Manager:

You will receive an “ACTION REQ'D” Email from TUC. Click on the link to go to TUC.

- Download the Specifications and Drawings for your files.
- Within two days of receipt, enter the required information indicated with a red star (*).
- Select “Send to ADPM” for review. NOTE: A draft mail merge document will be created and also sent to the ADPM.

14A.02 ADPM:

You will receive an “ACTION REQ'D” Email from TUC. Click on the link to go to TUC.

- Review the information within two days of the date requested by OLAPP.
- If edits are required, select “Revise” to send back to the PM. Add comments.
- If no edits are required, select “Send to DAS” to send to DAS Communications (Leigh Appleby and John McKay) with copies to the PM, ADPM, DPM, and Bidding.
- NOTE: A final mail merge document will be created and also sent to DAS Communications. The mail merge document will be saved in the following TUC Documents Folder:
Documents \ 11 Contract-Amendment-Legal \ DBB Contract Approval \ Contract \ DBB Selection
- Select “Finish” to close the process.

Section 14B: 6700 Bid Tab Sheet

14B.01 Project Manager:

You will receive an “ACTION REQ'D” Email from TUC. Click on the link to go to TUC.

- The process provides you with a copy of the “**Bid Tab Sheet**”.
- The document will be automatically saved in the following TUC Documents Folder:
Documents \ 11 Contract-Amendment-Legal \ DBB Contract Approval \ Contract \ DBB Selection
- Select “Finish” to close the process.

Section 14C: 6705 Request for Evaluation of Apparent Low Bidder's Qualifications

14C.01 Project Manager:

You will receive an "ACTION REQ'D" Email from TUC. Click on the link to go to TUC.

- The process provides you with a copy of the **"6705 Request for Evaluation of Apparent Low Bidder's Qualifications"**.
- The document will be automatically saved in the following TUC Documents Folder:
Documents \ 11 Contract-Amendment-Legal \ DBB Contract Approval \ Contract \ DBB Selection.
- Select **"Finish"** once you have completed your review and evaluation. OLAPP will send you the "6710 Request for Construction Contract Award Recommendation" once they have reviewed and verified all other bid documents, certificates, Named Subcontractors, and/or SBE-MBE Set-Aside Schedules (if applicable).

Section 14D: 6710 Request for Construction Contract Award Recommendation

14D.01 Project Manager:

You will receive an "ACTION REQ'D" Email from TUC. Click on the link to go to TUC.

- The process provides you with a copy of the **"6710 Request for Construction Contract Award Recommendation"**.
- The document will be automatically saved in the following TUC Documents Folder:
Documents \ 11 Contract-Amendment-Legal \ DBB Contract Approval \ Contract \ DBB Selection
- Complete the following tasks before preparing the "6050 Construction Contract Award Recommendation":

TASK 1: "6710 Request for Construction Contract Award Recommendation":

Review the "6710 Request for Construction Contract Award Recommendation" and the information provided in order to determine the "Lowest Responsible and Qualified Bidder".

TASK 2: NAMED SUBCONTRACTORS:

If applicable, review and evaluate the responsibility and qualifications of the **Named Subcontractor(s)** using the files attached IN THE "DOCUMENTS" TAB.

TASK 3: SBE/MBE SET-ASIDE SCHEDULE:

If applicable, download the **SBE/MBE Set-Aside Schedule** for reference during construction. The Contractor **must** use the SBE/MBE firms listed on the table for the amounts shown.

TASK 4: SUPPLEMENTAL BIDS: (See CT DAS Policy for Supplemental Construction Bids, effective date June 16, 2016, attached to process)

If applicable, review the Supplemental Bids and confirm that those indicated as "YES" in the process are in Sequential Order and do not exceed the "Maximum Available Construction Funding" when added to the "Lump Sum Base Bid of Apparent Low Bidder".

NOTE 1: Supplemental Bids shall be awarded (1) in sequential numerical order, and (2) shall not exceed the Maximum Available Construction Funding amount.

NOTE 2: If the "Lump Sum Base Bid" of the Apparent Low Bidder is greater than "Maximum Available Construction Funding", then the "Total Base Bid With Supplementals" will reflect NO Supplemental Bids.

NOTE 3: The "Lowest Responsible and Qualified Bidder" shall be Awarded the Construction Contract. The Contract Award Amount shall consist of the Base Bid plus Supplemental Bids and shall not exceed the Maximum Available Construction Funding. No Funds shall be added or subtracted from the Maximum Available Construction Funding after Bid Opening. However, funds may be added if all Base Bids exceed the total available award funds in an amount to award the Base Bid only.

NOTE 4: The PM may determine during the bid and award process that it is necessary and in the best interest of the Project to withhold the award of any Supplemental Bids to conserve the available funds to maintain an appropriate contingency amount.

TASK 5: CONDUCT SCOPE REVIEW MEETING:

(5.1) Conduct a Scope Review Meeting with the Apparent Low Bidder using the "7012 Contractors Scope Review Meeting Agenda" and "6020 Bid Phase Meeting Attendance Log" from the DAS/CS Library.

(5.2) Enter the date of the Scope Meeting in the space provided below.

TASK 6: REQUEST AND RECEIVE FUNDING:

(6.1) Request and receive funding from the agency.

(6.2) If funding is required from the Bond Commission, download the "1125 Bond Request to State Bond Commission for State Construction" from the DAS/CS Library, complete, and email to DAS Accounting.

(6.3) Enter the dates that funding was requested and received in the spaces provided below.

TASK 7: ONCE TASKS 1 THROUGH 6 HAVE BEEN COMPLETED:

Select "**Begin Recommend**" to begin the "6050 Construction Contract Award Recommendation" process or click on "**Save**" to save a draft of this process.

Section 14E: 6050 Construction Contract Award Recommendation

14E.01 Project Manager:

- This process will automatically “spawn” after you finish the “6710 Request for Construction Contract Award Recommendation”.
- **All funds must be in place with DAS Project Accounting *before* beginning the 6050 Construction Contract Award Recommendation.**
- Complete the following tasks for the "6050 Construction Contract Award Recommendation":

TASK 1: Confirm that the **Supplemental Bids** indicated as “YES” are in Sequential Order and do not exceed the “**Maximum Available Construction Funding**” when added to the **Proposed Lump Sum Base Bid Amount**.

TASK 2: Add an explanation in “**Remarks**” if there are significant differences between the “Consultant's Total Construction Cost Estimate” indicated below and the “Proposed Lump Sum Base Bid Amount”. *If there are no remarks, state “None”.*

TASK 3: Enter the **Building Permit information**.

TASK 4: ONCE TASKS 1 THROUGH 3 HAVE BEEN COMPLETED: Select “**Review-Approve**” to send to the CA, ADPM, and DPM for their review and approval.

14E.02 CA:

You will receive an email notification from TUC. Click on the link to go to TUC.

- Review the information. If edits are required, select “Revise” to send back to the PM.
- If no edits are required, select “Review-Approve” to send to the ADPM.

14E.03 ADPM:

You will receive an email notification from TUC. Click on the link to go to TUC.

- Review the information. If edits are required, select “Revise” to send back to the PM.
- If no edits are required, select “Review-Approve” to send to the DPM.

14E.04 DPM:

You will receive an email notification from TUC. Click on the link to go to TUC.

- Review the information. If edits are required, select “Revise” to send back to the PM.
- If no edits are required, select “Approve” to approve the Recommendation and send it to the OLAPP Bidding Unit.
- A mail merge document will be created and sent to the Deputy Commissioner, Agency Legal Director, DPM, Chief Architect, ADPM, Procurement Manager, PM and CHRO.

14E.05 NEXT STEPS: OLAPP will send the 6800 Letter of Intent to the Recommended General Contractor (GC).

Section 14F: 6800 Letter of Intent

14F.01 Project Manager, ADPM, DPM, Agency Legal Director, and Manager of Policy & Procurement:

You will receive an "ACTION REQ'D" Email from TUC. Click on the link to go to TUC.

- The process provides you with a copy of the **"6800 Letter of Intent"**.
- The document will be automatically saved in the following TUC Documents Folder:
Documents \ 11 Contract-Amendment-Legal \ DBB Contract Approval \ Contract \ DBB Selection
- Select "Finish" to close the process.

14F.02 NEXT STEPS: After OLAPP receives the Letter of Intent documents from the Recommended GC, OLAPP will prepare and send the Contract Award Package to the Agency Legal Director, Deputy Commissioner, and Office of Attorney General for review and signature. Once the Contract is signed, OLAPP will send the 6890 Order of Award to CHRO and will request the Purchase Order (PO) from DAS Project Accounting. Once the PO is issued, OLAPP will complete the "6900 Contract Award Process" and issue the 6950 Formal Project Clearance to the PM as part of that process.

Section 14G: 6950 Formal Project Clearance

14G.01 Project Manager:

You will receive an "ACTION REQ'D" Email from TUC. (*NOTE: It will say "6900 Contract Award Package" in the title*). Click on the link to go to TUC.

- The process will provide you with a copy of the **"6950 Formal Project Clearance"**.
- The following **"DOCUMENTS FOR PM"** will be automatically saved in your TUC Project Documents folders:
 - Documents \ 11 Contract-Amendment-Legal \ DBB Contract Approval \ Contract \ Final:
 - Order of Award (Form 6890, signed by Deputy Commissioner)
 - Contract (signed by Deputy Commissioner)
 - Purchase Order
 - Documents \ 11 Contract-Amendment-Legal \ DBB Contract Approval \ Contract \ Credentials and Insurance:
 - Labor & Material and Performance Bonds
 - Insurance Certificate(s)
 - Surety Form

INSTRUCTIONS ON WHAT TO DO NEXT:**PRIOR TO NOTICE TO PROCEED MEETING:**

- (1) Download and edit the “7000 Construction Start Date and Notice to Proceed” from the online **DAS/CS Library** (<https://portal.ct.gov/das/lists/das-construction-services-library>).
- (2) Assign an **Official Construction Start Date** for the project and determine the **Substantial Completion Date**.
- (3) Prior to the “Construction Start Date and Notice to Proceed Meeting”, **EMAIL** the documents below to the General Contractor (GC):

CHRO Red Sign

Order of Award (Form 6890, signed by Deputy Commissioner)

Contract (signed by Deputy Commissioner)

Purchase Order

CERT-134 Tax Exempt Form (signed by Deputy Commissioner)

- (4) Instruct the GC to print 2 paper copies (11x17) of the CHRO Red Sign and bring the copies to the Construction Start Date Meeting. At the meeting, the GC must sign both copies in the presence of DAS. One copy must be posted by the GC at the jobsite trailer. The other copy must be scanned to PDF and uploaded by the PM into the Project File.

FOLLOWING NOTICE TO PROCEED MEETING:

- (1) UPLOAD a **completed** copy of the “7000 Construction Start Date and Notice to Proceed” in the process.
- (2) Select “**Send to Bidding**” to send Form 7000 to the OLAPP Bidding Unit. After OLAPP has received the “7000 Construction Start Date and Notice to Proceed”, the Construction Contract will be automatically created in TUC.

Section 15: Design Review Submittal

15.01 Completing and submitting a Design Review Submittal (DRS). (A/E step)

Complete the general DRS questions.

Design Review Submittal form

* Project Phase: -- Please select an option --

Submittal Notes:

In the CT High Performance Building Standards / DAS Sustainable Construction Policy section there are instructions for when a "Sustainable Construction Narrative" is required. If this is required, upload that file into the "Sustainable Construction Narrative" field.

Sustainable Construction Narrative: *Drag and drop file here* or **Browse e-Builder** **Browse Computer**

Upload documents to the "Draft documents" fields, by either (A) dragging and dropping each file or (B) locating the file on your local system.

* Draft document 1: *Drag and drop file here* or **Browse Computer** **Browse e-Builder**

Draft document 2: *Drag and drop file here* or **Browse Computer** **Browse e-Builder**

When uploading using option (A), above, as shown in the image, below, click "[Select folder]", navigate to the correct folder for the design phase (selecting the correct sub-folder), click "Select" and click "Upload".

Upload Files

File

Document: Example document 7.pdf Remove

Description

* Folder: [Select folder]

Upload Cancel


Expand All Collapse All

- Documents
 - 00 DocuSign Request
 - 01 Project Planning
 - 03 Preconstruction Contracts
 - 04 Pre-Design
 - 05 Schematic Design
 - 06 Design Development
 - 07 Construction Documents
 - 08 Bidding
 - 09 Construction Phase
 - 10 SC and Closeout Phase
 - 11 Contract-Amendment-Legal
 - 12 Task Letters

Add Folder

Select Cancel

When uploading using option (B), below, as shown in the image, below, click "[Select folder]", navigate to the correct folder for the design phase (selecting the correct sub-folder), click "Choose File", in the file selection pop-up that then appears navigate to and select the correct file on your local computer or network and click "Upload".



The A/E Consultant shall follow all digital document guidelines contained in the DAS CS Consultants Procedure Manual (CPM) when creating PDF review documents. Both the CPM and additional explanatory formatting requirements information can be found in the DAS CS online library; 0400 Consultants Procedure Manual and 0410 DAS-CS Design Documents PDF Requirements.

- Formatting guidelines include, but are not limited to the following CPM sections:
 - 5.1.1.8.2, regarding specific bookmark hierarchy requirements for the Project Manual PDF, and its creation from the native development application
 - 5.2.2, regarding Drawing sheet title-block and firm name requirements
 - 5.2.4.2, regarding the use of TrueType fonts embedded as selectable, searchable text, and the requirement for drawing file page numbers to correspond with Drawing sheet numbers

Prepared digital review PDFs shall have the following naming taxonomy: "[DAS Project Number]_[DAS Design Phase Acronym]_[Document Type]"

- Examples for typical document types and design phases:
 - *BI-XY-123_CD_Drawings*
 - *BI-XY-123_DD_Project Manual*

BI-XY-123_SD_Narrative Report


Click "Save" to save this form and return for further work later. Click "Submit" to submit this Design Review Submittal into the workflow.

15.02 Design Review Submission Returned by PM. (A/E step)

If the DAS Project Manager sends the DRS instance back to the A/E in the workflow for questions or changes, previously entered information can be changed. For files, the "Remove" link that appears under the document file name after this process instance is saved or returns to you in workflow allows you to remove a previously uploaded file and, if needed, upload a replacement.



To complete the revision and send the DRS instance back to the DAS PM, click "Take Action".



15.03 PM Review (PM step)

Enter a Review Due Date.

The image shows a form titled 'Design Review Submittal form'. The form has a light blue header. Below the header, there are three rows of fields. The first row is 'Project Phase:' with the value 'Schematic Design'. The second row is 'Submittal Notes:' with a text input field. The third row is 'Review Due Date:' with a date picker icon. The form is enclosed in a light blue border.

If the OSBI/OSFM project number field is blank, but an OSBI/OSFM project number has been assigned, enter OSBI/OSFM project number.

If an application has been prepared for OSBI, but an OSBI/OSFM project number has not yet been assigned, upload the application. The PM may also direct the workflow to send the application to OSBI.

The image shows a form section for OSBI/OSFM project number and application upload. It includes a text input field for 'OSBI/OSFM project number:'. Below it, there is a section for 'OSBI/OSFM Application:' with a 'Drag and drop file here' area, a 'Browse e-Builder' button, and a 'Browse Computer' button. At the bottom, there are three radio buttons: 'Yes', 'No', and 'N/A' (which is selected).

Enter the FM Project Number.

FM Global Project Number

* FM Project Number:	Please confirm that the design has been submitted to FM Global by entering the FM Global project number, here.

Use the Statewide Security question to determine if the DAS Statewide Security & Safety Management Liaison should be included in the list of required review attendees.

Statewide Security question

Does the scope of this project include design or modification to the following systems?:	• Access Controls • Security Systems • Emergency Systems • Cameras and other Video Surveillance • Blue Lights (parking lots) • Burglar or other Alarms (excluding fire alarm systems) ☐ Yes ☐ No
--	---

If yes, the PM is to include the DAS Statewide Security & Safety Management Liaison in the list of required review attendees.

Enter the participants to be included in the Bluebeam review session, with one person on each row. If there has been a previous DRS instance, participants will be pre-populated from the previous session, in which case, make any needed additions or deletions.

Review Participants

* Design Review Session Participants:

Available workflow actions are:

Forward sends the workflow forward to the step for Technical Services to initiate a Bluebeam session.

Revise sends the item back to the A/E for any changes that the PM determines are needed. The PM will be prompted to enter comments for the A/E.

Void permanently closes and voids the DRS instance.

-- Please select an action --	
Forward	
Revise	
Void	
-- Please select an action --	Take Action

15.04 Design Review Hold Step (PM step)

When DAS Technical Services has initiated a Bluebeam review session, the workflow will progress to the Design Review Hold Step. A number of user roles will receive a notification that contains the hyperlink that can be used to access the Bluebeam session (represented, below, by the word “link”).

Invite action was taken on Digital Review Session Initiation step. To view details on this item, [click here.](#)

Process Details	
Project	BI-3B-154 - Test project 154
Process	DRS - 8
Subject	SD1
Step	Design Review Hold Step
In Step Since	04.22.2025
Last Action	Invite
Last Action Taken By	Timothy O'Brien
Status	Submitted

Bluebeam Hyperlink	link
Review Due Date	4/22/2025

The DAS Project Manager us the user in step and completes the information at the bottom of the instance and clicks “Take Action” to complete the Design Review Hold Step.

Bluebeam Hyperlink:	link
Review Due Date:	04.22.2025
* Have all parties reviewed?:	☐ Yes ☐ No
Review Comments:	
Project Phase:	Schematic Design
Submittal Notes:	

Reviewed

Take Action

15.05 Review Comment Resolution (PM step)

Instructions for this workflow step are in the blue area.

There are two questions at the bottom of the instance. The “FM Response” is for the PM to note the current status of the FM review. The “A/E Respond by Date” is for use in case the A/E is to be asked to respond to comments.

shall review and verify that the
responses are complete and a
responses require additions o

Bluebeam Hyperlink:

* FM Response:

A/E Respond by Date:

-- Please select an option --

PM submitted to FM for review

PM received completed FM review

Review not submitted to FM

N/A

-- Please select an option --

There are two additional questions. “Is resubmittal of this Design Phase required?” records whether a new DRS instance is need to resubmit the current one. Also, this question and “Is a Sustainability Narrative needed?” will affect whether the workflow send the Sustainable Construction Narrative document for the purposes of OPM and DEEP.

* Is resubmittal of this Design Phase required?:

* Is a Sustainability Narrative needed?:

Sustainable Construction Narrative

If a resubmittal of the current design phase is required prior to advancing to the next phase, or if revisions to the current DRS are required, answer “Yes.”
Answer “No” only if the current design phase is complete.

☐ Yes

☐ No

In accordance with the requirements of the regulation (16a-38k-8), the following types of Reports are required to be produced:

• Design Development Phase Completion Report,

• Construction Document Phase Completion Report.

If “Yes” is selected to this question, the attached Sustainability Narrative will be forwarded to DEEP/OPM, as long as a resubmittal is needed for this DRS instance.

☐ Yes

☐ No

15.06 A/E Response to Comments (A/E step)

Instructions for this workflow step are in the blue area. (Note that the hyperlink that can be used to access the Bluebeam session is represented, below, by the word “link”.)

The purpose of this step is for the A/E team to join the Bluebeam review session and provide proposed resolutions to all comments that have been applied to the review documents.

The A/E team should respond directly to all comments within the digital review session by using the built-in “Reply” function. A stamp has been placed for the A/E on the cover sheet of the drawings that details this process.

Upon completion of the comment responses, the workflow can be progressed to the PM for their acceptance.

Bluebeam Hyperlink:

A/E Respond by Date:

link

04.22.2025


CT DAS 0175 (Rev 8.27.26)

0000 Guidance Manuals

Section 15A: 3050 Delegated Design

15A.01 Navigating to the Project Processes Module


Log in to TUC: <https://gov.e-builder.net>. On your homepage, find your project by clicking on the top tab for “Projects”:



In the list that appears, click on the name of the project you would like to access:




The Project Menu will appear in the left panel. Click “Processes.” Then, to the upper right, click “Start process.”



15A.02 Start 3050 Delegated Design Process Instance (A/E users)

In the “Select process” pop up window, the A/E user is to search for and select “3050 Delegated Design Approval (3055)”. Then click “Start 3050.”



15A.03 Complete 3050 Application (A/E users)

The 3050 Delegate Design Approval form should appear as a pop-up window. The A/E user then completes the form:

- A. Selecting the design phase
- B. Entering the prime consultant name
- C. Entering CSI section number
- D. Entering CSI section description
- E. Clicking "Add" (repeating steps C to E for as many sections as are needed)
- F. The sections, after clicking "Add" in step E should appear here. They can be edited by clicking a pencil icon or deleted.
- G. When complete, click "Submit" to send into workflow.

Project Information

Delegated Design items shall be identified by the Consultant at the conclusion of the Design Development Phase and updated at the conclusion of the Construction Documents Phase. The Department will review the proposed Delegated Design items and, if necessary, meet with the Consultant to discuss and approve or disallow on a per item basis.

NOTE: "Prime Consultant Name", below, refers to the person who is the prime consultant, not their firm.

Project Phase Submission: **A** ☒ Design Development (DD) ☐ Construction Documents (CD)

Prime Consultant Name: **B** Prime consultant name

Delegated Design Items

Show Filter | Select All | Row Height: 1X

Download Template | Import | Delete

#	Enter CSI Section and Subsection	Enter CSI Section Description	Decision
F Delete	01 01 01	This is the description of the first one.	-

Grand Totals (1 items)

Add New Item for Delegated Design Items

Enter CSI Section and Subsection: **C**

Enter CSI Section Description: **D**

Decision: -

Clear **E** Add

G Print | Check Spelling | Submit | Save Draft | Cancel

15A.04 Project Manager Review (DAS PMs)

Under "Delegated Design Items", the DAS Project Manager shall click in the "Decision" column of the item to suggest a decision on each. Then, the PM selects "Allowed" or "Not Allowed". The choice should appear as selected. Repeat for each proposed item.

Delegated Design Items

Show Filter | Select All | Row Height: 1X

Download Template | Import | Delete

#	Enter CSI Section and Subsection	Enter CSI Section Description	Decision
Delete	1 01 01 01	This description.	-
Delete	2 02 02 02	This second description.	-
Delete	3 03 03 03	This third description.	-

Grand Totals (3 items)

Allowed
Not Allowed

The Project Manager then completes the step by taking one of the available workflow actions:

- 1. **Approve** will approve the decision selections and move the workflow to the next step.
- 2. **Revise** will send the item back to the A/E for any needed changes.

A screenshot of a web interface showing a dropdown menu for workflow actions. The dropdown is open, displaying two options: 'Approve' and 'Revise'. Above the dropdown is a button labeled 'Take Action'. To the right of the dropdown is a label 'Overall Due'.

15A.05 Technical Services Review (Tech Services)

Technical Services has two workflow options after review of a draft 3050:

- 3. **Reviewed** proceeds the item to the ADPM for review.
- 4. **Revise** sends the item back to the Project Manager for any needed changes.

A screenshot of a web interface showing a dropdown menu for workflow actions. The dropdown is open, displaying two options: 'Reviewed' and 'Revise'. Above the dropdown is a button labeled 'Take Action'.

15A.06 ADPM and Chief Architect Review (ADPM and Chief Architect)

The ADPM and Chief Architect, at their steps in the workflow, have the same options available to the DAS Project Managers in step 15A.04, above, and are able to make changes in the draft/final decision.

Section 15B: Sole Source Memorandum

15B.01 Initiation or Revision (A/E or Agency)

[Section 7](#) has instructions for how to initiate process instances. Using those instructions, initiate an instance of the “Sole Source Memorandum (SolSc)” process.

Instructions for how to complete this step are in the process instance.

When initially submitting, click the “Submit” button to send the instance into the workflow.

If the instance is sent back to the submitter in the workflow, click “Take Action” once any changes are complete.

15C.02 PM step

Instructions for how to complete this step are in the process instance.

Workflow actions available at this step are:

- **Approve**, which sends this item forward to the Chief Architect and DPM.
- **Revise**, which sends this item backward in the workflow.
- **Reject**, which cancels and closes this item.

15C.03 ADPM step

Instructions for how to complete this step are in the process instance.

Workflow actions available at this step are:

- **Approve**, which sends this item forward to the Chief Architect and DPM.
- **Revise**, which sends this item backward in the workflow.
- **Reject**, which cancels and closes this item.

15C.04 Chief Architect and DPM step

Instructions for how to complete this step are in the process instance.

Both the Chief Architect and the DPM must take the Approve workflow action for this request to be approved. If either the Chief Architect or the DPM approves at this step, the workflow will return to this step for the other to review. If action is taken by a user who already approved this item, it will return to this step to await action by the other.

Available workflow actions are:

- **Approve**, which approves the request and generates an approved Sole Source Memorandum.
- **Revise**, sends this request back to the PM.

- **Reject**, which rejects the request and generates a rejected Sole Source Memorandum.

The “Who (Chief Architect or DPM) already approved?” will show, who, if either has already approved the request.

Section 15C: 7320 Supplemental Instructions

15C.01 Initiation and Revision (A/E)

[Section 7](#) has instructions for how to initiate process instances. Using those instructions, initiate an instance of the “7320 Supplemental Instructions (ASI)” process.

Instructions for how to complete this step are in the process instance.

When initially submitting, click the “Submit” button to send the instance into the workflow.

If the ASI instance is sent back to the A/E in the workflow, select one of these workflow options and click “Take Action” once any changes are complete:

- **Resubmit**, which sends this item to the CA step.
- **Void**, which closes this item.

15C.02 CA step

Instructions for how to complete this step are in the process instance.

Workflow actions available at this step are:

- **Submit**, which sends this item to the GC/CMR step.
- **Revise**, which sends this item back to the A/E for review. The CA will be prompted for revision comments.

15C.03 GC/CMR step

Instructions for how to complete this step are in the process instance.

Workflow actions available at this step are:

- **Sign**, which finalizes the 7320 process instance.

Section 15D: 3150 Certificate of Compliance Part I - Preconstruction Phase

15D.01 Submit and A/E Revise steps (A/E)

[Section 7](#) has instructions for how to initiate process instances. Using those instructions, initiate an instance of the “3150 Certificate of Compliance Part I - Preconstruction Phase (3150)” process.

Complete the fields, as required or needed. Instructions for this step are in the process instance.

When initially submitting, click the “**Submit**” button to approve and sign the 3150 Certificate of Compliance and send the instance into the workflow.

If the instance is sent back to the A/E in the workflow, select one of these workflow options and click “Take Action” once any changes are complete:

- **Resubmit**, approves and signs the 3150 Certificate of Compliance.
- **Void**, which closes this item.

15D.02 3150 Review step (PM)

Instructions for how to complete this step are in the process instance.

Workflow actions available at this step are:

- **Approve** approves a recommendation that the 3150 Certificate of Compliance be approved.
- **Revise** sends the draft 3150 back to the A/E.
- **Void** permanently voids and closes the draft 3150.

15D.04 3150 ADPM Review step

Instructions for how to complete this step are in the process instance.

Workflow actions available at this step are:

- **Approve** approves the 3150 Certificate of Compliance and sends the item forward for approval.
- **Revise** sends the draft 3150 back to the Project Manager.
- **Void** permanently voids and closes the draft 3150.

15D.05 3150 Authorized Individual step

Instructions for how to complete this step are in the process instance.

Workflow actions available at this step are:

- **Approve** approves the 3150 Certificate of Compliance and distributes the PDF copy..
- **Revise** sends the draft 3150 back to the Project Manager.
- **Void** permanently voids and closes the draft 3150.

Section 16: 1125 - Bond Fund Request

This process shall be used to prepare and submit a request for approval from the State Bond Commission for the allocation of funds for a Capital Construction Project administered by DAS|RECS. A DAS Project Number is required to complete this form, which may only be obtained after execution of Form 1105 – *Capital Project Initiation Request*. To initiate projects administered by DAS|RECS, Form 1105 may be submitted based solely on the Legislative Authorization of Funding by the General Assembly for pre-construction purposes.

16.01 Accessing the Process (PM)

Log in to TUC: <https://gov.e-builder.net>.

On your homepage, go to the “Processes” tab and select the subject project for which you wish to submit a Bond Fund Request from the “All Projects” dropdown list.

Next, click the “Start Process” button.

Next, select “1125 – Bond Commission Request (BC)” from the “Select Process” dropdown list and click “Start BC”.

Complete the “Bond Fund Request” section. Only answer “Yes” to the “First Bond Request thru Trimble” question if this is the first time Form 1125 – Bond Fund Request is being submitted through the 1125 – Bond Fund Request, otherwise answer “No” so that the previous submission can be imported and thereafter revised for submission. Upon completion, click “Submit”.

Bond Fund Request

Complete the section below.

16.02 Bond Fund Request (PM)

The PM assigned to the Project will receive an email from TUC as notification to complete Form 1125 – Bond Fund Request.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.

Process instance is in your court. To view details or take action, [click here.](#)

My Home

Dashboard

Projects

Processes

Documents

Welcome, Craig!

Events ...

Tuesday, Aug 19, 2025

View calendar

My Processes

Project	Instance	Step
*BI-CS-99 - DAS Test Project	BC - 4	Bond Request (PM)

Follow the instructions provided and complete the “Project Information” and “Funding Request” sections of the Bond Fund Request. In the “Project Information” section, note that the “Construction Budget”, “Total Project Cost”, and “Original Project Scope” have been filled in automatically from the data collected during the 1105 Project Intake Process. If applicable, update the data for the subject Bond Fund Request.

Project Information

Enter the name of the “Requesting Agency” and “Agency No.” for whom the Project is being created. If applicable, revise/update the “Original Project Scope”, “Construction Budget” and “Total Project Cost” as input during the 1105 process.

* Requesting Agency:

* Agency No.:

Project Number:

Project Name:

Project Location:

Administered by:

* Construction Budget:

* Total Project Cost:

* Original Project Scope:

DAS Facilities Management

Click on the following link: [OSC](#) to access a listing of Agency Numbers.

DAS23000

*BI-CS-99

*BI-CS-99 - DAS Test Project

123 Boltz Dr., San Diego,

DAS/CS

1,500,000.00

2,500,000.00

N/A

In the “Funding Request” section, answer the questions accordingly and prepare and upload a copy of the 1125 Bond Request – Budget Detail (1125 – Budget Detail can be downloaded from the [DAS|RECS Library](#)) to the file field with the same name. The “Bond Request Initiation Date”, “Total Amount Requested” and “Total Previous Allocations” fields will be filled in automatically at a later step in the process.

Funding Request

Complete the following section regarding the current bond funding request. Upload a copy of the 1125 - Project Budget Detail to the field with the same name, a copy of which can be found in the DAS|RECS Library.

Bond Request Initiation Date:	
Level of Need:	... Please select an option --
Reason for Current Request:	
Total Amount Requested:	
Total Previous Allocations:	
1125 - Bond Request Budget Detail:	Drag and drop file here or Browse e-Builder Browse Computer

Next, complete the “Funding Information – Current Request” and “Funding Information – Previous Allocations” sections.

In the **Funding Information – Current Request** section, provide data input for “Reason for Availability of Funds”, “Public Act & Section”, and “Amount Requested”, at minimum, for the subject Project Bond Fund Request, and provide the Fund and SID numbers, if available.

Funding Information - Current Request

Enter the funding information for the allocation being requested for this Project. At minimum, provide “Reason for Availability of Funds”, “Public Act & Section”, and the “Amount Requested”. If available, provide the “Fund” and “SID” number.

Reason for Availability of Funds:	
Public Act & Section 1:	
Fund 1:	
SID 1:	
Amount Requested 1:	

In the **Funding Information – Previous Allocations** section, provide data input for “Public Act & Section”, “Approval Date”, “Item Number”, and “Amount Allocated”, at minimum, for the subject Project Bond Fund Request, and provide the Fund and SID numbers, if available.

Funding Information - Previous Allocations

Enter the funding information for any previously allocated funds for this Project. At minimum, provide “Public Act & Section”, “Approval Date”, “Item Number”, and the “Amount Allocated”. If available, provide the “Fund” and “SID” number. Refer to the [State Bond Commission Archives](#) for links to the archived Bond Commission Meeting Agenda/Meeting Minutes and/or [Bond Allocation Database](#) to search for previous bond allocations for the subject Project.

Public Act & Section 6:	
Approval Date 1:	
Item Number 1:	
Fund 6:	
SID 6:	
Amount Allocated 1:	

Note 1: Within the instructions for the “Funding Information – Current Request” and “Funding Information – Previous Allocations” sections, links have been provided to the Office of the State Comptroller’s web page, the State Bond Commission Archives, and the Bond Allocation Database to assist in answering some of the questions in the respective sections.

Note 2: If you answered “No” to the “First Bond Request thru Trimble” question, then the “Funding Information – Previous Allocations” section will be filled in automatically for all previous allocations

listed from the most recent 1125 – Bond Fund Request submitted through Trimble. You should only need to add the approval(s) acquired as a result of the last submission.

After completing the assigned sections of Form 1125, scroll down to the bottom of the page and either select “Agency” from the dropdown list next to the “Take Action” button to forward the request to the Client Agency for review and/or additional data input, or select “ADPM” to forward the request to your ADPM for review, and click the “Take Action” button. After clicking "Take Action", a comment prompt will appear to provide additional detail regarding your request, if applicable.

Submit ▼

Take Action

Add Comment

☐ Private

Submit Cancel

Note 3: Please note that if the ADPM requires additional information or documentation and/or the Client Agency has proposed revisions to the request before it can be finalized for submission, it will be returned to this step for additional action. If the request has been returned, please refer to the "Comments" tab for additional instructions and proceed accordingly.

16.03 Bond Request Review (Client Agency)

The Requesting Client Agency will receive an email from TUC as notification that a Form 1125 – Bond Fund Request has been prepared by the PM assigned to the Project for review prior to being submitted to the Business Office for consideration by the Bond Commission.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.

Process instance is in your court. To view details or take action [click here.](#)

My Home

Dashboard

Projects

Processes

Documents

Welcome, Craig!

Events ...
Tuesday, Aug 19, 2025
[View calendar](#)

My Processes

Project	Instance	Step
*BI-CS-99 - DAS Test Project	BC - 4	Bond Request (PM)

Follow the instructions provided and complete your review of the Form 1125 – Bond Fund Request submission. Before reviewing the request, first open the “Comments” tab to check for any additional instructions or clarifications provided by the PM.

Details

Comments (0)

Documents (0)

Attached Processes (0)

Attached Forms (0)

Attached To (0)

Potential Chang (0)

After reviewing the “Comments” tab, examine the request in full and make any revisions necessary to prepare it for submission to the Bond Commission.

Project Information

Enter the name of the “Requesting Agency” and “Agency No.” for whom the Project is being created. If applicable, revise/update the “Original Project Scope”, “Construction Budget” and “Total Project Cost” as input during the 1105 process.

Requesting Agency: ?	
Agency No:	Click on the following link: OSC to access a listing of Agency Numbers.
Project Number:	
Project Name:	
Project Location:	
Administered by:	
Construction Budget:	
Total Project Cost:	
Original Project Scope: ?	

Funding Request

Complete the following section regarding the current bond funding request. Upload a copy of the 1125 - Project Budget Detail to the field with the same name, a copy of which can be found in the DAS/RECS Library.

Bond Request Initiation Date:	
Level of Need: ?	-- Please select an option --
Reason for Current Request:	
Total Amount Requested: ?	
Total Previous Allocations:	
1125 - Bond Request Budget Detail:	Browse e-Builder Browse Computer

Funding Information - Current Request

Enter the funding information for the allocation being requested for this Project. Refer to the [Office of the State Comptroller's](#) web page for more information regarding “Fund” and “SID” coding in CORE CT.

Reason for Availability of Funds:	
Public Act & Section 1: ?	
Fund 1: ?	
SID 1: ?	
Amount Requested 1:	

Funding Information - Previous Allocations

Enter the funding information for any previously allocated funds for this Project. Refer to the [Office of the State Comptroller's](#) web page for more information regarding “Fund” and “SID” coding in CORE CT. Refer to the [State Bond Commission Archives](#) for links to the archived Bond Commission Meeting Agenda/Meeting Minutes and/or [Bond Allocation Database](#) to search for previous bond allocations for the subject Project.

Public Act & Section 6: ?	
Approval Date 1: ?	
Item Number 1: ?	
Fund 6: ?	
SID 6: ?	
Amount Allocated 1:	

When your review and revisions are complete, scroll to the bottom of the page, select “Return” from the dropdown menu next to the “Take Action” button, and then click “Take Action.” A comment box will appear, allowing you to provide details regarding any changes or recommendations made.

Submit	Take Action
--------	-------------

Add Comment

☐ Private
Submit Cancel

Note: If the PM determines that additional information or documentation is required before the request can be finalized, the request will be routed back to this review step. When a request is returned, consult the “Comments” tab for updated instructions and/or information on the corrective actions taken, and continue the review process accordingly.

16.04 Bond Request Review (ADPM)

The ADPM assigned to the Project will receive an email from TUC as notification that a Form 1125 – Bond Fund Request has been submitted for review.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.

Process instance is in your court. To view details or take action, [click here.](#)

My Home

Dashboard

Projects

Processes

Documents

Welcome, Craig!

Events ...

Tuesday, Aug 19, 2025

View calendar

My Processes

Project	Instance	Step
*BI-CS-99 - DAS Test Project	BC - 4	Bond Request (PM)

Follow the instructions provided and complete your review of the Form 1125 – Bond Fund Request submission. Upon completion of your review, scroll down to the bottom of the page and select "Revise" if additional information is required to complete your review, or select "Submit" to complete the review for submission to the DPM for review and submission to the Business Office for consideration at the next Bond Commission Meeting, and click the "Take Action" button. If “Revise” was selected, a comment prompt will appear after clicking "Take Action", to provide additional detail and/or instructions for corrective action.

Submit

Take Action

Add Comment

☐ Private

Submit

Cancel

Note: Please note that if the PM has re-submitted the request after taking corrective action, it will be returned to this step for further review. If the request has been returned, please refer to the "Comments" tab for additional instructions and/or information on the corrective action taken and proceed accordingly.

16.05 Bond Request Review (DPM)

The DPM will receive an email from TUC as notification that a Form 1125 – Bond Fund Request has been submitted for review.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the subject process instance link from the “My Processes” section.

Process instance is in your court. To view details or take action, [click here.](#)

My Home

Dashboard

Projects

Processes

Documents

Welcome, Craig!

Events

Tuesday, Aug 19, 2025

View calendar

My Processes

Project	Instance	Step
*BI-CS-99 - DAS Test Project	BC - 4	Bond Request (PM)

Follow the instructions provided and complete your review of the Form 1125 – Bond Fund Request submission. Upon completion of your review, scroll down to the bottom of the page and select "Revise" if additional information is required to complete your review, or select "Approve" to complete the review for submission to the Business Office for consideration at the next Bond Commission Meeting, and click the "Take Action" button. If “Revise” was selected, a comment prompt will appear after clicking "Take Action", to provide additional detail and/or instructions for corrective action.

Submit

Take Action

Add Comment

☐ Private

Submit

Cancel

Note: Please note that if the ADPM has re-submitted the request after the ADPM or PM has taken corrective action, it will be returned to this step for further review. If the request has been returned, please refer to the "Comments" tab for the corrective action taken and proceed accordingly.

Section 17: Create Schedule of Values

17.01 SOV Approval for Upload

Construction Support Services (CSS) will upload SOVs into TUC commitments upon the request of the DAS project manager for that project. Please submit a request for the project manager to ask CSS to carry out the upload of the file described in Section 17.02, below.

17.02 SOV file format

When sending the SOV for upload, please follow the following format:

1. Use Excel, another similar spreadsheet format or CSV. Please do not send it in PDF, Word or similar file formats.
2. If the file is Excel or another spreadsheet, the data should be in a single sheet, not divided between two or more sheets.
3. Ensure that each SOV row has at least columns for (1) description or title and (2) SOV dollar amount. A row line number is permitted, as well.
4. For any consultant commitment that has a consultant contingency, please place the consultant contingency first, above all other SOV rows. Clearly label this row, such as "Consultant Contingency – Do Not Invoice This Line". Include the amount of the contingency in this row. (See [Section 17A](#) for how contingency transfers are to be proposed and approved.) The contingency line will probably be line 002 in the commitment.
5. Do not have any blank rows.
6. If it is desired to have rows that are section titles, please place this title in the description column and place a \$0 in the amount column.
7. Do not have any calculated fields or subtotals
8. Ensure that SOV line amounts do not include fractions of penny.
9. Ensure that the total of all SOV lines adds up to the commitment value. Check for rounding errors.

17.51 "Commitment Value Broken Down by SOV" Entry

When commitments are entered into TUC, they typically have one or more Commitment Lines for the whole amount of the new contract or contract amendment. SOV breakdown is accomplished by way of a Commitment Change that zeroes out this Commitment Line and then adds new Commitment Lines for each of the SOV lines.

Commitment Change Items (4)						
Custom Fields (11) Notes (0) Documents (0) Forms (0) Processes (0)						
Show Filter						
Export						
#	Commitment Item	Description	Budget Line Item	Current Commitment Amount	Change Amount	
001	001	Total DBB Construction Phase	03.200	0.00	(100.00)	
002	002	Trade 1	03.200	34.00	34.00	
003	003	Trade 2	03.200	33.00	33.00	
004	004	Trade 3	03.200	33.00	33.00	
Totals				100.00	0.00	

[Cost Summary](#) | [Commitment Details](#)

Because this line is zeroed out, there are reasons why it is important to keep a record of the contract or amendment value that the Commitment Line added to the commitment. To record this information, navigate to the “Commitment Details” page of the commitment. Then click on the Commitment Item number of the Commitment Line that is to be or was zeroed out for the SOV breakdown. (This can be done either before or after the SOV breakdown is done.)

Commitment Details

Commitment Overview

Other Details

Financial Summary

Mail Merge

Close

Edit

Project:

BI-3B-126 - This is a test

Commitment Type:

Prime Contractor Contract

Status:

Approved

Commitment Number:

test-0003

Company:

*Sample Company

Unit Cost Options:

Lump Sum Amount

Company Number:

SAM001

Description:

GC test 3

Contact:

Commitment Control:

Controlled By Line Item

Approved:

04.09.2024 (Timothy O'Brien)

Created:

04.09.2024 (Timothy O'Brien)

Commitment Items (4)

Commitment Changes (1)

Actual Costs (4)

Custom Fields (35)

Notes (0)

Documents (0)

Forms (0)

Processes (0)

Hide Filter

Export

Item #	Budget Line Item	Description	Current Budget	Original Commitment Amount	Current Commitment	Projected Commitment	Retainage Percent	Current Retainage Held	Actuals Approved	Custom Field(s)
001	03.200	Total DBB Construction Phase	300.00	0.00	0.00	0.00	9.50	0.00	0.00	
002	03.200	Trade 1	300.00	34.00	34.00	34.00	9.50	0.00	10.00	
003	03.200	Trade 2	300.00	33.00	33.00	33.00	9.50	0.43	15.00	
004	03.200	Trade 3	300.00	33.00	33.00	33.00	9.50	0.38	5.00	
Total			300.00	100.00	100.00	100.00		0.81	30.00	

That will bring up the “Edit Commitment Item” page. Enter the contract or amendment amount, as it was prior to SOV breakdown, in the “Commitment Value Broken Down by SOV” field. Then click Save.

Edit Commitment Item

Save

Cancel

Project Name:

BI-3B-126 - This is a test

Commitment Number:

test-0003

Allowance Item:

Current Budget:

300.00

* Commitment Item Number:

001

Remaining To Be Committed:

100.00

* Budget Line Item:

03.200 - Total DBB Construction Phase

* Amount:

0.00

* Description:

Total DBB Construction Phase

* Retainage Percentage:

9.50

Retainage Released:

0.00

Amount Retained:

0.00

Custom Fields

On-Call Request Received:

On-Call Request Approved:

Document Type:

Please select...

Date of Scope Review:

Date Legal Received:

Date of Final Approval:

Date TL Signed by Consultant:

Date Contract Signed by Consultant/Contractor:

Date Contract Executed:

SPRB File Number:

Sent to SPRB:

Approved by SPRB:

Date PSS Received:

Contract Start Date:

Contract End Date:

CORE Fund:

CORE Voucher ID:

SID Number:

Line Item Breakdown:

Contractor Payment Application:

Paid Amount:

Commitment Value Broken Down by SOV:

100

Save

Cancel

Section 17A: Consultant Contingency Transfer (CntTr)


Note: This section is for how to apply for and approve transfers from consultant contingency lines to new SOV lines that can be invoiced against. See step [17.02](#) for how contingency lines are created in the TUC commitments for approved task letters and contracts.

17A.01 Accessing the process

Note: This process is initiated by consultants, and users must be in one of these roles on the project to initiate it:

- Architects/Engineers
- Architects/Engineers-billing
- CAs
- CAs-billing

Log in to TUC: <https://gov.e-builder.net>. On your homepage, find your project by clicking on the top tab for “Projects”:




In the list that appears, click on the name of the project you would like to access:



The Project Menu will appear in the left panel. Click “Processes.” Then, to the upper right, click “Start process.”

In the “Select process” pop up window, the project manager is to search for and select “Consultant Contingency Transfer (CntTr)”. Then click “Start CntTr.”



17A.02 Submitting the Request (and Revisions) (Consultant)

Select the type of consultant.

* Type of Consultant: ☐ A/E ☐ CA

Drag and drop or upload the consultant's proposal document in the "Consultant Contingency Change Proposal" field.

In the "Explanation for Contingency Transfer" block, below, enter a more detailed explanation.

Consultant Contingency Change Proposal:
Explanation for Contingency Transfer:

Drag and drop file here

 or

Browse e-Builder

Browse Computer

Under "Commitment Change Details", select the commitment to be changed and enter the Commitment Change Number, if the auto-populated value is not correct.

Commitment Change Details

* Commitment: Please select a commitment...

* Commitment Change Number:

* Date Of Change: 06.11.2024

Company:

Status: Draft

* Reason Code: Scope Change (Changes)

Under "Commitment Change Items", click the "Add All Existing Items" button.

Commitment Change Items

Download Schedule of Values Template

Import Schedule of Values

Manage Funding

Add All Existing Items

Add Existing Item

Click on the pencil or numbers in the "Change Amount" column in the contingency row (which would generally be named "Consultant Contingency - Do Not Invoice This Line"), typically line 002. In the "Change Amount" column of the contingency row, enter the amount to be taken from the commitment contingency, as a negative number.

Commitment Change Items

Download Schedule of Values Template									
Import Schedule of Values									
Manage Funding									
Add All Existing Items									
Add Existing Item									
	#	Commitment Item	Description	Budget Line Item	Funding Rule	Retainage Percent	Current Commitment Amount	Change Amount	Net Commitment Amount
Delete	001	001	Total A/E (Design Phase, Biddi...	08.000	State Bond Funds	0.00	0.00	0.00	0.00
Delete	002	002	Consultant Contingency - Do ...	08.000	State Bond Funds	0.00	2.00	(1.00)	1.00
Delete	003	003	SD	08.000	State Bond Funds	0.00	2.00	0.00	2.00
Delete	004	004	CD	08.000	State Bond Funds	0.00	6.00	0.00	6.00

In the "Add Additional Scope Commitment Item" part of the form:

- Click "Please Select a Line Item" next to "Account Code" and select the correct cost code.
- Change the INCORRECT value that auto-populates in the "Commitment Item" field and enter the next Commitment Item line number available. (For example, under the "Commitment Change Items" section, in the "Commitment Item" column, if there is already a line 001, 002, 003, 004, 005 and 006, enter 007" in the "Commitment Item" field of the "Add Additional Scope Commitment Item" part of the form.)
- In the "Description" field, enter what the contingency line should say on the consultant's invoices.
- Select a "Funding Rule".
- Ignore "Retainage Percent"
- In the "Change Amount" field, enter the amount of the new invoice line. This MUST be the positive opposite amount of the negative amount withdrawn from the commitment contingency above.
- Click "Add".


The proposed commitment line should appear as a new row above, under "Commitment Change Items". Note that:

- The two values in the "Change Amount" column should net to \$0.
- The amount of the new commitment line will appear in the "Net Commitment Amount" column of the new commitment line.
- The amount left in the commitment contingency after the transfer (as proposed) will appear in the "Net Commitment Amount" column of the contingency line.

Commitment Change Items

Download Schedule of Values Template Import Schedule of Values Manage Funding Add All Existing Items Add Existing									
	#	Commitment Item	Description	Budget Line Item	Funding Rule	Retainage Percent	Current Commitment Amount	Change Amount	Net Commitment Amount
Delete	001	001	Total A/E (Design Phase, Biddi...	08.000	State Bond Funds	0.00	0.00	0.00	0.00
Delete	002	002	Consultant Contingency - Do ...	08.000	State Bond Funds	0.00	2.00	(1.00)	1.00
Delete	003	003	SD	08.000	State Bond Funds	0.00	2.00	0.00	2.00
Delete	004	004	CD	08.000	State Bond Funds	0.00	6.00	0.00	6.00
Delete	006	005	New Design Work	08.000	State Bond Fun...	0.00	0.00	1.00	1.00
Total							10.00	0.00	10.00

Then, either at the top or bottom of the window, click the "Submit" button.



If the item is sent back to the consultant for revision, after making any changes, select a workflow action and then click "Take Action". Workflow actions available at this step are:

- Resubmit**, which resubmits this item back to the PM.
- Void**, which closes and permanently voids this item.

17A.03 PM Contingency Enter (and Revisions) (Project Managers)

Open the “CntTr” process instance for the proposed contingency transfer or open it via the email notification that should have been sent.



CntTr 

PROCESSES

REPORTS

☐	Instance ↑	State ↑↓	Subject ↑↓	Step ↑↓	In Step Since ↑↓
☐	CntTr - 1	Open	Consultant Contingency Use Notification	1.1 PM Contingency Enter	Jun 11, 2024

Under the “Contingency Check or Enter” section:

1. If this is the first time that the consultant contingency is being used for this commitment, enter the "Original Consultant Contingency Amount" (typically the SOV value of commitment line 002, but perhaps a different row) and enter the SAME AMOUNT in the "Current Consultant Contingency Amount" field. The "Current Consultant Contingency Amount" is the current amount BEFORE the changes proposed here. Refer to the contract for the value of the contingency. Leave "Previous Consultant Contingency Draw" field blank.
2. If this is a second or subsequent use of the consultant contingency for this commitment, the "Original Consultant Contingency Amount", "Previous Consultant Contingency Draw" and "Current Consultant Contingency Amount" should be pre-populated correctly, below. But check them to ensure that they are accurate. Again, the "Current Consultant Contingency Amount" is the current amount BEFORE the changes proposed here.

Original Commitment Contingency Amount:

Previous Consultant Contingency Draw:

Current Commitment Contingency Amount:

Select a workflow action and then click “Take Action”. Workflow actions available at this step are:

- **Submit** or **Resubmit**, which submits this item to the ADPM.
- **Revise**, which sends this item back to the consultant.
- **Void**, which closes and permanently voids this item.

17A.04 ADPM

Select a workflow action and then click “Take Action”. Workflow actions available at this step are:

- **Approve**, which submits this item to the Chief Architect and DPM.
- **Revise-PM**, which sends this item back to the PM.
- **Revise-Consult**, which sends this item back to the consultant.
- **Void**, which closes and permanently voids this item.

17A.05 Review by DPM or Chief Architect

Select a workflow action and then click “Take Action”. Workflow actions available at this step are:

- **Approve**, which Approves the commitment change transfer and sends a PDF of the transfer documentation to the SPRB and other designated recipients. After “Take Action” is clicked by the DPM or Chief Architect, another screen will prompt for an approval date and approval confirmation.
- **Revise**, which sends this item back to the ADPM.
- **Void**, which closes and permanently voids this item.

Section 17B: Retainage Reduction

17B.02 Navigate to the commitment

Under the Project Menu for the project, click on the Cost module, then the Commitments tool and then open the commitment requiring the retainage reduction.

My Home

Dashboard

Projects

Processes

Documents

Contacts

Cost

Reports

Recent Pages...

Project Menu

Details

Planning

Forms

Issues

Processes

Documents

Schedule

Cost

Cost Summary

Funding Sources

Budget Details

Commitments

Actual Costs

Cash Flow

Other Cost Columns

Project Commitments

BI-3B-125 - This is a test

Commitment Summary

Project:

BI-3B-125 - This is a test

Original Commitments:

Approved Commitment Changes:

Non-commitment Costs:

Current Commitments Value:

2

2

Quick Cost Summary

Current Budget	Current Commitments	Actuals Appro
200,201.00	200,133.00	1

Show:

All

All Commitments

Go

Show All

Show Filter

#	Description	Company	Date	Status
001	test 1a	*Sample Company	02.20.2024	Approv
002	A/E	*Sample Company	02.28.2024	Approv
AE-test-1	test 1	*Sample Company	03.28.2024	Approv
AE-test-2	AE test 2	*Sample Company	03.28.2024	Approv
AE-test-3	A/E test 3	*Sample Company	04.04.2024	Approv
DAS001-3B125	DAS Fees	Department of Administrative Services	02.28.2024	Approv
GC-test-1	GC test test	*Sample Company	08.02.2024	Approv

17B.03 Open the Commitment for Editing to Change the Retainage Percentages

On the Commitment Details page, click "Edit."

Commitment Details

Commitment Overview

Other Details

Financial Summary

Mail Merge

Close

Edit

Project:

BI-3B-125 - This is a test

Commitment Type:

Prime Contractor Contract

Commitment Number:

GC-test-1

Unit Cost Options:

Lump Sum Amount

Description:

GC test test

Commitment Control:

Controlled By Line Item

Created:

08.02.2024 (Timothy O'Brien)

Status:

Approved

Company:

*Sample Company

Company Number:

SAM001

Contact:

Approved:

08.02.2024 (Timothy O'Brien)

17B.04 How to Change the Retainage Percentages One Line at a Time

If the retainage percent only needs to be changed on certain commitment lines, ensure that the Default Retainage Percent is at the default percent it should be for new change orders. Then click on each of the commitment line Retainage Percentages that need to be changed and edit them to the new percent. Then click "Save."

Commitment Overview

Project: BI-38-125 - This is a test
 * Commitment Type: Prime Contractor Contract
 * Commitment Number: GC-test-1
 Unit Cost Options: Lump Sum Amount
 * Description: GC test test
 * Commitment Control: Controlled By Line Item
 Created: 08.02.2024 (Timothy O'Brien)

Status: Approved
 * Company: *Sample Company
 Company Number: SAM001
 Contact: Select a contact...
 Approved: 08.02.2024 (Timothy O'Brien)

Other Details

Commitment Date:
 Scope of work:
 Notice to Proceed Date:
 * Default Retainage Percent: 7.50
 Retainage amount: ☐ Support manual entry

Commitment Items

Item Number	Line Item	Description	Current Budget	Funding Rule	Retainage Percent	Amount	Allowance	Custom Field(s)
001	03.200	Total DBB Construction Phase	200,116.00	State Bond Funds	7.50	0.00		
002	03.200	SOV 1	200,116.00	State Bond Funds	7.50	5.00		
003	03.200	SOV 2	200,116.00	State Bond Funds	7.50	2.00		
004	03.200	SOV 3	200,116.00	State Bond Funds	7.50	3.00		
005	03.100	New change item	0.00	State Bond Funds	7.50	0.00		
1000	03.200	Total DBB Construction Phase	200,116.00	State Bond Funds	7.50	0.00		

Update Retainage % Manage

17B.05 How to Change the Retainage Percentages on All Commitment Lines

If the retainage percent change is to apply to all commitment lines, then click on the box at the top of the left column of the SOV to select all of the SOV lines below it. Then click the "Update Retainage %" button.

Edit Commitment

Commitment Overview

Project: BI-38-123 - This is a test
 * Commitment Type: Prime Contractor Contract
 * Commitment Number: GC-test-2
 Unit Cost Options: Lump Sum Amount
 * Description: Test
 * Commitment Control: Controlled By Line Item
 Created: 09.24.2024 (Timothy O'Brien)

Status: Approved
 * Company: *Sample Company
 Company Number: SAM001
 Contact: Select a contact...
 Approved: 09.24.2024 (Timothy O'Brien)

Other Details

Commitment Date:
 Scope of work:
 Notice to Proceed Date:
 * Default Retainage Percent: 7.00
 Retainage amount: ☐ Support manual entry

Commitment Items

Item Number	Line Item	Description	Current Budget	Funding Rule	Retainage Percent	Amount	Allowance	Custom Field(s)
001	05.000	Total Equipment	0.00	State Bond Funds	7.00	0.00		Delete
002	07.000	Total Studies (Pre-Design, Environmental ...	0.00	State Bond Funds	7.00	10.00		Delete

Update Retainage % Manage Funding

Next, in the dialogue box that appears, enter the new retainage percent in the “Update retainage to” box, check the box next to “Also apply to Default Retainage Percent” and click “Yes, update retainage.”

Update Retainage Percent

Update retainage to *

6.5

%

☒ Also apply to Default Retainage Percent

12 rows will be updated

Item Number	Description	Current Retainage %
001	Total Equipment	7.00
002	Total Studies (Pre-Design, Environmental Impact Evaluation, & Other)	7.00
003	SOV line 2	7.00
004	SOV line 3	7.00
005	Change 1	7.00
006	line 1	7.00

No, cancel

Yes, update retainage

Then click “Save”

Edit Commitment

Commitment Overview

Save

Cancel

Project: BI-3B-123 - This is a test

* Commitment Type: Prime Contractor Contract

* Commitment Number: GC-test-2

Unit Cost Options: Lump Sum Amount

* Description: Test

Status: Approved

* Company: *Sample Company

Company Number: SAM001

Contact: Select a contact...

CT DAS 0175 (Rev 8.27.26)

0000 Guidance Manuals

Section 17C: Retainage Release

17C.02 Downloading the Payment Application File (PMs and CAs)

After step 19A.02A, the Project Manager or CA will be able to calculate and upload the retainage release for a 7390A Application and Certification for Payment for which a retainage release is in order.

The first step for doing so is open the 7390A Payment Application process instance at the “Retainage Upload” step and click on “Download Schedule of Values Worksheet.xls”.

7390 Application And Certification For Payment (7390A) - 02
Delete Instance
Work

Completed
Take Action
Check Spelling
Print
Copy

Project:	BI-3B-125 - This is a test		
Process Document:	7390A - 02 - 4		
	Show History Current Actors		
Current Workflow Step:	Retainage Upload Show Workflow Diagram		
Subject:	BI-3B-125 - Application for Payment -		
Counter Prefix:	02		
Status:	Submitted		
	Overall Due Date:		
	Step Due Date:		

Details
Comments (0)
Documents (0)
Attached Processes (0)
Attached Forms (0)
Attached To (0)

[Expand All](#) | [Collapse All](#)

Commitment Invoice Details

Status:	Draft		
Commitment:	GC-test-1 - GC test test		
Company/Contact:	*Sample Company		
* Date Received:	08.27.2024	[08.27.2024]	
	Date Due:		[]

Commitment Invoice Custom Fields

Vendor Invoice Number:			
Invoice period beginning:		[]	
Invoice period end:		[]	
CORE Voucher ID:			

Invoice Items



Download Schedule of Values Worksheet.xls
Import Invoice

17C.03 Open and edit the Excel File (PMs and CAs)

After the Excel file downloads (see the images below):

1. Open the file.
2. Click “Enable Editing”.
3. Click on the File menu.
4. Click on the “Info” option, click “Unprotect”, then click on the back arrow.
5. In the spreadsheet, in cell T4, type the new retainage percentage as a decimal, so 7.5% is typed in as “0.075”.
6. In cell U4, type “=K4*T4”
7. In cell V4, type “=R4-U4”
8. Copy and paste cells T4, U4 and V4 to all of the rows of the SOV in columns T, U and V. Do not copy to the row with the totals.
9. Copy all of the cells of column V, from cell V4 to the bottom of the SOV.

10. Right-click on cell O4 and choose the option to paste values only
11. Delete columns T, U and V.
12. Save as the file to a location from which you can upload. Make sure that you do not change the file type from “Excel 97-2003 Workbook (*.xls)”.



	A	B	S	T	U	V
	ProjectName:	BI-3B-125 - This is a test				
	Commitment Item #	Description of Work	Current Commitment			
	001	Total DBB Construction Phase	0.00	0.075	0	0.00
	002	SOV 1	0.00			
	003	SOV 2	0.00			
	004	SOV 3	0.00			
	Total		0.00			

	A	B	S	T	U	V
1	ProjectName:	BI-3B-125 - This is a test				
2						
3	Commitment Item #	Description of Work	Current Payment Due			
4	001	Total DBB Construction Phase	0.00	0.075	0	0.00
5	002	SOV 1	0.00	0.075	0.075	0.03
6	003	SOV 2	0.00	0.075	0	0.00
7	004	SOV 3	0.00	0.075	0	0.00
8	Total		0.00			

	A	B	S	T	U	V
1	ProjectName:	BI-3B-125 - This is a test				
2						
3	Commitment Item #	Description of Work	Current Payment Due			
4	001	Total DBB Construction Phase	0.00	0.075	0	0.00
5	002	SOV 1	0.00	0.075	0.075	0.03
6	003	SOV 2	0.00	0.075	0	0.00
7	004	SOV 3	0.00	0.075	0	0.00
8	Total		0.00			

	A	B	O	R	S	T	U	V
1	ProjectName:	BI-3B-125 - This is a test						
2								
3	Commitment Item #	Description of Work	Retainage Release Amount	Cumulative Retainage	Current Payment Due			
4	001	Total DBB Construction Phase	0.00	0.00	0.00	0.075	0	0.00
5	002	SOV 1	4.00	0.10	0.00	0.075	0.075	0.03
6	003	SOV 2	2.00	0.00	0.00	0.075	0	0.00
7	004	SOV 3	3.00	0.00	0.00	0.075	0	0.00
8	Total		9.00	0.10	0.00			

17C.04 Open and Edit the Excel File (PMs and CAs)

Return to the 7390A process instance at the “Retainage Upload” step. In the “Invoice Items” section, click “Import Invoice Items.”

Invoice Items				
Download Schedule of Values Worksheet.xls				
Import Invoice Items				
Manage Funding				
A	B		C	D
		Funding Rule		Work in Place From

In the “Import Invoice Items” pop-up window, click “Choose File”.

Import Invoice Items

Project:BI-3B-125 - This is a test

Invoice Number:7390A - 00004 Draft

1) Download the Schedule of Values Worksheet.

[Download Schedule of Values Worksheet.xls](#)

2) Update the Schedule of Values Spreadsheet and Save to Your PC.

3) Select the Saved Schedule of Values Spreadsheet to import.

* Import File:

Choose File

No file chosen

Note: Please select a .xls or .xlsx file to import

Attach Selected

Cancel

In the pop-up window that opens then, click the file created in step 17C-03 and click “Open”.

Open

This PC > Downloads

Search Downloads

Organize

New folder

Quick access

Desktop

3D Objects

Downloads

Name

Today (2)

BI-3B-125-Thisisatest_7390A-00004Draft_sov_upload.xls

BI-3B-125-Thisisatest_7390A-00004Draft_sov (1).xls

Select a file to preview.

File name:

All Files (*.*)

Open

Cancel

Then click the “Attach Selected” button.

Import Invoice Items

Project:BI-3B-125 - This is a test

Invoice Number:7390A - 00004 Draft

1) Download the Schedule of Values Worksheet.

[Download Schedule of Values Worksheet.xls](#)

2) Update the Schedule of Values Spreadsheet and Save to Your PC.

3) Select the Saved Schedule of Values Spreadsheet to import.

* Import File:

Choose File

BI-3B-125-Thisisatest_...4Draft_sov_upload.xls

Note: Please select a .xls or .xlsx file to import

Attach Selected

Cancel

When the pop-up closes, the 7390A process instance should still be open. Check the “Retainage Release” column to ensure that the values imported correctly. If it did, click “Take Action”. The GC/CMR should then be notified and can proceed with entering in the current invoice numbers.

Invoice Items

[Download Schedule of Values Worksheet.xls](#)

	A	B		H	I	J	
	Item #	Description of Work	and	% (G / C)	Balance to Finish (C - G)	Retainage Release Amount	Ret Per
	001	Total DBB Construction Phase	0.00	0.00 %	0.00	0.00 	
	002	SOV 1	1.00	20.00 %	4.00	0.03 	
	003	SOV 2	0.00	0.00 %	2.00	0.00 	
	004	SOV 3	0.00	0.00 %	3.00	0.00 	
Total			1.00	10.00 %	9.00	0.03	

[Cost Su](#)

Completed 

Take Action

Check Spelling

Section 17D: 7048 General Contractor Retainage Reduction

17D.01 Initial Step (contractor)

At this step, please select one or both options, below, for the type of retainage reduction request:

- CHRO
- Partial Payments

After clicking "Submit" this process instance will close. Then, in the processes module for project, you will be able to see a new 7048 instance. Click on the instance number or subject to complete the form(s) related to type of retainage reduction you are requesting. Note that if you selected both CHRO and Partial Payments, you will first complete the CHRO retainage release form and then re-open the process instance to complete the Partial Payments retainage release form.


Note: Do not initiate a 7390 Application and Certification for Payment processes instance for this Payment Application number until the new retainage rate is approved.

17D.02 CHRO Retainage Reduction (contractor)

The contractor only arrives at this step if "CHRO" was selected at the initial step.

Note: The "Payment Application Information" and "General Information" parts of the form appear in both the "CHRO" and "Partial Payments" steps. If both "CHRO" and "Partial Payments" were selected at the initial step, information completed in the "CHRO" step will be prepopulated in the "Partial Payments" step.

After completing the information for the retainage reduction request, the user selects a workflow action of "Certify" to certify and submit the form. A workflow action of "Void" is also available, which voids and closes the request. Clicking "Take Action" completes to workflow action selected.


A screenshot of a web interface showing a dropdown menu for workflow actions. The dropdown is open, displaying two options: "Certify" and "Void". Above the dropdown is a button labeled "Take Action". The dropdown menu has a dark header with the text "-- Please select an action --" and a light body with the options "Certify" and "Void".

17D.03 Partial Payments Retainage Reduction (contractor)

The contractor only arrives at this step if "Partial Payments" was selected at the initial step.

Note: The "Payment Application Information" and "General Information" parts of the form appear in both the "CHRO" and "Partial Payments" steps. If both "CHRO" and "Partial Payments" were selected at the initial step, information completed in the "CHRO" step will be prepopulated in the "Partial Payments" step.

After completing the information for the retainage reduction request, the user selects a workflow action of “Certify” to certify and submit the form. A workflow action of “Void” is also available, which voids and closes the request. Clicking “Take Action” completes to workflow action selected.



17D.04 Retainage Reduction Request Sent Back for Revision (contractor)

If the retainage reduction request has been sent back to the contractor for revision, the workflow returns to the “CHRO” and/or “Partial Payments” steps, depending on what was selected in the initial workflow step. Also note that at least one comment will appear in the Comments tab.

17D.05 Retainage Reduction Request Review Steps (PM and ADPM)

In addition to the fields in the process instance, note that a "7048 General Contractor Retainage Reduction Request" field is available, with a copy of the PDF of this 7048 General Contractor Retainage Reduction Request.

Workflow actions available at this step are:

- **Approve**, by which the user approves this request.
- **Revise**, which causes the request to be sent back to the previous step for revisions.
- **Reject**, which allows the user to reject the request and close this workflow item.

17D.06 Commitment Percent (PM)

The purpose of this workflow step is to implement the retainage percentage in the contractor's commitment. Instructions for how to perform this task are in [Sec. 17B.05](#). For any questions about how to do this, contact Project Support Services. When complete, click “Take Action” to take the **Complete** action to complete the process instance.

Section 17E: 7050 CMR Retainage Reduction Request

17E.01 Initial Step (contractor)

At this step, please select one or both options, below, for the type of retainage reduction request:

- CHRO
- Partial Payments

After clicking "Submit" this process instance will close. Then, in the processes module for project, you will be able to see a new 7050 instance. Click on the instance number or subject to complete the form(s) related to type of retainage reduction you are requesting. Note that if you selected both CHRO and Partial Payments, you will first complete the CHRO retainage release form and then re-open the process instance to complete the Partial Payments retainage release form.


Note: Do not initiate a 7390 Application and Certification for Payment processes instance for this Payment Application number until the new retainage rate is approved.

17E.02 CHRO Retainage Reduction (contractor)

The contractor only arrives at this step if "CHRO" was selected at the initial step.

Note: The "Payment Application Information" and "General Information" parts of the form appear in both the "CHRO" and "Partial Payments" steps. If both "CHRO" and "Partial Payments" were selected at the initial step, information completed in the "CHRO" step will be prepopulated in the "Partial Payments" step.

After completing the information for the retainage reduction request, the user selects a workflow action of "Certify" to certify and submit the form. A workflow action of "Void" is also available, which voids and closes the request. Clicking "Take Action" completes to workflow action selected.


A screenshot of a web interface showing a dropdown menu for workflow actions. The dropdown is open, displaying two options: "Certify" and "Void". Above the dropdown is a button labeled "Take Action". The dropdown menu has a header that says "-- Please select an action --".

17E.03 Partial Payments Retainage Reduction (contractor)

The contractor only arrives at this step if "Partial Payments" was selected at the initial step.

Note: The "Payment Application Information" and "General Information" parts of the form appear in both the "CHRO" and "Partial Payments" steps. If both "CHRO" and "Partial Payments" were selected at the initial step, information completed in the "CHRO" step will be prepopulated in the "Partial Payments" step.

After completing the information for the retainage reduction request, the user selects a workflow action of “Certify” to certify and submit the form. A workflow action of “Void” is also available, which voids and closes the request. Clicking “Take Action” completes to workflow action selected.



17E.04 Retainage Reduction Request Sent Back for Revision (contractor)

If the retainage reduction request has been sent back to the contractor for revision, the workflow returns to the “CHRO” and/or “Partial Payments” steps, depending on what was selected in the initial workflow step. Also note that at least one comment will appear in the Comments tab.

17E.05 Retainage Reduction Request Review Steps (PM)

In addition to the fields in the process instance, note that there is a “The Project Manager confirms that the Contractor Performance Evaluation was completed?” question and that a “7050 CMR Retainage Reduction Request” field is available, with a copy of the PDF of this 7050 CMR Retainage Reduction Request.

Workflow actions available at this step are:

- **Approve**, by which the user approves this request.
- **Revise**, which causes the request to be sent back to the previous step for revisions.
- **Reject**, which allows the user to reject the request and close this workflow item.

17E.06 Retainage Reduction Request Review Steps (ADPM)

In addition to the fields in the process instance, note that a “7050 CMR Retainage Reduction Request” field is available, with a copy of the PDF of this 7050 CMR Retainage Reduction Request.

Workflow actions available at this step are:

- **Approve**, by which the user approves this request.
- **Revise**, which causes the request to be sent back to the previous step for revisions.
- **Reject**, which allows the user to reject the request and close this workflow item.

17E.06 Commitment Percent (PM)

The purpose of this workflow step is to implement the retainage percentage in the contractor's commitment. Instructions for how to perform this task are in [Sec. 17B.04](#). For any questions about how to do this, contact Project Support Services. When complete, click “Take Action” to take the **Complete** action to complete the process instance.

Section 17F: 7000 Construction Start Date And Notice to Proceed

17F.01 Initiating the Process (PM)

This Process is to complete and generate a 7000 Construction Start Date And Notice to Proceed and send the PDF version of this notice to the contractor and other parties. The process is initiated by the Project Manager.

Follow the instructions provided in [Section 1](#) to access the project and start the process instance.

Instructions for how to complete this step are in the process instance.

Note: If, after submitting the 7000 instance into the workflow, it goes to the “Do not add \$ lines” step, it means that the user incorrectly added a change value to the instance. This process has tools similar to commitment change processes because the it is tied to specific Commitments in Trimble, but the 7000 process should not be used to change commitment values.

17F.02 PM Project Directory Entry step (PM)

At this step, the PM enters the Project Directory that will appear on the 7000 Notice to Proceed form. Some of the fields are pre-populated from information that appears on the Project Detail page. In cases in which the Project Directory fields, below, are not editable, it means that information can only be changed on the Project Details page.

Instructions for how to complete this step are in the process instance.

17F.03 PM Review/Revise step (PM)

The workflow has reached this step because the PM has chosen to see a draft PDF of the 7000 before it is approved. A draft PDF of the 7000 Notice to Proceed form appears in the instance, and any corrections made to fields that must be updated on the Project Details page should also appear. This step allows the PM to make further changes to editable fields.

Instructions for how to complete this step are in the process instance.

17F.10 DBB Project - Support Services step (CSS)

The purpose of this step is for the completion of the 6900 information for DBB projects.

Instructions for how to complete this step are in the process instance.

Section 18: Consultant and General Vendor Invoice

18.01 Access the project Process and Initiate the Invoice Process Instance

Follow the instructions provided in [Section 1](#) to access the project and start the invoice process instance.

For the A/E process type, select "A/E Invoice (InvAE)" to begin the process. Users from other consultant types click the equivalent process, including "CA Invoice (InvCA)", "CMR Pre-Construction Invoice (CMpre)", "Other Consultant Invoice (InvOt)" or "Hazmat Invoice (InvHz)". These instructions also apply to purchase order commitments, the vendors under which would typically use the "Other Consultant Invoice (InvOt)" process type.

Note to the "Hazmat Invoice (InvHz)" process type: The "Hazmat Invoice (InvHz)" process type is only for use on projects specifically under the Statewide Hazardous Abatement Program. Please only use Hazmat Invoice (InvHz)" for projects with a "-HAZ-" in their project number. For projects with project numbers starting in "BI-" or "CF-" consult with the project manager for the correct invoice process to use.

18.02 Completing the Invoice Form.

Proceed as follows to complete the consultant Invoice form:

1. Either drag and drop the invoice into the "Drag and drop file here" or click "Browse Computer" to locate and upload the file. For other supporting documentation, a second upload block is available.
2. Select the applicable vendor commitment. Take care to select the correct commitment if the vendor has more than one task on the project. Once selected, note that the "Invoice Items" part populates.
3. Enter the vendor's invoice number and the beginning and end dates for the invoice.
4. Click on the "0.00" or pencil icon the "Invoice Amount" column and enter the amount of the invoice.
5. When the invoice form is correct, click "Submit" to submit the invoice to the project manager. The "Save Draft" button is available to save the form as a draft and return later.

In the case of any commitment that includes a consultant contingency, **do not** invoice any amount on the consultant contingency line. If a Consultant Contingency Transfer is to be made, see [Section 17A](#).

A/E Invoice (InvAE)

Start Process

Project: *Testing6723a Project Name
Process: A/E Invoice

Print Check Spending Submit Save Draft Cancel

Details Documents (0) Attached Processes (0) Attached Forms (0)

Expand All | Collapse All

Please enter your current invoice information, below, and upload your own consultant invoice and any supporting documentation. Please use the comments tab to enter any comments or notes.

When you click "Submit" your invoice will be sent to the Project Manager for review.

Note: If you selected "No, Add a General Invoice" when initiating this invoice process, you did so incorrectly. Please click "Cancel" and restart your invoice process by selecting, "Yes, Add a Commitment Invoice."

* Vendor Invoice Document: or [Browse Computer](#) [Browse e-Builder](#)

Additional Invoicing Documentation: or [Browse Computer](#) [Browse e-Builder](#)

Commitment Invoice Details

Status: Draft

* Commitment: 002 - AE

Company/Contract: *Sample Company

Date Received: 08-08-2023 | 1-08-2023

Date Due:

This is a retainage release: ☐

Commitment Invoice Custom Fields

Vendor Invoice Number:

Invoice period beginning:

Invoice period end:

Invoice Items

Commitment Item #	Description	Budget Line Item	Funding Rule	Current Commitment	Invoiced To Date	Retained To Date	Remaining to be Invoiced	Invoice Amount	Retainage %	Retained This Invoice
001	On-Call (ARC, CIV-SUR-LA, ENGV, EPA, EST, ...)	08-130	State Bond Fun...	0.00	0.00	0.00	0.00	0.00	100.00 %	

Below is more detail about how to perform a file upload, which can be done by:

1. A drag-and-drop, or
2. Searching for and uploading.

A/E Invoice (InvAE)

Start Process

Project: BI-3B-123 - This is a test
Process: A/E Invoice

Print Check

Details Documents (0) Attached Processes (0) Attached Forms (0) test4 (0)

Expand All | Collapse All

Please enter your current invoice information, below, and upload your own consultant invoice and any supporting document comments or notes.

In the "Commitment Invoice Details" section:

- In the "Commitment" field, select the commitment for your company. Please be sure the commitment you have selected is more than one commitment or task on the project, please be sure you have selected the correct one.
- Ensure that the Date Received and Date Due fields are correct.

In the "Commitment Invoice Custom Fields" section:

- Enter your Vendor Invoice Number. This is important for our Business Office to track payments.
- Enter the invoice period beginning and end dates. This is required by our Business Office.
- Please ignore the "CORE Voucher ID" field.

In the "Invoice Items" section, please enter the amount of your current period invoice in the "Invoice Amount" column. You should enter the correct invoice rows.

When you click "Submit", your invoice will be sent to the Project Manager for review.

* Vendor Invoice Document: or [Browse Computer](#) [Browse e-Builder](#)

Use this field to upload vendor invoice document. [Drag and drop file here](#) or [Browse Computer](#) [Browse e-Builder](#)

Select File

Upload Documents From Your Computer

* Destination folder: Documents \ 03 Preconstruction Contracts \ 01 AE Contracting \ Invoices

File

* Select a File: [Choose File](#) No file chosen

[Upload](#) [Cancel](#)

Open

File name:

All files (*.*)

18.03 Invoices Returned for Revision

Once the form is submitted, the project manager may return it to the vendor if changes are needed.

* Vendor Invoice Document: [?](#)


Use this field to upload vendor invoice document.

[supporting test 2.pdf \(version 8\)](#)

[Properties](#) | [Download \(36.1KB\)](#) | [Redline](#) | [Remove](#)

Clicking on the "Remove" link will remove the current document, and a replacement can then be uploaded in its place.

After the changes needed are made, note, at the top and bottom of the pop-up, that there are workflow action controls.

A screenshot of a workflow action control interface. It features a horizontal line above a container. Inside the container, on the left, is a dropdown menu with the text "-- Please select an action --" and a downward arrow. To the right of the dropdown is a button labeled "Take Action".

-- Please select an action -- ▼ Take Action

By clicking "Please select an action" the user can select what action is intended on the invoice.

The option to "Resubmit" will appear and, if that is the intended action, select that. There is also an option to "Void", which has the effect of closing review of the invoice and voiding the invoice process instance.

When the action is selected, clicking on the "Take Action" button finalizes the user's action and sends the item to the next user in the workflow, if the "Resubmit" option is taken, or ends the workflow with no payment, if the "Reject" option is taken.


Section 18A: PM Review of Consultant & Vendor Invoice

18A.01 Access the Project Process


Follow the instructions provided in [Section 1](#) to access the project and start the invoice process instance.

18A.02 Locate the Process Instance


In the project record, click on the Processes module under the Project Menu and click on the Filters icon.



Under the Filters control, click “search processes”. Then, click on the consultant type invoice that is to be reviewed, i.e. “A/E Invoice (InvAE)”, “CA Invoice (InvCA)”, etc.



Click on the process instance number for the pending invoice, which should appear in the “PM Approve” step. It will also appear as “Open” in the State column.



18A.03 Key Items for PM Review

Key items for PM Review include:

- A. Click on the filename to cause a pop-up window to appear that has the vendor’s invoice.

- B. Under “Commitment Invoice Details”, it is important to make sure that the vendor is invoicing their own company and the correct commitment, if they have more than one commitment on the project.
- C. Vendor invoice number and beginning and end dates are requested from the Business Office.
- D. The Invoice Amount needs to be entered correctly for the TUC record to be accurate. Note that any mismatch between the amount entered here, and the PDF of the vendor’s invoice (see A, above) may cause the amount paid by the Business Office to be different than the amount in the TUC invoice records. Also note that, in the case of any commitment that includes a consultant contingency, the consultant **should not** invoice any amount on the consultant contingency line. If a Consultant Contingency Transfer is to be made, see [Section 17A](#).
- E. Select one of the following for payment of the invoice [Note 9/25/2024, this step is to be removed soon]:
 - a. Select “Business Office” to send the invoice automatically to the Business Office to be paid when the PM Approves the invoice, as described in items F and G, below.
 - b. Select “Agency” to send the invoice to the appropriate agency to pay expenses on a project. If the “Agency” is paying the invoice, the person processing these payments will need to be added to the Agency Payor role on the project.
- F. The Action pull down menu allows the PM to select Approve, Revise or Void.
 - a. “Approve” causes the invoice, with a cover sheet noting that the PM has determined that it is OK to Pay, to be sent to the Business office or agency for payment, depending on what was selected in item E, above.
 - b. “Revise” sends the invoice back to the vendor for any needed corrections. The PM will be prompted to enter comments for the vendor about what needs to be corrected.
 - c. “Void” ends consideration of the invoice.
- G. After the Action to be taken is selected, the Take Action button causes that Action.

18A.04 Assistant Project Manager Review

If the Project Manager or Associate project manager assigns an Assistant Project Manager with responsibility for reviewing invoices before the Project Manager or Associate Project Manager approves them, the “APM review of invoices” field on the Project Details page must be toggled to “Yes”.

If the “APM review of invoices” field on the Project Details page is toggled to “Yes”, the workflow will send the invoice to a workflow step at which the Assistant Project Manager is able to interact with the process instance similarly to the PM. The workflow steps available to the Assistant PM are:

Recommend - to recommend approval of the invoice to the Project Manager or Associate Project Manager.

Revision Needed to recommend a need for changes to the invoice to the Project Manager or Associate Project Manager.


Section 18B: Hazmat Invoice Instructions for Agencies

18B.01 Access the Project Process


HazMat Invoices require review and approval from agencies. Agency staff will receive an email notification from TUC that an invoice is pending. To access the pending invoice, the agency can either click on the link in the email, and the browser instance will appear as a pop-up.

Process instance is in your court. To view details or take action [click here](#).


or the agency can log in to TUC: <https://gov.e-builder.net>. and click on the “Projects” tab to find the applicable project.



Search for your project by entering the project number. Click on your project to bring up the “Project Details” page.



The “Project Details” page is your home page for your project. (Click “Edit” to edit info.). Under the “Project Menu” on the left, click on Processes to find project-specific processes.



1. Change the Process filter settings to find the process instances you are looking for. In this case, switch Type of Process to “Hazmat Invoice (InvHz)”. Selecting All Processes will show all instances, regardless of whose ball-in-court the instances are in. Draft, Open or Finished status can be selected, as well.
2. The filtered list appears here. Click on the instance you wish to open. A pop-up will open. That is the process instance.

The screenshot shows the 'Processes For' interface. At the top, there's a dropdown menu for 'Processes For' with the value '*Testing6723a Project Name'. Below it are buttons for 'Start Selected Process Type' and 'Start Process'. A search bar labeled 'Filter by...' is present. Below the search bar are buttons for 'In My Court', 'In Progress', 'Process: 7390 Applic ...', and 'Status'. There are also buttons for 'All filters' and 'Reset filters'. A red line labeled '1' points to the 'Process: 7390 Applic ...' button. Below this is a tabbed interface with 'Processes' and 'Reports (0)'. A red line labeled '2' points to the 'Processes' tab. Below the tabs is a table with columns: Process, Subject, Step, In Step Since, Date Due, Status, and Requested Comment. The table contains several rows of data. A red line labeled '1' points to the 'Status' column header. A red line labeled '2' points to the 'Process' column header. To the right of the table is a sidebar with a search bar and a list of process instances. The list includes: '0-X1 Test 1105 Project Intake ... (0-X', '1105R Project Revision Request (11', '7055 Construction Phase Agency ...', '7310 Request For Information (7310', '7360 Change Order (7360)', '7390 Application and Certifica ...', 'A/E Invoice (InvAE)', 'A/E Invoice - deprecated - do ... (In', and 'Potential Change Order (PCO)'. A red line labeled '1' points to the '7390 Application and Certifica ...' item in the list.

18B.02 Invoice Review

Regardless of which route used to access it, when the pop-up for the invoice process instance appears, review the invoice information.

- Click on the document name in the “Vendor Invoice Document” field. A viewer pop-up will appear, allowing review of the vendor’s invoice document. There may be supporting materials attached to this document or in “Addition Invoicing Documentation” field.

The screenshot shows the 'Vendor Invoice Document' field. It has a red star icon and a document icon. Below it is the text 'Additional Invoicing Documentation:'. To the right is a text area with the text 'Use this field to upload vendor invoice document.' Below this is a document icon and the text 'supporting test 2.pdf (version 8)'. Below this are links for 'Properties', 'Download (36.1KB)', 'Redline', and 'Remove'. Below these links is a dashed box with the text 'Drag and drop file here' and a button labeled 'Browse Computer'. To the right of the button is the text 'or' and a button labeled 'Browse e-Builder'.

2. Documentation may also be uploaded into the Documents tab of the process instance. Review all documentation in each of these locations.

The screenshot shows the 'Documents' tab in the process instance interface. It has buttons for 'Details', 'Comments (4)', 'Documents (2)', and 'Attachments'. The 'Documents (2)' button is highlighted with a red box.

3. In the “Invoice Items” section, scroll to the right until the “Invoice Amount” column is seen. This is where the vendor should have entered the correct invoice amount. If there is more than one invoice

row, the correct amount should be in each row and the correct total for the invoice should appear in the gray summary row at the bottom.

Invoice Amount	R
0.00	
1.00	
	1.00

18B.03 Invoice Approval

If the information included in the invoice process instance is correct, and the agency wishes to approve, doing so involves two steps.

- 1. The first step is to select the “Agency Approver” and the approval date.

Report url:
* Agency Approver:
* Agency Approver Date:

Please select...

- 2. Then, at the top and bottom of the pop-up, there are workflow action controls.

-- Please select an action --

Take Action

- 3. By clicking “Please select an action” the user can select what action is intended on the invoice. The option to “Approve” will appear and, if that is the intended action, select that. There is also an option to “Reject”, which has the effect of closing review of the invoice and voiding the invoice process instance.
- 4. When the action is selected, clicking on the “Take Action” button finalizes the user’s action and sends the item to the next user in the workflow, if the “Approve” option is taken, or ends the workflow with no payment, if the “Reject” option is taken.


Section 18C: Hazmat Invoice – Commitment Reconciliation

18C.01 Access the Project Process – (EA)

After the final invoice for the Subject Consultant/Contractor has been approved, the **Supervising Environmental Analyst (EA)** will receive an email notification from **TUC** requesting reconciliation of the project commitment. To access the process instance, the EA may either click the link provided in the email, which will open the process in a new browser window or pop-up,

Process instance is in your court. To view details or take action [click here.](#)

or log in to TUC at <https://gov.e-builder.net>, select the **Projects** tab, and navigate to the applicable project.



Search for the project by entering the **Project Number** in the search field. Select the applicable project from the search results to open the **Project Details** page.

Scroll to the **Invoice Items** section and verify the **Remaining to be invoiced** amount. If the value is **0.00**, scroll to the bottom of the page and click **Take Action** to approve the process.

If the **Remaining to be invoiced** amount is greater than **0.00**, note the remaining balance and select the **Commitment Details** link.

Invoice Items

☐ Show Approved Commitment Items

	Commitment Item #	Description	Current Commitment	Invoiced To Date	Retained To Date	Remaining to be Invoiced	Invoice Amount
	001	Total Environmental Remediation & Haz-M...	101.00	50.00	0.00	51.00	50.00
Total			101.00	50.00	0.00	51.00	50.00

[Cost Summary](#) [Commitment Details](#) [Invoices](#)

From the **Commitment Details** page, select the **Commitment Changes** tab and click **Add**.

Commitment Details

Commitment Overview

Other Details

Financial Summary

Project:

*BI-CS-99 - DAS Test Project

Master Commitment:

DASX28502 - Environmental Consultant

Commitment Type:

HazMat Program

Commitment Number:

TCIV2 - 00003

Unit Cost Options:

Lump Sum Amount

Description:

Test

Commitment Control:

Controlled By Line Item

Created:

07.27.2026 (Craig Russell)

Status:

Approved

Company:

Fuss & O'Neill, Inc.

Company Number:

10382

Contact:

Approved:

07.27.2026 (Craig Russell)

Mail Merge

Close

Edit

Commitment Items (1)

Commitment Changes (0)

Actual Costs (1)

Custom Fields (55)

Notes (0)

Documents (0)

Forms (0)

Processes (0)

Show:

All

Show Filter

Add

In the **Description** field, enter **Vendor Commitment Closeout**, select **Administrative (Original)** from the **Reason Code** dropdown, click **Save and Add All Items**, and then click **Continue** when prompted.

Add Commitment Change

Project Name:	*BI-CS-99 - DAS Test Project		
* Commitment:	TCIV2 - 00003 - Test		
Master Commitment:	DASX28502 - Environmental Consultant		
* Commitment Change Number:	002	Status:	Draft
* Date Of Change:	07.27.2026	* Reason Code:	Administrative (Original)
Description:	Vendor Commitment Closeout		

Under **Commitment Change Items** enter the remaining balance previously noted from the **Remaining to be invoiced** amount as a negative value in the **Change Amount** column.

Commitment Change Items					
Master Commitment Item	Funding Rule	Retainage Percent	Current Commitment Amount	Change Amount	Net Commitment Amount
001 - Total Haz-Mat	HazMat Funds	0.00	101.00	(51.00)	50.00
			101.00	(51.00)	50.00

Click **Save**, then **Approve**, enter the **Approval Date**, and click **Continue**. Once the commitment change has been processed successfully, verify that the **Quick Cost Summary** displays an **Actual Cost To Complete** value of **0.00**.

Quick Cost Summary

Current Budget	Current Commitments	Actuals Approved	Actual Cost To Complete	Available Funds	Projected Over/(Under)
1,000,151.00	50.00	50.00	0.00	(50.00)	(1,000,101.00)

Return to the process instance and confirm that the **Remaining to be invoiced** amount in the **Invoice Items** section is now **0.00**. Finally, scroll to the bottom of the page and click **Take Action** to approve the process.

Invoice Items

☐ Show Approved Commitment Items

Commitment Item #	Description	Current Commitment	Invoiced To Date	Retained To Date	Remaining to be Invoiced
001	Total Environmental Remediation & Haz-M...	50.00	50.00	0.00	0.00
Total		50.00	50.00	0.00	0.00

[Cost Summary](#) | [Commitment Details](#) | [Invoices For This Co](#)

Report url:

PO Number: 0000000000

CORE Project Number:

Agency Approver: Russell, Craig

Agency Approver Date: 07.27.2026

Section 19: 7390 Application and Certification for Payment

19A GC & CMR Users

19A.01 Instructions for the GC/CMR for creating and submitting Payment Applications:

Note: If retainage has just been reduced, do not proceed with this section until the DAS Project Manager has performed the steps in Section 17B to reduce the retainage for the commitment.

If proceeding with a 7390A Application and Certification for Payment, log in to TUC: <https://gov.e-builder.net>.

Follow the instructions provided in [Section 1](#) to access the project and start the invoice process instance.

Click on “7390 Application and Certification for Payment (7390A)” to begin the process.

Processes Cancel

Process Name	Description
7390 Application and Certification for Payment (7390A)	

19A.02A Complete Preliminary Step (GC/CMR) (NEW as of 9/30/2024)

In the “Counter Prefix” field, enter the Payment Application number of this payment application.

7390 Application and Certification for Payment (7390A) Instructions

Start Process Print Check Spelling Submit Save Draft Cancel

Project: *Testing6723a Project Name

Process: 7390 Application and Certification for Payment

Counter Prefix:

Details

Documents (0)

Attached Processes (0)

Attached Forms (0)

Then complete the preliminary steps below. NOTE: DO NOT enter any invoiced amounts or any stored material changes in this workflow step.

In this workflow step, the contractor:

- A. The “Will this Payment Application include a release of retainage?” will be set to “No” by default. If there is to be a retainage release done for all SOV/continuation sheet lines for which there is past retainage held, the contractor should switch this to “Yes.” Note that, in the case of a CMR who will be changing retainages and calculating retainage releases on a line-by-line basis, the CMR may leave this setting to “No.”
- B. Select the correct commitment for the vendor. Take care to select the correct commitment if the vendor has more than one on the project. Once selected, note that the “Invoice Items” part of the form populates.

- C. DO NOT enter anything under invoice items.
- D. If this Application and Certification for Payment is not to contain a release of retainage, (A) keep the answer to the question, below, as "No", (B) click "Submit" at the top or bottom of this process instance and then (C) re-open the process instance to complete invoicing entry.
- E. If this Application and Certification for Payment is to contain a release of retainage: (A) confirm, with the Construction Administrator and DAS Project Manager that the retainage percentages have been changed in the commitment and relevant commitment SOV lines BEFORE clicking either the "Save draft" or "Submit" buttons on this process instance (and click the "Cancel" button if it has not), (B) answer "Yes" in the question, below, (except that, in the case of a CMR who will be changing retainages and calculating retainage releases on a line-by-line basis, the CMR may leave this setting as "No"), (C) click "Submit" at the top or bottom of this process instance and (D) after receiving a notification indicating that the retainage release step is complete, re-open the process instance to complete invoicing entry or otherwise confirm that the invoiced amounts are correct.

7390 Application And Certification For Payment (7390A)

Start Process

Project: 8-18-123 - This is a test
Process: 7390 Application and Certification for Payment
Counter Prefix: 01

Details | Documents | Attached Processes | Attached Forms

Expand All | Collapse All

CONSTRUCTOR:

1. In the "Counter Prefix" field, enter the Payment Application number of this payment application.
2. Select the correct commitment, below.
3. If this Application and Certification for Payment is to contain a release of retainage, (A) keep the answer to the question, below, as "No", (B) click "Submit" at the top or bottom of this process instance and then (C) re-open the process instance to complete invoicing entry.
4. If this Application and Certification for Payment is to contain a release of retainage: (A) confirm, with the Construction Administrator and DAS Project Manager that the retainage release percentages have been changed in the commitment and relevant commitment SOV lines BEFORE clicking submit on this process instance, (B) answer "Yes" in the question, below, (C) click "Submit" at the top or bottom of this process instance and (D) re-open the process instance to complete invoicing entry.

Does this Payment Application include a release of retainage? ☒ No ☐ Yes **A**

Commitment Invoice Details

Status: Draft
Commitment: GC-Item-1 - GC Item Test
Company/Contact: Sample Company
Date Received: 08.27.2024 | 08.27.2024
Data Due:

Commitment Invoice Custom Fields

Vendor Invoice Number:
Invoice period beginning:
Invoice period end:
CORE Voucher ID:

Invoice Items

C

A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R
Item #	Description of Work	Budget Code with Description	Pending Rate	Scheduled Value	Work Release Amount Previous Application(s)	Value Released	Total Materials Previously Released	Current Work Involved This Period	Current Release Involved This Period	Value Completed and Stored to Date (D + E + F)	% (G / I)	Balance to Finish (I - G)	Retainage Release Amount	Retained This Period	Amount Less Retainage	Cumulative Retainage	
08.001	Total DB Construction Phase	03.200 - Total DB Construction	State Bond Fun...	0.00	0.00	0.00	0.00	0.00	0.00	0.00	100.00 %	0.00	0.00	0.00	0.00	0.00	
08.002	SOV 1	03.200 - Total DB Construction	State Bond Fun...	5.00	0.00	0.00	0.00	0.00	0.00	0.00	100.00 %	5.00	0.00	0.00	0.00	0.00	
08.003	SOV 2	03.200 - Total DB Construction	State Bond Fun...	2.00	0.00	0.00	0.00	0.00	0.00	0.00	100.00 %	2.00	0.00	0.00	0.00	0.00	

19A.02B Complete the Payment Application Form (GC/CMR)

If there is no retainage release to be entered in step 19A.02A, or after the retainage release upload has been completed, the contractor will receive a workflow notification. The contractors should then re-open the 7390A process instance for their Payment Application.

Carefully read and follow the instructions provided.

Upload supporting documentation for the Payment Application in the fields provided on the Details tab. This is a change, as of May 6, 2026, from the previous version of the Payment Application process. **All supporting documentation is to be uploaded into the Details tab fields and not directly into the Documents tab.** Also note questions included among the file fields that may be needed.

Complete the rest of the Payment Application Form, following the instructions in the process instance and including following:

1. Ensure that all required documentation is attached, as described above, and then acknowledge that it is in the field requesting confirmation.
2. Indicate whether securities in lieu of retainage is being used and, if so, the amount.
2. The answer to the "Type of Payment Application" question will, by default, be set to "Progress". It can be set to "Substantial Completion" or "Final". **"Final" must be selected for the contractor's Final Payment.** The GC/CMR users are referred to [Section 19F](#) for this procedure.
3. Click on the "0.00" or pencil icon in the "This Period" column and enter the amount of the current invoice in each SOV line.
4. If stored materials are being used, update each relevant row with the amount of current stored materials as of this Payment Application. In subsequent Payment Applications, when those amounts are to be used, reduce this amount and add the amount reduced to the amount billed in that Payment Application under This Period for that row.
5. If the contractor elects to release any retainage for this Payment Application on a line-by-line basis, enter the amount released for each row under Retainage Release Amount. (If there is a need to change retainage percentages, please communicate that to the DAS Project Manager prior to starting the Payment Application.)

The screenshot shows the 'Commitment Invoice Custom Fields' and 'Invoice Items' sections. Red callouts are used to highlight specific areas:

- Callout 3: Points to the 'Commitment Invoice Custom Fields' section, which includes fields for 'Vendor Invoice Number', 'Invoice period beginning', and 'Invoice period end'.
- Callout 4: Points to the 'This Period' column in the 'Invoice Items' table.
- Callout 5: Points to the 'Total Materials Presently Stored' column in the 'Invoice Items' table.
- Callout 6: Points to the 'Retainage Release Amount' column in the 'Invoice Items' table.

The 'Invoice Items' table has columns: Item #, Description of Work, Budget Code with Description, Funding Rule, Scheduled Value, Work in Place From Previous Application(s), This Period, Total Materials Presently Stored, Current Work Billed This Period, Current Payment Due, Total Completed and Stored to Date (D + E + F), % (G / C), Balance to Finish (C - G), Retainage Release Amount, Retained This Period, and An Re.

When the invoice form is correct, the contractor sends it for review by selecting the workflow action "Sign" and clicking "Take Action". The "Save Draft" button is also available to save the form as a draft to return to later. (If a user other than the person who initiates Payment Applications needs to take the "Sign" workflow action, request that Timothy.O'Brien@ct.gov add the user to the user role for that purpose.) A "Void" workflow action is also available to void out the present Payment Application instance.

If "Substantial Completion" was selected as a "Type of Payment Application", refer to [Section 19E](#) for the next step. In the case of final payment applications, ensure that "Final" was selected as a "Type of Payment Application" and refer to [Section 19F](#) for the next step.

19A.03 Payment Application Form Returned for Revision

A payment application may be returned for revision. If the payment application is returned, the Actor having submitted the application will receive an email notification that the application has been returned for revision. (If a user other than the person who initiates Payment Applications needs to take the "Sign" workflow action, request that user be added to the user role for that purpose.) The email will appear as follows and include the following information:

1. Process Details show the project and process type the notice concerns and the step the workflow is presently in, as of the notification.
2. The Comments section has comments from the workflow and other information.
3. There are links, top and bottom. Clicking on the link, if the user is logged into TUC, will open the process instance pop-up. Otherwise the user will be prompted to log in.

The screenshot displays a web interface for a project named '*Testing6723a Project Name'. At the top, a yellow banner contains a message: 'A comment was added by Timothy O'Brien on step GC/CMR Revise on the following process. To view details or take action, [click here.](#)' This banner is circled in red and labeled with a red '3'. Below the banner is the 'Process Details' section, which is circled in red and labeled with a red '1'. This section contains a table with the following information:

Project	*Testing6723a Project Name
Process	7390A - new test 1 - 15
Subject	testing-TEST-6723a - Application for Payment - 08/31/2023
Step	GC/CMR Revise
In Step Since	10/11/2023
Last Action	Revise
Last Action Taken By	Timothy O'Brien
Status	Received

Below the 'Process Details' section is the 'Comment(s)' section, which is circled in red and labeled with a red '2'. It contains two comments:

- Timothy O'Brien, Department of Administrative Services - Construction Services, 10/11/2023 10:26 AM
A document was attached
- Timothy O'Brien, Department of Administrative Services - Construction Services, 10/11/2023 10:14 AM
This is a test

At the bottom of the 'Comment(s)' section, another yellow banner contains the same message as the top banner: 'A comment was added by Timothy O'Brien on step GC/CMR Revise on the following process. To view details or take action, [click here.](#)' This banner is also circled in red and labeled with a red '3'.

Comments explaining the reasons for the return information on the actions needed may be included in the Comments tab:

The screenshot shows a tabbed interface with the following tabs: 'Details', 'Comments (1)', 'Documents (0)', 'Attached Processes (0)', 'Attached Forms (0)', and 'Attached To (0)'. The 'Comments (1)' tab is selected and circled in red. Below the tabs, there is a 'Private' button and a 'Comment' dropdown menu. The comment content area shows a comment from 'Timothy O'Brien, Department of Administrative Services - Construction Services' dated '10.11.2023 10:14 AM' with the text 'This is a test'. There is also a 'Make Private' button next to the comment.

Make the needed changes and resubmit the application by selecting "Sign" from the action menu on the top or bottom of the form and clicking "Take Action". There is also an option to void the Payment Application.

19B. CA Users

19B.01 Instructions for the CA for Review and Certification of Payment Applications:

Log in to TUC: <https://gov.e-builder.net>. On your homepage, find your project by clicking on the top tab for "Projects":

Follow the instructions provided in [Section 1](#) to access the project and access the invoice process instance.

Change the Process filter settings to find the process instances you are looking for.

1. Select "7390 Application and Certification for Payment" from the "Search Processes" dropdown menu.
2. The filtered list will appear as displayed below. Click on the instance you wish to open. A pop-up will open of the process instance selected.

Once the process instance opens, review all of the information entered, including the files uploaded into file fields on the Details tab. To view the draft requisition, click the "Details tab" and then click on the link to the PDF, as shown below:

Note that, if the "Type of Payment Application" field shows either "Substantial Completion" or "Final", also see documents and other fields in the "Substantial Completion Documentation" or "Final Payment Document" sections. **All final payment applications must have "Final" in the "Type of Payment Application" field. If this payment application does not, it will need to be sent back for revision.**


At the top and bottom of the form are pull-down menus that allow the user who is ball-in-court to select the action they need to take on the item. "Submit" will send the item to the A/E for review. "Revise" will send the item back to the GC/CMR for any corrections that are needed. Once the action to be taken is selected, click the "Take Action" button.

If “Revise” was selected, a comment screen will appear which, in this case, is required. After comments are entered into the space provided, click “Revise” to complete and send the comments.



19B.02 Other Items for Verification

Under Cost > Commitments, in the Custom Fields tab of each commitment, please check to ensure that the PO Number field is the correct purchase order number, especially for DAS Business Office invoicing. (The number “0000000000” is a placeholder and is not an actual PO Number.) This is important to ensure that the DAS Business Office is able to process payments without them being held up by uncertainty about the what purchase order to use for payment.



19C. A/E Users


19C.01 Instructions for the A/E for Review and Certification of Payment Applications:

Log in to TUC: <https://gov.e-builder.net>. On your homepage, find your project by clicking on the top tab for “Projects”:


Follow the instructions provided in [Section 1](#) to access the project and access the invoice process instance.

Change the Process filter settings to find the process instances you are looking for.

1. Select "7390 Application and Certification for Payment" from the "Search Processes" dropdown menu.
2. The filtered list will appear as displayed below. Click on the instance you wish to open. A pop-up will open of the process instance selected.




Once the process instance opens, review all of the information entered, including the files uploaded to the Details tab. To view the draft requisition, click the "Details tab" and then click on the link to the PDF, as shown below:



Note that, if the "Type of Payment Application" field shows either "Substantial Completion" or "Final", also see documents and other fields in the "Substantial Completion Documentation" or "Final Payment Document" sections. **All final payment applications must have "Final" in the "Type of Payment Application" field. If this payment application does not, it will need to be sent back for revision.**

At the top and bottom of the form are pull-down menus that allow the user who is ball-in-court to select the action they need to take on the item. "Submit" will send the item to the project manager for review. "Revise" will send the item back to the CA. Once the action to be taken is selected, click the "Take Action" button.



If “Revise” was selected, a comment screen will appear which, in this case, is required. After comments are entered into the space provided, click “Revise” to complete and send the comments.

19D. PM Users

19D.01 Instructions for the PM for Review and Certification of Payment Applications:

Log in to TUC: <https://gov.e-builder.net>. On your homepage, find your project by clicking on the top tab for “Projects”:

19D.02 Project set-up on Payment Applications whose costs are paid for by CHEFA

If CHEFA is directly responsible paying payment applications, the person who attends to the payment at CSCU must be in the Agency Payor role. If that person is not in that role, please request that Construction Support Services (Tim O’Brien) place that person in that role.

Also, if the payment will be made using CHEFA funds, proceed as follows:

1. At the top of the Project Details page, click “Edit”.

2. Select “Yes” on the line that asks, “Is this a CHEFA project.”

- 3. Enter the CHEFA series number for the Payment Application cover letter.
- 4. Enter the agency reviewer for the signature page on the cover letter.
- 5. Click “Save.”

- 6. For each commitment, go into the Commitment record in the Cost module

Commitments

Actual Costs

Cash Flow

Other Cost Columns

Contacts

Calendar

Submittals

Filter

☐	#	Description	Company
☐	DAS001-3B123	DAS Fees	Department of Administrative Services
☐	SAM001-001	A/E commitment for design	*Sample Company
☐	SAM001-002	GC test	*Sample Company
☐	SAM001-003	A/E test 516	*Sample Company

- 7. In the commitment record, click “Edit”.

Commitment Details

Commitment Overview

Other Details

Financial Summary

Mail Merge

Close

Edit

- 8. Scroll down the page, under “Commitment Custom Fields” and enter the “CHEFA - commitment description”

CHEFA - commitment description:

This is the Commitment Description

9. At the top of the page, click "Save."

Edit Commitment

Commitment Overview

Save

Cancel

19D.03 Accessing the Process Instance

Follow the instructions provided in [Section 1](#) to access the project and access the invoice process instance.

Change the Process filter settings to find the process instance you are looking for.

1. Select "7390 Application and Certification for Payment" from the "Search Processes" dropdown menu.
2. The filtered list will appear as displayed below. Click on the instance you wish to open. A pop-up will open of the process instance selected.

The screenshot shows the 'Processes For' interface with the following elements:

- Search Bar:** Filter by... (with a magnifying glass icon)
- Filter Buttons:** In My Court, In Progress, Process: 7390 Applic..., Status
- Buttons:** All filters, Reset filters
- Process List:**

Process	Subject	Step	In Step Since	Date Due	Status	Requested Comment
7390A	testing-TEST-6723a - Application for Payment -				NotAssigned	
7390A	testing-TEST-6723a - Application for Payment -				NotAssigned	
7390A	testing-TEST-6723a - Application for Payment -				NotAssigned	
7390A - aaa - 2	testing-TEST-6723a - Application for Payment -	Finish	08.01.2023		Paid	
- Process Dropdown:** Search processes, 0-X1 Test 1105 Project Intake ..., 1105R Project Revision Request (1105R), 7055 Construction Phase Agency ..., 7310 Request For Information (7310), 7360 Change Order (7360), 7390 Application and Certification for Payment (7390), A/E Invoice (InvAE), A/E Invoice - deprecated - do not use (InvAE), Potential Change Order (PCO)

Once the process instance opens, review all of the information entered, including the files uploaded to the Details tab. **Take note of Divisions 00 and 01.** To view the pencil requisition, click the "Details tab" and then click on the link to the PDF, as shown below:

The screenshot shows the 'Details' tab with the following information:

- Who is responsible for payment of this invoice?:** Business Office Agency
- Invoice:** 7390A-00015 - testing-TEST-6723a - Application for Payment - 08312023 - DRAFT.pdf (version 1)
- Contractor Approval:** O'Brien, Timothy
- Do you require Securities in:** No

Note that, if the "Type of Payment Application" field shows either "Substantial Completion" or "Final", also see documents and other fields in the "Substantial Completion Documentation" or "Final Payment Document" sections. **All final payment applications must have "Final" in the "Type of Payment Application" field. If this payment application does not, it will need to be sent back for revision.**

At the top and bottom of the form are pull-down menus that allow the user who is ball-in-court to select the action they need to take on the item. "Approve" will send the item to the final invoice approval

screen, below. “Revise” will send the item back to the CA. Once the action to be taken is selected, click the “Take Action” button. “Void” permanently voids the proposed Payment Application.

If the project manager took the “Approve” action, the project manager will then be prompted to approve the payment for the project Cost part of TUC and enter the Approved date.

Are you sure you want to approve the commitment invoice?

Approval Date:

[02.08.2024]

Yes, Approve

No, Cancel

If “Revise” was selected, a comment screen will appear which, in this case, is required. After comments are entered into the space provided, click “Revise” to complete and send the comments.

Add a comment.

* Add Comment

☐ Private

Check Spelling

Revise

Cancel

19D.04 Assistant Project Manager Review

If the Project Manager or Associate project manager assigns an Assistant Project Manager with responsibility for reviewing invoices before the Project Manager or Associate Project Manager approves them, the “APM review of invoices” field on the Project Details page must be toggled to “Yes”.

If the “APM review of invoices” field on the Project Details page is toggled to “Yes”, the workflow will send the Payment Application to a workflow step at which the Assistant Project Manager is able to interact with the process instance similarly to the PM. The workflow steps available to the Assistant PM are:

Recommend - to recommend approval of the invoice to the Project Manager or Associate Project Manager.

Revision Needed to recommend a need for changes to the invoice to the Project Manager or Associate Project Manager.

19E Payment Application at Substantial Completion


NOTE: This workflow step does not complete Substantial Completion on the project nor cause the creation of a “7810 Certificate of Substantial Completion”, which, instead, is a separate procedure, which

begins using the “7805 Contractor Request for Substantial Completion Inspection”, that the GC/CMR initiates, as shown in [Section 30](#).

19E.01 Instructions for the “Substantial Completion” step in the 7390 Process:


If the GC/CMR user indicated that the payment application is at substantial completion by selecting “Substantial Completion” in the “Type of Payment Application” field in step [19A.02B](#), when the GC/CMR user takes action, the process instance will close, and the GC/CMR user can reopen it in the “Substantial Completion” Step.

To locate the process instance, click on the “Processes” module for the project, under the Project Menu, to locate the 7390 Payment Application process instance which should be in its “Substantial Completion” step. Click on this instance’s number or subject to open it.



In this step, upload all of the documentation required for the Substantial Completion Application in the “Details” tab of the process instance.

When complete, at the top or bottom of the form, the GC/CMR clicks, “Please select an action”, to choose the workflow action desired.



The options include:

- “Submit” to submit the Payment Application for the creation of a PDF draft to the CA in the Payment Application workflow, as indicated in 0175 TUC Guidance Manual, Section 19A.
- “Void” to void the Payment Application instance. This action is permanent and cannot be undone.
- “Revise” to send the Payment Application instance back to the GC/CMR at the workflow step that allows the GC/CMR to further edit it and make corrections.

After making a selection, click the “Take Action” button to forward the application process to the next respective user.

As with other processes in TUC, a “Save” button is also available to allow the user to save the process instance without clicking “Take Action” yet, to return later for further edit.

19E.02 Review


After the GC/CMR user has clicked “Submit” in 19F.01, the 7390 will be sent to the CA for further action. Please refer to [Section 19B – CA User](#) for CA instructions. If the CA sends the Payment Application back to the GC/CMR for revisions, the GC/CMR’s workflow may include a return to the Substantial Completion step.

19F. Final Payment Application

19F.03 Final Payment Application step

If the GC/CMR user indicated that the payment application is for a final payment by selecting “Final” in the “Type of Payment Application” field in step [19A.02B](#), when the GC/CMR user takes action, the process instance will close, and the GC/CMR user can reopen it in the “Final Payment” Step.

To locate the process instance, click on the “Processes” module for the project, under the Project Menu, to locate the 7390 Payment Application process instance which should be in its “Final Payment” step. Click on this instance’s number or subject to open it.



In this step, upload all of the documentation required for the Final Payment Application in the “Details” tab of the process instance.

The GC/CMR then indicates the following:

The undersigned General Contractor or Construction Manager at Risk (the “Contractor”) certifies that this Application for Payment has been executed by a person authorized to sign legal documents on behalf of the Contractor. Furthermore, the undersigned Contractor certifies that to the best of the Contractor’s knowledge, information and belief, the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all amounts have been paid by the Contractor for Work for which previous Certificates for Payment were issued and payments were received from the Owner, and that the current payment shown herein is now due.

* Does the person signing the Application for Payment for the GC or CMR agree to the above?: ☐ Yes

When complete, at the top or bottom of the form, the GC/CMR clicks, “Please select an action”, to choose the workflow action desired.

The options include:

- “Submit” to submit the Payment Application for DocuSign signatures.
- “Void” to void the Payment Application instance. This action is permanent and cannot be undone.
- “Revise” to send the Payment Application instance back to the GC/CMR at the workflow step that allows the GC/CMR to further edit it and make corrections.

After making a selection, click the “Take Action” button to forward the application process to the next respective user.


As with other processes in TUC, a “Save” button is also available to allow the user to save the process instance without clicking “Take Action” yet, to return later for further edit.

19F.03A Contractor Signature step

After the GC/CMR user takes the “Submit” action in step 19F.03, the process instance will close, and the GC/CMR user can reopen it in the “Contractor Signature” Step. Workflow actions at this step include **Sign** and **Revise**. Revise sends the Payment Application instance back to the GC/CMR at the workflow step that allows the GC/CMR to further edit it and make corrections. Sign initiates the DocuSign procedure:

1. When the below appears, click the link identified, below:

7390 Application And Certification For Payment (7390A) - 02 - 31



2. You should be brought to DocuSign. Follow the instructions in DocuSign, but note the buttons below that allow you to drag and drop your signature and the date you are signing into the appropriate location on the Payment Application:



3. After you click the "Finish" button in DocuSign, click "Continue" on the screen, below, to complete your workflow step:

7390 Application And Certification For Payment (7390A) - 02 - 31

 **Success**

You have successfully signed the document(s).



Sign Document(s)

Click 'Continue' to move the process to the next step.

Continue

Cancel

19F.04 Final Payment Application Review and Signature Steps

After the GC/CMR user has Signed the Final Payment Application in 19F.03, the workflow will follow a similar procedure as in Section 19B, Section 19C, Section 19D and Section 19G for approval and review by the CA, A/E Project Manager and other users, except that the Submit and Approval workflow actions initiates the DocuSign procedure:

1. When the below appears, click the link identified, below:

7390 Application And Certification For Payment (7390A) - 02 - 31

 **Note**

This action requires at least one eSignature before moving the process to the next step.



Sign Document(s)

[Click here to review and sign the document\(s\).](#)

Continue

Cancel

2. You should be brought to DocuSign. Follow the instructions in DocuSign, but note the buttons below that allow you to drag and drop your signature and the date you are signing into the appropriate location on the Payment Application:

 Signature

 Initial

 Stamp

 Date Signed

3. After you click the "Finish" button in DocuSign, click "Continue" on the screen, below, to complete your workflow step:

7390 Application And Certification For Payment (7390A) - 02 - 31

**Success**

You have successfully signed the document(s).



Sign Document(s)

Click 'Continue' to move the process to the next step.

Continue

Cancel

19G. Military Department Review

For Connecticut Military Department (CTMD) project, the workflow will go to steps for CTMD review and approval, after the A/E step.

19G.01. Military Department Review

At this step, the CTMD agency PM enters the CTMD State Funds Payment Amount and CTMD Federal Funds Payment Amount. Workflow instructions are available in the process instance. Note that if the two numbers entered do not add up to the amount invoiced, the workflow will come back to the CTMD agency PM user, with an error message appearing in the “System Note” field.

19G.02. Military Department Approval

At this step the CTMD user in the Agency Financial role is able to review the Payment Application and the CTMD State Funds Payment Amount and CTMD Federal Funds Payment Amount. Workflow instructions are available in the process instance.

Section 20: Request for Information

20.01 GC/CMR RFI Submission and Cost Response Steps

Log in to TUC: <https://gov.e-builder.net>. On your homepage, find your project by clicking on the top tab for “Projects”.

Follow the instructions provided in [Section 1](#) to access the project and initiate an RFI process instance.

When the pop-up window that is the RFI form appears. Complete the answers to the questions asked in the form.

7310 Request For Information (7310) Instructions

Start Process Print Check Spelling Submit Save Draft Cancel

Project: *Testing6723a Project Name
Process: 7310 Request For Information
* Date Due: 10.18.2023 05:00pm

Details Documents (0) Attached Processes (0) Attached Forms (0)

[Expand All](#) | [Collapse All](#)

* Question:

Proposed Solution:

Spec. Section: -- Please select an option --

Drawing Number:

Is There a Potential Cost Impact?: ☐ Yes ☐ No

Is There a Potential Time Impact?: ☐ Yes ☐ No

Print Check Spelling Submit Save Draft Cancel

The RFI “Subject” field is available for editing. Please enter a subject describing the RFI.

7310 Request For Information (7310)

Start Process Print Check Spelling

Project: BI-3B-125 - This is a test
Process: 7310 Request For Information
* Subject:
* Date Due: 05.14.2024 05:00pm

In the “Documentation” section, there is a file field for each user type in the RFI process to upload documentation. See step [7A.02](#) for instructions on uploading into file fields. Only documentation uploaded into these fields will be included in the RFI PDF for the record.

Documentation

GC/CMR Documentation for RFI:		or	Browse e-Builder	Browse Computer
A/E Documentation for RFI:				
CA Documentation for RFI:				

If the user would like to save the RFI, and keep it in draft form for future editing, the “Save Draft” button is available.

7310 Request For Information (7310)

Instructions

Start Process

Print Check Spelling Submit **Save Draft** Cancel

Project: *Testing6723a Project Name
Process: 7310 Request For Information
Date Due: 10.18.2023 05:00pm

Details Documents (0) Attached Processes (0) Attached Forms (0)

The RFI is saved as a type of TUC “Process instance”.

To locate the draft Process instance that is the draft RFI, go back into the project, and open the Processes module within the project.

My Home Dashboard **Projects** Planning Forms Processes Documents Calendar Contacts Cost Schedule ***

Project Details For "Becky Test Project"

Details

Export Address Book Printable Participants Directory Edit Cancel

Project Name: "Becky Test Project"
Builder Project Administrator: Cutler, Rebecca
Project Status: Active
(View map) Address: 123 Main St, Norwalk, CT 06102
Country: USA
Start Date: 11.18.2022
Target Date: 01.10.2025
Description: Used by Becky for testing.
Project Wbscan:
Last Modified By: Cutler, Rebecca
Date Last Modified: 05.15.2025

Custom Fields (0) Notes (0) Documents (0) Names (0) Processes (0) Settings

Project Menu

- Details
- Project Participants
- Sent Items
- Project Level
- Options
- Forms
- Issues
- Processes**
- Documents

Proceed as follows to change the Process filter settings to find the process instance you are looking for.

1. Select “7310 Request for Information (7310)” from the “Search Processes” dropdown menu.
2. The filtered list will appear as displayed below. Click on the instance you wish to open. A pop-up will open of the process instance selected.

Processes For "Testing6723a Project Name"

Start Selected Process Type Start Process

Filter by: In My Court In Progress **Process: 7390 Applic...** Status

All Items Reset Filters

Processes Reports (0)

Process	Subject	Step	In Step Since	Date Due	Status	Requested Comment
7390A	testing-TEST-6723a - Application for Payment -				NotAssigned	
7390A	testing-TEST-6723a - Application for Payment -				NotAssigned	
7390A	testing-TEST-6723a - Application for Payment -				NotAssigned	
7390A - 000 - 2	testing-TEST-6723a - Application for Payment -	Finish	08.01.2023		Paid	

Search processes

- 0-X1 Test 1105 Project Intake ... (0-X
- 1105R Project Revision Request (110
- 7055 Construction Phase Agency ...
- 7310 Request For Information (7310
- 7360 Change Order (7360)
- 7390 Application and Certifica ...**
- A/E Invoice (InvAE)
- A/E Invoice - deprecated - do ... (InA
- Potential Change Order (PCO)

When the user is ready to submit the RFI, click “Submit”. This will cause the RFI to be sent into workflow.

7310 Request For Information (7310)

Instructions

Start Process

Print Check Spelling **Submit** Save Draft Cancel

Project: *Testing6723a Project Name
Process: 7310 Request For Information
Date Due: 10.18.2023 05:00pm

RFI Response and GC/CMR Cost Response steps

NOTE: After review of the RFI, the workflow will send the GC/CMR users the completed 7310/7315 RFI with the RFI response. The workflow will then return to the GC/CMR users for the “GC/CMR Cost Response” workflow step for the GC/CMR users to complete.

20.02 CA RFI Review - Accessing the Process

The CA will receive an email notification from TUC that an RFI is pending. To access the pending RFI, the CA can either click on the link in the email, and the browser instance will appear as a pop-up; or

Process instance is in your court. To view details or take action [click here.](#)

Alternatively, to navigate to the process instance through the TUC website, follow the instructions provided in [Section 1](#).

Proceed as follows to change the Process filter settings to find the process instance you are looking for:

1. Select “7310 Request for Information (7310)” from the “Search Processes” dropdown menu.
2. The filtered list will appear as displayed below. Click on the instance you wish to open. A pop-up will open of the process instance selected.

The screenshot shows the TUC website interface. At the top, there is a 'Processes For' dropdown menu with the text '*Testing6723a Project Name'. Below this, there are buttons for 'Start Selected Process Type' and 'Start Process'. A search bar labeled 'Search processes' is also present. A list of process instances is displayed, including '0-X1 Test 1105 Project Intake ... (0-X', '1105R Project Revision Request (110', '7055 Construction Phase Agency ...', '7310 Request For Information (7310', '7360 Change Order (7360)', '7390 Application and Certification ... (7390', 'A/E Invoice (InvAE)', 'A/E Invoice - deprecated - do ... (InvAE)', and 'Potential Change Order (PCO)'. A red dashed box highlights the '7390 Application and Certification ... (7390' item. A red arrow points from this item to the 'Process: 7390 Application and Certification' item in the 'Processes For' dropdown menu. Another red arrow points from the 'Process: 7390 Application and Certification' item in the list to the 'Process: 7390 Application and Certification' item in the 'Processes For' dropdown menu.

Once the process instance opens, the CA can review all of the information entered, including the files uploaded to the file fields in the “Documentation” section, and any comments made regarding the RFI under the “Comments” tab. The CA will then return to the “Details” tab and provide a response to the editable questions. The CA has the option to “Save” its edits and return for further edits, if it so chooses, by clicking the “Save” button.

In the “Documentation” section, there is a file field for each user type in the RFI process to upload documentation. See step [7A.02](#) for instructions on uploading into file fields. Only documentation uploaded into these fields will be included in the RFI PDF for the record.

Documentation

GC/CMR Documentation for RFI:		
A/E Documentation for RFI:		
CA Documentation for RFI:	Drag and drop file here	Browse e-Builder Browse Computer

At the top and bottom of the form are pull-down menus that allow the user who is ball-in-court to select the action they need to take. "Submit" will forward the RFI to the A/E for review. "Submit & Notify Cx" sends the RFI to the A/E for review and also notifies the Commissioning Agent(s) (who are in the Commissioning Agent user role on the project) about the RFI. "Revise" will return the RFI to the GC/CMR for any corrections that are needed. Once the action to be taken is selected, click the "Take Action" button to complete the action. "Unnecessary" (1) makes the RFI Response a combination of what CA enters into the "CA Comments as RFI Response when RFI is deemed Unnecessary" field and the CA's workflow action comments when this action is taken and (2) sends the RFI PDF to the contractor and closes the RFI workflow.

If "Revise" was selected, a comment screen will appear which, in this case, is required. After comments are entered into the space provided, click "Revise" to complete and send the comments.

Add a comment.

* Add Comment

20.03 A/E RFI Review - Accessing the Process

The A/E will receive an email notification from TUC that an RFI is pending. To access the pending RFI, the A/E can either click on the link in the email, and the browser instance will appear as a pop-up; or

Process instance is in your court. To view details or take action [click here.](#)

Alternatively, to navigate to the process instance through the TUC website, follow the instructions provided in [Section 1](#).

Proceed as follows to change the Process filter settings to find the process instance you are looking for:

1. Select "7310 Request for Information (7310)" from the "Search Processes" dropdown menu.
2. The filtered list will appear as displayed below. Click on the instance you wish to open. A pop-up will open of the process instance selected.

Once the process instance opens, the A/E can review all of the information entered, including the files uploaded in the “Documentation” section, and any comments made regarding the RFI under the “Comments” tab. The A/E will provide a response to the editable questions. The A/E has the option to “Save” its edits and return for further edits, if it so chooses, by clicking the “Save” button.

In the “Documentation” section, there is a file field for each user type in the RFI process to upload documentation. See step [7A.02](#) for instructions on uploading into file fields. Only documentation uploaded into these fields will be included in the RFI PDF for the record.

At the top and bottom of the form are pull-down menus that allow the user who is ball-in-court to select the action they need to take. “Respond” will forward the RFI to for final release. “Return” will return the RFI to the CA for any corrections that are needed. “Unnecessary” sends the RFI PDF to the contractor with the A/E Response and closes the RFI workflow.

If “Return” was selected, a comment screen will appear which, in this case, is required. After comments are entered into the space provided, click “Return” to complete and send the comments.

To request comment from subconsultants using the TUC process, go to the “Comments” tab of the RFI instance and click the “Request Comment” button.

7310 Request For Information (7310) - 3

Workflow Override All Fields View Instructions

-- Please select an action -- Take Action Check Spelling Print Copy Delegate Save Cancel

Project:	*Testing6723a Project Name	Overall Due Date:	08.10.2023 05:00pm
Process Document:	7310 - 3		
Current Workflow Step:	AE Review & Response Show Workflow Diagram	Step Due Date:	
Subject:	Timothy O'Brien		
Status:	Submitted		

Details Comments (2) Documents (1) Attached Processes (0) Attached Forms (0) Attached To (0)

Request Comment Comment

Private Comment

After clicking the “Request Comment” button, a pop-up will appear that allows the A/E to select their subconsultant usernames in the “To” field and pressing the arrow button to move them to the right panel. The “Message” field allows the A/E user to provide instructions to the subconsultants. Then the “Request Comment” button sends a comment request notification to the subconsultant.

To: Select from Users on Project

All Users

Cardinale, Jaime (Department of Administrative Services)

Grab, Alexander (State of Connecticut)

Masson, Brianna (Department of Administrative Services)

O'Brien, Timothy (Department of Administrative Services)

Tim2, testing (Department of Administrative Services)

TOB, Testing1 (DAS)

Warren, Allen (DCS)

Enter External Users Email or Lookup

Type to search...

Allow external users to attach files

Subject: ACTION REQ'D - *Testing6723a Project Name - Timothy O'Brien

Respond By:

Message:

“Segoe UI”, A., 12px

Request Comment Cancel

Note - Participants accessing the process externally will see all comments and attachments.

When the subconsultant responds, their comments will be posted in the “Comments” tab of the RFI instance.

20.04 CA Release Step

After the A/E completes their review, the RFI will be forwarded to the CA for final RFI release. To access the RFI instance, the CA should follow the steps outlined in Section 20.02.

Once opened, the CA can review all of the information entered, including the files uploaded to the “Documentation” section, and any comments made regarding the RFI under the “Comments” tab.

In the “Documentation” section, there is a file field for each user type in the RFI process to upload documentation. See step 7A.02 for instructions on uploading into file fields. Only documentation uploaded into these fields will be included in the RFI PDF for the record.

Documentation

GC/CMR Documentation for RFI:	
A/E Documentation for RFI:	
CA Documentation for RFI:	Drag and drop file here or Browse e-Builder Browse Computer

At the top and bottom of the form are pull-down menus that allow the CA to select the action they need to take. Workflow actions available at this step are:

- **Release**, which causes a PDF of the completed RFI to be sent to the contractor and other users, and the workflow will go to a Hold Step, from which the CA may send the RFI to the A/E to begin a Proposal Request or close the RFI.
- **Return**, which sends the RFI back to the A/E step.
- **GC/CMR Revise**, which sends the RFI back to the GC or CMR for revision.
- **Ag Ch Req**, which generates an RFI PDF and initiates an Agency Change Request process instance. The Agency role users on the project will receive a notification and will be able to complete an Agency Change Request application, that could lead to a Proposal Request based on an approved 7055 Agency Change Request.

If the CA selects “Return”, the RFI will be returned to the A/E with instructions for correction.

If the CA selects “Release”, a PDF of the completed RFI will be sent to the contractor and other users and the workflow will go to the GC/CMR Cost Response Step and then the CA Hold Step, from which the CA may send the RFI to the A/E to begin a Proposal Request or close the RFI.

20.04A GC/CMR Cost Response Step

This workflow step is to prompt the contractor to respond within 5 days to the CA as to whether this RFI has cost or schedule implications.

20.04B CA Hold Step

In the **CA Hold Step**, the workflow options available are:

- **Close Item**, which closes the RFI workflow.
- **Return**, which sends the RFI back to the Release step.
- **To A/E for PR**, which sends the RFI to the A/E to begin a Proposal Request.

20.05 A/E Proposal Request Step

If the CA sends the RFI to the A/E for the initiation of a Proposal Request, the A/E will receive an email notification to that effect. To access the RFI instance, the A/E should follow the steps outlined in Section 20.03 to open the process instance.

The purpose of the RFI process instance at this step is to launch a Proposal Request instance.

This workflow step is primarily for A/E users. CA and DAS Project Manager users are also users in step at this workflow step, but only for exceptions in which action by one of these users is needed.

After opening the process instance, note the yellow “Warning” banner at the top of the page. The “Warning” does not indicate an error. It is only to bring the user’s attention to it. The only action the A/E should take is to click the “Click here” link in the banner.

7310 Request For Information (7310) - 35

**Warning**

A draft Contractor Commitment Change has been automatically created. [Click here](#) to provide required Commitment Change information and submit the instance.



Click here


After clicking “Click here,” an instance of the “Potential Change Order (PCO)” process type will be launched. This is an entirely new process type and an entirely new process instance. The “Potential Change Order (PCO)” is the umbrella name for a process that begins with Proposal Requests and may generate into CCDs and COPs, which, in turn may be bundled into Change Orders. See the instructions for the “Potential Change Order (PCO)”, starting in [Section 21](#) for how to proceed with this process.

Note that the RFI’s workflow process will be automatically completed when the Submit button is pressed by the A/E user in the Proposal Request part of the “Potential Change Order (PCO)” process, meaning that no further action needs to be nor should be taken by users on the RFI.

Section 20A: Agency Change Request

20A.01 Beginning a process instance (user role: Agency)

Log in to TUC: <https://gov.e-builder.net>. On your homepage, find your project by clicking on the top tab for “Projects”. Follow the instructions provided in [Section 1](#) to access the project and start the invoice process instance. In the Process type selection pop-up window, click on the name of the “Agency Change Request (AgCh)” process and then click on the Start button in the lower right.



20A.02 Agency Change Request – Pre-Construction or Construction (user role: Agency)

The draft process instance is initiated, the Agency user enters a subject for the Agency Change Request instance, selects whether it is for “Pre-Construction” or “Construction or Post-Construction” and clicks “Initiate.” If “Pre-Construction” is selected, go to step 20A.03. If “Construction or Post-Construction” is selected, go to step 20A.06.

Agency Change Request (AgCh)

A screenshot of the 'Start Process' form for 'Agency Change Request (AgCh)'. The form has a header with 'Print', 'Check Spelling', 'Initiate', 'Save Draft', and 'Cancel' buttons. Below the header are fields for 'Project' (BI-3B-123 - This is a test), 'Process' (Agency Change Request), and 'Subject' (This is what that agency change request is for). The 'Subject' field is highlighted with a red box. Below the 'Subject' field are tabs for 'Details', 'Documents (0)', 'Attached Processes (0)', and 'Attached Forms (0)'. The 'Details' tab is selected. Under the 'Details' tab, there is a 'Data' section with a dropdown menu for 'Pre Construction Or Construction:'. The dropdown menu is open, showing options: '-- Please select an option --', 'Pre-Construction', and 'Construction or Post-Construction'. The 'Initiate' button is highlighted with a red box. A red arrow points from the 'Initiate' button in the header to the 'Initiate' button at the bottom right of the form. Another red arrow points from the 'Subject' field to the dropdown menu.

NOTE 1: In many steps of the Agency Change Request process, users who have taken a workflow action are prompted with a screen that allows them to leave a note for subsequent users in the workflow. On this screen the middle button below the comment block completes the workflow action. (“Initiate”, in this example, but the specific word may be different.)

Agency Change Request (AgCh)

Add a comment.

Add Comment


☐ Private

Check Spelling

Initiate

Cancel

NOTE 2: As is the case of step 20A.02, in many steps, the user who took the workflow action may also be the user in the next step, as well. To access the workflow instance again, in the project’s Processes module, click the circle arrow button (sometimes repeatedly), until the Step column shows the next workflow step. Then click on the instance number to re-open the process instance.



20A.03 Filing a 3055 Agency Change Request during pre-construction (user role: Agency)

If “Pre-Construction” was selected in step 20A.02, re-open the process instance again, either by clicking “Click Here” on the notification email the user should have received or as instructed in Note 2 or step 20A.02.

That will bring the user to the 3055 Preconstruction Agency Change Request form. After completing the form, select a workflow action and click “Take Action,” when done. Available workflow actions are:

- **Submit**, which submits or resubmits to the DAS Project Manager)
- **Void**, which voids the instance.
- **Construction**, which sends the request to the 7055 Construction Phase Agency Change Request branch of the workflow, if the request was incorrectly sent to the preconstruction workflow branch.

A “Save” button is also available, allowing the user to save work and return to the process instance later (see Note 2 or step 20A.02) to complete this step.

Agency supporting documents fields are available for upload. Only files uploaded into file fields on the Details tab will be attached as supporting documents to the 3055 form. No other documents in the Documents tab, above, will be included.

20A.04 Project Manager 3055 Review (user role: DAS Project Manager)

The DAS Project Manager will receive a workflow email notification or can open the process instance from the project Processes in TUC. Then the Project Manager is able to review the Agency Change Request that was submitted. The process instance should show the DAS Project Status, the Construction Budget and the Total Project Cost, as this information appears on the project Details Page. In this Agency Change Request step, the Project Manager is able to make changes to this information, which will then update the project Details Page, if the Agency Change Request is approved.

Note: Only files uploaded into file fields on the Details tab will be attached as supporting documents to the 3055 form. No other documents in the Documents tab, above, will be included.

To complete this workflow step, the Project Manager selects a workflow action and clicks "Take Action". Available workflow actions are:

- **Approve**, which sends the proposal to the ADPM in workflow.
- **Revise**, which sends it back to the Agency user for further action.
- **Construction**, which sends the request to the 7055 Construction Phase Agency Change Request branch of the workflow, if the request was incorrectly sent to the preconstruction workflow branch.
- **Reject**, which rejects the request.

20A.05 ADPM, DPM and Deputy Commissioner/Chief Architect review (user role: ADPM, DPM and Deputy Commissioner/Chief Architect)

Review steps for ADPMs, DPM and Deputy Commissioner/Chief Architect are similar. In the 3055 branch of the workflow, approvals are by ADPM and DPM. There is an additional Deputy Commissioner/Chief Architect approval for 7055s.

To complete this workflow step, select a workflow action and click “Take Action”. Workflow actions available are:

- **Approve**, which sends the proposal to the next approver in workflow, or approves the item, in the case of the final approver.
- **Revise**, which sends the item back to the previous user in the workflow for further action.
- **Reject**, which rejects the request.

20A.06 Agency Change Request – Construction Phase (user role: Agency)

If “Construction or Post-Construction” was selected in step 20A.02, re-open the process instance again, either by clicking “Click Here” on the notification email the user should have received or as instructed in Note 2 or step 20A.02.

After completing the form, select a workflow action and click “Take Action,” when done. Available workflow actions are:

- **Submit**, which submits or resubmits to the DAS Project Manager)
- **Void**, which voids the instance.
- **Preconstruction**, which sends the request to the 3055 Preconstruction Agency Change Request branch of the workflow, if the request was incorrectly sent to the construction workflow branch.

A “Save” button is also available, allowing the user to save work and return to the process instance later (see Note 2 or step 20A.02) to complete this step.

Agency supporting documents fields are available for upload. Only files uploaded into file fields on the Details tab will be attached as supporting documents to the 7055 form. No other documents in the Documents tab, above, will be included.

20A.07 Project Manager 7055 Review (user role: DAS Project Manager)

The DAS Project Manager will receive a workflow email notification or can open the process instance from the project Processes in TUC. Then the Project Manager is able to review the Agency Change Request that was submitted. The process instance should show the DAS Project Status, the Construction Budget and the Total Project Cost, as this information appears on the project Details Page. In this Agency Change Request step, the Project Manager is able to make changes to this information, which will then update the project Details Page, if the Agency Change Request is approved.

The Project Manager should also indicate whether a Proposal Request is needed for this item. If the Project Manager indicates that a Proposal Request is needed, the workflow, upon approval, will prompt the project A/E users to go into the Agency Change Request process to initiate a “Proposed Change Order” process instance.

Note: Only files uploaded into file fields on the Details tab, below, will be attached as supporting documents to the 7055 form. No other documents in the Documents tab, above, will be included.

A "DAS PM Supporting Docs" file field is available for supporting documentation. Note the "Remove" link that appears below the filename, after it is saved for submitted that allows it to be removed and replaced.

DAS PM Supporting Docs:

Drag and drop file here

or

Browse Computer

Browse e-Builder

To complete this workflow step, the Project Manager selects a workflow action and clicks “Take Action”. Available workflow actions are:

- **Approve**, which sends the proposal to the ADPM in workflow.
- **Revise**, which sends it back to the Agency user for further action.
- **Preconstruction**, which sends the request to the 3055 Preconstruction Agency Change Request branch of the workflow, if the request was incorrectly sent to the construction workflow branch.
- **Reject**, which rejects the request.

Construction Phase

Agency Change Request

Construction Phase:

Percent Complete:

DAS Project Status: M-1300 Master Plan / Study

Specifications Section(s) / Number(s):

Drawing (s) Number(s):

Paragraph(s):

Detail(s) Number(s):

Requested Change_:

Estimated Total Cost of Additional Fees:

Funds Source:

using contingency:

Contingency Amount:

Contingency Available Funds:

Potential Other Costs:

Possible Amount of Other Costs:

Construction Budget: 40

Total Project Cost: 50

Authorized_Agency_Representative_Name: O'Brien, Timothy

Authorized Agency Representative Date: 07.18.2024

Authorized BOR Representative Name / Title:

Authorized BOR Representative Date:

* Is a Proposal Request Needed?: Yes

Note: Please hold Ctrl to select multiple items from the list.

* Project Manager Name: Please select...

* Project Manager Date:

-- Please select an action --

Take Action

Check Spelling

20A.08 Proposal Request Step (A/E)

When the Agency Change Request is sent for the initiation of a Proposal Request, the A/E will receive an email notification to that effect.

The purpose of the process instance at this step is to launch a Proposal Request instance.

This workflow step is primarily for A/E users. CA and DAS Project Manager users are also users in step at this workflow step, but only for exceptions in which action by one of these users is needed.


After opening the process instance, note the yellow “Warning” banner at the top of the page. The “Warning” does not indicate an error. It is only to bring the user’s attention to it. The only action the A/E should take is to click the “Click here” link in the banner.

After clicking “Click here,” an instance of the “Potential Change Order (PCO)” process type will be launched. This is an entirely new process type and an entirely new process instance. The “Potential Change Order (PCO)” is the umbrella name for a process that begins with Proposal Requests and may generate into CCDs and COPs, which may, in turn, be bundled into change orders. See the instructions for the “Potential Change Order (PCO)”, starting in [Section 21](#) for how to proceed with this process.

Note that the Agency Change Request’s workflow process will be automatically completed when the Submit button is pressed by the A/E user in the Proposal Request part of the “Potential Change Order (PCO)” process, meaning that no further action needs to be nor should be taken by users on the Agency Change Request.

20A.09 Agency Change Request log reports

Agency and DAS users have access to two log reports of Agency Change Requests. These can be accessed by typing their name into the search box from the Reports tab at the top of the Trimble window. They can also be accessed from within an individual project, as shown below. Accessing the "Agency Change Request 100 - Project-specific" report from within a project (as shown below), will show a log of the Agency Change Requests for that project. The "Agency Change Request 101 - All projects" is designed to show an expanded version of this log for all of the projects the user has access to.



Section 20B: 7001 Equal or Substitute Product Request
(During Construction)

20B.00 7001 Equal or Substitute Product Request (During Construction)

Note: The “7001 Equal or Substitute Product Request (During Construction)” process in Trimble is only to be used during construction.

In each step, follow the instructions in any available blue background instruction panels.

In many process steps the "Most Recent Workflow Action" section, below, provides information on the action taken on this item by the most recent prior user.

Most Recent Workflow Action

Most recent workflow action:

20B.01A Start step (contractor)

In the Start step, please enter all of the applicable fields about the equal or substitute product.

Details

Documents (0)

Attached Processes (0)

Attached Forms (0)

Expand All | Collapse All

References

* Specification Section(s):

* Drawing Number(s):

Specification Paragraphs(s):

Detail Number(s):

Product Information

* Contractually Specified Product:

* Contractor Proposed Product:

* Proposed Product is:

Note: If "Substitute" is selected when this workflow ends, a 7310 RFI instance will be initiated.
-- Please select an option --

* Product Model Number:

Upload all required documents in the file fields provided.

Data Attached

IMPORTANT:
See Attached Data For Both Specified And Proposed Products
As Required By Article 15 General Conditions.

Drawings:

Drag and drop file here

or

Browse Computer

Browse e-Builder

Product Data:

Drag and drop file here

or

Browse Computer

Browse e-Builder

Reports:

Drag and drop file here

or

Browse Computer

Browse e-Builder

Samples:

Drag and drop file here

or

Browse Computer

Browse e-Builder

Tests:

Drag and drop file here

or

Browse Computer

Browse e-Builder

Other:

Drag and drop file here

or

Browse Computer

Browse e-Builder

Enter all other needed information for the 7001 application:

Reason(s) for not providing the Specified Product:

* Reason(s) for not providing the Specified Product:

Similar Installation

Similar Installation Project Name:

Similar Installation Project Location:

Similar Installation Architect's Name:

Similar Installation Owner's Name:

Similar Installation Date Installed:

Additional Information

* Will proposed substitution impact other parts of the Work:

If Yes Attach An Explanation:

* Will proposed substitution increase Contract Time?:

By Number Of Calendar Days:

* Actual Dollar Savings to the State of Connecticut if substitution is accepted:

Note the certification section. Clicking the “Sign” button affixes the name of the user who took that action as signing the 7001 form. However, enter the title of the person signing in the “Submitted by Title” field.

The Undersigned Certifies:

That The Proposed Request For An Equal Or Substitute Product Conforms To All Of The Requirements Of Division 01 General Requirements, Section 01 25 00 Substitution Procedures.

A workflow action of “Sign” is agreement with the above.

Enter the title of the person signing, below.

* Submitted by Title:

Click the “Sign” button to submit.

20B.01B Initiator Revise step (contractor)

If the CA sends the 7001 back to the contractor for revision, the contractor will receive notification that it is in the “Initiator Revise” step. By clicking on the “Click here” link in the email notification, the contractor will be brought back into the 7001 process instance, if already logged in, or will be prompted to log in and then brought to the process instance.

BI-3B-154 - Test project 154

Process instance is in your court. To view details or take action, [click here.](#)

The contractor may change field data entered in the Start step (Section 20B.01A). If a file needs to be replaced, a “Remove” link will appear below each of the filenames (on the Details tab). This clears the file, so that it can be replaced.




Workflow actions available at the “Initiator Revise” step are:

- **Sign**, with which the contractor re-signs and resubmits the 7001 form.
- **Void**, which permanently closes the 7001 instance.


20B.02 Consultant's Review (A/E step)

Please review the information entered by the contractor and the “Draft 7001” PDF.

The consultant is able to toggle the “Proposed Product is” field.



The “Substitution Request is” field has options for the consultant’s review.



There is also a “Consultant Documentation” file field for any documentation.



Please make sure to enter the “Title of person issuing review”, if the intent is to sign the review.

There are two workflow actions that may be selected when review of this request is complete:

Sign Form is the signature approval of the form, with the consultant's review. Before using this workflow action, select an option in the "Substitution Request is" field.

Rej-Not Signed is available to inform the CA that action cannot be taken on the request because it is incomplete. The consultant will be prompted to leave a comment for the CA to explain the deficiencies.

20B.03 CA Review (CA)

This step is intended to be a flexible step, from which the CA manages the follow-up of review of the 7001 request and the sending it for possible final decision.

Workflow actions that are available at this step include:

- The **Recommend** workflow action sends this 7001 request, as reviewed by the consultant, to the next level of review for requests recommended for approval or rejection. (This action will be needed prior to using the "Final Action" workflow action.)
- The **Consultant** workflow action sends the request back to the consultant with comments.
- The **Incomplete** workflow action sends the request back to the contractor for possible corrections. The contractor may resubmit.
- The **Void** workflow action voids and cancels this process instance.

The CA uses these workflow actions to move the proposed 7001 to the appropriate step for its review or revision.

20B.03 Review steps (PM, ADPM and DPM)

Workflow actions available at these steps are:

- The **Recommend** workflow action sends this 7001 request, as reviewed by the consultant, to the next level of review.
- The **Reply/Revise** workflow action sends the request back to the CA for revisions or questions.

20B.04 Chief Architect step (Chief Architect)

Workflow actions available at this step are:

- The **ApproveAsNoted** workflow action completes review of this 7001 form, as reviewed by the consultant, including the recommendation, either for owner approval or rejection.
- The **Reply/Revise** workflow action sends the request back to the CA for revisions or questions.
- The **Void** workflow action voids and cancels this process instance.

20B.05 CA Final Action (CA)

This step is intended to be a final step after final review of the 7001 request.

Workflow actions that are available at this step include:

- The **To Contractor** workflow action sends the request back to the contractor with the final decision from the owner. Note: If "Substitute" is selected for "Proposed Product", a 7310 RFI instance will be initiated when this action is taken.
- The **Revise** workflow action sends the workflow back to the "CA Review" step.

Section 21: Proposal Requests

21.00 The “Potential Change Order (PCO)” process

The “Potential Change Order (PCO)” process is a TUC process type. This process contains four different forms:

- Proposal Request
- Change Order Proposal (COP)
- Construction Change Directive (CCD)

Different parts of the PCO process workflow contain these three different forms. Instances always start as Proposal Requests. Proposal Requests can then become Change Order Proposals, and CCDs may optionally be initiated from the COP part of the workflow by the CA. When COPs are in the “PCO Hold and Bundle” workflow step, they may then be bundled together into change orders in the “7360 Change Order (7360)” process.

21.01 Proposal Requests Initiated From RFI Process

After the Architect/Engineer has initiated a Proposal Request from the RFI process (See [Sec. 20.05](#)) or the Agency Change Request process, the A/E user is brought to a draft Proposal Request, which is part of the Potential Change Order (PCO) process. Instructions for how to complete the form are in the process instance.

21.02 Proposal Request First CA Step

Note: While the PCO process is normally initiated by the A/E from either the RFI process or the Agency Change Request process, the DAS Project Manager and CA are both able to do so, as well. See the instructions that apply to the A/E for Proposal Request initiation.

There are two CA steps in the Proposal Request workflow. At this step, the CA reviews the Proposal Request to determine if it is acceptable to proceed to the contractor. Instructions for how to complete the form are in the process instance.

21.03 Proposal Request GC/CMR step

A GC/CMR user may then complete the contractor parts of the Proposal Request form. Instructions for how to complete the form are in the process instance.

21.03 Proposal Request Second CA step

At the second of the two CA Proposal Request steps, the CA user checks all of the information.


Instructions for how to complete the form are in the process instance.

After the second CA step, the process generates a Proposal Request PDF and the process, itself, turns into a Change Order Proposal. See Section 23.

Section 22: Construction Change Directive (CCDs)


22.01 Construction Change Directive Initiation (CAs)

In TUC CCD consideration is a side workflow that is a branch of the Potential Change Order (PCO) process. Consideration of a CCD is initiated by the CA at the CA’s COP workflow step (see step 23.03).



The CA begins CCD consideration by selecting the “CCD” workflow action and clicking “Take Action.”

Potential Change Order (PCO) - 29



This causes a draft CCD to be generated for consideration by subsequent users in the workflow and for the workflow to progress to the DAS Project Manager.

22.02 Project Manager CCD Review (PMs)

After the DAS Project Manager has reviewed the proposed CCD, the PM selects a workflow action and clicks “Take Action”. At this step, the Project Manager may change the Description of Work, change Days and the amount the CCD may be up to. Instructions for how to complete the form are in the process instance.

22.03 Agency Review (Agency)

After an Agency user has reviewed a CCD proposal received in the workflow, the user clicks “Take Action” to complete the review.

22.04 CCD Review by ADPMs, DPM and Chief Architect

Depending on the monetary amount or number of days to be changed by the CCD, the CCD may be sent to the ADPM, DPM and Chief Architect or for Approval. Instructions for how to complete the form are in the process instance.

22.05 Contractor (GC/CMR)

After all other review and approval of the CCD, the GC/CMR user clicks “Take Action”.


This causes the workflow to return to the GC/CMR COP step in the PCO process (see step 23.02).

Section 23: COPs

23.01 CA COP Entry step

After a PCO process instance has advanced from the Proposal Request part of the process, as described in [Section 21](#), the CA user(s) are the step actor(s), again, in the “CA COP Entry step”. The CA user re-opens the process instance in this step.

This purpose for this step is to allow the CA to edit the "Description of the Work" field and for the CA to enter the "Reason for Change".



Instructions for how to complete the form are in the process instance.

23.02 GC/CMR COP step

At this step, the GC/CMR user(s) upload the 7341 Change Order Proposal Workbook, enter any Commitment Change Items for any costs and populate and update other relevant information.

This is also the workflow step to which the process returns after the approval (or rejection) of a CCD. See [Section 22](#).

Instructions for how to complete the form are in the process instance.

Note that, as of August 4, 2026, the GC/CMR is able to make proposed changes to the “Description of the Work” and “Reason for Change” fields.

23.03A CA COP step

At this step, the CA has various Workflow Actions allowing for review and routing of the COP:

- **Approve** is approval of the COP by the CA and sends the item forward to the A/E.
- **CCD** sends the item down the workflow to consider a Construction Change Directive.
- **Revise** sends the COP back to the GC/CMR for changes.
- **To CA Entry** sends the COP back to the "CA COP Entry" workflow step.

- **Fair and eq** sends the workflow to the "Fair and equitable" workflow step.
- **Void** sends the COP to being permanently voided, where consideration of the COP is ended. Note that a Voided COP is permanently closed and the number of its instance is marked as a "Void" in the Change Order list.

Instructions for how to complete the form are in the process instance.

The review and acceptance letter required at this step is for the review and acceptance letter only - not supporting documentation.

23.03B Fair and Equitable step (CA)

This step is similar to the CA COP step (23.03A), but, at this step, the CA is able to make changes to the cost and project schedule change information for this COP.

Instructions for how to complete the form are in the process instance.

The review and acceptance letter required at this step is for the review and acceptance letter only - not supporting documentation.

Workflow Action that occur when an action is selected and "Take Action" is clicked:

Approve is approval of the COP by the CA and sends the item forward to the A/E.

Return sends the COP back to the "COP - CA" step.

Void sends the COP to being permanently voided, where consideration of the COP is ended. Note that a Voided COP is permanently closed and the number of its instance is marked as a "Void" in the Change Order list.

23.03C Void step (PM, CA)

If a Void workflow action is taken at the "COP – CA", "Fair and equitable", "Initiate Change Order" or "PM CO" workflow step, the instance will be sent to the Void step, which allows for final and permanent voiding of the COP/Change Order or the return of the instance to the COP workflow. Instructions for how to complete this step are in the process instance.

23.04 A/E COP step

Instructions for how to complete the form are in the process instance.

The review and acceptance letter required at this step is for the review and acceptance letter only - not supporting documentation.

23.05 Change Order Proposal Project Manager Review

For COPs that propose an increased cost of \$100,000 or more and/or propose a schedule change of 60 or more days, there are three file fields for PMs to use in attaching the following documents to the COP:

- Project Status Report
- Project Contingency Report
- Funding Source

Additional instructions for how to complete the form are in the process instance.

23.06 Change Order Proposal Agency Review

When agency users are sent a COP for review, they are able to complete their review and send the COP back to the DAS Project Manager.

Reviewed

▼

Take Action

23.07 COP Review by ADPMs, DPM and Chief Architect

Depending on the monetary amount or number of days to be changed by the COP, the COP may be sent to the ADPM, DPM and Chief Architect for Approval. Instructions for how to complete the form are in the process instance.

Section 24: Change Orders

24.01 Start Step (CA)

This step is for the initiation of a 7360 Change Order instance and linking PCO instances in the "Hold and Bundle" step in the Potential Change Order tab, above. After clicking the "To Entry Step" button on this step, this instance will close and the user is to re-open it to complete further entry/correction of Change Order information.

Instructions for how to complete this step are in the process instance.

24.02 CA Enter Change Order Step (CA)

This is the workflow step that allows the CA user to bundle COPs and otherwise prepare 7360 Change Order and send it into the workflow for final approval. At this step, the CA user is able to enter data in certain fields and correct information that is incorrect.

Instructions for how to complete this step are in the process instance.

24.03 Contractor and consultant review of Change Orders (GC/CMR, CA, A/E)

The GC/CMR, CA and A/E each review the Change Order, and each is able to send it back to the CA for revisions at the CA Enter Change Order workflow step. Instructions for how to complete these steps are in the process instances.

Instructions for how to complete this step are in the process instance.

24.04 Change Order Project Manager Review (PM)

At this workflow step the PM is able to give final approval to the Change Order or send it for revision or further review. The Sign workflow action causes the 7360 Change Order and all of the bundled PCO commitment change instances to be approved.

Instructions for how to complete this step are in the process instance. Included in this are instructions for steps to ensure that each Commitment Change in the project Cost module is linked with the 7360 Change Order under which it was approved.

24.04A Void Confirmation step (PM, CA)

If a Void workflow action is taken in the workflow, the instance will be sent to the Void Confirmation step, which allows for final and permanent voiding of the Change Order.

Instructions for how to complete this step are in the process instance.

24.05 Agency Review

Instructions for how to complete this step are in the process instance.


Section 25: Submittals (Processes Module)

These are instructions for the Submittals process. This is in the Processes module of e-Builder and is available to be used, instead of the "Submittals" module in e-Builder. The Submittals processes type is designed to be simpler to use than the "Submittals" module and to follow a clear workflow.


25.0 Submittal and Submittal Response file uploads (GC/CMR and A/E users)

As of July 29, 2026, projects newly entering construction will use a new version of the Submittals project workflow in which submittal and submittal response documents are uploaded into division-level subfolders.

For these projects, the user uploads the documents into the correct file field by either (A) dragging and dropping each file or (B) locating the file on their local system.




When uploading by dragging and dropping a file using option (A), above, as shown in the image, below, click "[Select folder]" in the pop-up that appears, navigate to and click on the correct division-level Submittal subfolder, click "Select" and then click "Upload".




When uploading using option (B), above, as shown in the image, below, click "[Select folder]" and navigate to and click on the correct division-level Submittal subfolder. Then click "Choose File" and, in

the file selection pop-up that then appears, navigate to and select the correct file on your local computer or network. Then click "Upload".



25.01 Submittal item creation (GC/CMR step)

To begin entering submittal item, click on Processes under the Project Menu, then click on the "Start process" button. In the dialog box that appears, enter "Submittals" and click on the "Submittals (Subm)" option. Then click "Start Subm". The submittal instance pop-up will open.



The pop-up is a draft of the submittal item. Complete the form:

There is a **Submittal Package** field available, if it is desired to use it to organize submittals with common designations. But this field is not necessary for the Submittals process to function.

Select a specification section from the pull down menu in the **Specification Section Number** field or manually enter the specification section in the **Specification Section Number (Manual entry)** field. These fields are intended as alternatives to each other, and it is not necessary to use both, but it is recommended to be consistent about which of these fields are used from submittal to submittal.

Enter a short **Submittal Description**.

Upload the contents of the submittal in the **Submitter Attachment** field.

When the submittal is complete and ready to be submitted, click **Submit**. There is also a **Save** button available to save the submittal and continue working on it later.

GC, CMR or other submitter:

Use this form to create a submittal item.

There is a **Submittal Package** field available, if it is desired to use it to organize submittals with common designations. But this field is not necessary for the Submittals process to function.

Select a specification section from the pull down menu in the **Specification Section Number** field or manually enter the specification section in the **Specification Section Number (Manual entry)** field. These fields are intended as alternatives to each other, and it is not necessary to use both, but it is recommended to be consistent about which of these fields are used from submittal to submittal.

Enter a short **Submittal Description**.

Upload the contents of the submittal in the **Submitter Attachment** field.

When the submittal is complete and ready to be submitted, click **Submit**. There is also a **Save** button available to save the submittal and continue working on it later.

Submittal Package:	
Specification Section Number:	-- Please select an option --
Specification Section Number (Manual entry):	
* Submittal Description:	
* Submitter Attachment:	Drag and drop file here or Browse Computer Browse e-Builder

Print Submit Save Draft Cancel

Note: It is possible to upload a submittal register. This would create draft submittals in the Processes module for the project, with certain field data pre-populated. However, it would still require one-a-time submittal file uploads. For more information, contact DAS Project Support Services.

25.02 Questions for CG/CMR (GC/CMR step)

The CA may send the submittal back to the GC/CMR for questions prior to the submittal being sent to the A/E. See the Comments tab of the submittal instance for comments from the CA. Changes may be made at this step.

If the Submitter Attachment needs to be replaced, click the "Remove" link below the file name. This will allow a new file to be uploaded.



When the response to the CA's questions are complete, select Reply or Void from the "Please select an action" pull-down menu, and click "Take Action" to complete your workflow action. **Submit/Reply** submits this submittal to the CA. and **Void** permanently closes and voids the submittal item. There is also a **Save** button available to save the submittal and continue working on it later.

25.03 CA Review Before A/E (CA step)

This is the workflow step preceding the A/E review of this submittal but allows the CA to take a number of different workflow actions (see below).

The CA will receive an email notification when submittals have been submitted. The submittals can be accessed from the link in the email notification, from the e-Builder "My Home" tab or from the project. To access a submittal process instance in the project, click on "Processes" under the "Project Menu", then click on either the submittal's Instance number or Subject.

Project Menu

- > Details
- Forms
- Issues
- Processes**

Instance ↑↓	State ↑↓	Subject
Subm - 16	Open	00 01 01 - Title Page-16 - This is the description of the submittal

Submittal Information

Submittal Package:

Specification Section Number:

Specification Section Number (Manual entry):

Submittal Description:

Original Submittal

Submittal:

Contractor Submitting:

Contractor Submitting Date:

Submittal Response:

A/E Responding:

A/E Responding Date:

Submittal Action:

Current Revision Number

Revision Number: 0

Submittal Revision 1

Revised Submittal 1:

Contractor Submitting R1:

Contractor Submitting Date R1:

Revised Submittal 1 Response:

A/E Responding R1:

A/E Responding Date R1:

Submittal Action R1:

Submittal Revision 2

Revised Submittal 2:

Note that the GC or CMR user has the option to select a specification section from the pull down menu in the **Specification Section Number** field or to manually enter the specification section in the **Specification Section Number (Manual entry)** field. These fields are intended as alternatives to each other, and it is not necessary to use both, but it is recommended to be consistent about which of these fields are used from submittal to submittal.

Also note that the **Submittal Package** field is available, if it is desired to use it to organize submittals with common designations. But this field is not necessary for the Submittals process to function.

Note that the form has an "Original Submittal" section, and then a series of "Submittal Revision" sections. Above the Submittal Revision sections, there is a "Revision Number" field that will automatically increase each time that the CA sends the submittal to the "GC/CMR Resubmitting" step. Workflow actors and action dates will be automatically recorded in the correct Original or Revision section, but the contractor and A/E must upload their submittal/resubmittal or response file into the correct section.

In addition, there is a "Review Deadline" field that will calculate as 14 days from when the contractor took a submit or resubmit action in the workflow. The CA is able to edit this field at this step.

Workflow actions available to the CA user at this step are:

Send to A/E. This action allows the CA to send the submittal to the A/E for review or to require changes to a Revise and Resubmit item. The CA user will be prompted to write comment for the A/E.

Questions for Submitter. This option allows the CA user to send a submittal that has not yet gone to the A/E back to the GC/CMR for questions or changes. This option is not to be used for Revise and Resubmit items.

For Record Only. This option completes consideration of the submittal and bypasses the A/E in the case of for record only submittals.

To A/E cc Cx. This option has the same effect as the "Send to A/E" workflow action, except that it sends a cc notification to users who are in the Commissioning Agency role on the project. Like the "Send to A/E" workflow action, this action allows the CA to send the submittal to the A/E for review or to require changes to a Revise and Resubmit item. The CA user will be prompted to write comment for the A/E.

Rev&Resub to CG/CMR. This is the option to be used for the CA to send a Revise and Resubmit item to the GC/CMR, either for a resubmittal or to correct a resubmittal. The CA will receive the submittal again at this workflow step if the A/E has taken a "Revise and Resubmit" workflow action.

Rejected is an option for the CA to reject and close the submittal before it is sent to the A/E for review.

25.04 A/E Review (A/E step)

This workflow step is for A/E review of a submittal item. Fields are available for A/E Comments and A/E Attachment with the A/E's reviewed version of the submittal.

To access a submittal process instance in the project, click on "Processes" under the "Project Menu", then click on either the submittal's Instance number or Subject.

To request comment from subconsultants using the e-Builder process, go to the “Comments” tab and click the “Request Comment” button.

Submittals (Subm) - 5

[Delete Instance](#)
[Workflow Override](#)
[All Fields View](#)

-- Please select an action --
 [Take Action](#)
[Check Spelling](#)
[Print](#)
[Copy](#)
[Delegate](#)
[Save](#)
[Cancel](#)

Project:	BI-38-154 - Test project 154	Overall Due Date:	
Process Document:	Subm - 5	Step Due Date:	
	Show History Current Actors		
Current Workflow Step:	A/E Review Show Workflow Diagram		
Subject:	04 98 74-5 - Test test test test test		
Status:	Pending		

[Details](#)
[Comments \(2\)](#)
[Documents \(2\)](#)
[Attached Processes \(0\)](#)
[Attached Forms \(0\)](#)
[Attached To \(0\)](#)

[Request Comment](#)
[Comment](#)

After clicking the “Request Comment” button, a pop-up will appear that allows the A/E to select their subconsultant usernames in the “To” field and pressing the arrow button to move them to the right panel. The “Message” field allows the A/E user to provide instructions to the subconsultants. Then the “Request Comment” button sends a comment request notification to the subconsultant(s) prompting them to respond.

To: [Select from Users on Project](#)

All Users
 Cardinale, Jaime (Department of Administrative Services)
 Grab, Alexander (State of Connecticut)
 Masson, Brianna (Department of Administrative Services)
 O'Brien, Timothy (Department of Administrative Services)
 Tim2, testing (Department of Administrative Services)
 TOB, Testing1 (DAS)
 Warren, Allen (DCS)

Enter External Users Email or Lookup
 Type to search...

Allow external users to attach files

ACTION REQ'D - *Testing6723a Project Name - Timothy O'Brien

Respond By:

Message:

Note - Participants accessing the process externally will see all comments and attachments.

[Request Comment](#)
[Cancel](#)

Workflow actions correspond to the substance of the A/E’s review and will be reflected in the Submittal Action field after you take a workflow action.

If there is a need to replace a previously uploaded file, click the "Remove" link below the file name. This will allow a new file to be uploaded.



[Example document 5.pdf](#) (version 4)
[Properties](#) | [Download \(15.1KB\)](#) | [Remove](#)

Note that the form has an “Original Submittal” section, and then a series of “Submittal Revision” sections. Above the Submittal Revision sections, there is a “Revision Number” field that will automatically increase each time that the CA sends the submittal to the “GC/CMR Resubmitting” step. Workflow actors

and action dates will be automatically recorded in the correct Original or Revision section, but the contractor and A/E must upload their submittal/resubmittal or response file into the correct section.

Original Submittal

Submittal:

Contractor Submitting:

Contractor Submitting Date:

Submittal Response:

A/E Responding:

A/E Responding Date:

Submittal Action:

Current Revision Number

Revision Number: 0

Submittal Revision 1

Revised Submittal 1:

Contractor Submitting R1:

Contractor Submitting Date R1:

Revised Submittal 1 Response:

A/E Responding R1:

A/E Responding Date R1:

Submittal Action R1:

Submittal Revision 2

Revised Submittal 2:

Workflow actions correspond to the substance of your review and will be reflected in the Submittal Action field after you take a workflow action.

- A/E Approve** means Approved.
- Revise & Resubm** means Revise and Resubmit.
- Appr As Noted** means Approved as Noted.
- Accept for Rec** means Accepted for Record.
- Rev for Record** means Revise for Record.
- Rejected** means Rejected.
- Ret w/o Action** means Return Without Action.

-- Please select an action --

Take Action

Overall Due Date:

Step Due Date:

-- Please select an action --

A/E Approve

Revise & Resubm

Appr As Noted

Accept for Rec

Rev for Record

Rejected

Ret w/o Action

25.05 GC/CMR Resubmitting (GC/CMR step)

- Use this form to resubmit a submittal item.
- Upload the resubmittal into the correct **Submittal Revision** field.

Note that the form has an “Original Submittal” section, and then a series of “Submittal Revision” sections. Above the Submittal Revision sections, there is a “Revision Number” field that will automatically increase each time that the CA sends the submittal to the “GC/CMR Resubmitting” step. Workflow actors and action dates will be automatically recorded in the correct Original or Revision section, but the contractor and A/E must upload their submittal/resubmittal or response file into the correct section.

Submittal Information

Submittal Package:

Specification Section Number:

Specification Section Number (Manual entry):

Submittal Description:

-- Please select an option --

Original Submittal

Submittal:

Contractor Submitting:

Contractor Submitting Date:

Submittal Response:

A/E Responding:

A/E Responding Date:

Submittal Action:

Current Revision Number

Revision Number:

0

Submittal Revision 1

Revised Submittal 1:

Contractor Submitting R1:

Contractor Submitting Date R1:

Revised Submittal 1 Response:

A/E Responding R1:

A/E Responding Date R1:

Submittal Action R1:

Submittal Revision 2

Revised Submittal 2:

Reminder:

There is a **Submittal Package** field available, if it is desired to use it to organize submittals with common designations. But this field is not necessary for the Submittals process to function.

Select a specification section from the pull down menu in the **Specification Section Number** field or manually enter the specification section in the **Specification Section Number (Manual entry)** field. These fields are intended as alternatives to each other, and it is not necessary to use both, but it is recommended to be consistent about which of these fields are used from submittal to submittal.

Enter a short **Submittal Description**.

When the resubmitted submittal is complete and ready to be submitted, select **Resubmit** from the "Please select an action" pulldown menu at the top or bottom and click "Take Action". This will send the submittal item back to the CA and A/E. The **Void** workflow action is to withdraw, permanently close and void the submittal item.

-- Please select an action --

Take Action

-- Please select an action --

Resubmit

Void

Overall Due Date:

Step Due Date:

There is also a **Save** button available to save the submittal and continue working on it later.

If there is a need to replace a previously uploaded file, click the "Remove" link below the file name. This will allow a new file to be uploaded.



 **Example document 5.pdf** (version 4)
[Properties](#) | [Download \(15.1KB\)](#) | [Remove](#)

25.06 CA Review After A/E (CA step)

This is the workflow step after the A/E review of this submittal. Workflow options at this step are:

Complete completes the formal submittal review workflow and sends the submittal to the CA Complete hold step, where it will remain until the CA determines that no changes to the submittal are forthcoming. The contractor and DAS Project Manager(s) will be notified.

A/E for Correction sends the submittal item back to the A/E. The workflow will prompt for a comment.

GC/CMR for Correction sends the submittal item back to the contractor. The workflow will prompt for a comment.

25.07 Complete - hold step for CA close (CA step)

If a submittal has reached this workflow step, the review on it has been completed. The purpose of this step is to allow the CA to hold the submittal, after the final action on it, in case changes need to be made to its final actions or record.

At this step, the CA is able to return the submittal into the normal workflow for further action or complete the workflow to permanently close the submittal.

The workflow actions are:

Close. This closes out the submittal permanently.

Correction. This returns the submittal back to CA workflow step after the A/E step. The process instance will close. The CA may then reopen the instance to make changes and/or send the instance back to the A/E or contractor, as needed.

Section 25A: Testing Report

25A.01 Start Step (Testing Company)

Use this form to submit a testing report.

Note:

Enter the **Test Specification Number** and **Test Specification**.

Answer whether **the test meets the specification?**

Enter the **Test Number** and **Date or Test**.

Answer whether this is a test **of concrete**. If you selected "Yes", then select if the test is a **Test at 7, 28 or 56 days**, as needed.

Upload the contents of the test submittal in the **Inspection Report Results** field. A **Tested Area** field is available to upload a testing area file.

If the Submittal attachment needs to be replaced, click the "Remove" link below the file name. This will allow a new file to be uploaded.



When this test submittal is ready to be submitted or needs to be voided, select Submit/Reply or Void, respectively, from the "Please select an action" pull-down menu, and click "Take Action" to complete your workflow action.

When the submittal is complete and ready to be submitted, click **Submit**. There is also a **Save** button available to save the submittal and continue working on it later.

25A.02 Questions from CA (Testing Company)

This testing report is in this step because has been sent back to the testing company by the CA, with questions. In this case, please see the Comments tab, above, for the questions asked. You will be prompted to enter a comment, yourself, when you use the Submit/Reply workflow action noted, below.

Note:

Enter the **Test Specification Number** and **Test Specification**.

Answer whether **the test meets the specification?**

Enter the **Test Number** and **Date or Test**.

Answer whether this is a test **of concrete**. If you selected "Yes", then select if the test is a **Test at 7, 28 or 56 days**, as needed.

Upload the contents of the test submittal in the **Inspection Report Results** field. A **Tested Area** field is available to upload a testing area file.

If the report attachment needs to be replaced, click the "Remove" link below the file name. This will allow a new file to be uploaded.



When this test report is ready to be submitted or needs to be voided, select Submit/Reply or Void, respectively, from the "Please select an action" pull-down menu, and click "Take Action" to complete your workflow action.

Submit/Reply submits this test submittal to the CA.

Void permanently closes and voids this test submittal.

There is also a **Save** button available to save the submittal and continue working on it later.

25A.03 CA Review Before A/E (CA)

This is the workflow step preceding the A/E review of this testing submittal but allows the CA to take a number of different workflow actions (see below).

Workflow actions available to the CA user at this step are:

Send to A/E. This action allows the CA to send the testing report to the A/E for review or to require changes to a Revise item. The CA user will be prompted to write comment for the A/E.

Questions for Submitter. This option allows the CA user to send a testing report that has not yet gone to the A/E back to the testing company for questions or changes. This option is not to be used after the report has already been sent to the A/E.

Rev of Report. This is the option to be used for the CA to send a Revision of Report item to the testing company, either for a resubmittal or to correct a resubmittal. The CA will receive the submittal again at this workflow step if the A/E has taken a "Revision of Report" workflow action.

25A.04 A/E Review (A/E)

This workflow step is for your review of a testing report.

To request comment from subconsultants using the e-Builder process, go to the "Comments" tab and click the "Request Comment" button.

Submittals (Subm) - 5

Delete Instance

Workflow Override

All Fields View

-- Please select an action --

Take Action

Check Spelling

Print

Copy

Delegate

Save

Cancel

Project:	BI-3B-154 - Test project 154	Overall Due Date:	
Process Document:	Subm - 5	Step Due Date:	
	<a>Show History <a>Current Actors		
Current Workflow Step:	A/E Review <a>Show Workflow Diagram		
Subject:	04 98 74-5 - Test test test test		
Status:	Pending		

Details

Comments (2)

Documents (2)

Attached Processes (0)

Attached Forms (0)

Attached To (0)

Request Comment

Comment

After clicking the “Request Comment” button, a pop-up will appear that allows the A/E to select their subconsultant usernames in the “To” field and pressing the arrow button to move them to the right panel. The “Message” field allows the A/E user to provide instructions to the subconsultants. Then the “Request Comment” button sends a comment request notification to the subconsultant(s) prompting them to respond.

To

Select from Users on Project

All Users

Cardinale, Jaime (Department of Administrative Services)

Grab, Alexander (State of Connecticut)

Masson, Brianna (Department of Administrative Services)

O'Brien, Timothy (Department of Administrative Services)

Tim2, testing (Department of Administrative Services)

TOB, Testing1 (DAS)

Warren, Allen (DCS)

Enter External Users Email or Lookup

Type to search...

Allow external users to attach files

Subject

ACTION REQ'D - *Testing6723a Project Name - Timothy O'Brien

Respond By

Message

"Segoe UI", A... 12px

Request Comment

Cancel

Note - Participants accessing the process externally will see all comments and attachments.

Please select Yes or No to "Does the test meet the specification? (A/E question)" and "Is the testing result acceptable? (A/E question)". A text field is available for "A/E comments on testing and report", and a file upload field is available for an "A/E Letter Response."

There are also fields available to upload for responses to initial and revised reports. If using these, check the "Current Revision of Report Number" to ensure that any file is uploaded is in the correct "Revision" section.

Workflow actions available are:

A/E Approve means Approved. This will send the workflow forward in the workflow.

Rev of Report means Revision of Report. This action sends the workflow back to the CA with a recommendation that the testing company revise the current report.

25A.05 Testing Company Revision (Testing Company)

Use this form to resubmit a testing report.

Upload the new version of the report into the **Revision of Report** field for the **current revision number**.

Reminder:

Enter the **Test Specification Number** and **Test Specification**.

Answer whether **the test meets the specification?**

Enter the **Test Number** and **Date of Test**.

Answer whether this is a test **of concrete**. If you selected "Yes", then select if the test is a **Test at 7, 28 or 56 days**, as needed.

A **Tested Area** field is available to upload a testing area file.

For Resubmittals, check the current "Revision of Report Number" to ensure that the file is uploaded into the correct "Revision" section.

When the revised report is complete and ready to be submitted, select **Resubmit** from the "Please select an action" pull down menu at the top or bottom and click "Take Action". This will send the submittal item back to the CA and A/E. The **Void** workflow action is to withdraw, permanently close and void the submittal item.

There is also a **Save** button available to save the submittal and continue working on it later.

25A.06 CA Review After A/E (CA)

This is the workflow step after the A/E review of this testing submittal. Workflow options you have at this step are:

Finish completes the workflow for the test. The project team will be notified.

A/E for Question sends the testing submittal item back to the A/E. The workflow will prompt for a comment.

Section 26: 7004 Non-Conformance Notice

26.01 Non Conformance Notice Initiation Step (PM or CA)

This step is to begin the process of assembling a Non Conformance Notice. The fields below can be entered or uploaded into at this step, or can be left blank, for the next step, called the "10 Instructions" step.

After clicking the "Initiate" button at this step, a screen will appear asking the user to "Add actors to the next step." The DAS Project Manager(s) and CA user(s) will be in the "10 Instructions" step automatically, but the "Add actors to the next step" allows other users to be included. Selecting users in the left box and using the right arrow to move them to the right box will add them as users in the next step. All users included in the "10 Instructions" step will be able to edit any of fields, below, and will be able submit the Non Conformance Notice to the contractor. There is also a section for informing users who may comment on, but not take action on, the next step.

Add Comment

☐ Private

Add actors to the next step

Available Users

TestingTim3, TestingTim3 (*Sample Company)
Tim2, testing (Department of Administrative Services - Construction Services)
TOB, Testing1 (DAS)

Selected Users

Add users to review and comment

Available Users

TestingTim3, TestingTim3 (*Sample Company)
TestingTim4, TestingTim4 (Department of Administrative Services)
Tim2, testing (Department of Administrative Services - Construction Services)
TOB, Testing1 (DAS)

Selected Users

Submit

Cancel

26.02 Non Conformance Notice Instructions Step (PM, CA and others invited)

The purpose of this step is to assemble a Non Conformance Notice, using the fields, below.

Note: Clicking "Take Action" button will submit the Non Conformance Notice to the contractor, with the person doing so named as the submitter of the Non Conformance Notice. If you intend to enter or change the information entered or uploaded, below, but do not intend to submit to the contractor, click the "Save" button, not the "Take Action" button.

Also note, when entering a comment in the Comments tab, above, that checking the box next to "Private" will make the comment not visible to the contractor.

Add Comment

Cancel

Process:

7004 Non-Conformance Notice #8 : test 1

Private:

☐

* Comment :

26.03 Contractor Response Step (contractor)

At this step, in addition to the fields showing details of the Non Conformance Notice, a PDF of the 7004 form, as it currently stands, is available at the bottom of the Details tab form.

There is a “Proposed Remedy” field and a “General Contractor or Authorized Agent Attachments” file field for the contractor’s response.

Clicking the “Take Action” button sends the Non Conformance Notice item, with the contractor’s response, forward in the workflow for review.

The General Contractor shall complete and return:

Proposed Remedy:	
General Contractor or Authorized Agent Attachments:	Drag and drop file here or Browse Computer Browse e-Builder

Issued by, Received by, Approved by and Dates

Issued By:	Testing1 TOB	Issued By Date:	05.08.2025
Received By:		Received By Date:	05.08.2025

7004

Draft 7004:	7004-00010 - test 2 - .Submitted.pdf (version 1) Properties Download (112.3KB)
-------------	---

Respond Take Action Print Delegate Save Cancel

26.04 CA Review Step (CA)

This step in the workflow allows the CA to take one of these workflow actions:

- **Further Consid** ("Further Consideration") sends the item to the DAS Project Manager(s), A/E(s) and others selected by the CA for review of the Non-Conformance Notice after the response by the contractor.
- **Proceed to PM** will send the workflow item to the DAS Project Manager and send a copy of Non-Conformance Notice to the contractor, DAS Project Manager(s), A/E(s) and CA(s).
- **To GC/CMR** sends the item back to the contractor, after prompting the CA for comments.

If the "Further Consideration" workflow action is selected, the CA will be prompted to enter a comment and select users to be included in the next workflow step. Note that, if the "Private" box is checked, the comment will not be visible to the contractor.

* Add Comment

☐ Private

Add actors to the next step

Available Users		Selected Users
TestingTim3, TestingTim3 (*Sample Company) Tim2, testing (Department of Administrative Services - Construction Services) TOB, Testing1 (DAS)		

Further Consid Cancel

26.05 Review of Remedy Step (PM, CA and others invited)

The purpose of this step is for consideration of the contractor's response to a Non-Conformance Notice.

Note: Selecting the "Not Acceptable" workflow action will send the Non-Conformance Notice back to the contractor. If you intend to enter or change the information entered or uploaded, below, but do not intend to submit to the contractor, click the "Save" button, not the "Take Action" button.

Also note, when entering a comment in the Comments tab, above, that checking the box next to "Private" will make the comment not visible to the contractor.

Workflow actions available are:

- **Acceptance** sends the item back to the CA at the step that allows the CA as acceptable.
- **Not Acceptable** sends the item back to the contractor as not acceptable.
- **Invite Others** allows any user in step to add other users to this instance, will also be able to edit fields and take action on it.

After selecting the "Invite Others" workflow action and clicking the "Take Action" button at this step, a screen will appear asking the user to "Please choose users to add to the next step." Selecting users in the left box and using the right arrow to move them to the right box will add them as users in current step. The process instance will close and, when re-opened, the users added will be included. All users included in this step will be able to take any of the workflow actions available at this step. There is also a section for informing users who may comment on, but not take action on, the next step.

Please choose users to add to next step:

Available Users

- TestingTim3, TestingTim3 (*Sample Company)
- TestingTim4, TestingTim4 (Department of Administrative Services)
- Tim2, testing (Department of Administrative Services - Construction Services)
- TOB, Testing1 (DAS)

Selected Users

Add users to review and comment

Available Users

- TestingTim3, TestingTim3 (*Sample Company)
- TestingTim4, TestingTim4 (Department of Administrative Services)
- Tim2, testing (Department of Administrative Services - Construction Services)
- TOB, Testing1 (DAS)

Selected Users

Invite Others Cancel

26.06 PM Log and Complete Step (PM)

This step allows logging of the "Date this Notice returned to Construction Administrator" and "Date Non-Conformance Remedied" fields.

Workflow actions available at this step are:

- Log and Close to complete and close the Non-Conformance Notice instance.
- Further Consid ("Further Consideration") to send the item back to the CA for further consideration.

27.03 CA Review Step (CA)

In addition to the CA user(s), the DAS PM user(s) and the A/E user(s) are notified that this 7805 Contractor Request for Substantial Completion Inspection has been submitted by the contractor. All these users are able to comment on this request in the Comments tab.

The CA user is also able to enter and upload the following information related to this request:

Actual Inspection Date:				
Punchlist:	Drag and drop file here	or	Browse Computer	Browse e-Builder
OSBI Inspections List:	Drag and drop file here	or	Browse Computer	Browse e-Builder
OSFM Inspections List:	Drag and drop file here	or	Browse Computer	Browse e-Builder

Workflow actions available at this step are:

- **Reviewed**, which sends the request forward in the workflow.

Reject, which sends the request back to the contractor user who initiated this request

27.04 A/E Review Step (A/E)

At this step, the A/E user is also able to enter and upload the following information related to this request:

Actual Inspection Date:				
Punchlist:	Drag and drop file here	or	Browse Computer	Browse e-Builder
OSBI Inspections List:	Drag and drop file here	or	Browse Computer	Browse e-Builder
OSFM Inspections List:	Drag and drop file here	or	Browse Computer	Browse e-Builder

Workflow actions available at this step are:

- **Reviewed**, which sends the request forward in the workflow.
- **Reject**, which sends the request back to the contractor user who initiated this request.

27.05 PM Review Step (PM)

At this step, the PM user is also able to enter and upload the following information related to this request:

Actual Inspection Date:				
Punchlist:	Drag and drop file here	or	Browse e-Builder	Browse Computer
OSBI Inspections List:	Drag and drop file here	or	Browse e-Builder	Browse Computer
OSFM Inspections List:	Drag and drop file here	or	Browse e-Builder	Browse Computer
Certificate of Approval:	Drag and drop file here	or	Browse e-Builder	Browse Computer

Workflow actions available at this step are:

- **Complete**, which sends the request forward in the workflow to the ADPM for review.
- **Reject**, which sends the request back to the contractor user who initiated this request.

27.06 ADPM Review Step (ADPM)

Workflow actions available at this step are:

- **Review**, which sends the request forward in the workflow Chief Architect Inspection.
- **Reject**, which sends the request back to the contractor user who initiated this request.

27.07 Chief Architect Inspection Step (PM)

This is a hold step for the inspection by the DAS Chief Architect.

After the inspection occurs, the DAS PM has the following workflow actions:

- **Initiate 7810** initiates an instance of the 7810 Certificate of Substantial Completion for review and final approval of a 7810 Certificate of Substantial Completion. This 7805 process instance will close, if this action is chosen.
- **Reject** sends the workflow back to the GC. The GC will then be given the option to resubmit or void the 7805 process instance.

The DAS PM is not in the workflow of the 7810 process. When all approvals are completed in that workflow, copies of the 7810 Certificate of Substantial Completion will be emailed, automatically, to:

- Contractor
- CA
- A/E
- Agency
- Chief Architect
- DPM
- ADPM
- PM
- Support Services

27.08 7810 process CA step (CA)

In the 7810 process, after a 7810 process instance is spawned from the 7805 process, the CA will have a workflow step allowing for the confirmation or updating of the Substantial Completion Date.

Section 27A: 7150 Certificate of Compliance Part II - Construction Phase

27A.01 Start and A/E Revise steps (A/E)

[Section 7](#) has instructions for how to initiate process instances. Using those instructions, initiate an instance of the “7150 Certificate of Compliance Part II - Construction Phase (7150)” process.

Complete the fields, as required or needed. Instructions for this step are in the process instance.

When initially submitting, click the “**Submit**” button to approve and signs the 7150 Certificate of Compliance and send the instance into the workflow.

If the instance is sent back to the A/E in the workflow, select one of these workflow options and click “Take Action” once any changes are complete:

- **Resubmit**, approves and signs the 7150 Certificate of Compliance
- **Void**, which voids and closes this item.

27A.02 7150 GC/CMR step

Instructions for how to complete this step are in the process instance.

Workflow actions available at this step are:

- **Approve** approves and signs the 7150 and advances it further into the workflow.
- **Revise**, sends the draft 7150 back to the A/E.
- **Void**, which voids and closes this item.

27A.03 7150 Review step (PM)

Instructions for how to complete this step are in the process instance.

Workflow actions available at this step are:

- **Approve** approves the 7150 and advances it further into the workflow.
- **Revise** sends the draft 7150 back to the A/E.
- **Void** permanently voids and closes the draft 7150.

27A.04 ADPM Review step

Instructions for how to complete this step are in the process instance.

Workflow actions available at this step are:

- **Approve** approves the 7150 and advances it further into the workflow.
- **Revise** sends the draft 7150 back to the Project Manager.
- **Void** permanently voids and closes the draft 7150.

27A.05 Dept Head or Auth Rep step

Instructions for how to complete this step are in the process instance.

Workflow actions available at this step are:

- **Approve** approves the 7150 and distributes a PDF of the form.
- **Revise** sends the draft 7150 back to the Project Manager.
- **Void** permanently voids and closes the draft 7150.

Section 28: 7995 Archival Data for Project Documentation

28.01 Navigating to the Project Processes Module


Log in to TUC: <https://gov.e-builder.net>. On your homepage, click on “Projects”:



In the list that appears, click on the name of the project you would like to access:




The Project Menu will appear in the left panel. Click “Processes.” Then, click “Start process.”



28.02 Start 7995 Archival Data for Project Documentation instance (PMs)

In the “Select process” pop up window, the project manager is to search for and select “7995 Archival Data for Project Documentation (7995)”. Then click “Start 7995.”



28.03 Complete 7995 Archival Data for Project Documentation form (PMs)

The project manager then completes the 7995 form:

- A. Note the project number and name in the Subject field.
- B. Write a Detailed Description of the work done in the project.
- C. Check the box next to the document type(s) submitted.
- D. Enter the Document Date.
- E. Upload the document(s). Note that there are two fields available to allow more than one document in the submission.
- F. Check the box for each file format included in the submission.
- G. Enter the number of drawings of different types.
- H. Enter the building number(s) of the buildings included in the project. If there is only one, enter its building number as "Building Number 1". Other fields are available if there is more than one building number.
- I. Enter the land number of the project site.
- J. When done, click "Submit". There is also a "Save Draft" button, allowing the project manager to save a draft of the form and return later.

The screenshot shows the e-Builder interface for the 7995 Archival Data For Project Documentation form. The header bar is dark blue with the e-Builder logo and user icons. The main title is "7995 Archival Data For Project Documentation (7995)" with an "Instructions" link. Below the title is a "Start Process" section with buttons for "Print", "Check Spelling", "Submit", "Save Draft", and "Cancel". The form fields are as follows:

- Project:** BI-3B-123 - This is a test
- Process:** 7995 Archival Data for Project Documentation
- * Subject:** A

Below the form fields is a "Details" section with tabs for "Documents (0)", "Attached Processes (0)", and "Attached Forms (0)". The "7995 General Information" section is expanded, showing:

- * Detailed Description of the Work:** B (A large text area with a rich text editor toolbar).
- * Type of Document:** C (A list of document types with checkboxes):
 - ☐ As Built
 - ☐ Survey - Utilities
 - ☐ Survey - Boundary
 - ☐ Survey - Topographic
 - ☐ Study/Report
 - ☐ Hazardous Materials Abatement Report
 - ☐ Not As Built
 - ☐ Schematic Design
 - ☐ Design Development
 - ☐ Contract Documents
 - ☐ Not Applicable
 - ☐ Multiple Documents
 - ☐ Record Documents
 - ☐ Not As Built/Contract Documents
 - ☐ Other
- * Document Date:** D (A date field with a calendar icon).

28.04 Resubmitting (PMs)



A screenshot of the 'Take Action' button in the 'Please select an action' dropdown menu. The button is highlighted with a red border and a red arrow points to it from the left.

Technical Services receives the 7995 submission from the PM for possible upload to FileNet. When ready, the Technical Services user selects a workflow action and clicks “Take Action”. The “Completed” workflow action closes out the 7995 instance. The “Revise” action allows the Technical Services user to send the item back to the project manager for changes.



Section 29: 7989 AA Project Closeout

Please note that the submission of Form 7995 - Archival Data for Project Documents is required as part of the AA Project Closeout Process. This form should be filled out in TUC, prior to initiating the 7989 AA Project Closeout Process, using the [7995 - Archival Data for Project Documents Process](#).

29.01 Accessing the Process

Log in to [TUC](#). On your homepage, go to the “Processes” tab and select the AA Project you want to closeout from the “All Projects” dropdown list.

29.02 Form 7989 – AA Project Closeout (Process Initiator)

Click the “Start Process” button.

Click on the link entitled “7989 AA Project Closeout (7989)”.

Start a process on *BI-CS-1005 - DAS Tst 5

Processes		Cancel
Process Name	Description	
1105R Project Import (SRPI) (SR-PI)	For DAS USE ONLY. Process for importing original 1105 submission from an eBuilder report to allow for the Client Agency to prepare a revised 1105.	
1105R Project Revision Request (1105R)	Process for submitting a revised Capital Project Initiation Request.	
1135 - Task Letter (TL)	This process is used for the creation of the task letters for On-Call contracts.	
6010 Bid Release Form (6010)	The “6010 Bid Release Form” process is used as follows: (1) for the DAS/CS Project Manager to submit Bid Files, Bid Information, and Pre-Bid Meeting Information to the DAS/CS Procurement Unit; (2) for the DAS/CS Procurement Unit, the ADPM, and Chief Architect to review and approve the Bid Release; (3) to generate and email an approved 6010 Bid Release Mail Merge; and (4) for the DAS/CS Procurement Unit to document the request for Prevailing Wages, the Bidding Process, and the Construction Contract Award process.	
7310 Request For Information (7310)	The RFI process is used for the submission and routing of requests for information. If there is a cost impact, it may spawn a proposal request.	
7360 Change Order (7360)	This Process has the code step built in to bundle and approve PCOs.	
7390 Application and Certification for Payment (7390A)		
7805 Substantial Completion (7805)		
7989 AA Project Closeout (7989)	Closeout process for Agency Administered Projects.	

Read the “General Instructions” and fill in the applicable fields under “Project Information”.

Project Information

If no construction, repair, alteration or addition materialized for the subject project, the “Final Project Cost” is equal to the cost of services and deliverables provided by the project consultant(s).

Complete the **Consultant/Contractor/Supplier Information** section by first adding the project's On-Call Consultant. Click the **Lookup** link in the **Vendor** field, select the On-Call Consultant, enter the applicable **On-Call Contract No.** and **Task Number**, and then click **Add**.

Next, add each Contractor or Supplier that provided services or performed work on the project by clicking the **Lookup** link in the **Vendor** field, selecting the appropriate vendor, and entering the applicable **Contract Number** and **Purchase Order (PO) Number** before clicking **Add**.

If a Contractor or Supplier is not available in **Lookup**, enter the company name in the **Other Vendor** field. If the Contractor or Supplier was not procured under a DAS Pre-Qualified Contract, enter "**N/A**" in the **State Contract Number** field. Repeat this process until all Contractors and Suppliers that provided services or performed work on the project have been added.

Consultant/Contractor/Supplier Information

Show Filter | Select All Row Height: 1X

Download Template Import Delete

If more than one Consultant/Contractor/Supplier was used on the above referenced project, please provide the requested information below for each. Subcontractor information is not required.

#	Vendor	Other Vendor ?	On-Call Contract No. ?	Task Number	State Contract Number	PO Number
Grand Totals (0 items)						

Add New Item for Consultant/Contractor/Supplier Information

Vendor **Lookup**

Other Vendor ?

On-Call Contract No. ?

Task Number

State Contract Number

PO Number

Clear Add

Next, complete the **Project Closeout Supporting Documentation** section by dragging and dropping executed copies of the required project closeout documents into their respective attachment fields.

If applicable, **Form 7995 – Archival Data for Project Documents** must be completed in TUC using the **7995 – Archival Data for Project Documents** process before initiating the **AA Project Closeout** process. To attach the completed Form 7995 to the current process instance, click the **Lookup** link in the **7995 – Archival Data for Project Documents** field and select the appropriate process instance.

Project Closeout Supporting Documentation

Complete, sign, and upload each of the required documents listed below as attachments to this form for all projects involving the construction, repair, alteration, or addition to a State building or public works facility. The following exceptions apply based on the project scope, cost, or cancellation status:

- **Study:** Submit only **Form 7995 – Archival Data for Project Documents**.
- **Project Cancelled:** Submit only **Form 7988 – Notice of Project Cancellation** and, if applicable, **Form 7987 – Request to Terminate Task Assignment**.
- **Performance Evaluation:** Required only for projects with a **Total Construction Cost of \$500,000 or greater**.
- **Certificate of Substantial Completion:** Not required for professional service contracts or contracts limited to routine maintenance, repair, testing, inspection, replacement in kind, or other minor work on an existing facility or building system that does not result in a new facility, building addition, new occupiable space, or a significant alteration to the function or occupancy of an existing space (e.g., HVAC preventive maintenance, roof leak repairs, elevator repairs, and similar maintenance work).

7150A OSBI AA Project Certification Form: ?	Drag and drop file here	or	Browse e-Builder	Browse Computer
7810 Certificate of Substantial Completion: ?	Drag and drop file here	or	Browse e-Builder	Browse Computer
7820 Certificate of Acceptance: ?	Drag and drop file here	or	Browse e-Builder	Browse Computer
7987 - Request to Terminate Task Assignment: ?	Drag and drop file here	or	Browse e-Builder	Browse Computer
7988 - Notice of Project Cancellation: ?	Drag and drop file here	or	Browse e-Builder	Browse Computer
7995 - Archival Data for Project Documents: ?	Click the "Lookup" link below to locate and attach the Form 7995 Archival Data for Project Documents process for the subject project.			
Contractor Performance Evaluation: ?	Drag and drop file here	or	Browse e-Builder	Browse Computer

Note: The following exceptions apply to the required submission documents based on the project scope, cost or cancellation status:

- **Study:** Submit only **Form 7995 – Archival Data for Project Documents**.
- **Project Cancelled:** Submit only **Form 7988 – Notice of Project Cancellation** and, if applicable, **Form 7987 – Request to Terminate Task Assignment**.
- **Performance Evaluation:** Required only for projects with a **Total Construction Cost of \$500,000 or greater**.
- **Certificate of Substantial Completion:** Not required for professional service contracts or contracts limited to routine maintenance, repair, testing, inspection, replacement in kind, or other minor work on an existing facility or building system that does not result in a new facility, building addition, new occupiable space, or a significant alteration to the function or occupancy of an existing space (e.g., HVAC preventive maintenance, roof leak repairs, elevator repairs, and similar maintenance work).

Next, complete the **Fee Confirmation** section. If the subject project was initiated **prior to July 1, 2024**, and the client agency transferred funding to DAS to support the project, the client agency must confirm with all project vendors that no outstanding invoices remain to be submitted and confirm with DAS/RECS that no additional vendor fees will be charged to the project. This confirmation is required to ensure all Purchase Orders (POs) can be closed, and the project financial records can be fully reconciled.

Fee Confirmation

* Funding Transfer:	If the subject project was initiated prior to July 1, 2024, did the client agency pay "Direct" to the On-Call Consultant for services provided, or were funds "Transferred" to DAS to pay for such services? -- Please select an option --
* Outstanding Invoice Confirmation:	If the Client Agency transferred funding to DAS to pay for On-Call services provided, has the Client Agency confirmed with the On-Call Consultant that there are no outstanding invoices to be submitted on the subject project? -- Please select an option --
* Consultant Fees being charged?:	Are On-Call Consultant Fees still being charged to the project? DO NOT SUBMIT until such time that Consultant Fees are no longer being charged to the project. -- Please select an option --

Upon completion, scroll to the bottom of the page and click **Take Action**. If the project closeout submission is incomplete, the process will be returned to the **Process Initiator** under the same process instance for revision. The required corrections or additional information will be identified in the **Comments** tab. If the project closeout submission is complete, no further action is required.

29.03 Closeout Package Review (CSS)

CSS will receive an email from TUC as notification that a Project Closeout Package has been submitted for review.

To access the process instance, either click on the link provided in the email, or log into TUC and select the "My Home" tab and click on the link in the "Instance" column for the subject project "Project # - Closeout Package".

***BI-CS-1010 - DAS Test Project**

Process instance is in your court. To view details or take action, [click here.](#)

Project	Instance	Subject	Step
*BI-CS-1005 - DAS Tst 5	7989 - 4	*BI-CS-1005 - DAS Tst 5 - Project Closeout Package	Agency Revision

After opening the process instance, review the Form 7989 submission for completeness. Thoroughly review the “Project Closeout Supporting Documentation” section to ensure all applicable documents have been attached and signed by the respective authorized signatories, and all documents that are not applicable have been checked off accordingly.

Project Closeout Supporting Documentation

Complete, sign, and upload each of the required documents listed below as attachments to this form for all projects involving the construction, repair, alteration, or addition to a State building or public works facility. The following exceptions apply based on the project scope, cost, or cancellation status:

- **Study:** Submit only **Form 7995 – Archival Data for Project Documents**.
- **Project Cancelled:** Submit only **Form 7988 – Notice of Project Cancellation** and, if applicable, **Form 7987 – Request to Terminate Task Assignment**.
- **Performance Evaluation:** Required only for projects with a **Total Construction Cost of \$500,000 or greater**.
- **Certificate of Substantial Completion:** Not required for professional service contracts or contracts limited to routine maintenance, repair, testing, inspection, replacement in kind, or other minor work on an existing facility or building system that does not result in a new facility, building addition, new occupiable space, or a significant alteration to the function or occupancy of an existing space (e.g., HVAC preventive maintenance, roof leak repairs, elevator repairs, and similar maintenance work).

7150A OSBI AA Project Certification Form: ?	Drag and drop file here	or	Browse e-Builder	Browse Computer
7810 Certificate of Substantial Completion: ?	Drag and drop file here	or	Browse e-Builder	Browse Computer
7820 Certificate of Acceptance: ?	Drag and drop file here	or	Browse e-Builder	Browse Computer
7987 - Request to Terminate Task Assignment: ?	Drag and drop file here	or	Browse e-Builder	Browse Computer
7988 - Notice of Project Cancellation: ?	Drag and drop file here	or	Browse e-Builder	Browse Computer
7995 - Archival Data for Project Documents: ?	Click the "Lookup" link below to locate and attach the Form 7995 Archival Data for Project Documents process for the subject project. [Lookup]			
Contractor Performance Evaluation: ?	Drag and drop file here	or	Browse e-Builder	Browse Computer

Then, scroll down and complete the Project Cancellation Section.

Project Cancellation

* Project Cancellation:	Is this project cancelled? -- Please select an option --
* Termination Letter:	If this project is cancelled, is a notice of Task Letter Termination required? -- Please select an option --

If all required documents are complete with the appropriate signatures and all questions have been appropriately answered, select "Approve" from the dropdown list below and press the "Take Action" button.

If any items are incomplete or missing from the project closeout submission, select "Return" from the dropdown list at the bottom of the page and press the "Take Action" button. You will then be prompted

to provide a comment where you should note the incomplete or missing information. After entering the comment, press the "Return" button.

29.04 Closeout Package Revision (Agency PM)

If the project closeout package submitted is incomplete, the Project PM will receive an email from TUC as notification that the Project Closeout Package requires additional information.

To access the process instance, either click on the link provided in the email, or log into TUC and select the "My Home" tab and click on the link in the "Instance" column for the subject project "Project # - Closeout Package".

Process instance is in your court. To view details or take action, [click here.](#)

My Home

Projects

Forms

Processes

Documents

Contacts

Cost

Welcome, Craig!

Announcem ...
ents
Welcome, State of

Project	Instance	Subject	Step
*BI-CS-1005 - DAS Tst 5	7989 - 4	*BI-CS-1005 - DAS Tst 5 - Project Closeout Package	Agency Revision

After opening the process instance, refer to the "Comments" tab for specific requirements needed to complete the submission. Ensure these requirements are met before proceeding.

Details

Comments (0)

Documents (0)

Attached Processes (0)

Attached Forms (0)

Attached To (0)

After addressing all requirements, click the "Take Action" button. This will prompt you to respond to any previous comments and confirm that the submission is now complete. After providing a response, click "Submit".

29.05 Closeout Package Review (DAS/RECS PM)

After the Agency PM has submitted the required closeout documents for an AA Project and after CSS has approved the submission as complete, the DAS/RECS PM assigned to the project will receive an email notification from TUC to take action.

To access the process instance, either click on the link provided in the email, or log into TUC and select the "My Home" tab and click on the link in the "Instance" column for the subject project "Project # - Closeout Package".

Process instance is in your court. To view details or take action, [click here.](#)

My Home

Projects

Forms

Processes

Documents

Contacts

Cost

Welcome, Craig!

My Processes

Announcem ...
ents
Welcome, State of

Project	Instance	Subject	Step
*BI-CS-1005 - DAS Tst 5	7989 - 4	*BI-CS-1005 - DAS Tst 5 - Project Closeout Package	PM Closeout Review

The PM should scroll down to the section entitled “**Fee Confirmation**” section and answer the questions accordingly. If DAS Fees are no longer being charged to the project, click the “Take Action” button.

Fee Confirmation

* Final invoice submitted for DAS Fees?:

* Pay period last charged:

Check this box if DAS Fees are no longer being charged to the Project. DO NOT SUBMIT until such time that DAS Fees are no longer being charged to the Project.

☐ DAS/RECS is no longer charging to the Project.

Please input the end date of the pay period the PM last charged to the project.

29.06 Request Close POs (BO - Accounting)

BO - Accounting will receive an email from TUC as notification that the subject Project is in the closeout phase and that the Project PM and Client Agency have confirmed that DAS fees and Vendor fees are no longer being charged to the project (if funding was transferred by the Client Agency to DAS to support the project).

To access the process instance in TUC, either click on the link provided in the email or log into TUC, select the “My Home” tab, and click on the link in the “Instance” column for the subject project “Project # - Closeout Package”.

*BI-CS-1010 - DAS Test Project

Process instance is in your court. To view details or take action, [click here.](#)

Processes

Documents

Contacts

Cost

Schedule

Reports

Setup

Welcome, Craig!

My Processes

...

Project	Instance	Subject
BI-Q-733 - Aircraft Maintenance Hangar ADD/ALT (MILCON)	5R-PI - 4	1105R BI-Q-733
*BI-CS-1010 - DAS Test Project	7990 - 3	BI-CS-1010 - Closeout Package

After opening the process instance, scroll down and review the "Funding Transfer" section.

Funding Transfer

* Funding Transfer:	If the subject project was initiated prior to July 1, 2024, did the client agency pay "Direct" to the On-Call Consultant for services provided, or were funds "Transferred" to DAS to pay for such services? Transferred
---------------------	--

If funding was transferred from the Client Agency to DAS to support the project, add all Purchase Orders (POs) created for the subject project to the **Vendor Purchase Orders** section. If no POs were created for the project, no entries are required in this section. Upon completion, scroll to the bottom of the page and click **Take Action**.

Please note that if Purchasing has any questions regarding the request to close all vendor POs, the process instance will be returned to this step for re-submission. In the event of a return, refer to the **Comments** tab for additional instructions and proceed accordingly.

Details

Comments (0)

Documents (0)

Attached Processes (0)

Attached Forms (0)

Attached To (0)

After reviewing the comments, scroll to the bottom of the page and click **Take Action** to respond. A prompt will appear allowing you to enter your response. Upon completion, click **Submit** to return the process instance to Purchasing.

Add Comment

☐ Private

Check Spelling

Submit

Cancel

29.07 Close POs (Purchasing)

Purchasing will receive an email from TUC as notification to close all vendor Purchase Orders (POs) associated with the subject project after the Project PM has confirmed that DAS fees are no longer being charged to the project; the Client Agency has confirmed that Vendor fees are no longer being charged to the project (if funding was transferred by the Client Agency to DAS to support the project); and after BO – Accounting has added all vendor POs for the subject project to TUC.

To open the process instance for the subject project in TUC, either click on the link provided in the email notifying you to close the POs or log into TUC, select the "My Home" tab and click on the link in the subject project "Instance" column to take action on the process instance in TUC.

Process instance is in your court. To view details or take action, [click here.](#)

Processes Documents Contacts Cost Schedule Reports Setup

Welcome, Craig!

My Processes

Project	Instance	Subject
BI-Q-733 - Aircraft Maintenance Hangar ADD/ALT (MILCON)	5R-PI - 4	1105R BI-Q-733
*BI-CS-1010 - DAS Test Project	7990 - 3	BI-CS-1010 - Closeout Package

After opening the process instance, scroll to the **Vendor Purchase Orders** section and work to close all Purchase Orders (POs) associated with the subject project. Once all POs have been closed, or if additional information is required to facilitate their closure, scroll to the bottom of the page and select the appropriate action from the dropdown list next to the **Take Action** button. Select **Return** to send the process instance back to **BO – Accounting** for additional information or select **Submit** to forward the process instance to the **DAS Associate Accounts Examiner** for reconciliation of the project financials. After making your selection, click **Take Action**.

Vendor Purchase Orders

Enter the Purchase Order (PO) number for each vendor associated with the subject project that is to be closed below.

PO 1:

PO 2:

PO 3:

PO 4:

-- Please select an action --

Take Action

Check Spelling

Print

Copy

Delegate

Save

If **Return** was selected, a prompt will appear for you to enter comments identifying the additional information required to close the POs. After entering your comments, click **Return** to process the submission.

Add Comment

☐ Private

Check Spelling

Return

Cancel

After DAS Accounting has provided a response, the process instance will be returned to you under this process step. Open the process instance (see the instructions above), then review the response in the **Comments** tab. Once all issues have been resolved to your satisfaction, select **Submit** from the dropdown list next to the **Take Action** button, and then click **Take Action** to complete the process.

Details

Comments (0)

Documents (13)

Attached Processes (0)

Attached Forms (0)

Attached To (0)

29.08 Reconciliation Review (Associate Accounts Examiner)

The Associate Accounts Examiner (AAE) will receive an email notification from TUC as notification that the Client Agency has submitted the required closeout documentation to close the subject AA Project; the Project PM has confirmed that DAS fees are no longer being charged to the project; the Client Agency has confirmed that Vendor fees are no longer being charged to the project (if funding was transferred by the Client Agency to DAS to support the project); the BO has closed all such vendor POs, and the project is ready for internal audit.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the link in the “Instance” column for the subject project “Project # - Closeout Package” from the “My Processes” section.

Process instance is in your court. To view details or take action, [click here.](#)

My Home

Projects

Forms

Processes

Documents

Contacts

Cost

Welcome, State of

Welcome, Craig!

My Processes

Project	Instance	Subject	Step
*BI-CS-1005 - DAS Tst 5	7989 - 4	*BI-CS-1005 - DAS Tst 5 - Project Closeout Package	Project Reconciliation

The AAE should now conduct its review of the project financials to reconcile with CORE CT.

AA Commitment Closeout (Associate Accounts Examiner)

As part of its reconciliation, the AAE will need to make an adjustment to commitments related to agency-paid amounts on Agency Administered Projects.

To begin, a Commitment Change must be entered at the project level to reduce the commitment value to zero. This follows the same procedure outlined in [Sec. 5A.04](#) of this Manual, with the commitment change value entered as a negative amount.

Once this is done, the “Commitment Value Broken Down by SOV” field must be updated. This field, found within Commitment Line 001, should reflect the original commitment value. To do this, navigate to the Commitment Details page by selecting the “Projects” tab and then enter the subject Project No. into the “All Projects” dropdown list. Then, select “Cost/Commitments” from the “Project Menu” and click on the subject Project “Commitment Number”.

Projects

Processes

Documents

Contacts

Cost

Reports

Setup

...

Projects

Active Projects View

All Projects

Then, select “Cost/Commitments” from the “Project Menu” and click on the subject Project “Commitment Number”.

Project Menu

- Details
- Planning
- Forms
- Issues
- Processes
- Documents
- Schedule
- Cost**
 - Cost Summary
 - Funding Sources
 - Budget Details
 - Commitments**
 - Actual Costs
 - Cash Flow
 - Other Cost Columns
- Contacts
- Calendar
- Submittals

Project: BI-MH-153 - CA Various Projects

Original Commitments:	355,980.00	Pending Commitment Changes:	0.00
Approved Commitment Changes:	(249,900.00)	Projected Commitment Changes:	0.00
Non-commitment Costs:	0.00		
Current Commitments Value:	106,080.00	Projected Commitments Value:	106,080.00

Quick Cost Summary

Current Budget	Current Commitments	Actuals Approved	Actual Cost To Complete	Available Funds	Project Over/(Under)
400,000.00	106,080.00	0.00	106,080.00	0.00	(293,920.00)

Show: All | All Commitments | Go | Show All | Export | Mail Merge | Add

Hide Filter

#	Description	Company	Date	Status	Commitment Type	Commitment Amount
70521-T3	CA-0040 T3	COLLIERS PROJECT LEADERS	10.25.2024	Approved	On-Call Contract	355,980.00

After opening the “Commitment Details” page, scroll down and click on item 001 in the Item # column.

Commitment Details

Commitment Overview | Other Details | Financial Summary

Project: BI-Q-702 - Rockville ARM - Door & Window Replacement.
 Master Commitment: OC-DCS-MBE-ARC-0014 - On-Call MBE Architect
 Commitment Type: On-Call Contract
 Commitment Number: 183893-T2
 Unit Cost Options: Lump Sum Amount
 Description: On-Call ARC Fee
 Commitment Control: Controlled By Line Item
 Created: 04.19.2023 (Craig Russell)

Commitment Items (1) | Commitment Changes (1) | Actual Costs (0) | Custom Fields (38) | Notes (0) | Documents (0)

Hide Filter

Item #	Master Commitment Item	Budget Line Item	Description	Current Budget	Funding
001	001 - On-Call (ARC, CIV-SUR-LA, ENGY, EPA, EST, MBE-ARC, MBE-CIV, MDE, MEP, ROOF, SCH, STR, VEH)	08.130	On-Call (ARC, CIV-SUR-LA, ENGY, EPA, EST, MBE-ARC, MBE-CIV, MDE, MEP, ROOF, SCH, STR, VEH)	0.00	State Bc Funds

Then, enter the commitment change amount as a positive value and click the “Save” button.

Edit Commitment Item

Project Name:

BI-MH-153 - CA Various Projects

Allowance Item:

☐

* Commitment Item Number:

* Master Commitment Item:

* Budget Line Item:

* Description:

* Retainage Percentage:

Amount Retained:

* Funding Rule:

Commitment Number:

70521-T3

Current Budget:

400,000.00

Remaining To Be Committed:

293,920.00

* Amount:

Retainage Released:

0.00

Current Retainage Held:

0.00

Save

Cancel

Custom Fields

Commitment Value Broken Down by SOV:

Retainage Reduction:

Next, a Budget Change must be created at the project level to zero out the cost code values for commitments paid by agencies. This follows the process outlined in [Sec. 5.02](#) of this Manual. When entering this change, use a Reason Code that includes “(Original)” and input the amount zeroed out in the Change Amount column as a negative value, ensuring it is matched to the correct Cost Code.

After the project-level commitment has been adjusted, an account-level Commitment Change must be entered to replace the zeroed-out amount in the Master Commitment for the On-Call Consultant. To access the Master Commitment, return to the Commitment Details page of the project-level commitment and click on the link in the “Master Commitment” field with the On-Call Number.

Commitment Details

Commitment Overview

Other Details

Financial Summary

Project:

BI-Q-702 - Rockville ARM - Door & Window Replacement.

Master Commitment:

OC-DCS-MBE-ARC-0014 - On-Call MBE Architect

Commitment Type:

On-Call Contract

Commitment Number:

183893-T2

Unit Cost Options:

Lump Sum Amount

Description:

On-Call ARC Fee

Commitment Control:

Controlled By Line Item

Created:

04.19.2023 (Craig Russell)

This will open the Master Commitment, where changes can be made in the “Master Commitment Changes” tab. Next, click “Add Change”.

Master Commitment Items (2) **Master Commitment Changes (1)** Master Invoices (0) Custom Fields (14) Notes (0) Documents (0) Forms (0)

Processes (0) Project Commitments (1)

Show: All Show Filter Export Mail Merge **Add Change**

Provide a clear description of the change in the “Description Field” and select a “Reason Code” that includes a “(Changes)” category. Then, click the “Save and Add All Items” button.

Add Account Level Commitment Change

Master Commitment Change Overview **Save and Add All Items** Save and Add Items One at a Time Cancel

Master Commitment: OC-DCS-VEH-0025 - On-Call Vehicular Parking Consultant

* Master Commitment Change Number: 003

* Date Of Change: 02.27.2025

Description:

Company: MACCHI ENGINEERS LLC

Status: Draft

* Reason Code: Agency Request (Changes)

After clicking “Save and Add All Items”, enter the adjustment amount as a negative value in the “Change Amount” field and click the “Save” button.

Master Commitment Change Items

Master Commitment Change Items Manage Funding						
Description	Funding Rule	Retainage Percent	Current Commitment Amount	Change Amount	Net Commitment Amount	Custom Field(s)
On-Call (ARC, CIV-SUR-LA, EN...		0.00	98,000.00	(98,000.00)	0.00	

Finally, the Agency Paid TL Adjustment field within the Master Commitment will need to be updated. To do this, return to the Master Commitment Details page and click “Edit”.

Master Commitment Details

Master Commitment Overview Other Details Financial Summary

Mail Merge **Edit**

Then, select the **Custom Field(s)** icon for Item 001.

Master Commitment Items

Master Commitment Items Manage F							
Item Number	Account Code	Description	Funding Rule	Retainage Percent	Amount	Allowance	Custom Field(s)
001	08.130	On-Call (ARC, CIV-SUR-LA, ENGY, EPA, ...	On Call	0.00	456,200.00		

Next, enter the adjusted value in the “Agency Paid TL Adjustment” field, which should be the sum of all the new and all previous adjustments, and click “Save” in both the pop-up window and the Edit Account Level Commitment page. The final number should accurately reflect only adjustments related to agency-paid task letters, excluding any other changes made to the Master Commitment.

After completing the initial reconciliation review and after completing the adjustment to commitments related to agency-paid amounts, return to the subject project closeout process instance.

If additional information is required from the PM to complete the reconciliation and you want to include documentation for the PM to review, click on the “Documents” tab, and drag and drop said documentation into the space provided.

A prompt will appear after you drag your file into the space provided with the name of the default file folder that your document will be uploaded to. Click “Select” to upload your document.

Then, click on the “Details” tab to return to the closeout application process, scroll down to the bottom of the page and select “PM” from the dropdown list next to the “Take Action” button and click “Take Action”. A “Comment” prompt will appear for you to add instructions for the PM regarding what information is needed to complete the reconciliation. After adding the comment, click the “PM” button.

Note: If the process instance was sent to the PM, when they submit their response, it will be returned to this step. Refer to the “Comments” tab to see comments provided by the PM and refer to the “Documents” tab to see additional documents that may have been uploaded by the PM to complete the process. Then, proceed with the steps above until the process is complete.

If additional information is required from the BO to complete the reconciliation, scroll down to the bottom of the page and select "BO Hold" from the dropdown list next to the "Take Action" button and click "Take Action". Acquire the information from the BO to complete the reconciliation process using the methods that are currently in place outside of TUC to obtain such information. The information provided by the BO will then be uploaded to the "Documents" tab as part of the BO Hold Step.

If the reconciliation is complete and the project can be closed in TUC, upload any applicable record reconciliation documents to the “Documents” tab. Next, return to the “Details” tab and upload a copy of the final reconciliation to the "Final Reconciliation" field. Then, scroll down to the bottom of the page and select "Complete" from the dropdown list, and click "Take Action".

Details Comments (3) **Documents (0)** Attached Processes (0) Attached Forms (0) Attached To (0)

Final Reconciliation

Final Reconciliation: Drag and drop file here or Browse Computer Browse e-Builder

-- Please select an action -- Take Action Check Spelling

29.09 PM Reconciliation Review (PM)

The PM assigned to an AA project will receive an email notification from TUC if the Accounts Examiner requires additional information and/or documentation to reconcile the project financing.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the link in the “Instance” column for the subject project “Project # - Closeout Package” from the “My Processes” section.

Process instance is in your court. To view details or take action [click here.](#)

My Home Projects Forms Processes Documents Conta

Welcome, Craig!


My Processes

Project	Instance	Subject
*BI-CS-1005 - DAS Tst 5	7989 - 4	*BI-CS-1005 - DAS Tst 5 - Project Closeout Package

After opening the process instance, click on the “Comments” tab to get direction on what information and/or documentation may be required to complete the reconciliation process, and refer to the “Documents” tab if the Accounts Examiner has referred to any documents for your review.

Details **Comments (0)** **Documents (0)** Attached Processes (0) Attached Forms (0) Attached To (0)

If corrective action requires additional documentation be submitted, upload said documentation to the “Documents” tab by dragging and dropping the document into the space provided.



A prompt will appear after you drag your file into the space provided with the name of the default file folder that your document will be uploaded to. Click “Select” to upload your document.

Select Destination Folder

Documents / 10 SC and Closeout Phase / **Project Closeout Docs [Default]**

Select

Cancel

After uploading your documents, return to the process instance, scroll down to the bottom of the page and click the “Take Action” button. After clicking “Take Action” a prompt will appear for you to comment on the re-submission. Click “Submit” after adding your comment.

*** Add Comment**

☐ Private

Check Spelling Submit Cancel


29.10 BO Reconciliation Hold Step (Associate Accounts Examiner)

The Associate Accounts Examiner (AAE) will receive an email notification from TUC that the subject project is in the process of being reconciled and requires action from the Business Office (BO) to resolve outstanding issues, which may include deficit fees, an unexpended fund balance, or other outstanding issues as defined by the AAE. The BO was notified by the AAE of the issues requiring corrective action using methods that are currently in place outside of TUC.


The AAE is to leave the process instance in this hold step until such time that the BO has responded to the AAE’s correspondence detailing the corrective action(s) taken and provided applicable back up documentation for the corrective action(s) taken. Upon receipt of the final corrective action correspondence, the AAE will upload a copy of said correspondence to the “Documents” tab within this process instance step.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the link in the “Instance” column for the subject project “Project # - Closeout Package” from the “My Processes” section.


Process instance is in your court. To view details or take action, [click here.](#)




After opening the process instance, click on the “Documents” tab.




Upload copies of the correspondence received from the BO, as well as any other applicable reconciliation documentation, to the “Documents” tab by dragging and dropping the document(s) into the space provided.



A prompt will appear after you drag your file into the space provided with the name of the default file folder that your document will be uploaded to. Click “Select” to upload your document.



Next, return to the “Details” tab and upload a copy of the final reconciliation to the "Final Reconciliation" field. Then, scroll down to the bottom of the page and select "Complete" from the dropdown list, and click "Take Action".



29.11 Final Review (CSS)

CSS will receive an email from TUC as notification that the project reconciliation is complete, and the project can be closed out in TUC.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the link in the “Instance” column for the subject project “Project # - Closeout Package” from the “My Processes” section.

Process instance is in your court. To view details or take action [click here.](#)

ProcessesDocumentsContactsCostScheduleReportsSetup

Welcome, Craig!

My Processes

...

Project	Instance	Subject
BI-Q-733 - Aircraft Maintenance Hangar ADD/ALT (MILCON)	5R-PI - 4	1105R BI-Q-733
*BI-CS-1010 - DAS Test Project	7990 - 3	BI-CS-1010 - Closeout Package

CSS should now provide data input for all questions in the "Project Closeout Complete" section, if said data has not been infilled automatically. Upon completion, scroll down to the bottom of the page and click "Take Action".


Project Closeout Complete

Closeout Complete:	-- Please select an option --
Closeout Completion Date:	
Project Status:	-- Please select an option --
DAS Project Status:	-- Please select an option --
Project Status Summary:	
Project Status Type:	-- Please select an option --

Section 30: 7990 Project Closeout


30.01 Accessing the Process

Log in to TUC: <https://gov.e-builder.net>. Then, go to the “Processes” tab and select the Project you want to closeout from the “All Projects” dropdown list.



30.02 Form 7990 – Project Closeout (PM)


Click the “Start Process” button.



Select “7990 Closeout (7990)” from the list of processes and click the “Start 7990” button.

Begin by filling out the "Subject" line with "Project # - Closeout Package." Follow the “General Instructions” provided and ensure that all sections are completed.

Next, check off each document submitted for project closeout from the list provided in the "Project Closeout Documents" section and upload a copy of each document to the "Documents" tab by dragging and dropping the documents into the “Documents” tab.



Project Closeout Documents

Check off each of the applicable documents that are to be submitted for project closeout from the "Project Closeout Documents" list below and upload each of the respective documents to the "Documents" tab. **ONLY UPLOAD THOSE DOCUMENTS LISTED AS PART OF YOUR CLOSEOUT SUBMISSION PACKAGE.**

Note 1: Form 7950 - Asset Value Memo will be submitted at a later step in the process.

Note 2: If the subject project is for a **study**, you need **only** provide a copy of the **Final Requisition**, the **Consultant Evaluation**, and **Form 7995** Archival Data for Project Documents with your submission.

7990 Document Checklist:

- ☐ Certificate of Approval (if applicable)
- ☐ 7150 Certificate of Compliance
- ☐ 7810 Certificate of Substantial Completion
- ☐ 7840 Transfer of Custody and Insurance to Agency
- ☐ 7860 Liquidated Damages Assessment Field Report
- ☐ 7820 Certificate of Acceptance
- ☐ 7825 Contractor Reporting Form
- ☐ 7870 Project Summary Report
- ☐ Consent of Surety
- ☐ Final Requisition (Final Application for Payment)
- ☐ Consultant Evaluation
- ☐ Temporary Certificate of Occupancy (if applicable)
- ☐ Certificate of Occupancy (if applicable)
- ☐ 7995 Archival Data for Project Documents
- ☐ Contractor Performance Evaluation
- ☐ 7987 Notice to Terminate Task Letter (if applicable)
- ☐ 7988 Notice of Project Cancellation (if applicable)

If the “7810 Substantial Completion” or the “Archival Data for Project Documents” form was completed using the “7805 Substantial Completion” or “7995 Archival Data for Project Documentation” process, you will need to upload the process document by either clicking the “Attach” button or the “browse” link within the “Documents” tab, and then click on “Select from Documents Module”.

☐ File Name

Attached By

⬆ Drag and drop files here to upload, or [browse](#).

Attach



Select from Documents Module

Next, select the “10 SC and Closeout Phase”/“Project Closeout Docs” file folder to view the closeout documents that have already been uploaded to the subject project “Project Closeout Docs” file folder. Check the box next to the file you want to upload to the “Documents” tab and click “Attach”.

Folders

▶ 06 Design Development0

▶ 07 Construction Documents0

▶ 08 Bidding3

▶ 09 Construction Phase1

▼ 10 SC and Closeout Phase42

Project Closeout Docs [Default]42

Substantial Completion Docs0

▶ 11 Contract-Amendment-Legal10

▶ 12 Task Letters7

☐ 7910 Co... onst.docx
Version 2

☐ 7050 CMR R... st For
Version 1

☐ 7825 C... orm.docx
Version 2

☐ 7860 Liqu... sment.doc
Version 2

☒ 7810 Certi... pletion.d
Version 2

☐ 7180 Te... of O.docx
Version 2

☐ 7190 C of O.docx
Version 2

Attach 1

After all documents have been uploaded, return to the “Details” tab and complete the “Percent for Art” and “CHRO Contract Compliance” sections. Upon completion, click the “Submit” button.

CT DAS 0175 (Rev 8.27.26)

0000 Guidance Manuals

30.03 Closeout Package Review (CSS)

CSS will receive an email from TUC as notification that a Project Closeout Package has been submitted for review.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the link in the “Instance” column for the subject project “Project # - Closeout Package” from the “My Processes” section.

Process instance is in your court. To view details or take action [click here.](#)

Processes Documents Contacts Cost Schedule Reports Setup

Welcome, Craig!

My Processes

Project	Instance	Subject
BI-Q-733 - Aircraft Maintenance Hangar ADD/ALT (MILCON)	SR-PI - 4	1105R BI-Q-733
*BI-CS-1010 - DAS Test Project	7990 - 3	BI-CS-1010 - Closeout Package

After opening the process instance, review the “7990 Document Checklist” to make sure that all of the required documents have been checked off for the closeout submission. Then, click on the “Documents” tab to make sure that all of the 7990 Checklist Documents have been uploaded, that each document submitted has been filled out in its entirety, and that each document has the required authorized signatures.

Details Comments (0) Documents (0) Attached Processes (0) Attached Forms (0) Attached To (0)

Upon completion, return to the “Details” tab and review the “Percent for Art” and the “CHRO Contract Compliance” sections, to verify that all of the question have been fully answered.

If all necessary documents are complete with the appropriate signatures, and all questions are answered as required, proceed to the bottom of the page and select "Approve" from the dropdown list, next to the “Take Action” button and then press the "Take Action" button. If any items are found to be incomplete or missing from the project closeout submission, select "Revise" from the dropdown list and press the "Take Action" button. You will be prompted to provide a comment detailing any incomplete or missing information. Click the "Revise" button after providing your comment.

Add Comment


☐ Private

Check Spelling Revise Cancel


30.04 Closeout Package Revision (PM)

If the project closeout package submitted is deemed incomplete, the Project PM will receive an email from TUC as notification that the Project Closeout Package requires additional information.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the link in the “Instance” column for the subject project “Project # - Closeout Package” from the “My Processes” section.



After opening the Project instance, refer to the "Comments" tab for specific requirements needed to complete the submission. Ensure these requirements are met before proceeding.



After all requirements have been met and all comments have been addressed, click the "Take Action" button. This will prompt you to respond to any previous comments and confirm that the submission is now complete, then click “Submit”.

Add Comment

☐ Private

Check Spelling Submit Cancel

30.05 Closeout Package Review (ADPM)

If the project closeout package is deemed complete by CSS, the Project ADPM will receive an email from TUC as notification that the Project Closeout Package is ready for their review.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the link in the “Instance” column for the subject project “Project # - Closeout Package” from the “My Processes” section.



Processes Documents Contacts Cost Schedule Reports Setup

Welcome, Craig!

My Processes

Project	Instance	Subject
BI-Q-733 - Aircraft Maintenance Hangar ADD/ALT (MILCON)	5R-PI - 4	1105R BI-Q-733
*BI-CS-1010 - DAS Test Project	7990 - 3	BI-CS-1010 - Closeout Package

After opening the Project instance, refer to the "Comments" tab for specific requirements needed to complete the submission. Ensure these requirements are met before proceeding.

Details Comments (0) Documents (0) Attached Processes (0) Attached Forms (0) Attached To (0)

Then, return to the "Details" tab to conduct your own review to verify that the project closeout package is indeed complete and ready for further processing. To review the documents submitted, click on the "Documents" tab.

Details Comments (0) Documents (0) Attached Processes (0) Attached Forms (0) Attached To (0)

If everything is in order, return to the "Details" tab, scroll down to the bottom of the page and select "Approve" from the dropdown list next to the "Take Action" button and then click "Take Action". If any items are found to be incomplete or missing, or if additional information is required prior to your approval, you can either select "Revise" from the dropdown list to return the package to the Project PM, or "CSS" to return the package to CSS for further action, then click "Take Action".

If either "Revise" or "CSS" is selected, you will be prompted to provide a comment where you can provide additional direction regarding the closeout package submission. Once you have entered your comment, click the "Revise" or "CSS" button respectively to forward the submission package to the appropriate party.

Add Comment

☐ Private

Check Spelling Revise Cancel

30.06 Vendor Payment Complete Confirmation (PM)

After the ADPM has completed their review and approved the closeout submission package, the Project PM will receive an email from TUC as notification to contact all vendors to input the date the final payment was made on the GC/CMR contract, confirm that there are no outstanding invoices to be charged to the project and confirm that Vendor fees are no longer being charged to the project.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the link in the subject project “Instance” column, under “My Processes” to access the Process instance. (Refer to Section [27.03](#) for guidance diagrams).

After opening the process instance, scroll down to the “Fee Confirmation” section and complete the section in its entirety. Upon completion, click “Take Action” . This will either direct the process instance to the Business Office (BO) to close all Vendor POs, or if the BO has already been notified, forward the process instance to the Associate Accounts Examiner to do an internal audit and reconcile the project financials.

Fee Confirmation

The date of final payment can be obtained from DCS Accounts Payable at DCS.AP@dcs.gov. Confirm with each project vendor that there are no outstanding invoices that are to be charged to the project.

* Final Payment:	Provide the date the final payment was made to the GC/CMR. 09.12.2024
* Outstanding Invoice Confirmation:	Have you confirmed with each contract vendor that there are no outstanding invoices to be charged to the project? Yes
* Vendor Fees being charged?:	Are Vendor Fees still being charged to the project? DO NOT SUBMIT until such time that Vendor Fees are no longer being charged to the project. No
* Has the business office been notified that all PO's for the subject project can be closed?:	No

Submit Take Action Check Spelling Print Copy Delegate Save Cancel

30.07 Request Close POs (BO - Accounting)

If the final Application and Certification for Payment has been processed and paid, or the project has been cancelled, and the Project Manager has confirmed with all Project Vendors that no outstanding invoices remain and no additional fees will be charged to the project, BO – Accounting will receive an automated email notification from TUC requesting closure of all project vendor POs.

To access the process instance and fulfill the request, either click the link provided in the email notification or log into TUC, select the **My Home** tab, and click the link in the **Instance** column for the applicable **Project # – Closeout Package** process instance.

Process instance is in your court. To view details or take action [click here.](#)

Processes Documents Contacts Cost Schedule Reports Setup

Welcome, Craig!

My Processes

Project	Instance	Subject
BI-Q-733 - Aircraft Maintenance Hangar ADD/ALT (MILCON)	5R-PI - 4	1105R BI-Q-733
*BI-CS-1010 - DAS Test Project	7990 - 3	BI-CS-1010 - Closeout Package


After opening the process instance, scroll down and review the **Funding Transfer** section.

Funding Transfer

* Funding Transfer:	If the subject project was initiated prior to July 1, 2024, did the client agency pay "Direct" to the On-Call Consultant for services provided, or were funds "Transferred" to DAS to pay for such services? Transferred
---------------------	---

If funding was transferred from the Client Agency to DAS to support the project, add all Purchase Orders (POs) created for the subject project to the **Vendor Purchase Orders** section. Upon completion, scroll to the bottom of the page and click **Take Action**.

Please note that if Purchasing has any questions regarding the request to close all vendor POs, the process instance will be returned to this step for re-submission. In the event of a return, refer to the **Comments** tab for additional instructions and proceed accordingly.



After reviewing the comments, scroll to the bottom of the page and click **Take Action** to respond. A prompt will appear allowing you to enter your response. Upon completion, click **Submit** to return the process instance to Purchasing.

Add Comment

☐ Private

Check Spelling **Submit** Cancel

30.08 Close POs (Purchasing)

Purchasing will receive an automated email notification from TUC requesting closure of all vendor Purchase Orders (POs) associated with the project after the Project Manager has confirmed that no additional DAS or Vendor fees will be charged to the project and BO – Accounting has added all project vendor POs to TUC.

To open the process instance for the subject project in TUC, either click on the link provided in the email notifying you to close the POs or log into TUC, select the “My Home” tab and click on the link in the subject project “Instance” column to take action on the process instance in TUC.

Process instance is in your court. To view details or take action [click here.](#)

Processes Documents Contacts Cost Schedule Reports Setup

Welcome, Craig!

My Processes

Project	Instance	Subject
BI-Q-733 - Aircraft Maintenance Hangar ADD/ALT (MILCON)	5R-PI - 4	1105R BI-Q-733
*BI-CS-1010 - DAS Test Project	7990 - 3	BI-CS-1010 - Closeout Package

After opening the process instance, scroll to the **Vendor Purchase Orders** section and work to close all Purchase Orders (POs) associated with the subject project. Once all POs have been closed, or if additional information is required to facilitate their closure, scroll to the bottom of the page and select the appropriate action from the dropdown list next to the **Take Action** button. Select **Return** to send the

process instance back to **BO – Accounting** for additional information or select **Submit** to forward the process instance to the **DAS Associate Accounts Examiner** for reconciliation of the project financials. After making your selection, click **Take Action**.

Vendor Purchase Orders

Enter the Purchase Order (PO) number for each vendor associated with the subject project that is to be closed below.

PO 1:		PO 2:	
PO 3:		PO 4:	

-- Please select an action -- **Take Action** Check Spelling Print Copy Delegate Save

If **Return** was selected, a prompt will appear for you to enter comments identifying the additional information required to close the POs. After entering your comments, click **Return** to process the submission.

Add Comment

☐ Private

Check Spelling **Return** Cancel

After BO Accounting has provided a response, the process instance will be returned to you under this process step. Open the process instance (see the instructions above), then review the response in the **Comments** tab. Once all issues have been resolved to your satisfaction, select **Submit** from the dropdown list next to the **Take Action** button, and then click **Take Action** to complete the process.

Details **Comments (0)** Documents (13) Attached Processes (0) Attached Forms (0) Attached To (0)

30.09 Financial Review/Internal Audit (CSS Associate Accounts Examiner)

The CSS Associate Accounts Examiner (AAE) will receive an email from TUC as notification that the DAS/REC PM has submitted the required closeout documentation, and the BO has been notified to close all vendor POs on the subject Project. The AAE should now conduct its review of the project financials to reconcile with CORE CT.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the link in the subject project “Instance” column, under “My Processes” to access the process instance.

Process instance is in your court. To view details or take action, [click here.](#)

ProcessesDocumentsContactsCostScheduleReportsSetup

Welcome, Craig!

My Processes

Project	Instance	Subject
BI-Q-733 - Aircraft Maintenance Hangar ADD/ALT (MILCON)	5R-PI - 4	1105R BI-Q-733
*BI-CS-1010 - DAS Test Project	7990 - 3	BI-CS-1010 - Closeout Package

After opening the process instance, click on the “Comments” tab to review all previous correspondence regarding the subject Project Closeout Package. Once complete, begin working on reconciling the project financials.

DetailsComments (0)Documents (0)Attached Processes (0)Attached Forms (0)Attached To (0)

After completing your initial review, if it is determined that additional information is needed from the PM to complete the reconciliation process, and you want to include documentation for the PM to review as part of this process, click on the “Documents” tab and drag and drop said documents into the space provided.

DetailsComments (2)Documents (13)Attached Processes (0)Attached Forms (0)Attached To (0)

☐ Show Thumbnails☐ Show File DescriptionDownloadAttach DocumentsRemove Documents

File Name	Attached By	Date Attached	Seq # - Step Name	Attached To
7810 Certificate Of Substantial Completion.docx (version 2) (Deleted) Properties Download (1.1MB) Redline Undelete Remove Edit	Russell, Craig (Department of Administrative Services - Construction Services)	10.03.2024 9:59 AM	1 - Start	
01_BI-2B-438 - 7150 Certificate Of Compliance - Part II Construction Phase (007).pdf (version 1) Properties Download (183.0KB) Redline Stamp Remove	Russell, Craig (Department of Administrative Services - Construction Services)	10.03.2024 10:15 AM	1 - Start	

After performing the drag and drop, Click the “Select” button to complete the upload to the “Documents” tab and the “Project Closeout Docs – Default” file folder.

Select Destination Folder

Documents / 10 SC and Closeout Phase / Project Closeout Docs [Default]

SelectCancel

After the document(s) have been uploaded, return to the “Details” tab, scroll down to the bottom of the page and select "PM" from the dropdown list next to the "Take Action" button and click "Take Action". After clicking “Take Action”, a prompt will appear to provide a "Comment" with instructions to the PM

on what will be required to complete the reconciliation. If you require confirmation from the PM that DAS Fees are no longer being charged to the project, include that information in your comment.

-- Please select an action --

Take Action

Check Spelling

Add Comment

☐ Private

Check Spelling

PM

Cancel

Note: If the process instance was sent to the PM, when they submit their response, it will be returned to this step. Refer to the “Comments” tab to see comments provided by the PM and refer to the “Documents” tab to see additional documents that may have been uploaded by the PM to complete the process.

If additional information is required from the BO to complete the reconciliation, scroll down to the bottom of the page and select "BO Hold" from the dropdown list next to the "Take Action" button and click "Take Action". Acquire the information from the BO to complete the reconciliation process using the methods that are currently in place outside of TUC to obtain such information. The information provided by the BO will then be uploaded to the "Documents" tab as part of the BO Hold Step.

If the reconciliation is complete and the project can be closed in TUC, upload a copy of the final reconciliation to the "Final Reconciliation" field and upload any other relevant reconciliation documentation to the "Documents" tab. Then, select "Complete" from the dropdown list and click "Take Action".

Final Reconciliation

Final Reconciliation:

Drag and drop file here

or

Browse e-Builder

Browse Computer

Details

Comments (0)

Documents (0)

Attached Processes (0)

Attached Forms (0)

Attached To (0)

30.10 Reconciliation Review (PM)

If the CSS AAE is unable to reconcile the project financials for the subject Project, the PM will receive an email from TUC as notification that additional information or documentation is required to complete the financial reconciliation.

To access the process instance, either click on the link provided in the email or log into TUC, select the “My Home” tab and click on the link in the subject project “Instance” column, under “My Processes” to access the process instance (Refer to Section 27.03 for guidance diagrams).

After opening the process instance, click the "Comments" tab to review the requirements to complete the financial reconciliation and, if applicable, click on the “Documents” tab to review any documents the CSS Accounts Examiner forwarded to your attention for review.

Details

Comments (0)

Documents (0)

Attached Processes (0)

Attached Forms (0)

Attached To (0)

If the AAE requires confirmation that DAS Fees are no longer being charged to the project, scroll down to the "Fee Confirmation" section and answer the "DAS Fees Charged" question and provide the date for the "Pay period last charged".

Fee Confirmation

Vendor Fees being charged?:	Are Vendor Fees still being charged to the project? DO NOT SUBMIT until such time that Vendor Fees are no longer being charged to the project.
Outstanding Invoice Confirmation:	Have you confirmed with each contract vendor that there are no outstanding invoices to be charged to the project?
Has the business office been notified that all PO's for the subject project can be closed?:	
DAS Fees Charged:	Are DAS Fees still being charged to the project? DO NOT SUBMIT until such time that DAS Fees are no longer being charged to the project. -- Please select an option --
Pay period last charged:	Input the end date that the PM last charged to the project.

Once you have completed your review and taken corrective action, scroll down to the bottom of the page and click the "Take Action" button.

You will then be prompted to provide a comment to explain the corrective actions taken to complete the financial reconciliation.

Add Comment

☐ Private

Check Spelling

Submit

Cancel

30.11 BO Hold Step (Associate Accounts Examiner)

The Associate Accounts Examiner (AAE) has sent correspondence to the BO, using methods that are currently in place outside of TUC, to request corrective action on outstanding issues, which may include deficit fees, an unexpended fund balance, or other outstanding issues as defined by the AAE. This step will serve as a "Hold Step" until such time that the BO has responded to the request, using the methods that are currently in place outside of TUC, of the corrective action taken and the AAE is satisfied that no further corrective action is required.

Upon receipt of the final corrective action correspondence, the AAE should open the process instance, by either clicking on the link provided in the email or by logging into TUC, selecting the "My Home" tab and clicking on the link in the subject project "Instance" column, under "My Processes" (Refer to Section [27.06](#) for guidance diagrams). After opening the process instance, the AAE should upload a copy of the corrective action correspondence between the AAE and the BO to the "Documents" tab within this process instance step.

Details

Comments (0)

Documents (0)

Attached Processes (0)

Attached Forms (0)

Attached To (0)

If the reconciliation is complete and the project can be closed in TUC, the AAE should also upload any other relevant reconciliation documentation to the "Documents" tab and then return to the "Details" tab and upload a copy of the final reconciliation to the "Final Reconciliation" field. Upon completion, scroll down to the bottom of the page and select "Complete" from the dropdown list and click "Take Action".

Final Reconciliation

Final Reconciliation:	Drag and drop file here	or	Browse e-Builder	Browse Computer
-----------------------	------------------------------------	----	-----------------------------	----------------------------

30.12 Asset Value Memorandum (PM)

After the final financial reconciliation has been completed, the PM assigned to the project will receive an email from TUC as notification to complete the Asset Value Memo.

At this time, the PM should fill out the "Asset Valuation Memo (7950)" and forward it to the Business Office for sign off using the methods that are currently in place outside of TUC.

After the BO has completed and returned the Asset Value Memo, the PM should open this process instance, by either clicking on the link provided in the email or by logging into TUC, selecting the "My Home" tab and clicking on the link in the subject project "Instance" column, under "My Processes" to access the process instance (Refer to Section 27.03 for guidance diagrams). After opening the process instance, scroll down to the "Project Closeout Documents" section and upload a copy of the Asset Value Memo to the subject field with the same name. Upon completion, click the "Take Action" button.

Project Closeout Documents

7990 Document Checklist: 7810 Substantial Completion:	If the Substantial Completion Form was completed in eBuilder, click the "Lookup" link to find the process instance and click on the instance link to add the completed form to the closeout package.
* Asset Valuation Memo (7950):	Upload a copy of Form 7950 - Asset Valuation Memorandum to the subject field. Drag and drop file here Browse e-Builder Browse Computer
Archival Data for Project Documents (7995):	If the Archival Data for Project Documents Form was completed in eBuilder, click the "Lookup" link to find the process instance and click on the instance link to add the completed form to the closeout package.

30.13 Final Review (CSS)

CSS will receive an email from TUC as notification that the project reconciliation is complete, and the project can be closed out in TUC.

To access the process instance, either click on the link provided in the email or log into TUC, select the "My Home" tab and click on the link in the "Instance" column for the subject project "Project # - Closeout Package" from the "My Processes" section.

Process instance is in your court. To view details or take action [click here.](#)

ProcessesDocumentsContactsCostScheduleReportsSetup

Welcome, Craig!

My Processes

Project	Instance	Subject
BI-Q-733 - Aircraft Maintenance Hangar ADD/ALT (MILCON)	5R-PI - 4	1105R BI-Q-733
*BI-CS-1010 - DAS Test Project	7990 - 3	BI-CS-1010 - Closeout Package

CSS should now provide data input for all questions in the "Project Closeout Complete" section, if said data has not been infilled automatically. Upon completion, scroll down to the bottom of the page and click "Take Action".

Project Closeout Complete

Closeout Complete:

Closeout Completion Date:

Project Status:

DAS Project Status:

Project Status Summary:

Project Status Type:

-- Please select an option --

-- Please select an option --

-- Please select an option --


-- Please select an option --

Section 31: Reports

31.01 Navigating to the Reports Module and Accessing Reports


To access and use the Reports module:

- 1. Click on the Reports tab to access the Reports module.
- 2. In the Reports module, reports can be accessed easily by typing part or all of the report name in the search block and clicking enter. The search will return a list of reports fitting the search criteria. See step 28.02 for how to open project-specific reports.
- 3. Users may also wish to browse the list of generally-available pre-built reports. Click on the arrow to the left of each section to open or close the list of reports in each. Click on the name of the report to open each.
- 4. Users are also able to build their own reports or save-as their own modified copies of existing reports. These reports are only available to the user creating them, and there is flexibility about the datasets to be searched, filter criteria and formatting.



31.02 Searching for and Opening Project-Specific Report Data

In the example, below, the user searched for the word “submittal”. The search returned a list of reports, including a number built by TUC. The two at the bottom are reports built by DAS.



When the user clicks on “Submittal Log 100”, for example, that report opens. However, this is report for project-specific information, so it does not show any data until the user uses the “Select a project” pull-down menu to select a project.

Report Results

Select a project... ▼

Report Options

Columns:

Create Date ▼

Duration:

Custom ▼

Dates:

Start Date:

End Date:

Clear

This shows the report on the screen in TUC. Also note that there is an “Export” button that allows the user to download the data from the report in Excel or other data formats. (There is no option to generate a PDF report.)

Report Results

BI-38-123 - This is a test ▼

Report Options

Columns:

Create Date ▼

Duration:

Custom ▼

Dates:

Start Date:

End Date:

Clear

Sorting:

Reset

Number ▼

☒ Ascending ☐ Descending

▼

☒ Ascending ☐ Descending

▼

☒ Ascending ☐ Descending

▼

Re-Run Report

Submittal Log 100

Hide Details Print View Send **Export** Edit Save Save As

Filter By:
Project Name equals BI-38-123 - This is a test
Package Number has a value

Number	Title	Spec Section	Revision Number	Status	Date Due Submit For Review	Date Submitted For Review	Date Due Review Complete	Consultant Respond By Date
Package Number: 1-09 01 00-0 (2 records)								
4	09 01 00 - This new item 1	09 01 00 - Maintenance of Finishes	0	Approved As Noted		06.07.2024	06.07.2024	06.06.2024
5	09 01 00 - This new item 2	09 01 00 - Maintenance of Finishes	0	Revise & Resubmit		06.07.2024	06.07.2024	06.06.2024
Package Number: 1-09 01 00-1 (1 records)								

31.03 Accessing Process-Specific Reports via the Processes Module

In addition to accessing reports via the Processes tab at top of the dark blue bar at the top of the TUC interface, users may also access reports of data from specific process types. To make use of this feature, first access the project, as shown in Sec. 1.01, click on “Processes” in the “Project Menu in the left panel, as shown in Sec. 1.02 and then filter for the specific process type needed, as shown in Sec. 7.02.

After filtering for a specific process type, a “Reports” tab will appear to the right of the “Processes” tab that is shown above the list of process instances. This “Processes” tab and “Reports” tab are different from the “Processes” and “Reports” tabs in the dark blue bar at the top of the screen, and this “Processes” tab is also different from the “Processes” option in the Project Menu in the left panel.

This “Processes” tab will have a blue line under it until the user clicks on the “Reports” tab to its right. Once this “Reports” tab is clicked, the list of process instances below it will change to a list of reports. This list contains reports on the process instances of the process type for which the filter was applied. For example, when filtering for the “Submittals (Subm)” process type, this will show a list of different Submittals process reports.

Recent Pages...

Project Menu

- Details
- Planning
- Forms
- Issues
- Processes**
- Documents
- Schedule
- Cost
- Contacts
- Calendar
- Submittals

Project Processes

BI-38-123 - This is a test

Filter Processes

Data Fields

Filter by...

Subm

Filters 1

PROCESSES

REPORTS

Expand All | Collapse All

Submittals Process Reports (6)

Edit | Delete | Export | History

Submittal Log 200 - Submittals Process Report

Edit | Delete | Export | History

Submittal Log 210 - Open by Date Submitted - Processes module report

Edit | Delete | Export | History

Submittal Log 300

Edit | Delete | Export | History

Submittal Log 305 - Submittal Action Log

Edit | Delete | Export | History

Submittal Log 310 - A/E Review step >11

Edit | Delete | Export | History

Submittal Log 350 - Review Time - Submittal log with A/E Last Revision Time and Review Time measured from GC/CMR Submit to CA Complete

Edit | Delete | Export | History

Submittal Log 350 - Review Time - Submittal log with A/E Last Revision Time and Review Time measured from GC/CMR Submit to CA Complete

Add report