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SECTION 1.08 – PROSECUTION AND PROGRESS

Article 1.08.03 – Prosecution of Work:

Add the following:
The Contractor shall stake the limits of the concrete sidewalks and ramps in conjunction with staking the locations of foundations to ensure that pedestrian push buttons will be located appropriately and will be accessible from a landing area.	Comment by Altaf, Muhammad A.: If not applicable, please remove.

The Contractor will not be allowed to install traffic signal or pedestrian heads until the controllers are on hand and ready for installation. Once installation of this equipment commences, the Contractor shall complete this work in a most expeditious manner.	Comment by Altaf, Muhammad A.: If not applicable, please remove.

The Contractor shall notify the Traffic Signal Lab at DOT.SignalLab@ct.gov, at least forty five (45) days prior to starting work on computer controlled signalized intersections only.	Comment by Altaf, Muhammad A.: If not closed-loop or master-slave, please remove.

The above notice will initiate work to be completed by the Signal Lab. The Contractor shall be responsible for any timely updates that need to be reported to this Unit for the successful coordination of work. 	Comment by Altaf, Muhammad A.: If no State-furnished controller, please remove.

The Contractor will abide by the following list scheduling the work. This list reflects the order in which the traffic signals shall be installed. The schedule is subject to change upon proper notice to the Contractor from the Engineer.	Comment by Altaf, Muhammad A.: If not applicable, please remove.

TOWN		INT. #			LOCATION	


The Contractor shall notify the Project Engineer on Construction projects, or the District Permit Agent on permit jobs, when all traffic signal work is completed. This will include all work at signalized intersections including loop replacements, adjusting existing traffic signals or any relocation work including handholes. The Project Engineer or District Permit Agent will notify the Division of Traffic Engineering to coordinate a field inspection of all work. Refer to Section 10.00 – General Clauses for Highway Illumination and Traffic Signal Projects, Article 10.00.10 and corresponding special provision.

The project will be constructed in various phases as described herein.	Comment by Altaf, Muhammad A.: If not applicable, please remove.
This is typically used for projects with multiple traffic signal locations.

Phase 1 – Organization Phase up to (168) Calendar Days. 

The first phase is to afford the Contractor time for the administrative/engineering/procurement function required for the project. This would include such items as performing construction staking, digging test pits, submitting catalog cuts or shop drawings and purchasing materials.  Actual construction is not permitted during this phase.  The Contractor is to use this time to fully prepare for the successive phases so that construction can proceed quickly and efficiently.  During the phase, after the construction staking is complete and underground utilities are marked out by the Contractor’s  professional underground utility locator, the designer and the Engineer will hold an on-site utility meeting to determine if there are test pits necessary or if there are any apparent conflicts with private property, utilities, or other roadside appurtenances such as obstructions, rocks, large trees, etc.  Those conflicts will be resolved prior to ordering equipment for the specific area where the conflict exits. Refer to the special provision for Item No. 0980020A - Construction Surveying for pertinent details. Calendar days for this phase will run through the winter shutdown (December 1 through March 31 of the following year) per 1.08.07 below. 

Phase 2 – Construction Phase 
	
When all apparent conflicts have been identified and resolved, and written commitments have been received from suppliers that all equipment and materials will be received within 30 days, the Contractor may request that the Construction phase begin. Once commencement of Construction begins, as and when approved by the Engineer, the Contractor will have the remaining Contract calendar days to complete the work, including cleanup. That work, once started, must be completed within the time established for the original Contract, and Liquidated Damages, as specified elsewhere in the Contract, will be assessed against the Contractor per calendar day from that day until the date on which the work is complete. If unforeseen situations arise, the Contractor may request an extension of time for an individual location and, if justified, the Engineer may grant an extension of time for that location. Granting an extension of time for one location will not entitle the Contractor to extensions of time for other locations in the Project. 

Phase 2 will not start prior to the conclusion of Phase 1, without the written permission of the Engineer. If Phase 1 is completed during the winter period, Phase 2 will begin on the following April 1. The Contractor may begin Phase 2 only with prior written permission from the Engineer to do so, unless all the work allotted for this phase can be completed prior to the winter period. If the Project will not be completed in one construction season, the Contractor shall complete all work started at or between intersections, including cleanup, prior to the winter shutdown.

New Work

[bookmark: _Int_UgP2Rxie]Additional work, including work at a separate location, may be added to the Contract in accordance with Article 1.04.05 of the Standard Specifications. This work may result in a Contract extension, which would require an Organization Phase and a Construction Phase for the new location. If a Contract extension is granted for the additional work, Liquidated Damages for this portion of the work will be negotiated with the Contractor. Such an extension of time would not affect the time allowed for the original work in the contract. Original work, once started, must be completed within the original Construction Phase, and Liquidated Damages will be assessed for any days beyond that Phase which the Contractor takes to complete the original work.

Article 1.08.07 – Determination of Contract Time:

Delete the second, third and fourth paragraphs and replace them with the following:

[bookmark: _Int_lRjYamWO]When the Contract time is on a calendar day basis, it shall be the number of consecutive calendar days stated in the Contract, INCLUDING the time period from December 1, 20XX through March 31, 20XX for Phase 1 (Organization Phase) only. The Contract time will begin on the effective date of the Engineer’s Notice to Proceed, and it will be computed on a consecutive day basis, including all Saturdays, Sundays, Holidays, and non-working days. After March 31, 20XX, the Contract time shall be on a calendar day basis, including all Saturdays, Sundays, Holidays, and non-work days which shall be the number of consecutive days stated in the Contract, EXCLUDING the time period from December 1 through March 31.
		section 1.08
