CONSTRUCTION REPORT

Project No:
FAP No:

Description of Project

Contractor:
(name/address)

Road(s):
Bridge(s):

Contractor Ordered to Start On
Contractor Actually Started
Contractor Completed On
Date of Last I.R.

Number of Last I.R..

Original Calendar Days

Revised Contract Increase

Time Extension Granted

Total Days Elapsed (excluding winte
shutdowns - if applicable)

#of Days Suspended Date Suspended: Date Resumed:
Date Road Closed to Traffic Date Road opened to Traffic

Total Calendar Days Allowed
Total Calendar Days Used

Liquidated Damages Assessed
(days x dollars =

DBE Penalties:
(money value)

Reason for Penalty/Liquidated Damages

Changes Made:
Design Changes:
Drainage Changes:

Difficulties Encountered

Work Done by Others
(List Subcontractors & Work Performed

ConnDOT Project Engineer:
Town Adminsitrator

Resident and/or Chief Inspector
Employed by

Consultant Firm:

(Signature and title of Town Engineer Date
Director of Public Works, Municipal Officia

(Attach additional sheets if necessar



