ConnDOT
Office of Construction
Project Cost Overrun Report

Report Type: Annual Year Final

Project Number: District:

Project Type:

(ie. Traffic Signal, Bridge Rehab, Resurfacing, etc.)

Original Bid Final Cost Difference % Increase
$0.00 0.0%
CATEGORY* DESCRIPTION COST CHANGE
Unforeseen Conditions: See attached list
Change in Scope: See attached list
Contract Revision: See attached list
Quantity Adjustments: See attached list
Other Adjustments: See attached list
Total:

Submittal Requirements:
Annual - Required prior to February 1st for any active project where estimated final
construction cost exceeds original bid by more than ten (10) percent for the previous
calendar year.
Einal - Required when final construction cost exceeds original bid by more than ten
(10) percent. Submittal required within 30 days of initiating final construction order.

* See Construction Manual Section 1-807 for definitions of categories.
Rev. 10/4/07



Unforeseen Conditions Project #

Condition #1.:

Iltem # Item Description Original Quantity  Final Quantity Unit Price Cost Change
Condition #2:

ltem # Item Description Original Quantity  Final Quantity Unit Price Cost Change
Condition #3:

ltem # Item Description Original Quantity  Final Quantity Unit Price Cost Change

Page Total:




Scope
Change #1:

Item #

Change in Scope

Item Description

Project #

Original Quantity

Final Quantity

Unit Price

Cost Change

Scope
Change #2:

Item #

Item Description

Original Quantity

Final Quantity

Unit Price

Cost Change

Scope
Change #3:

Item #

Item Description

Original Quantity

Final Quantity

Unit Price

Cost Change




Page Total:




Contract Revisions  Project #
Revision #1:
Item # Item Description Original Quantity  Final Quantity Unit Price Cost Change
Revision #2:
Item # Item Description Original Quantity  Final Quantity Unit Price Cost Change
Revision #3:
Item # Item Description Original Quantity  Final Quantity Unit Price Cost Change
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Item #

Quantity Adjustments

Item Description

Project #

Original Quantity

Final Quantity

Unit Price

Cost Change
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Other Adjustments  Project #
Reason #1:
Item # Item Description Original Quantity ~ Final Quantity Unit Price Cost Change
Reason #1:
Iltem # Item Description Original Quantity  Final Quantity Unit Price Cost Change
Reason #1.:
Item # Item Description Original Quantity ~ Final Quantity Unit Price Cost Change

Page Total:




