
Report Type: Year Final

Project Number:

Project Type:

Original Bid

Unforeseen Conditions:

Change in Scope:

Contract Revision:

Quantity Adjustments:

Other Adjustments:

*  See Construction Manual Section 1-807 for definitions of categories.
Rev. 10/4/07

ConnDOT
Office of Construction

Project Cost Overrun Report

Annual

0.0%

See attached list

$0.00

% IncreaseDifferenceFinal Cost

DESCRIPTIONCATEGORY*

See attached list

District:

(ie. Traffic Signal, Bridge Rehab, Resurfacing, etc.)

COST CHANGE

See attached list

See attached list

See attached list

Total:

Annual - Required prior to February 1st for any active project where estimated final 
construction cost exceeds original bid by more than ten (10) percent for the previous 
calendar year.
Final - Required when final construction cost exceeds original bid by more than ten 
(10) percent. Submittal required within 30 days of initiating final construction order.

Submittal Requirements:



Condition #1:  

Item # Item Description Original Quantity Final Quantity Unit Price Cost Change

Condition #2:  

Item # Item Description Original Quantity Final Quantity Unit Price Cost Change

Condition #3:  

Item # Item Description Original Quantity Final Quantity Unit Price Cost Change

Page Total:

Unforeseen Conditions     Project #



Scope 
Change #1:

Item # Item Description Original Quantity Final Quantity Unit Price Cost Change

Scope 
Change #2:

Item # Item Description Original Quantity Final Quantity Unit Price Cost Change

Scope 
Change #3:

Item # Item Description Original Quantity Final Quantity Unit Price Cost Change

Change in Scope     Project #



Page Total:



Revision #1:

Item # Item Description Original Quantity Final Quantity Unit Price Cost Change

Revision #2:

Item # Item Description Original Quantity Final Quantity Unit Price Cost Change

Revision #3:

Item # Item Description Original Quantity Final Quantity Unit Price Cost Change

Page Total:

Contract Revisions     Project #



Item # Item Description Original Quantity Final Quantity Unit Price Cost Change

Page Total:

Quantity Adjustments     Project #



Reason #1:

Item # Item Description Original Quantity Final Quantity Unit Price Cost Change

Reason #1:

Item # Item Description Original Quantity Final Quantity Unit Price Cost Change

Reason #1:

Item # Item Description Original Quantity Final Quantity Unit Price Cost Change

Page Total:

Other Adjustments     Project #


