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Why 84 was elevated when constructed in 1960s
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Currently 80% of highway is elevated (30 acres)

Orange = elevated or structure
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84 -84 HARTFORD PROJECT

Mainline Alternatives

A Alternative 1: No-Build Green
A Alternative 2 (elevated) Blue
A Alternative 3 (lowered)

A Alternative 4 (tunnel) Brown
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Park Street
.« Exit 46 EB On-Ramp
Sigourney Street
Broad Street
Asylum Street

s Ann Uccello Street

it High Street
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Gully Brook Conduit

North Branch of : _
Park River Conduit Park River Conduit
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Probabilistic Cost Estimate Ranges
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Based on risk based cost analyses
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No-Build Elevated Lowered Tunneled
Highway Highway Highway

Alternatives
August 2015



Cost Range and Project Status
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Currently at 510%
Planning 30% Design 100% Design Construction

Management
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Lowered Highway

EXISTING VIADUCT REPLACED WITH LOWERED
HIGHWAY, IMPROVED LOCAL CONNECTIONS OVER
HIGHWAY AND RAMPS REMOVED FROM ASYLUM
AND BROAD

RAIL LINE RELOCATED FARMINGTONAVE . DOWNTOWN

J HARTFORD
WEST OF I-84 4 : e

CT FASTRAK STATION

- - 3 | : = 2 BUSHNELL PARK
NEW SMALLER .
SISSON AVE.
INTERCHANGE

POTENTIAL EXPANDED
OPEN SPACE FOR
SCHOOL OR
COMMUNITY GARDENS

184
Key Building Along Corridor
Existing Building
Future Ballpark
Potential Development Area/ East
N Potential Air Rights Development
Potential Developrent Area/ West
Polenlial East Coasl Greenway
- Existing Railway

Potential Railway
PARK STREET XEY FOR LABELS

[ Highway Related |
POTENTIAL PEDESTRIAN/BIKE | ON/OFF PROPOSED BROAD STREET: BIKE /
DEVELOPMENT IMPROVEMENTS RAMPS AT HIGHWAY PEDESTRIAN CONNECTIONS ploviSinca

ON LAUREL AND SIGOURNEY SHIFTED BETWEEN ASYLUM

SIGOURNEY SLIGHTLY SOUTH | HILL AND FROG HOLLOW. 1 | ]

500 1500 2000 ft

Potential Railway Tunnel

Fastrak Facility

Fastrak Lane
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Preliminary Estimated Program Costs
(Lowered Highway)

Hard Costs Approx.
A Construction $ 15b
A Utilities 100 m
1.6Db
Soft Costs
A Program Management 50 m
A Design Engineering 120 m
A Construction Engineering 230 m
A Property Acquisition 180 m
0.6Db

Escalation 15b
Risk Costs 0.671 16D

437 53Db
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Major Cost Elements (Lowered Hwy)

A Freeway & ramps

A Extensive local roads (new & reconstructed)

A Bridges

A Viaduct demolition

A Construction staging

A Traffic control expensive in downtown area
A Railroad relocation (not a typical project cost)

A Utility relocations

A Cost escalation on all elements
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Existing and Ramps (West)

/ Existing 184
Mainline
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Option W3-3

Proposed Roadway Layout

PARK STREET

POPE PARK

Preliminary

Subject to changed based upon ongoing analysis and deg




Option W3-3

Potential Complete Streets

PARK STREET

POPE PARK

CONCEPTUALFOR ILLUSTRATIVE PURPOSES

Subject to changed based upon ongoing analysis and d«
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Existing and Ramps (East)
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i, ASYlUM Ave /] St Exit 50; Trumbull St.

FARMINGTON  AVENUE

Exit 48A: ,

Cap§to| Ave;
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Relocated Railroad and New Station Anne
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Preliminary

Subject-to.change-based upon-engoing analysis and d
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Option 3B: E2(S)

Proposed Roadway Layout

Preliminary

Subject-to.change-based upon-ongoing analysis and d¢




